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1.0 SUMMARY

1.1 Executive Summary

Roscoe Postle Associates Inc. (RPA), now part of SLR Consulting (Canada) Ltd. (SLR), was retained by
Yamana Gold Inc. (Yamana) to compile a Technical Report on the Agua Rica Integrated Project (Agua Rica
or the Project). Yamana and Fluor Corporation (Fluor) have prepared an initial phase (PFS-A) (Fluor, 2019)
of a two phase Pre-Feasibility Study (PFS-A and PFS-B) for the Project. The purpose of this Technical
Report is to disclose the results of PFS-A and to support the disclosure of the June 30, 2019 Agua Rica
Mineral Resource and Mineral Reserve estimates. This Technical Report conforms to National Instrument
43-101 Standards of Disclosure for Mineral Projects (NI 43-101).

In September 2019, RPA was acquired by SLR and for the purposes of this Technical Report all references
to SLR include RPA. RPA originally issued this Technical Report to Yamana on October 31, 2019 (the 2019
Technical Report). The 2019 Technical Report was not released publicly as Yamana deemed the Project
to be a non-material asset at the time. During 2022, sections of the 2019 Technical Report have been
updated minimally for accuracy and completeness. No new material technical work has been completed
on the Project and therefore the effective date of this Technical Report remains June 30, 2019.

This Technical Report was co-authored by RPA, Yamana, SRK Consulting (U.S.), Inc. (SRK), Deswik Mining
Consultants (Australia) Pty Ltd. (Deswik), formerly MCB Servigos e Mineragdo Ltda., Fluor Corporation
(Fluor), and MM Consultores Limitada (MM Consultores). All currency in this Technical Report is in US
dollars (USS) unless otherwise noted.

Agua Rica is a large-scale porphyry copper, gold, silver, and molybdenum deposit located in the Catamarca
Province in northwest Argentina, at an elevation of approximately 3,300 metres above sea level (masl).

In March 2019, Yamana, Glencore International AG (Glencore) and Goldcorp Inc. (Goldcorp) (collectively,
the Parties or Owners) announced the signing of an integration agreement (the Integration Agreement)
pursuant to which Agua Rica would be developed and operated using the existing infrastructure and
facilities located at Alumbrera (the Integrated Project), 35 km west of the Project. The ownership of the
Integrated Project, upon the consummation of the integration structure, was set forth at: Yamana 56.25%,
Glencore 25.00%, and Goldcorp 18.75%. Following the Goldcorp-Newmont merger in April 2019,
Goldcorp’s interest is now held by Newmont Goldcorp Corporation (Newmont Goldcorp). The three
parties also share ownership of Alumbrera, with Glencore as manager and 50% owner of the Alumbrera
Project (Alumbrera) with Newmont Goldcorp owning 37.5% and Yamana owning the remaining 12.5%.
Yamana owns 100% of the Agua Rica property and the combination 1:1 of the Agua Rica Project and
Alumbrera Project results in the Agua Rica Integrated Project ownership structure indicated above.

The Integration Agreement provides the Parties with a path to a full integration of the Project and
Alumbrera facilities, both technically and legally. Full integration is expected to occur by the filing of the
FS and environmental impact assessment (EIA) or prior to if the Parties agree.

The objective of PFS-A was to define a project development case that is technically solid and provides
financial returns that meet the Owners’ thresholds. The current work has been developed at a pre-
feasibility study (PFS) level, building upon a base of work completed in previous studies, primarily the
Agua Rica 2013 feasibility study (2013 FS) and subsequent 2016 FS update. The Owners have continued
to carry out ongoing value-seeking phases, including PFS-B, with the goal of reducing costs and schedule.
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The Project is proposed to be developed and operated using the existing infrastructure and facilities of
Minera Alumbrera Ltd. (MAA), located approximately 35 km west of the Agua Rica deposit. MAA
concluded open pit mining in 2018 and its facilities are currently under care and maintenance. The Project
will integrate and utilize the following MAA facilities: processing plant, fresh water wellfield at Campo
Arenal, tailings dam, concentrate pipeline, filter plant, rail system from Tucuman province to Rosario port,
and concentrate shipping facilities at Rosario port.

The mining operation at Agua Rica will be a conventional truck and shovel operation, producing an
estimated 110,000 tonnes per day (tpd) or 40 million tonnes per year (Mtpa) of ore for the concentrator
and 190,000 tpd (70 Mtpa) of waste. The operating life of mine (LOM) is approximately 28 years, after
the completion of preproduction mining work which includes the pit construction and prestripping phase,
haul road development and crusher platform excavation, and lasts approximately four years from full
notice to proceed (FNTP).

Initial capital of $2,386 million for new construction, refurbishment of the MAA facilities, and
preproduction mine development is expended over a four year period. The total LOM sustaining capital
is estimated to be $1,537 million which will be expended during a 28 year period.

The LOM production cost is estimated to be $12.93/t of ore processed, excluding the cost of the
capitalized prestripping.

The financial analysis indicates that the Project has an after-tax return of $8,902 million and a payback
period of eight years (from notice to proceed). The net present value (NPV) at an 8% discount rate is
$1,986 million and the after-tax internal rate of return (IRR) is 19.7%. The financial model is related to the
base case mine plan of processing 40 Mtpa.

The Mineral Resource estimate, effective as of June 30 19, 2019 for Agua Rica, is summarized in Table 1-1
and is reported on a 100% basis. The Mineral Resources in Table 1-1 are exclusive of the Mineral Reserves.

The Agua Rica Mineral Resources stated in Table 1-1 are based on the Mineral Resource model prepared
in December 2012, constrained by a 2019 updated optimized pit shell based on metal price assumptions
of US$4.00/Ib for Cu; US$1,600/0z for Au; USS24/oz for Ag; and US$11.00/Ib for Mo. Open pit Mineral
Resources are reported at a variable cut-off value that averages $8.42/t.

The Mineral Resource and Mineral Reserve estimates have been prepared in accordance with Canadian
Institute of Mining, Metallurgy and Petroleum (CIM) Definition Standards for Mineral Resources and
Mineral Reserves dated May 10, 2014 (CIM (2014) definitions).

Mineral Resources are not Mineral Reserves and do not have demonstrated economic viability. There is
no certainty that all or any part of the Mineral Resources will be converted into Mineral Reserves in the
future. The responsible Qualified Person (QP) is not aware of any environmental, permitting, legal, title,
taxation, socio-economic, marketing, political, or other relevant issues that would materially affect the
Mineral Resource estimate.
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Table 1-1:

Yamana Gold Inc.— Agua Rica Integrated Project

Mineral Resource Estimate — June 30, 2019

Tonnes Grade Contained Metal
Category
(0o0t) (% Cu) (g/t Au) (g/t Ag) (% Mo) (MIbCu) (000 0z Au) (000 0zAg) (MIb Mo)
Measured 53,600 0.22 0.13 1.55 0.02 260 224 2,671 24
Indicated 206,300 0.30 0.11 1.86 0.03 1,364 730 12,337 136
M+l 259,900 0.28 0.11 1.80 0.03 1,624 954 15,008 160
Inferred 742,900 0.23 0.09 1.62 0.03 3,767 2,150 38,693 491
Notes:
1. The Mineral Resources have been validated by Berkley J. Tracy of SRK Consulting (U.S.), Inc., and a QP as defined by NI
43-101.
2. CIM (2014) definitions were followed for Mineral Resources.
3. Mineral Resources are reported exclusive of Mineral Reserves.
4. Mineral Resources that are not Mineral Reserves do not have demonstrated economic viability.
5. Mineral Resources are estimated using a variable metallurgical recovery. LOM average metallurgical recoveries of
86% Cu, 35% Au, 43% Ag, and 44% Mo were considered.
6. Mineral Resources are constrained by an optimized pit shell based on metal price assumptions of US$4.00/Ib Cu,
USS$1,600/0z Au, US$24/0z Ag, and USS11/lb Mo. Open pit Mineral Resources are reported at a variable cut-off value
which averages $8.42/t milled with overall slope angles varying from 39° to 45° depending on the geotechnical sector.
7.  Numbers may not add due to rounding.
The Mineral Reserve estimate at June 30, 2019 for Agua Rica is summarized in Table 1-2 and is reported
on a 100% basis. The responsible QP is not aware of any environmental, legal, title, taxation,
socioeconomic, marketing, political or other relevant factors that would materially affect the estimation
of Mineral Reserves that are not discussed in this Technical Report.
Table 1-2: Mineral Reserve Estimate — June 30, 2019
Yamana Gold Inc.— Agua Rica Integrated Project
Tonnes Grade Contained Metal
Category
(000 t) (% Cu) (g/t Au) (g/t Ag) (% Mo) (MIbCu) (000 0z Au) (000 0z Ag)  (MIb Mo)
Proven 587,200 0.57 0.25 3.02 0.03 7,379 4,720 57,014 388
Probable 517,600 0.39 0.16 2.63 0.03 4,450 2,663 43,766 342
P+P 1,104,800 0.49 0.21 2.84 0.03 11,829 7,382 100,781 731
Notes:

1. The Mineral Reserves have been validated by Giorgio de Tomi of Deswik Mining Consultants (Australia) Pty Ltd.

(Deswik), formerly MCB Servigos e Mineragdo Ltda, who is a QP as defined by NI 43-101.

2. CIM (2014) definitions were followed for Mineral Reserves.

3. Mineral Reserves are estimated using a variable metallurgical recovery. Average metallurgical recoveries of 86% Cu,
35% Au, 43% Ag, and 44% Mo were used.

4. Open pit Mineral Reserves are reported at a variable cut-off value averaging $8.42/t, based on metal price
assumptions of US$3.00/lb Cu, US$1,250/0z Au, US$18/0z Ag, and US$11/lb Mo. A LOM average open pit costs of
$1.72/t moved, processing and general and administrative (G&A) cost of $6.70/t of run of mine processed. The strip
ratio of the mineral reserves is 1.7 with overall slope angles varying from 39° to 45° depending on the geotechnical

sector.

5.  Numbers may not add due to rounding.
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Conclusions

Based on the Mineral Reserve estimate updated in June 2019, positive results achieved for PFS-A are as

follows:

1.1.2

Proven and Probable copper Mineral Reserves increased from year-end 2018 by 21% to
11.8 billion pounds, and gold Mineral Reserves increased by 12% to 7.4 million ounces.

Initial capital cost estimate of $2.39 billion realizes significant synergies from using the
infrastructure and facilities of Alumbrera.

Annual production for the first 10 full years increased to 533 million pounds of copper equivalent
production, including 107,000 ounces of gold and contributions of molybdenum and silver.

Capital costs expected to fall well within the lower half of the cost curve, with cash costs
decreased to USS$1.29/lb Cu for the first 10 years of production, and all-in sustaining costs (AISC)
decreased to US51.52/1b Cu for the same period (non-GAAP financial measure).

Project expected to generate strong economic returns, with NPV increased to $1.935 billion and
increased after-tax IRR of 19.7%.

Opportunities to further improve the economics will be evaluated in a subsequent FS. These
opportunities include converting economic grade Inferred Mineral Resources within the pit and
expanding throughput scenarios to increase metal production and returns.

Several assumptions were made during the execution of the conceptual design of mining ancillary
facilities, which need to be confirmed in more advanced stages of the Project with specific site
investigations and lab testing.

Recommendations

It is recommended to continue into the FS to enhance the pre-feasibility phase in terms of value creation
and risk mitigation including the following:

1. Develop full FS stage work plan, including tasks, schedule, and budget estimate.

2. Upgrade and advance mining ancillary facilities and associated water management structures to
a PFS level.

3. Conduct alternative analysis for upstream water management systems.

Conduct further stability analysis for Alumbrera tailings storage facility (TSF) expansion .

5. Carry out a conceptual level evaluation (including mine plans) of the potential to mine additional
Mineral Resources from the Alumbrera deposit including potential underground mine
development and additional pushbacks in the open pit.

6. Conduct a trade-off study to determine the most effective and efficient Agua Rica loading and
drilling equipment to be utilized for mining (Diesel/Hydraulic vs Electric). Complete assessment
of all aspects — optimum match to operating requirements and project value.

7. Update risk register based on current project development scenario.

Conduct a throughput increase analysis by evaluating the maximum installed capacity of current
facilities.

9. Obtain an independent view on current and future market conditions for sale of copper custom
concentrates.
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10. Review Project development schedule for alternatives and opportunities to improve schedule
duration and critical paths.

11. Assess and select the best grinding circuit option for the Project.

12. Determine and define metallurgical test work program, including:
o Test work purpose
o Benefit/cost
o Sample requirements
o Drilling plan
o Sample management
o Schedule, etc.

13. Evaluate best approach to overall requirements of condemnation drilling for multiple purposes in
different areas. Purposes include:

o Metallurgical, geotechnical, hydrological, geo-hydrological, acid rock drainage (ARD)
characterization, waste degradation (stability), etc.

14. Areas for additional drilling include:
o Mine, ore stockpiles, infrastructure sites, tunnel, overland conveyor route, etc.

15. Conduct assessment of arsenic treatment alternatives, including alkaline sulphide leach, and
roaster (conceptual, upside).

16. Conduct assessment of existing concentrate pipeline for current conditions and requirements to
maintain. Conduct test work and analysis of Agua Rica concentrate (rheology, etc.) to determine
estimated transport capacity of existing pipeline.

17. Develop full comprehensive water management plan to complete the Project. Include water
treatment alternatives, water balance, etc.

A fully developed work plan and budget is required for the FS stage. This will include resources and input
from the Project management team, Parties’ team representatives, consultants, and engineering firms as
required to develop a complete work program for the Project.

In addition to the study tasks listed, the following tasks will be required to complete the FS, including
engineering design of layouts, drawings, and material take-offs to support a capital estimate update,
report editing and compilation, project scheduling, etc.

1.2 Economic Analysis

1.2.1 Introduction

The financial evaluation presents the determination of the NPV, payback period (time in years to
recapture the initial capital investment), and IRR for the Project. Annual cash flow projections were
estimated over the LOM based on the estimates of sales revenue, capital expenditures, and production
costs (Table 1-3). The sales revenue is based on the metal content of the concentrate produced. The
estimates of capital and site production costs have been developed specifically for the Project and the
detail of some of these costs has been presented in other sections of this Technical Report. The financial
model information below is related to the base case scenario of 40 Mtpa.
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1.2.2 Economic Criteria

1.2.2.1 Physicals

e 108,000 tpd mining from open pit (40 Mtpa).
e LOM Head Grade

o 0.48% Cu
o 0.21g/tAu
o 2.83g/tAg
o 0.03% Mo

e Mill recovery averaging:

o 86.0% Cu
o 35.4% Au
o 44.8% Ag
o 43.7% Mo

e Average LOM annual concentrate production
o Copper concentrate: 650,000 tpa

o Molybdenum concentrate: 10,200 tpa

1.2.2.2 Revenue (100% Basis)

e Metal prices:
o USS$3.00/Ib Cu
o USS1,300/0z Au
o USS18.00/0z Ag
o US$11.00/Ib Mo

e Average LOM NSR value: $28.66/t processed
e Revenue is recognized at the time of production

1.2.2.3 Costs (100% Basis)

e Pre-production period: 48 months

e  Mine life: 28 years

e Pre-production capital: $2,386 million

e Sustaining capital: $1,537 million

e Average operating cost over the mine life is $12.93/t processed
e Closure and reclamation cost: $495 million

e NSRroyalty: $1,382 million
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e All-in Sustaining Cost (AISC) of US$1.52/Ib Cu
e All-in Cost of US$1.73/Ib Cu

1.2.3 Taxation and Royalties

RPA has relied on Yamana for guidance on applicable taxes, value added tax (VAT or IVA), royalties, and
other government levies or interests, applicable to revenue or income from the Project.

For the fiscal years 2020 and onwards, taxes for corporations include a corporate tax rate of 25% and a
dividend distribution withholding tax of 13%.

VAT is levied on the supply of goods and services subject to the tax, as well as on final imports of taxable
goods and services into Argentina.

Exports of goods and services are zero-rated. This means VAT is not levied on the output, however, VAT
paid on inputs may be recovered through tax refunds, which should be requested by the taxpayer.

The standard VAT rate is 21%. A reduced rate of 10.5% and an increased rate of 27% apply to specific
activities.

An average rate of 16% is applied for VAT in the financial model over the total costs under the categories
operating cost and capital. The distribution over the years of the VAT paid is assumed as a function of
these expenditures.

In terms of VAT reimbursement related to the export of goods, it is assumed that that the sum of VAT
recovered will match the sum of VAT paid at the end of the operation.

A fast VAT amortization was applied (tax benefit) in Year 1 and Year 2 of operations (5251 million VAT
credit amortization).

No retention tax was applied in the model, as the Argentinian government has indicated that the retention
tax will be eliminated in 2021 (prior to Agua Rica operations beginning).

Aretention tax return (of retention taxes paid by Alumbrera) of $11.3 million was however projected from
Year 2. This retention return was projected flat yearly during a period of 10 years.

The following royalties apply to the Project:

e Mining royalty (Boca de mina) of 2% of gross revenue.

e Fondo Fiduciario was estimated at 1.5% of gross revenue (an innovative initiative of the
government of Argentina to eradicate poverty and alleviate unemployment which will be agreed
as part of the provincial permitting process for the Project).

e Yacimientos Mineros Agua del Dionisio (YMAD), which is $0.145 per tonne processed as per a
service agreement, as described in Section 4.
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Table 1-3: After-Tax Cash Flow Summary
Yamana Gold Inc. - Agua Rica Integrated Project

Year 2002 %003 2000 705 2026 2027 2078 2025 2030 2031 2032 2033 2034 2035 2036 2037 2038 203 2080 2001
INPUTS unTs TOTAL Year - Year 3 Year -2 Year -1 Year 1 Year2 Year3 Yeara Years Years Year 7 Years Year o Year 10 Year 11 Year 12 Year 13 Year 14 Year 15 Year 16
VG
Open Pit
Operating Days 365 days 10220 365 365 365 365 365 365 365 365 365 365 365 365 365
Tonnes miled per day tomnes / day 108,105 82546 112,006 150220 101114 115,100 135,085 66,869 92,752 138716 67,374 141036 163,978 178,126 131641 105,102 97,007
Tonnes moved per day. tomes / day 297,246 437472 443892 442,049 367,537 334278 392271 356,431 351525 377,594 345,493 330,072 351,992 345251 344532 321266 454,185
Production 000 tomes 1104835 30129 40889 54830 36,907 42012 49635 25,137 33,854 50632 31802 51478 59,852 65016 48049 38362 35,440
ast - 000 tommes. 2016805 - 24777 59006 129548 121,131 106518 97245 80000 93504 104,960 04,452 87,190 04213 72320 68,625 61001 77,705 76973 130337
Total Moved 000 tomes 3037857 159677 162,020 161348 134151 122012 143179 130,097 128307 137.822 126,105 123798 128,477 126017 125,754 17,335 165,777
Stripping Ratio i 430 6 194 263 188 279 17 295 268
Mill Feed 000 tomnes. 1104835 28000 40000 40000 40000 40000 40000 40000 40000 40000 29938 40000 40000 40000 40000 40000 40000
AuGrade at 021 041 031 019 016 021 026 023 023 026 020 023 022 016 010 013 o014
Ag Gradie o 283 165 168 221 289 352 197 359 310 345 292 333 332 242 262 300 276
CuGrade % 0.48% 093% 080% 0.49% 062% 072% 068% 054% 0.40% 057% 0:38% 0.46% 0.40% 033% 0.40% 0.46% 0.45%
Mo Grade % 0.03% 002% 0.02% 0.04% 0.05% 004% 0.03% 002% 0.02% 003% 0.03% 003% 0.02% 002% 0.05% 005% 0.04%
Contained Au oz 7,338,381 366,401 401175 247.745 208,070 268,658 336,350 208211 203,974 340363 254674 291,006 281122 210658 130170 172665 185,677
Contained Ag oz 100,686,751 1489529 2166807 2,843,951 3716895 452,428 2537514 4614722 3991350 4436315 3752503 4,287,986 4275082 3108883 3368804 3861378 3546,354
Contained Cu tomes, 5324697 250892 318,789 104,023 248,970 286.736 22017 216473 156,390 229623 152,341 184131 158,154 130324 159,605 184770 179,079
Contained Mo tones 324,905 5355 7158 15011 19686 15230 10146 7.452 8278 13710 11817 10789 8399 8934 21410 21721 14533
Recovery
Copper Concentrate
% 35.4% 37.9% 388% 302% 35.6% 38.4% a09% 339% 308% 343% 309% 334% 336% 3a8% 39.0% a73% 35.4%
g Recovery % 44.8% 615% 56.7% 433% 39.7% 36.2% 495% 388% 327% 401% 37.9% a13% a12% 458% 458% 487% 46.19%
CuRecovery % 86.0% 89.4% 878% 831% 836% 836% 88.5% 830% 847% 857% 34% 852% 85.4% 853% 86.9% 86.0% 86.1%
Moly Concentrate
Mo Recovery % 4379 52% 51% 7% a% as% 2% 3% 39% 3% 36% 0% 6% 50% 4% 3% 32
Production
‘Copper Concentrate
Au oz 2602871 138,730 155,792 74,929 74,156 103,109 137581 101,129 90,446 116,605 78,584 97054 94,428 73354 50802 64,464 65,770
Ag oz 43701303 915912 1229520 1232054 1475240 1639241 1255194 1789862 1,304,207 1779906 1423715 1771039 1760924 1425259 1 1882047 1633450
cu tomes, 588,785 232,335 279,907 161253 208,166 230,753 241154 179771 134121 196883 127011 156813 135,066 111193 138,715 158,935 154,098
Moly Concentate
Mo tomes. 142593 2764 3668 5560 8050 5281 5256 2476 3208 5877 4350 a4s4 8766 4685
Copper Concentrate am 16,100,193 688,208 897,447 623548 043243 801,406 718,136 551209 730475 573,206 631011 549515 432858 167,182 560.756 608,762
Augrade in concentate at 45 63 54 37 34 53 as 51 50 43 48 53 53 32 34 34
Ag grade in concentrate ot 747 a1a 26 615 541 87 775 76 758 773 872 %97 1024 %86 993 85
Cugrade n concentate % 25.2%) 338% 31.2% 25.9% 25.4% 30.1% 25.0% 24.3% 27.0% 22.2% 24.8% 24.6% 257% 28.5% 26.9% 25.3%)
grade in concentrate % 0.44%| 0.09% 0.22% 050% 0.45% 028% 031% 050% 050% 050% 050% 050% 050% 050% 050% 050% 0.48%
Concentrate Moisture: 95%
Copper Concentrate it 20,009,661 760,450 991,654 689,004 867,317 1042258 885,532 703520 609,170 807155 633,377 698,244 607,309 478296 538,323 651664 672,688
Moly Concentate am 285,186 5528 7337 11120 16,009 10563 10513 4952 6497 11,754 8452 8700 7682 8909 17533 14827 9360
Mo grade in concentrate 0% % 50 0% 50% 50% 50% 0% 50% 0% 50% 50% 50% 50% 50% 0% 50% 50% 50%)
Concentrate Moisture: 20%
Moly Concentate it 291,006 5641 7486 1347 16428 10779 10727 5053 65629 11994 8624 8878 7839 9030 17,690 15130 9560
Total Concentrate Tones it 20390666 766,092 999,140 700351 863,745 1053037 896,259 798573 615,800 819148 642,002 707122 615,148 487,386 556,213 666,794 662,248
Total Recovered
Au oz 2602871 138,730 155,792 74,929 74,156 103,109 137561 101120 90,446 116605 78,584 97054 94,428 73354 50802 64,464 65,770
Ag oz 43701303 915912 1229520 1232054 1475240 1639241 1255194 1789862 1779.906 1423715 1771039 1760924 1425259 1544027 1882047 1633450
cu tonnes. 4588,785 232335 279,027 161253 208,166 230753 241,154 7,071 156813 135,066 111193 138,715 158,935 154,008
Mo tonnes 1225928 2768 3668 5560 8050 5281 5256 2476 3248 5877 4226 4350 3841 454 8766 7414 4685
[REVENUE
MetalPrices
Au US$1.300/ 0z Au USSioz Au 51300 51,300 51300 51,300 51300 51,300 51300 51,300 51300 51,300 51300 51,300 $1300 51300 $1300 51,300 $1300
Ag US$18.00/ 02 Ag Ussioz Ag 51800 $1800 51800 $1800 51800 $1800 51800 51800 51800 $1800 51800 $1800 51800 $1800 51800 $1800 51800
cu US$3.00/1b Cu US$t Cu 5300 5300 5300 5300 5300 5300 5300 5300 5300 5300 5300 5300 5300 5300 5300 5300 5300
Mo USS1L00/ oMo UssioMo $1100 51100 $1100 51100 $1100 51100 $1100 51100 $1100 51100 $1100 51100 $1100 51100 $1100 51100 $1100
Copper Concenvate Payabie %
Au % 92.6%) 94.0% 94.0% 920% 90.0% 920% 94.0% 920% 94.0% 920% 92.0% 920% 94.0% 94.0% 92.0% 920% 92,0
A % 90.0%) 900% 900% 900% 90.0% 900% 90.0% 900% 90.0% 900% 90.0% 900% 90.0% 900% 90.0% 900% 90.0%)
% 96.1%) 96.5% 96.5% 96.0% 96.0% 96.0% 96.5% 96.0% 96.0% 96.0% 96.0% 96.0% 96.0% 96.0% 96.5% 96.0% 96.0%)
Mol Concentate Payabie %
o % 85.0%) 85.0% 85.0% 85.0% 85.0% 85.0% 85.0% 85.0% 85.0% 85.0% 85.0% 85.0% 85.0% 85.0% 85.0% 85.0% 85.0%)
‘Copper Concentrate Payabie
Au oz 241581513 130,406 146,440 66,935 66,740 94,850 120326 93039 85019 107277 72,207 89289 88,762 68953 46738 59307 60508
A oz 39331173 824,321 1106568 1108849 1327.716 1475317 1129674 1610876 1173786 1601916 1281344 1503935 1564832 1282733 1389624 1693842 1470105
cu tomes. 4410619 224204 154803 109840 230,163 232,714 172581 128756 189,008 121980 150541 120,664 106,746 133860 152578 147,934
Mo tonmes, - - - - - - - - - - - - - - - - -
Moly Concentrate Payatie
Mo tomes, 1212039 2350 3118 4726 6842 4489 468 2105 2761 4995 3592 369 3265 3786 7451 6302 3982
Gold Sueaming Revenue
Stream Coniracted Production 20% o 483,163 - - - - 26081 29289 13787 13348 18972 25,865 18,608 17,004 21455 14459 17858 17752 13791 9348 11861 12102
Stream Price 30% Usbloz 5390 s0 s0 s0 s0 5390 5390 539 5390 5390 5390 5390 5390 5390 5390 5390 5390 5390 5390 5390
Gold Stream Revenue Yamana USs$ 000 $188.434 s0 s0 s0 s0 $10172 s1La2 s5377 $5206 5739 $10087 s7257 $6632 58368 $5630 56965 $6923 s5a78 $3546 5462 $4720
Gold Revenue at Spot Price
‘Gold Production at Spot Price 80% o 1932652 - - - - 104325 17155 55148 53,302 75,888 103.461 74,431 68,016 85,821 57638 71432 71,010 55162 37,301 47485 48406
Id Spot Price USDioz $1300 s0 s0 s0 s0 51300 $1300 51300 $1300 51300 $1300 51300 51300 51300 $1300 51300 51300 51300 $1300 51300 51300
Gold Revenue at Spot Price US$ 000 s2512.448 s0 s0 s0 $0 s135628 $152302 $71692 569410 98655 $134.499 $96.760 $88.420 5111568 575189 592861 592312 s7L711 548608 $6L679 562928
AllMetals Gross Revenue
AuGross Revenue Uss 000 52700881 145,794 $163,724 $77069 s74616 106,054 s 144587 s104017 95052 119035 80828 599826 599236 577,089 52253 566305 48
Ag Gross Revenue US$ 000 707,961 514838 519918 519959 523899 526556 520334 52899 521128 52883¢ 523064 528691 528527 523089 525013 530,489 526,462
CuGross Revenue US$ 000 $20171210 $1482851  S1786601  $1023843  S1321711  $1522263  S1539137  $1l41424 s851575  $1250071 $806,816 5995657 $857578 706,000 $88533L  $1000129 s978.413
s Revenue /58000 52939294 ! 75615 s114610 165,930 5108868 108,350 $51038 566959 121141 587111 589,668 579179 591,817 $180,702 $152.820 596,564
Total Gross Revenue Uss 000 $35519.350 s0 so s0 $0 $1700463 2045850  $1235481  S1S86156  $1763740  S1812408  $1325476  S1034714  $1519982 $997819  $1213841  $1064520 $897005  S1143300  $1258743  $1169,087
Treatment
CuConcentrate US$80.00 /dmtcone | US$ 000 51455215 $55057 571796 549884 s62794 $ 75459 564113 $57.451 544104 $58438 545857 $50553 543969 34629 $38975 $47.180 548703
As Penaly US$03.00 /dmicone | US$ 000 $0 sa41 s7.483 $8347 $5021 124 sB618 565616 58766 s6878 $7563 $6595 s5.190 $5846 s7077 $6971
Mo Concentrate: US$0000/dmtcone | US$ 000 s0 0 s0 50 s0 0 s0 0 s0 0 s0 0 s0 50 s0 0 s0
Refining cost
Au USS450/02 Au US$ 000 510871 5587 5659 $310 5300 s427 582 s419 5383 $483 s325 s402 5399 $310 s210 5267 sor2
Ag USS0.401 0z Ag US$ 000 1573 $330 5443 sa44 531 $500 sa52 s644 sa0 s641 s513 $638 s630 $513 556 $678 s588
cu US$0,08/1bCu US$ 000 $807.063 $41025 549429 $28326 536567 $42116 42582 $31579 523560 34585 s22322 27546 523726 $195%2 s2449 27919 527,069
Mo US$0.00/b Mo Uss 000 s0 $0 s0 $0 s0 $0 s0 $0 s0 $0 so s0 s0 50 so s0 s0
Total Charges Uss 000 52,468,958 so s0 s0 s0 596998 $125.468 $86.446 $108539 s123613 s112853 s98711 $75132 s102012 57589 s86721 $75324 $60.179 s70081 sea121 583603
Net Smelter Return Uss 000 $33,050303 so s0 s0 S0 $1603464  $1920391  $1149035  S1477617  $1640127  S1609555  $1226765 5950583 $1417070 so21925  $1127119 $989,196 searsls  S1073219  S1175622  $1085484
Royalty NSR Input Rate Info Uss 000 s1382165 s0 so 50 50 $50516 $71605 sa3202 55515 s67501 69215 $52202 $42025 $50,010 s40725 548,295 543069 $37200 4582 549866 s46728
Proforma
Net Revenue USS 000 531668227 s0 s0 50 50 $1543048  $1848786  S1105793  $1422101  $1572586  S1630311  $1174563 5917557 $1358060 5881200 1078825 946,127 $B00576  $1027.393  S112575  $1038756
UnitNSR Usst milled 52866 $5514 54622 s2764 53555 53931 54076 52936 s2200 53395 52206 52697 52365 52001 52568 s2814 52597
Other Income
‘Gold Stream Upiront Payment 202,500 Uss 000 202500 s0 550625 550625 $101.250 50 so 50 so 50 s0 50 s0 50 so 50 so 50 so 50 so
Total Revenue Uss 000 531870727 so $50625 550625 $101250  $1543048  $1848786  $1105793  $1422101  $1572586 1630311  S1174563 5917557 $1356060 $881200 1078825 946,127 $800576  $1027.393  S1125756  $1038756
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Vear 2022 2025 2021 2035 5025 2027 2028 2025 2030 2031 2032 2033 2031 2035 2036 2037 2038 203 2010 2001
INPUTS uNTS TOTAL Year -4 Year-3 Year -2 Year -1 Year1 Year2 Year3 Yeard Years Year6 Year7 Years Yearg Year 10 Year 11 Year 12 Year 13 Year 14 Year 15 Year 16
[GPERATING COST
Mining (Open Pi) st moved s181 s164 s182 s174 $150 s161 $216 5176 $158 $146 $170 $160 s168 $139 s146 s172
Processing USSH milkd $553 $553 $553 $553 $553 $553 $553 $553 $553 3553 5553 3553 5553 5553 5553 5553
Freight Costio Port & Port Ops USSt milkd s05¢ 5080 5073 s051 306 s077 3065 3045 5060 s047 051 5045 5035 5040 5048 5050
Freight Costio Asia. USSi milkd s107 $160 $146 s101 $128 5153 $130 5090 s119 5003 5103 5089 5070 5079 5096 5009
USSt miled 3006 5008 3006 5008 5006 5006 3006 5006 5006 5006 5006 5006 5008 5006 5006 5006
USsi milkd 5087 5123 5086 5086 5086 5086 5086 5086 5086 5086 5086 5086 86 5086 86 5086
Total Unit Operating Cost USSt milled $1203 31858 51599 31499 s13.40 $1367 $1613 $1343 31368 $1245 $1327 s1294 $1279 s1201 31218 $1507
Mining (Open Pi) Uss 000 $5378.748 3261425 294,105 3280919 $201,387 3106848 $309201 $225383 3217037 $184,129 $211,03 206,168 $211574 517499 3171702 285,306
Processing USs 000 $6.109,740 $ 154840 $221.200 $221200 $221,200 $221200 221,200 221,200 $221200 5220856 $221200 221,200 $221200 221,200 $221200 $221,200
Freight Cost o Port & Port Ops US$32.59 / dint conc. Uss 000 $502818 $22.429 $20248 520321 325581 $30740 326,118 517,067 523806 $ 18681 520594 $179012 s14.107 315877 $19220 319840
Freight Costo Asia USS$65.00 / dmt conc. Uss 000 1182363 544733 $58334 540531 $51020 s61311 52001 $35.834 s47.481 $37258 s41074 $35.725 528136 $31,667 538334 $39571
pex USS 000 565,965 52356 52356 52356 52356 52356 52356 52,356 52,356 52356 52,356 52356 52,356 52356 52,356 52356
USS 000 5957467 534,400 34,400 534,400 34,400 534,400 34,400 . 34,400 534,400 34,400 534,400 34,400 534,400 34,400 534,400 34,400
Total Operating Cost USs 000 $14.287,100 $520.183 $639,733 $500.727 $535943 $546855 5645366 $530.383 $537,140 $547.180 497,680 $530,660 $517,760 $510773 480,496 $487.212 3602672
Operating Cashflow Uss ‘000 317583627 s0 $50625 350625 $101250  $1023765  $1200053 506,066 $886158  $1,025731 5984944 635180 $380,418 $810881 $383520 $548164 5428367 288803 3546897 $638544 436,083
Corporate Overheads Costs Uss 000 895,747 $3.440 $3440 $3.440 $3440 $3.440 $3440 $3.440 $3440 $3.440 $3440 $3.440 $3440 $3.440 $3440 $3.440 $3440
[CAPITAL COST
Direct Cost
Mining USs 000 $739.137 5204551 146,600 $161621 226366 s0 $0 s0 $0 so $0 so0 $0 so $0 so 50 so0 50 so0 50
USS 000 $1220316 $0 5247276 $501,183 8471856 s0 50 s0 50 s0 $0 s0 $0 s0 $0 s0 $0 s0 $0 s0 $0
Infrastructure USS 000 50 50 50 so0 50 so0 50 so0 50 so0 50 so 50 so 50 so 50 so 50
aiings USS 000 s0 50 50 s0 s0 s0 50 s0 50 s0 50 s0 50 s0 50 s0 s0 s0 s0 s0 s0
Total Direct Cost USs 000 $1959.453 5204551 $393876 5662804 5698222 s0 so0 s0 so s0 so s0 so s0 so 50 so0 50 s0 50 so0
Other Costs
PCM J Owners / Indirect Cost Uss 000 596,000 s0 330,000 30,000 X $0 s0 s0 s0 $0 s0 $0 s0 $0 s0 $0 s0 $0 s0 s0 s0
Subtotal Costs Uss 000 $2,05.453 5204551 $423876 $692.804 5738222 s0 so s0 so s0 so s0 so s0 so 50 so0 50 s0 50 s0
Contingency Uss 000 $330923 s0 s0 s0 $0 330023 s0 s0 s0 s0 s0 s0 s0 s0 s0 s0 s0 s0 s0 s0 s0
Initial Capital Cost Uss 000 $2,386.376 204,551 $423876 $692,804 $734222  $330923 s0 s0 s0 s0 s0 s0 s0 $0 s0 $0 s0 $0 s0 $0 s0
Sustaning Uss 000 $1537.425 so0 so0 50 50 471767 $151169 568,665 526903 54739 $121.553 567,787 518808 519,693 518955 5210503 590992 $5658 5800 $34619 510748
Working Captal USss 000 o) ($33.905) ($36.359) (s40415) ($2701) 3107229 $133047 ($47,393) 332920 516,002 ($145618) (528,547) ($13,005) 36,059 ($39072) ($15507) $8.903 s2181 $19.048 $2479 ($3:194)
Asset Sales Uss 000 ($60018) s0 s0 $0 s0 s0 s0 $0 s0 $0 s0 $0 s0 $0 s0 50 s0 50 s0 50 s0
Jamation and closure USss 000 495,184 so0 s0 s0 $0 $0 s0 $0 so0 s0 s0 $0 so0 s0 s0 s0 so0 s0 s0 s0 s0
Total Capital Cost Uss 000 34358967 8170646 $387,522 3652389 $731518  $909919 $284216 s21272 350823 $20781 $106935 $39240 5803 55752 ($20117) 5104997 399895 $7830 32028 $37,008 87554
[PRETAX CASH FLOW.
Net Pre-Tax Cashflow Uss 000 $13,128914 (8170646) (833807)  ($601764)  (5630268)  $110406 921,397 5481353 $822895  $1001510 874569 $502,501 $371175 5751688 400197 5349728 $325032 s277524 523200 $508,007 425089
Cumative Pre-Tax Cashflow Uss 000 (5170646) ($507543)  (S1109307)  (SL739575) ($1629169)  (S707772)  (5226419) 5596476 $1507986  $2472556  $3065056  $3436231  $4187919  $4588116  S4937843  $5262875  $5540399 6063608 S6G6LE15  $7086,704
Taxes Uss 000 (54,220.280) s0 s0 s0 S0 (8255081)  ($226170) (548707)  (5143058)  ($246982)  (5214629) (598.602) ($16030)  ($165072) ($16.248) (s47008)  (s112:386) (sB2484) (5175335 (5203030) (5138538
CAMYEN Uss 000 (s119,851) s0 s0 s0 s0 s0 s0 s0 s0 ($9.063) (56.415) ($2800) $372) ($5.790) ($360) s0 ($3.46) ($2899) (56289) ($6842) (s4818)
Retention Return Uss 000 $113333 s0 311333 $11333 $11333 $11333 $11333 $11333 $11333 $11333 511333 $11333 s0 s0 s0 s0 s0 s0 s0 s0 s0
VAT Paid Uss 000 ($2892,157) s0 ($62004)  ($104382) (8117043  (8229367) (8148382 (899910) ($95873) ($91372) (8120919 ($93130) ($87,421) ($97019) (676960)  ($116656) ($99375) (583,688) (5808669) (584,440) (598,187)
VAT Colected Uss 000 2892157 $0 $0 s0 $187391  $229769 $117,043 $229.367 5148382 599910 595873 s91372 5120919 593130 $87,421 597,019 $76960 116656 $99375 583688 80,669
After-Tax Cashfiow Uss 000 $8902116 (5170646) ($387567) (5694813  (3548587)  (3132.940) 5675220 $573436 5743680 5765336 639813 $500,674 388270 576,932 394,050 $283,084 5187085 5225108 360289 5387383 264217
Cumuiative Afier-Tax Cashfiow Uss 000 (170646) ($558213)  (51253025) (S1801613) ($1934553) (81259332 (5685896 $57.784 $823120  $1462933  $1963608  $2351878  $2028810  $3322860  $3605043  $3793029  $4018137  $4378427  $AT65810  $5030027
[PROJECT ECONOMICS
Pre-Tax RR %
Pre-tax NPV at 5% discounting 5.0% Uss 000 $5.242007
Pre-tax NPV al 8%discounting 8.0% USS$ 000 3,169,795
Pre-tax NPV at 10% discouning 100% Uss 000 $2.288546
After-Tax RR % 1979%
After-Tax NPV at 5% discounting 5.0% Uss 000 $3.451,349
‘After-Tax NPV at 8% discounting 8.0% USS$ 000 51986521
After-tax NPV at 10% discounting 100% Uss 000 $1357510
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SLR®

eUTS unrs TOTAL Yoar 17 Year 16 Yoar 19 Year 20 Yoar21 Year 22 Yoar23 Year 24 Yoar 25 Year 26 Yoar 27 Year 26
VNG
Open Pit
Operatig Days 365 days 10220 365 365 365 365 365 365 365 35 365 35
Tomnes miled per day tones / day 108,105 117293 144751 137,205 134534 123514 118881 11718 111,055 12580 233 13300 5
Tonnes moved per day tonnes / day 207245 410952 398,765 350988 190536 159511 136.489 122019 120723 1733 109589 109637 91009
Producton 000 omes 1104835 42812 52834 50,153 49,105 45,083 4339 0777 40535 4109 85 4855 -
ast - | o00tomes 2016805 107,186 92715 77958 20477 13175 6127 3760 3520 1736 30015 35,163 33218
Total Moved 000 tomes 3037857 149998 145549 128111 69582 58,258 49518 44537 44,064 42828 40000 0018 33218
Stipping Ratio 250 175 155 009 004 a60.12 724 B
ill Feed 000 tonnes 1104835 40,000 40000 40,000 40000 40,000 41275 0777 40535 100 40000 40000 3218
uGrade ot 021 016 021 025 022 015 017 018 016 015 015 028 036
g Grade ot 283 312 314 140 175 204 306 310 28 212 260 43 553
CuGrade % 0.48%| 038% 042 051% 0.485% 0.40% 042 0415 0485 038% 025% 0.40% 0.45%)
Mo Grade % 0.03%| 0025 002% 003% 00a% 0083 001% 003% 003% 0025 002% 0025 0.01%)
Contained Au o : 109,662 268829 319331 277,280 196,907 219873 230,139 211638 105964 191,626 358,952 381263
Coniained Ag oz 100,686,751 4018080 4036406 1803696 2250906 2617578 4055463 4065617 3680189 2795875 3309978 5581206 5909244
Gontained Cu tonnes 5324.607 152,004 169335 203819 190264 160910 173687 177,423 194,400 157328 101355 159902 150500
Coniained Mo tomes 324905 9170 8492 11905 14069 15978 14661 10259 11507 9123 7o12 6626 4715
Recovery
Copper Concentiate
‘AuRecove % 35.4%) 3% 308% 3% a37% a13% 35.4% a7 32.0% 53 31.7% 314 31.2%)
AgRecovery % 24 8%) 52% 425% 57.7% 599% s44% 6% a12% a29% 4719 3550 02% 085
CuRecovery % 86.0%| 86.4% 87.0% %075 86.8% 86.2% 87.0% 87.6% 87.4% 86.9% B25% 86,0 86.5°%|
Moly Concentrate
Mo Recovery [3 4379 as% s19% 6% 0% 2% 550 s1% a9 as a3 E 255
Production
‘Copper Concentrate
A o 2602871 66,735 93562 139207 121103 81258 77.825 72961 71817 69214 60,665 112639 118804
g oz 43701303 181539 1715422 1041138 1348184 1423930 1,888,003 1673281 1576963 1316005 1189621 2241803 2409287
cu tonnes 4588785 131308 148912 184835 165217 138,603 151264 155.415 169872 136,173 83580 157,449 130213
Mol Concentate
Vo tomes 142593 322 4364 7589 8492 9910 8110 5280 5705 3160 3365 2005 180
Copper Concentrate amt 18,190,193 539,503 565575 653,134 920733 865017 643,380 627,001 638,549 549616 520,698 566,380 479514
‘Augrade in concentate ot 45 38 51 65 1 29 38 35 35 39 36 62 77
Aq grade in concentrat ot 0.7 1047 013 495 451 512 013 830 768 75 711 1231 1563
Cugrade inconcentiate % 25.2% 23% 2%3% 3% 178% 16.0% 5% 2u8% 26.6% 2090 16.1% 203% 21.2%
in concentate % 0.44%) 0508 050% 00%% o13% 0.19% 0a1% 031 038% 034% 0.0 1220 171%
Concentrate Moistre 05%
Copper Concentrate wmt 20099661 596,136 624925 721,695 1027320 955,820 710017 692918 705579 607,310 575357 625,804 520,849
Moly Concentrate ant 285,186 644 8728 15178 16985 19819 16221 10560 11410 6320 6730 4189 2367
Mo grade inconcenate 50% % 0% 50% 0% 50% 0% 0% s0% 0% 0% 0% 0% S0 0%
Concenvate Moistre 20%
Mol Concenate vt 201,008 684 8906 15,488 17331 20224 16552 10775 11643 69 6868 4215 2415
Total Concenirate Tomes vt 20330666 603,119 633850 737,183 104661 976043 727,469 703,698 nr22 613759 82220 630119 532265
Total Recovered
Au oz 2602671 66,735 93562 139297 121,103 81258 77845 72,961 7617 69214 60666 12639 118844
g oz 43701303 181589 1715422 1041138 1348184 142393 1,888,003 1673281 1576.963 1316095 1189621 2241803 2409287
cu tonnes 4588785 131,308 18912 184835 165217 138693 151,264 155415 169872 136773 83580 137,449
Mo tonnes 1025928 3422 4364 7589 8492 9910 8110 5280 5705 3160 3365 2005 1184
REVENUE
Metal Prices
A US$1,300 /02 Au Ussioz Au 51300 51300 51300 51300 51300 51300 51300 51300 51300 51300 51300 51300 51300
A USS18.00/02 Ag Ussioz Ag $1800 $1800 $1800 $1800 $1800 $1800 $1800 $1800 $1800 51800 $18.00 51800 $18.00
cu US83.00/b Cu UssbCu 5300 5300 5300 5300 5300 5300 5300 5300 5300 5300 5300 5300 5300
Vo USS1L00 /B Mo Ussib Mo $1100 1100 $1100 $1100 $1100 $1100 $1100 $1100 $1100 1100 $1100 1100 $1100
Copper Conceniate Payabe %
A % 526 20% 94.0% 94.0% 920% %0.0% 920% %20% 920% 920% 2.0 94.0% 95,0%|
A9 % 90.0% 20.0% 900% 20.0% 900% 20.0% 900% 20.0% 90.0% 900% 90.0% 00 90.0%|
cu % 9615 96.0% 96.0% 965% 96.0% 96.0% 96.0% 96.0% 96.0% 96.0% 96.0% 96.0% 96,0%|
Moy Concentrate Payabie %
Vo 3 as.0%] Bs.0% as0% B5.0% as5.0% as.0% as5.0% 8s.0% as5.0% s50% 85.0% 8508 85.0%)
Copper Concenirate Payale
A oz 21581513 61307 o7.018 130939 1115 73132 71617 67,124 66,071 63677 55613 105,880 112002
A9 o 30331173 1634301 1543880 937,024 1213365 1281537 1699203 1505953 1419267 1184486 1070659 2017704 2168358
cu tomes 4410619 126055 142,055 178,366 133145 149,198 163077 131302 131951
Mo tonnes - - - - - - - - - - - - -
Moly Concentrate Payable
™ tomes 1212039 2909 3709 6as1 7218 8423 6894 4488 4849 2686 2860 1780 1006
Gold Steaming Reverue
Stream Convacted Producion 20 oz 483163 12279 1759 26,188 22283 14626 14323 13,425 13214 12735 11163 21176 22500
Stream Price 0% UsDIoz 5300 5390 300 5390 300 5390 5300 5390 5300 5390 300 5390 300
Gold Stieam Revenve Yamana Uss 000 188,434 54789 56860 s10213 8690 5700 5586 5523 5150 4067 54353 58250 58206
Gold Revenue at Spot Price
Gold Production at Spot Price: 80% o 1832652 917 70359 104751 89,132 58505 57204 53699 52857 50942 44650 84,704 90322
Gold Spot Price Uspioz $1300 51300 $1300 51300 51300 51300 51300 51300 51300 51300 51300 51300 51300
Gold Revenue at Spot Price Uss 000 2512448 $63852 91466 5136176 s115872 $76057 74482 69809 se8714 66224 58045 5110116 117418
Aletals Gross Revenue
Au Gross Revenve Uss 000 2700881 o611 598326 5146390 s 120562 1761 580068 75044 573868 71191 56239 118374 s126220
g Gross Revenve USs 000 5707.961 $29417 527790 516866 21001 523068 530585 527107 525507 $21321 19272 536319 539030
CuGross Revenve Uss 000 20171214 sam712 $045486  $1179688  $1049011 5880603 $960.419 5986777 51078568 saeBaLL $530676 5872700 $626.750
0 Gross Revenue USs 000 939 57053 589952 515643 $17505  S208271 $167.179 5108833 $117.602 565139 569365 : 396
Total Gross Revenue Uss 000 $35509350 |  $1002300  S116155  $1499380 1370468  S1180703  $1238252  S1197761  S1295584  $1026062 seBL7I2 1070573 $1016410
Treament
CuConcenate USS8000 /miconc | US$1000 1455215 $43160 545206 52251 574379 $69201 551470 $50167 51088 543,969 41656 sa5311 38361
As Penalty US$03.00/amiconc | USS 000 5180076 s6474 $6.767 $0 s0 s0 $5.914 55,161 $5.452 54000 sa58s $19113 s23222
Mo Concertate USS0000 /dmiconc | US$1000 s0 0 50 0 s0 50 50 50 50 0 s0 50 s0
Relining cost
A USS450/ 0z Au Uss 000 s10871 276 539 5589 501 $329 sa2 $302 s207 287 s251 476 508
g USS040 /02 Ag Us$ 000 15732 s650 s618 $375 5 485 $513 5680 $602 5568 sa74 128 $807 867
cu US5008/bCu USs 000 $807.063 $23066 526158 $32638 s29022 $24363 526571 $27301 529810 $24026 14682 $24145 s22873
Mo USS000 /Mo Uss 000 s0 50 s0 50 s0 50 s0 50 s0 50 50 50 s0
TotalCharges Uss 000 2468958 $73630 57920 85852 5104368 94,406 584958 83533 ser201 $72760 s61702 89852 sa5832
Net Smelter Return Uss 000 33050393 5928670 $1082350  S1413528  $1266080  $1095207  $115204  $1114228  $1208343 5953207 620011 980721 930578
Royaly NSR Iput Rate nto Uss 000 1382165 sa0891 s 46,465 558280 s53777 sa7450 549334 sarees 51233 sarge1 520670 $43280 40,400
Proforma
Net Revenue Uss 000 531608227 s887767  $1035885  $1355230  $1212303  S107867  $1103959  S1066383  $1157,109 so1tats $500310 3937440 $890.179
UnitNSR Usst milled $2866 52219 $25%0 33388 53031 52620 52675 32615 52855 s2218 51476 $2344 $2680
Other income
Gold Stream Uprort Payment $202,500 Uss 000 5202500 s0 s0 s0 s0 s0 s0 s0 s0 0 s0 0 s0
Total Revenue Uss 000 31870727 s887787 1036885  $1355280  $1212303  S104787  $110395  S1066383  S11S7100  $911d1s $500310 3937440 $890179
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SLR®

Year 2042 2043 2044 2045 2046 2047 2048 2049 2050 2051 2052 2053
INPUTS UNITS TOTAL Year 17 Year 18 Year 19 Year 20 Year 21 Year 22 Year 23 Year 24 Year 25 Year 26 Year 27 Year 28
OPERATING COST
Mining (Open Pit) USSit moved $181 $2.09 $216 $2.04 $197 $2.09 $2.16 $225 $228 $224 $129 $1.92 $164
Processing USSt milled $553 $553 $553 $553 $553 $553 $553 $553 $553 $553 $553 $553 $553
Freight Costto Port & Port Ops USSt milled $054 $0.44 $0.46 $053 $0.76 $0.70 $051 $050 $051 $0.44 $0.42 $0.46 $0.47
Freight Cost o Asia USSt milled $107 $088 $092 $1.06 $151 $141 $101 $1.00 $1.02 $087 5085 $092 $094
WRF Opex USst milled $0.06 $0.06 $0.06 $0.06 $0.06 $0.06 $0.06 $0.06 $0.06 $0.06 $0.06 $0.06 $0.07
GeA USSt milled $0.87 $086 $0.86 $0.86 $0.86 $0.86 $083 $0.84 $0.85 $084 $0.86 $0.86 $0.86
Total Unit Operating Cost Usst milled $1293 $15.60 $15.70 $14.56 $1214 $1161 $10.55 $1039 $10.45 $10.06 $9.01 $9.75 $952
Mining (Open Pit) US$ 000 $5378,748 $313402 $314,900 $260,905 $136,955 $121,917 $107,460 $100,317 $100,492 $95834 $51,634 $76,782 $54,601
Processing US$ 000 $6,109,740 $221,200 $221,200 $221,200 $221,200 $221,200 $228,253 $225,498 $224,159 $227,236 $221,200 $221,200 $183,697
Freight Costto Port & Port Ops US$32.59 / dmt conc US$'000 $592,818 $17,582 $18,432 $21,286 $30,300 $28,191 $20,968 $20,437 $20,810 $17,912 $16,970 $18,459 $15,627
Freight Costto Asia US$65.00 / dmt conc US$ 000 $1,182,363 $35068 $36,762 $42454 $60,433 $56,226 $41,820 $40,761 $41,506 $35,725 $33845 $36815 $31,168
WRF Opex US$ 000 $ 65,965 $2,356 $2,356 $2356 $2,356 $2356 $2,356 $2.356 $2356 $2,356 $2356 $2,356 $2356
G&A US$'000 $957,467 $34,400 $34,400 $34,400 $34,400 $34,400 $34,400 $34,400 $34,400 $34,400 $34,400 $34,400 $ 28,667
Total Operating Cost USS 000 $14,287,100 $624,008 $628,050 $582,600 485,643 $464,290 $435,257 $423,769 $423722 $413463 $360,404 $390,012 $316,117
Operating Cashflow US$'000 $17,583,627 $263,779 $407,835 $772,639 $726,660 $583557 $668,703 $642,614 $733,387 $497,953 $229,936 $547,429 $574,062
Corporate Overheads Costs US$'000 $95,747 $3,440 $3,440 $3,440 $3,440 $3440 $3,440 $3440 $3,440 $3,440 $3440 $3,440 $2,867
CAPITAL COST
Direct Cost
Mining US$ 000 $739,137 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Processing US$ 000 $1,220316 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Infrastructure US$ 000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Tailings US$ 000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Total Direct Cost US$'000 $1,959,453 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Other Costs
EPCM / Owners / Indirect Cost US$'000 $96,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Subtotal Costs US$'000 $2,055453 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Contingency US$ 000 $330,923 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Initial Capital Cost US$'000 $2,386,376 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Sustaining US$ 000 $1537,425 $54,674 $23,687 $21,240 $2,005 $1,027 $6,152 $ 45,608 $22573 $4,661 $5312 $26,933 $195
Working Capital US$ 000 ($0) ($19,689) $17.309 $26,654 ($8.560) ($13,355) $3762 ($9,628) $11,275 (817,225) ($26,498) $24,945 ($72,586)
Asset Sales US$ 000 ($60,018) $0 $0 $0 0 $0 0 $0 $0 $0 $0 $0 ($60,018)
Reclamation and closure US$ 000 $495,184 $0 $0 $20,000 $20,000 $20,000 $20,000 $20,000 $20,000 $20,000 $20,000 $20,000 $315,184
Total Capital Cost US$'000 $4,358,967 $34,985 $40,996 $67,804 $13445 $7672 $29,915 $55979 $53848 $7436 ($1,186) $71,878 $182775
PRE-TAX CASH FLOW
Net Pre-Tax Cashflow US$ 000 $13,128,914 $225,355 $363,309 $701,305 $709,775 $572,445 $635,348 $583,194 $676,099 $487,078 $227,682 $472,111 $388,420
Cumulative Pre-Tax Cashflow US$'000 $7,312,059 $7,675458 $8376,762 $9,086,537 $9658982  $10294330  $10877524  $11,553623  $12040701  $12,268,383  $12740493  $13,128,914
Taxes US$'000 ($4,220,280) ($73,237) ($127,218) ($247,322) ($234,214) ($189,169) ($219,936) ($204,872) ($238,936) ($160,103) ($67,001) (8175,122) ($93,789)
CAMYEN US$ 000 ($119,851) ($1,904) (84,251) ($8,666) ($8.429) ($6,895) (87.997) ($6,948) ($8.462) ($5815) ($2.410) ($6,108) ($3,170)
Retention Return US$ 000 $113,333 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
VAT Paid US$ 000 ($2,892,157) ($105,989) ($107,598) ($101,429) ($77,205) ($72,864) ($71.778) ($74,110) (873.762) ($64,694) ($54,825) ($71,253) ($29,852)
VAT Collected US$ 000 $2,892,157 $84,440 $98,187 $105,989 $107,508 $101,429 $77,205 $72,864 $71,778 $74,110 $11,068 $2,001 $30,543
After-Tax Cashflow US$ 000 $8,902,116 $128,664 $222,519 $449,877 $497,525 $404,946 $412842 $370,129 $426,717 $330,575 $114514 $221628 $292,152
Cumulative After-Tax Cashflow US$ 000 $5,158,691 $5,381,210 $5,831,087 $6,328,612 $6,733,558 7,146,400 $7,516,529 $7,943,247 $8,273,822 $8,388,336 $8,609,964 $8,902,116
[PROJECT ECONOMICS
Pre-Tax IRR % 25.7%
Pre-tax NPV at 5% discounting 5.0% US$ 000 $5,242,007
Pre-tax NPV at 8%discounting 8.0% US$'000 $3,169,795
Pre-tax NPV at 10% discounting 10.0% US$ 000 $2,288,546
After-Tax IRR % 19.7%
After-Tax NPV at 5% discounting 5.0% US$ 000 $3,451,349
After-Tax NPV at 8%discounting 8.0% US$'000 $1,986,521
After-tax NPV at 10% discounting 10.0% US$ 000 $1,357,510
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1.2.4 Cash Flow Analysis

The financial analysis indicates that the Project has a pre-tax net cash flow of $13,129 million and an after-
tax net cash flow of $8,902 million with a payback period of eight years (from notice to proceed). The
pre-tax NPV at an 8% discount rate is $3,170 million and the after-tax NPV at an 8% discount rate is $1,986
million. The pre-tax IRR is 25.7% and the after-tax IRR is 19.7%. The financial model is related to the base
case mine plan of processing 40 Mtpa.

1.2.5 Sensitivity Analysis

Project risks can be identified in both economic and non-economic terms. Key economic risks were
examined by running cash flow sensitivities:

e Metal prices

e Head grades

e Recoveries

e QOperating costs

e Pre-production capital costs
After-tax NPV and IRR sensitivity over the base case have been calculated for -20% to +20% variations.
The NPV and IRR sensitivities are shown in Figure 1-1 and Figure 1-2, respectively and in Table 1-4. The

Project is most sensitive to metal prices followed by head grades, operating cost, capital cost, and metal
recoveries.

$4,000,000

$3,500,000

$3,000,000 /
$2,500,000

—8-—Head Grade
—4—Recovery

$2,000,000 —#—Metal Price

=é=Operating Cost
$1,500,000 / \.K —0—Capital Cost

$1,000,000 //
$500,000

$0

After-Tax NPV at 8% Discount Rate (US$ '000)

70% 80% 90% 100% 110% 120% 130%

Percent Change From Base Case

Figure 1-1: After-Tax NPV Sensitivity Analysis
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Table 1-4: After-Tax NPV and IRR Sensitivity
Yamana Gold Inc. — Agua Rica Integrated Project

SLR”

Head Grade! NPV at 8% IRR

(%Cu) (US$ 000) (%)

0.80 0.39 655,947 12.3
0.90 0.43 1,329,030 16.2
1.00 0.48 1,986,521 19.7
1.10 0.53 2,629,678 23.0
1.20 0.58 3,272,381 26.1
Recovery? NPV at 8% IRR

(%Cu) (Us$ 000) (%)

0.90 77.4 1,329,030 16.2
0.95 81.7 1,662,878 18.0
1.00 86.0 1,986,521 19.7
1.05 90.3 2,309,418 214
1.11 95.5 2,6393,949 23.3
Metal Price3 NPV at 8% IRR

(USS/Ib Cu) (USS 000) (%)

0.80 2.40 462,617 11.1
0.90 2.70 1,236,193 15.7
1.00 3.00 1,986,521 19.7
1.10 3.30 2,718,430 234
1.20 3.60 3,449,884 26.9
Operating Costs NPV at 8% IRR

(USS/t) (Uss$ 000) (%)

0.90 11.64 2,293.921 21.3
0.95 12.29 2,140,560 20.5
1.00 12.93 1,986,521 19.7
1.13 14.55 1,596,360 17.7
1.25 16.16 1,194,017 15.5
Capital Costs NPV at 8% IRR

(us$ 000) (Us$ 000) (%)

0.90 3,923,070 2,251,602 22.6
0.95 4,141,019 2,119,478 21.1
1.00 4,358,967 1,986,521 19.7
1.13 4,903,838 1,654,130 16.8
1.25 5,448,709 1,321,739 14.4
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Notes:

1. Copper head grade shown, however, sensitivity applies to all metals.
2. Copper recovery shown, however, sensitivity applies to all metals.
3. Copper price shown, however, sensitivity applies to all metals.

30.0%

25.0% /‘

20.0% =#-—Head Grade
——Recovery
=#=Metal Price
=3&=Operating Cost

1 . 0,
5.0% ./ e —o— Capital Cost

10.0%

After-Tax IRR (%)

5.0%
70% 80% 90% 100% 110% 120% 130%

Percent Change From Base Case

Figure 1-2: After-Tax IRR Sensitivity Analysis
1.3 Technical Summary

1.3.1 Property Description and Location

Agua Rica is a large-scale porphyry copper, gold, silver, and molybdenum deposit located in the Catamarca
Province in northwest Argentina, at an elevation of approximately 3,300 masl. It is located by road
approximately 25 km north from the town of Andalgald and 250 km north-northwest from the city of
Catamarca. The Agua Rica deposit is located at approximately 27.37° latitude south and 66.28° longitude
west.

1.3.2 Mineral Tenure

Agua Rica is comprised of a single grouped mining concession (Grupo Minero) registered with the Judge
of Mines of the Catamarca Province, file number 271/2008. The Grupo Minero is composed of lode ore
(vein type) and disseminated ore type mining claims. There are 146 mining claims in total within the
Grupo Minero totalling 16,854 ha.
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1.3.3 Existing Infrastructure

The Project will integrate and utilize the following main Alumbrera facilities: processing plant, fresh water
wellfield at Campo Arenal, tailings dam, concentrate pipeline, filter plant, rail system from Tucuman
province to Rosario port, and concentrate shipping facilities at Rosario port.

1.3.4 History

In the early 1970s, Cities Services Argentina S.A. (Cities Services) examined the property (known at that
time as Mi Vida) under agreement with Recursos Americanos Argentinos S.A (Recursos Americano). A
small drilling program successfully intersected porphyry-style mineralization, however, little follow up
work was carried out and in the late 1970s, the property reverted to its original Argentinean owner,
Recursos Americanos.

In the early 1990s, Recursos Americanos optioned the property to BHP Minerals Inc. (BHP). Additionally,
at that time Northern Orion Explorations Ltd. (Northern Orion) concluded an agreement with Recursos
Americanos to acquire a majority share of its exploration holdings throughout Argentina, therefore
becoming BHP’s joint venture (JV) partner (BHP-Northern Orion JV) on Agua Rica.

In 2002, Northern Orion acquired full control of the property by purchasing BHP’s remaining interest and
in 2003 changed its name to Northern Orion Resources Inc. (Northern Orion or NNO).

In 2007, Yamana acquired all the outstanding securities of Northern Orion and in doing so acquired 100%
of the Project.

In 2011, Yamana signed a four-year option agreement (Yamana-Alumbrera JV) with MAA, whose majority
owner at that time was Xstrata (now Glencore).

In 2013, MAA conducted a feasibility study (2013 FS) for a project development scenario similar to the
current development scope, the primary difference being that crushing and conveying of waste rock in
the Campo Arenal basin via a second tunnel was the considered option for waste rock storage and
management.

In 2014, the Yamana-Alumbrera JV agreement with MAA lapsed.

In 2016, a high level update of the capital estimate was completed based on the work of the 2013 FS. This
update included the removal of the waste rock materials handling in Campo Arenal, with the assumption
that waste rock would be hauled to a WRF near the mine pit area.

In March 2019, Yamana, Glencore and Goldcorp announced the signing of the Yamana- Alumbrera-
Goldcorp Integration Agreement pursuant to which Agua Rica would be developed and operated using
the existing infrastructure and facilities located at the Alumbrera mine, located 35 km west of the Project.
The ownership of Agua Rica upon the consummation of the integration structure was: Yamana 56.25%,
Glencore 25.00%, and Goldcorp 18.75%. Following the Goldcorp-Newmont merger in April 2019,
Goldcorp’s interest is now held by Newmont-Goldcorp.

1.3.5 Geology and Mineralization

Agua Rica is a large porphyry copper, gold, silver, and molybdenum mineral deposit, spatially associated
with the coeval Farallén Negro Volcanic Complex, a deeply eroded remnant of a stratovolcano and small
outlying intrusive and/or volcanic centres. Three major stages of alteration / mineralization are
recognized at Agua Rica: early porphyry Cu-Mo-Au, later epithermal Cu-Au-Ag-As-Pb-Zn, and supergene
Cu enrichment.
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1.3.6 Exploration Status

From 1994 until late 1998, the BHP-Northern Orion JV carried out a series of field programs which included
basic mapping, geochemical (rock chip) sampling, geophysics, and core drilling. In 1997, the BHP-Northern
Orion JV completed an initial FS (the Initial FS) based on 103 drill holes and using an inverse distance
squared (IDS) resource model. Two open pit scenarios, 60,000 tpd and 120,000 tpd, were investigated.
In 1999, the BHP-Northern Orion JV halted all further field exploration activities at Agua Rica;
environmental monitoring continued from that time until 2002.

In 1999, the BHP-Northern Orion JV halted all further field exploration activities at Agua Rica;
environmental monitoring continued from that time until 2002.

In late 2004, Northern Orion commissioned Hatch Ltd. (Hatch) to prepare a detailed update of the Initial
FS and a NI 43-101 technical report. This update focussed on the development of a mine and processing
facility at Agua Rica, with production planned to commence approximately three years after Northern
Orion obtained all necessary permits.

A detailed Environmental and Social Impact study (E&SIS) was completed in the fourth quarter of 2006
and presented to authorities in 2007. In mid-2007, the Project presented an environmental impact
statement (Informe Impacto Ambiental or IlA), for the exploitation phase, to the authorities of the
Catamarca Province and to the Ministry of Mines of the Catamarca Province. This was approved upon
issuance of an IIA in March 2009. This approval has subsequently lapsed.

Since acquiring the property in 2007, Yamana has focussed on optimization studies, environmental
baseline studies, and environmental monitoring. Various consultants released reports in 2011 on
resources, mining, processing, infrastructure, and tailings disposal, including a Mineral Resource and
Mineral Reserve statement for the Agua Rica deposit.

Under the 2011 Yamana-Alumbrera JV option agreement, MAA, in conjunction with Xstrata’s Project
Development group (PDSA), carried out a drilling program, a metallurgical test work program, and a FS
that was completed in 2013. This study considered a treatment rate of 40 Mtpa (110,000 tpd). Additional
work was also carried out on a new IlA, however, this was not submitted to the authorities.

Since termination of the Yamana-Alumbrera JV in 2014, subsequent work has been limited to ongoing
environmental monitoring, social license enhancement and community engagement, and engineering
studies.

1.3.7 Mineral Resources

The Mineral Resource estimate was prepared in accordance with CIM (2014) definitions and is reported
in accordance with the NI 43-101 guidelines. In the opinion of the responsible QP, the Mineral Resource
estimate reported herein is a reasonable representation of the Mineral Resources delineated at Agua Rica
as of June 30, 2019.

The exploration and drilling information supporting the Mineral Resource model stems from work
performed by the BHP-Northern Orion JV in the early 1990s to 2002; Northern Orion from 2002 to 2007;
and MAA under an option agreement with Yamana between 2007 and 2014. The drilling database
supporting the geological model consists of 90,000 m of drilling in 245 diamond core drill holes. From this
dataset, four drill holes were removed for lack of sampling data, so a subset of 241 drill holes (86,000 m)
was used for the Mineral Resource model.
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The block grade interpolation and Mineral Resource estimate for Agua Rica was carried out by Xstrata’s
(now Glencore’s) Santiago technical support team in December 2012 under the direction of Raul R. Roco,
then a full-time employee of Xstrata. Subsequently, in 2018-2019 Yamana completed extensive validation
of the resource modelling methodology and results. Yamana found that it was reasonably prepared,
provided a good representation of the geological data, and is appropriate for the purpose of resource
estimation at the current level of sampling.

The current QP for Mineral Resources visited the Project from April 26 through April 29, 2022 and
reviewed the relevant Agua Rica files supporting the Mineral Resource estimate. Additionally, the QP
reviewed and discussed QA/QC procedures and results with the personnel responsible for the sample
databases. The SRK QP is satisfied that the documented exploration work carried out at the Project was
conducted in a manner that is consistent with industry standard practices and is confident that the
exploration sampling databases are sufficiently reliable to support a Mineral Resource estimate.

SRK reviewed and verified the geological interpretation and domaining strategy, estimation methodology,
bulk density estimation, and classification criteria for the resource model, as documented from the
historical information provided. Additionally, the Yamana validation work was reviewed by SRK. Upon
completion of the audit review, the QP considers the Mineral Resource Statement presented in Table 1-1
to represent a reasonable estimate of the copper, gold, silver and molybdenum resources for the Agua
Rica deposit as of the effective date of this Technical Report.

SRK has completed sufficient work that in the QP’s opinion, while local variations in the block estimates
are expected, the impact on the global Mineral Resources, as presented at the time of the effective date,
are not considered to be material. Since the June 30, 2019 effective date of this Technical Report, SRK
has presented Yamana with detailed recommendations for improving and continuing to develop the
Mineral Resource estimate. These recommendations are being implemented and revisions to the 2019
technical work related to Mineral Resources will be disclosed in the future. SRK is relying upon Yamana
to provide the QP with notice of any material changes, and is not aware of any other facts that may have
materially impacted the Mineral Resource Statement. Additionally, the responsible QP is not aware of
any mining, metallurgical, infrastructure, permitting, or other relevant factors that could materially affect
the Mineral Resource estimate.

1.3.8 Mineral Reserves

The Agua Rica Mineral Reserves are estimated using a variable metallurgical recovery. LOM average
metallurgical recoveries of 86% Cu, 35% Au, 43% Ag, and 44% Mo were considered.

Open pit Mineral Reserves are reported at a variable cut-off value that averages $8.42/t. The cut-off value
is based on metal assumptions of US$3.00/lb Cu, USS$1,250/0z Au, US$18.00/0z Ag, and US$11.00/Ib Mo,
and a LOM average open pit cost of $1.72/t moved, processing and G&A cost of $6.70/t of ROM processed.
The strip ratio of the Mineral Reserves is 1.7 with overall slope angles varying from 39° to 45° depending
on the geotechnical sector.

Total Proven and Probable Mineral Reserves for Agua Rica are estimated at 1,104.8 Mt grading 0.49% Cu,
0.21 g/t Au, 2.84 g/t Ag, and 0.03% Mo (Table 1-2).

The responsible QP is not aware of any mining, metallurgical, infrastructure, permitting, or other relevant
factors that could materially affect the Mineral Reserve estimate.
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1.3.9 Mining Method

The mining operation at Agua Rica will be a conventional truck and shovel operation, producing an
estimated 110,000 tpd (40 Mtpa) of ore for the concentrator and 190,000 tpd (70 Mtpa) of waste. The
operating LOM is approximately 28 years, after the completion of preproduction mining work which
includes the pit construction and prestripping phase, haul road development and crusher platform
excavation, and lasts approximately four years from full notice to proceed (FNTP).

The mining operation is based on large excavators with 42 m3 of bucket capacity (Komatsu PC8000) and
360 t haulage trucks (Liebherr T282). The minimum width for the pushback is 80 m. Agua Rica plans to
use a two way ramp of 33 m width, based on the Liebherr T282 truck (nine metre width).

Piteau Associates Engineering Ltd. (Piteau) assessed the geotechnical parameters for the mine design in
the 2013 FS using a 36 m final bench height. This study proposes an adjustment for a 30 m final bench
(double 15 m operational bench), with the maintenance of the face and inter-ramp angles recommended
by Piteau. The overall slope angle is the resulting slope angle with the addition of the extra width to
accommodate pit ramps, switchbacks, drainage, and other recommended geotechnical structures.

The mining strategy includes the use of a mining contractor to develop the first two stages with the
objective of minimizing the Project’s initial capital cost, while the production stage will be carried out
primarily by the Parties.

Due to the mountainous topography, the Agua Rica mine will require mine pioneering activities such as
roads, dykes, and crushing pad to properly enable the mine commencing.

Prestripping of 83.8 Mt of overburden will be required. Prestripping is forecast to take place over a 24
month period after all required mine pioneering is completed.

A maximum of 165 Mtpa (108 Mtpa average) is planned to be mined from the Agua Rica deposit. A total
of 40 Mtpa of plant feed is planned for the mine, with a ramp-up of 28 Mt for the first year. The average
LOM strip ratio is 1.66.

Ore extracted from the mine will be transported from the open pit by truck to the primary crusher area
and then conveyed through a tunnel and overland to the Alumbrera process plant. The crusher area
includes one 1,600 mm x 2,900 mm primary ore crusher, a sacrificial conveyor, and a surge bin with
feeders that discharge onto the ore conveyor.

The ore conveying system will extend 34.4 km (over six segments) to the Alumbrera process plant, where
it will feed the existing stacker conveyor via a new transfer station. The existing surge pile and reclaim
into the mill will remain unchanged.

The current LOM plan focusses on achieving consistent processing feed production rates, starting from
the phases with higher unit profit with the objective of maximizing NPV. The mining strategy is also
composed of a low grade stockpile and a high arsenic grade stockpile. The first has the objective of
improving the Project’s value with the application of a variable cut-off grade throughout the mine life
while the second has the objective of limiting the 0.5% As grade threshold over the copper concentrate
product.
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1.3.10 Mineral Processing

The Alumbrera process plant and all supporting facilities were in continuous operation since its initial start
up in 1997 until the open pit Mineral Reserves were depleted in 2017. The Alumbrera operation was shut
down in October 2018 and placed under care and maintenance pending closure. The Alumbrera mine and
concentrator processed a nominal 90,000 tpd of copper and molybdenum ore.

Alumbrera onsite facilities include the existing concentrator, which will process Agua Rica ore. This
includes the grinding circuit, flotation circuit, molybdenum plant, and tailings system. The grinding circuit
area extends from the reclaim system from the existing ore stockpile, through to the SAG and ball mills.

The Project is focussed on maintaining as much of the existing Alumbrera plant and supporting
infrastructure as possible, for the purpose of processing Agua Rica ore. Relatively modest modifications
to the Alumbrera circuit are needed to process the Agua Rica ore in order to produce copper and by-
products concentrate.

The Agua Rica ore will be crushed at the new mine site and conveyed approximately 35 km west to the
existing Alumbrera mill feed stockpile. The Alumbrera concentrator capacity will be increased from the
current 90,000 tpd to a nominal throughput of 110,000 tpd (40 Mtpa).

The flotation area will be modified to suit the Agua Rica ore metallurgy, and includes existing and new
flotation cells, regrind, concentrate thickening, and storage. The process plant also includes the existing
molybdenum facility, including flotation, filtration, and concentrate loadout into containers for truck
transport.

Copper concentrate produced from the Alumbrera plant will be pumped via an existing 317 km
concentrate pipeline to the Tucuman filter plant. The filtered concentrate will be loaded into railcars and
transported on an existing 830 km rail line to the existing concentrate loading facilities at Rosario port,
approximately 290 km northwest of Buenos Aires.

The tailings during the initial seven years of mine operations will be stored in Alumbrera’s existing TSF.
Thereafter, Agua Rica tailings will be stored in Alumbrera’s exhausted open pit mine in compliance with
environmental regulations.

1.3.11 Project Infrastructure

The mine site area includes the mine equipment, mine dewatering system, infrastructure (including power
supply and distribution), water management, fresh water supply, sewage systems, communications, and
mine ancillary facilities. Mine ancillary facilities will augment the existing facilities at Alumbrera, and
include primarily the truck shop, associated maintenance facilities and other mine operations support
facilities at Agua Rica.

Water management will consist of a series of water diversion channels and a possible water treatment
plant downstream of the entire operation should it be required. Non-contact water will bypass the
operation via channels and pipes and will not be treated. The current PFS case is that contact water from
the pit and the toe of the WRF will be pumped through the tunnel to Alumbrera and used as process
water.

The truck shop will include 14 fully equipped bays, an attached warehouse, and technical services offices.
Ancillary buildings and facilities will include the tire shop, truck wash, welding shop, fire station, medical
centre, shift change restrooms, and a bus station. This will be on the same platform as the truck shop
above the crusher area.
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The mine operators, mine fleet maintenance, and technical services personnel will have a new camp in
the Campo Arenal El Globo area. The camp will be similar to the existing operations camp at Alumbrera.
The total capacity of the new camp will be approximately 1,300 beds (to be adjusted once mine design is
completed).

To the extent practical, new facilities at the Agua Rica mine site will be minimized and the existing
Alumbrera facilities will be used to support the new mine.

A 5.2 km tunnel will allow the ore conveyor to pass through the steep Sierra de Aconquija mountain range,
which separates the mine from the Campo Arenal area where the existing Alumbrera facility is located.

Power for the Project will be supplied by the existing 220-kilovolt (kV) line at a tie-in point near conveyor
transfer No. 3. From there, power will be stepped down to 33 kV and routed in two directions. It will be
routed along the overland conveyor toward Alumbrera on a pole line, feeding each conveyor drive station.
It will also be routed through the tunnel to the mine site feeding transformers on the crusher platform to
supply mine services equipment and crushing and conveying facilities at the required voltages.

1.3.12 Market Studies

Agua Rica is expected to produce copper concentrates with payable gold and silver and molybdenum
concentrates. The concentrate production is expected to be shipped to custom smelters and refineries.
The concentrate treatment and metal refining terms are negotiable at the time of the agreement.

Overall, global market forecasts for copper concentrate are projecting a compound annual growth rate
(CAGR) of 2% or higher.

The copper concentrate market is a global marketplace with two main market types: smelters and
commodity traders. Commodity traders are a large secondary market with an excess of 17 Mt of copper
concentrate traded annually. Commodity traders can provide better net terms than smelters.
Additionally, commodity traders provide more flexibility as they can deliver to numerous locations. It is
anticipated that the marketing strategy for Agua Rica would include sales to both markets.

Molybdenum demand has surged in line with China’s rapid growth and consumption of raw materials.
The majority of molybdenum consumption is in the alloy steels (30% of total demand) and stainless steel
(28%) end-use sectors.

Major markets for molybdenum concentrate include Chile, Europe, United States and China. Agua Rica
molybdenum concentrate is assumed to contain approximately 50% Mo and 1% Cu. Given the expected
copper content, leaching prior to roasting would be required to convert it to molybdenum oxide. This is
likely to result in the concentrate attracting a higher treatment fee, however, the concentrate would
remain marketable in the main international concentrate markets.

1.3.13 Environmental, Permitting and Social Considerations

Extensive environmental studies and monitoring have been done for the Project throughout the years and
throughout the evolution of the Project. Gaps in the baseline study will be resolved during the baseline
data collection program of the Environmental and Social Impact Assessment expected to be submitted
after completion of the FS..

The main environmental challenge for the site consists of water management and as a result Agua Rica
will require adequate water management to ensure no impacts to downstream water sources or users.
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The Project design follows environmental criteria and general guidelines to avoid or minimize possible
effects on the environment. These guidelines consider the special and unique characteristics of the study
area, environmental components of the area of influence, international best practices and local
legislation.

In order to conduct further exploration or construction work at the site, lIAs must be submitted. The lIA
covers all construction, operation, and closure activities of the Project. It will identify the potential
impacts of the Project on its environment and include clear mitigation measures that must be
implemented to avoid unwanted impacts. It also highlights the benefits that will be generated to the
region as a result of direct and indirect employment, as well as local procurement. It provides practical
and detailed environmental management plans that will be followed in the subsequent phases of the
Project. An IIA for stand alone operations was approved in 2009, however, based on further
developments, this approval was revoked. Given the Integrated Project presents a much smaller
environmental footprint compared to the stand alone alternative and after extensive discussions with
local authorities, it was agreed that a new IIA must be submitted in order to conduct mining activities at
the Project.

Agua Rica has historically generated significant interest from local communities. The submission of the
[IA in 2007 triggered a response from a group within the community, as they expressed concerns for
impact to local water quality as well as other environmental concerns. Since then, Agua Rica and
Alumbrera separately and now jointly, have enhanced their community and social engagement programs
and the general initial community response to the Integrated Project, compared to the stand alone
Project, has been very positive.

Obtaining a social license to operate is of utmost importance for any Project of this scale, and will require
a specific focus. Furthermore, local regulation in Catamarca requires technical approval by the mining
authority, which includes social participation and consultation process. The approach to reach this
objective consists of:

e Performing a due diligence process of the social risks, with the focus on human rights.

e Designing a project that is technically sound which avoids environmental or social impacts on the
local communities.

e Engaging with local communities in an honest and transparent manner, allowing for community
concerns to be heard and addressed.

e Providing training, employment, and procurement opportunities to local communities to
maximize the economic benefit to the local area.

A conceptual closure plan has been developed by Knight Piésold, which covers the Agua Rica pit, and other
related infrastructure. The Alumbrera facilities such as the TSF and the pit, have detailed closure plans,
which are updated on a regular basis as defined in local regulations.

1.3.14 Capital and Operating Cost Estimates

The estimated initial capital of $2,386 million for new construction, refurbishment of the Alumbrera
facilities, and preproduction mine development will be expended over a four year period. The initial
capital includes the Owners’ costs and contingency, and an allowance for property purchase. The initial
capital is expected to be mostly expended in the years prior to production with an amount be carried over
into the first production year..

The initial capital estimate for the Project is shown in Table 1-5.
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Table 1-5: Initial Capital Estimate
Yamana Gold Inc. — Agua Rica Integrated Project

Description® USS Million
Plant, Process, and Facilities Initial Capital 1,459.9
Mine Initial Capital 820.4
Owners’ Initial Capital 106.0
Total 2,386.3

Note:

1. Includes direct costs, indirect costs, and contingency.
The sustaining capital estimate for the Project is shown in Table 1-6.

Table 1-6: Sustaining Capital Estimate
Yamana Gold Inc. — Agua Rica Integrated Project

Description USS Million
Mine Sustaining Capital 718.4
Plant Sustaining Capital 326.5
WRF Sustaining Capital 35.4
Plant Improvements 132.2
Mine Equipment 322.0
Total 1,537.4

The LOM production cost is estimated to be $12.93/t of ore processed, excluding the cost of the
capitalized prestripping. The production cost includes mine operations, process plant operations,
concentrate freight to port, ocean freight, WRF operation, and G&A cost. Table 1-7 shows the estimated
operating cost by area per metric tonne of ore processed. In addition, LOM corporate overhead costs
total $95.7 million. Treatment and refining charges (TC/RCs) are deducted from revenues.

Table 1-7: LOM Operating Cost per Tonne of Ore Processed
Yamana Gold Inc. — Agua Rica Integrated Project

Description USS Million USS/t of Ore Processed
Mining 5,378.7 4.87
Plant, Pipeline and Filter Plant 6,109.7 5.53
Freight to Port and Port Operations 593.0 0.54
Ocean Freight 1,182.4 1.07
WRF 66.0 0.06
G&A and Corporate Overhead 957.5 0.87
Total Operating Cost 14,287.3 12.93

The operating cost expenditure was prepared by the Owners’ team with inputs from various consultants.
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1.3.15 Project Execution Plan

The execution plan for the Project has been updated from the 2013 FS and meets PFS level requirements.
The priorities for the Project are safety, quality, cost, and schedule.

For the execution phase (detailed engineering, procurement, construction), a Parties’ team will manage
the overall Project, including the early works program, mine development (including crusher platform
earthworks), conveyor tunnel, mine facilities, infrastructure and services, offsite facilities, and Alumbrera
concentrator modifications. The mine development and crusher platform will be directly managed by the
Parties’ mining team. A Project Director will manage the Parties’ work and the overall Project.

An experienced Engineering, Procurement, Construction Management (EPCM) and/or Engineering,
Procurement, Construction (EPC) company will be contracted to carry out most of the detailed design,
procurement, contracts management, construction management, and project management. Specialist
companies will be contracted to carry the design work in areas such as water management, waste rock
deposition and tailings disposal. EPC packages will be considered. The permanent camp in the Agua Rica
mine site will likely be an EPC package.

The EPCM/EPC Contractor will procure and award the equipment and materials purchases and
subcontracts for its scope; the Parties’ team will procure the remaining items for their scope and/or
delegate this work to the engineering companies or the EPCM/EPC company.

All the sustainable development (SD) work and government relations will be managed by the Parties’
team.

1.3.16 Project Risks

Risk assessment and management for the Project is based on the risk assessment carried out for the 2013
FS. That assessment resulted from a series of workshops held to identify potential risks. Risks were
divided into the following main categories:

e Investment risk

e Business risk

e Project risk

e Economic and financial risk

e Schedule risk

e Human resources risk
Changes in the levels of risk in 2019 have been identified with some risks no longer applicable and some
risks reduced. The main scope difference between the 2013 FS and the current study is the removal of
waste crushing, conveying, and stacking. This has been replaced by truck hauling to the designated WRF

area. This is evaluated as a new risk. The Project team also determined that the ore conveying system,
tailings disposal, social responsibility, and environment should be re-evaluated.

Mitigation measures have reduced the risk exposure level of all 20 high risks. Eleven of the 20 high risks
were reduced to moderate risks by mitigation actions. The high risks from 2013 and 2019 were
consolidated into a new risk table. Initially, a total of 20 high risks were identified in the combined 2013
and 2019 risk assessment. After mitigation, nine high risks remained.
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Risk identification, mitigation, and control will continue through to the completion of the Project. In the

next stages of the Project, new risks will emerge, and these will be treated by applying the processes
described previously.

Areas where new risks could emerge are the permitting process where the authorities could impose

unexpected stringent conditions, land acquisitions (e.g. around the WRF) and granting (or renewal) of
rights-of-way.
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2.0 INTRODUCTION

Roscoe Postle Associates Inc. (RPA), now part of SLR Consulting (Canada) Ltd. (SLR), was retained by
Yamana Gold Inc. (Yamana) to compile a Technical Report on the Agua Rica Integrated Project (Agua Rica
or the Project). Yamana and Fluor Corporation (Fluor) have prepared an initial phase (PFS-A) (Fluor, 2019)
of a two phase Pre-Feasibility Study (PFS-A and PFS-B) for the Project. The purpose of this Technical
Report is to disclose the results of PFS-A and to support the disclosure of the June 30, 2019 Agua Rica
Mineral Resource and Mineral Reserve estimates. This Technical Report conforms to National Instrument
43-101 Standards of Disclosure for Mineral Projects (NI 43-101).

In September 2019, RPA was acquired by SLR and for the purposes of this Technical Report all references
to SLR include RPA. RPA originally issued this Technical Report to Yamana on October 31, 2019 (the 2019
Technical Report). The 2019 Technical Report was not released publicly as Yamana deemed the Project
to be a non-material asset at the time. During 2022, sections of the 2019 Technical Report have been
updated minimally for accuracy and completeness. No new material technical work has been completed
on the Project and therefore the effective date of this Technical Report remains June 30, 2019.

All currency in this Technical Report is in US dollars (USS) unless otherwise noted.

Agua Rica is a large-scale porphyry copper, gold, silver, and molybdenum deposit located in the Catamarca
Province in northwest Argentina, at an elevation of approximately 3,300 metres above sea level (masl).

In March 2019, Yamana, Glencore International AG (Glencore), and Goldcorp Inc. (Goldcorp) (Collectively,
the Parties or Owners) announced the signing of an integration agreement (the Integration Agreement)
pursuant to which Agua Rica would be developed and operated using the existing infrastructure and
facilities located at Alumbrera (the Integrated Project), 35 km west of the Project. The ownership of the
Integrated Project, upon the consummation of the integration structure, was set forth as: Yamana 56.25%,
Glencore 25.00%, and Goldcorp 18.75%. Following the Goldcorp-Newmont merger in April 2019,
Goldcorp’s interest is now held by Newmont Goldcorp Corporation (Newmont Goldcorp). The three
parties also share ownership of Alumbrera, with Glencore as manager and 50% owner of the Alumbrera
Project (Alumbrera) with Newmont Goldcorp owning 37.5% and Yamana owning the remaining 12.5%.
Yamana owns 100% of the Agua Rica property and the combination 1:1 of the Agua Rica Project and
Alumbrera Project results in the Agua Rica Integrated Project ownership structure indicated above.

The Integration Agreement provides the Parties with a path to a full integration of the Project and
Alumbrera facilities, both technically and legally. Full integration is expected to occur by the filing of the
FS and environmental impact assessment (EIA) or prior to if the Parties agree.

The objective of PFS-A was to define a project development case that is technically solid and provides
financial returns that meet the Owners’ thresholds. The current work has been developed at a pre-
feasibility study (PFS) level, building upon a base of work completed in previous studies, primarily the
Agua Rica 2013 feasibility study (2013 FS) and subsequent 2016 FS update. The Owners have continued
to carry out ongoing value-seeking phases, including PFS-B, with the goal of reducing costs and schedule.

The Project is proposed to be developed and operated using the existing infrastructure and facilities of
Minera Alumbrera Ltd. (MAA), located approximately 35 km west of the Agua Rica deposit. MAA
concluded open pit mining in 2018 and its facilities are currently under care and maintenance. The Project
will integrate and utilize the following MAA facilities: processing plant, fresh water wellfield at Campo
Arenal, tailings dam, concentrate pipeline, filter plant, rail system from Tucuman province to Rosario port,
and concentrate shipping facilities at Rosario port.
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The mining operation at Agua Rica will be a conventional truck and shovel operation, producing an
estimated 110,000 tonnes per day (tpd) or 40 million tonnes per year (Mtpa) of ore for the concentrator
and 190,000 tpd (70 Mtpa) of waste. The operating life of mine (LOM) is approximately 28 years, after
the completion of preproduction mining work which includes the pit construction and pre-stripping phase,
haul road development and crusher platform excavation, and lasts approximately four years from full
notice to proceed (FNTP).

2.1 Sources of Information

In preparation of this Technical Report, the Qualified Persons (QPs) reviewed technical documents and
reports on Agua Rica supplied by Fluor and Yamana. This Technical Report was co-authored by a group of
professionals from RPA, Yamana, SRK Consulting (U.S.), Inc. (SRK), Deswik Mining Consultants (Australia)
Pty Ltd. (Deswik), formerly MCB Servicos e Mineragdo Ltda., Fluor Corporation (Fluor), and MM
Consultores Limitada (MM Consultores).

The QPs for this Technical Report are David J. F. Smith, CEng, Principal Mining Engineer with RPA, Dominic
Chartier, P.Geo., Director, Geology, Technical Services with Yamana, Berkley J. Tracy, PG, CPG,
P.Geo., Principal Resource Geologist with SRK, Giorgio de Tomi, FIMMM, CEng, Mining Consultant with
Deswik, Kevin A. Dardis, FAusIMM (CP), Senior Vice President with Fluor, and Anthony (Tony) Maycock,
P.Eng., a Senior Consultant with MM Consultores.

Table 2-1 presents a summary of the QP responsibilities for this Technical Report.

Table 2-1: Summary of QP Responsibilities
Yamana Gold Inc.— Agua Rica Integrated Project

Qualified Person

Company

Title/Position

Section

David J.F. Smith, CEng

Dominic Chartier, P.Geo.

Berkley J. Tracy, PG, CPG, P.Geo.

Giorgio de Tomi, FIMMM, CEng

Kevin A. Dardis, FAusIMM (CP)

SLR Consulting (Canada) Ltd.

Yamana Gold Inc.
SRK Consulting (U.S.), Inc.
Deswik Mining Consultants

(Australia) Pty Ltd.

Fluor Corporation

Principal Mining Engineer
Director, Geology, Technical
Services
Principal Resource Geologist

Mining Consultant

Senior Vice President

1.2,1.3.14, 2,21, and 22
1.3.1,1.3.2,1.3.3,3t0 5, and 23

1.3.4,1.3.5,1.3.6,1.3.7,6t0 12,
and 14

1.3.8,1.3.9, 15, 16, and 18.10

1.3.11,1.3.15,1.3.16, 18.1 to

Anthony (Tony) Maycock, P.Eng.

18.9, 18.11, 18.12, and 24

MM Consultores Limitada Senior Consultant 1.3.10,1.3.12,1.3.13, 13,17, 19,

and 20
All 1.1, 25, 26, and 27

In accordance with NI 43-101 regulations, many of the QPs visited the Agua Rica property to assist in the
development of PFS-A. Mr. Chartier visited the Agua Rica property from November 26 to November 29,
2019. Mr. de Tomi of Deswik visited the Agua Rica property between February 22 and 25, 2019. Mr.
Tracy of SRK did not visit the Agua Rica property prior to the effective date of this Technical Report,
however, did visit the Agua Rica property from April 26 to April 29, 2022. Mr. Dardis of Fluor visited the
Agua Rica property between February 22 and 25, 2019. Mr. Maycock of MM Consultores visited the
Agua Rica property on July 3, 2018 and the Alumbrera concentrator, filter plant, and port facilities over
the period February 5 to 7, 2019.
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The documentation reviewed, and other sources of information, are listed at the end of this Technical
Report in Section 27 References.
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2.2 List of Abbreviations

Units of measurement used in this Technical Report conform to the metric system. All currency in this
Technical Report is US dollars (USS) unless otherwise noted.

p

1g
a

A
bbl
Btu

°C
cs
cal
cfm
cm

cm?

dia
dmt
dwt
°F
ft
ft?
ft3
ft/s

Gal
g/L
Gpm
g/t
gr/ft3
gr/m?

km/h
kPa

micron
microgram
annum
ampere
barrels
British thermal units
degree Celsius
Canadian dollars
calorie
cubic feet per minute
centimetre
square centimetre
day
diameter
dry metric tonne
dead-weight ton
degree Fahrenheit
foot
square foot
cubic foot
foot per second
gram
giga (billion)
Imperial gallon
gram per litre
Imperial gallons per minute
gram per tonne
grain per cubic foot
grain per cubic metre
hectare
horsepower
hour
hertz
inch
square inch
joule
kilo (thousand)
kilocalorie
kilogram
kilometre
square kilometre
kilometre per hour
kilopascal

kVA

kw

kWh
L
Ib

mph
MVA
MW
MWh

oz

oz/st, opt

ppb
ppm
psia
psig

RL

s

st
stpa
stpd

tpa
tpd
uss
USg
uSgpm

wmt
wt%
yd?
yr

kilovolt-amperes
kilowatt
kilowatt-hour
litre
pound
litres per second
metre
mega (million); molar
square metre
cubic metre
metres above sea level
cubic metres per hour
mile
minute
micrometre
millimetre
miles per hour
megavolt-amperes
megawatt
megawatt-hour
Troy ounce (31.1035g)
ounce per short ton
part per billion
part per million
pound per square inch absolute
pound per square inch gauge
relative elevation
second
short ton
short ton per year
short ton per day
metric tonne
metric tonne per year
metric tonne per day
United States dollar
United States gallon
US gallon per minute
volt
watt
wet metric tonne
weight percent
cubic yard
year
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3.0 RELIANCE ON OTHER EXPERTS

This Technical Report was co-authored by RPA, Yamana, SRK, Deswik, Fluor, and MM Consultores QPs.
The information, conclusions, opinions, and estimates contained herein are based on:

e Information available to the QPs at the time of preparation of this Technical Report; and

e Assumptions, conditions, and qualifications as set forth in this Technical Report.

The QP has relied on Yamana for guidance on applicable taxes, value added tax (VAT or IVA), royalties,
and other government levies or interests, applicable to revenue or income from the Project in Section 22
of this Technical Report.

The QPs have not performed an independent verification of the land title and tenure information as
summarized in Section 4 of this Technical Report. The legality of any underlying agreement(s) that may
exist concerning the permits or other agreement(s) between third parties, as summarized in Section 4 of
this Technical Report has been summarized from PFS-A. For this information, the QPs of this Technical
Report have relied on information provided by the legal departments of Minera Agua Rica LLC (MAR) via
email on August 19, 2019 ..

The QP has relied upon a report provided by MAA and MAR entitled “Environmental Studies, Permitting,
And Social Or Community Impact” and dated June 14, 2019, in Section 20 of this Technical Report.

Except for the purposes legislated under provincial securities laws, any use of this Technical Report by any
third party is at that party’s sole risk.
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4.0 PROPERTY DESCRIPTION AND LOCATION

Agua Ricais a large scale porphyry copper, gold, silver, and molybdenum deposit located in the Catamarca
Province in northwest Argentina, at an elevation of approximately 3,300 masl. It is located via road
approximately 25 km north from the town of Andalgald and 250 km north-northwest from the city of
Catamarca (Figure 4-1). The Agua Rica deposit is located at approximately 27°22’ S and 66°17’ W.

67°0l'0“W 66°0'0"W

2700ll0||S
27°0'0"S

Salar/def
Pipah_a:s_'a"i“"{_

28°0'0"S

67°0'0"W 66°0'0"W

Imagery: Google Sept. 2019

Figure 4-1: Location Map of the Agua Rica Project
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4.1 Mineral Tenure

Under Argentinian law, mines are ore deposits originally owned by the national or provincial government
that are granted through concession to private individuals or companies in units called “pertenencias”
(mining claims).

MAR holds valid and marketable title to the deposit. As defined by the Mining Code, the Agua Rica deposit
is for copper and gold which are substances classified as Category 1 (Substancias de Primera Categoria).
The mining concessions of this category are granted by the state on the basis of claims filed by the
interested party.

The owner of the mining concession has the right to develop all Category 1 minerals within the area of
the mining concession.

Mining claims do not expire as long as payment of fees (canons) to the province are paid and certain
obligations are fulfilled by the owner (investment plan). Canons payable per mine are calculated based
on the mining claim type and the number of claims.

Agua Rica is comprised of a single grouped mining concession (Grupo Minero) registered with the Judge
of Mines of the Catamarca Province, file number 271/2008. The Grupo Minero is composed of lode ore
(vein type) and disseminated ore type mining claims. There are 146 mining claims in total within the
Grupo Minero totalling 16,854 ha (Table 4-1 and Figure 4-2). MAR holds surface rights over the Grupo
Minero area. 138 individual lode ore type claims are listed in Table 4-2. Resources and Reserves are
within lode ore type claims.

Table 4-1: Mineral Tenure Summary
Yamana Gold Inc. — Agua Rica Integrated Project

Name File Number Type I(\I::?

Agua Rica Lode Claims?® Various! Lode 841
Capillita Il 17/1998 Disseminated 2,678
Cerro Negro 148/1996 Disseminated 3,000

Cerro Negro Este 79/1995 Disseminated 776
El Candado 245/1994 Disseminated 2,769

El Candado Sur 80/1995 Disseminated 100
Melcho 239/1994 Disseminated 2,640
Portezuelo 244/1994 Disseminated 2,048
Quebrade Choya 31/1995 Disseminated 2,000
Total 16,854
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Table 4-2:

Lode Ore Type Claims

Yamana Gold Inc. — Agua Rica Integrated Project
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Name File Number Name File Number Name File Number

Mine Agua Rica 1077/1960 Estaca-Mina Mi Vida 4 B Il 119/1993 Demasia Arica 53 102/1996
Estaca-Mina Agua Rica | 107/1993 Mine Mi Vida 5 B 34/1969 Demasia Arica 54 101/1996
Estaca-Mina Agua Rica Il 105/1993 Estaca-Mina Mi Vida 5B | 72/1971 Demasia Nueva Candado | 174/1998
Estaca-Mina Agua Rica Il 104/1993 Estaca-Mina Mi Vida 5B Il 73/1971 Demasia Candado 84 83/1998
Estaca-Mina Agua Rica IV 103/1993 Estaca-Mina Mi Vida 5 B llI 74/1971 Demasia Nueva Candado 87 86/1998
Estaca-Mina Agua Rica V 117/1993 Estaca-Mina Mi Vida 5 B IV 75/1971 Demasia Nueva Candado Il 175/1998
Demasia Arica IX 64/1996 Estaca-Mina MiVida5BV 121/1993 Demasia Nueva Candado Il 176/1998
Demasia Arica X 65/1996 Estaca-Mina Mi Vida 5 B VI 122/1993 Demasia Nueva Candado IV 177/1998
Demasia Arica Xl 66/1996 Mine Mi Vida 6 B 35/1969 Demasia Candado 96 95/1998
Demasia Arica XlI 67/1996 Mine Mi Vida 7 B 36/1969 Demasia Nueva Candado V 178/1998
Demasia Arica Xl 68/1996 Estaca-Mina MiVida7B 1 78/1971 Mine La Morenita 116/1993
Demasia Arica XIV 69/1996 Mine Mi Vida 8 B 37/1969 Mine Mi Vida 1B 30/1969
Demasia Arica 15 79/1996 Estaca-Mina Mi Vida 8 B | 79/1971 Estaca-MiFtambona Mi Vida 1B | 123/1993
Demasia Arica 16 78/1996 Estaca-Mina Mi Vida 8 B Il 108/1993 Estaca-Mina Mi Vida 1 B Il 63/1971
Demasia Arica 17 80/1996 Estaca-Mina Mi Vida 8 B IlI 106/1993 Estaca-Mina Mi Vida 1 B 1lI 64/1971
Demasia Arica 18 77/1996 Mine Mi Vida 9 B 38/1969 Mine Mi Vida 2 B 31/1969
Demasia Arica 19 76/1996 Estaca-Mina Mi Vida 9 B | 115/1993 Mine Mi Vida 3 B 32/1969
Demasia Arica 20 75/1996 Estaca-Mina Mi Vida 9 B Il 110/1993 Estaca-Mina Mi Vida 3B | 66/1971
Demasia Arica 21 74/1996 Estaca-Mina Mi Vida 9 B IV 109/1993 Estaca-Mina Mi Vida 3 B Il 118/1993
Demasia Arica 22 73/1996 Estaca-Mina Mi Vida9 BV 86/1971 Mine Mi Vida 4 B 33/1969
Demasia Arica 23 81/1996 Estaca-Mina Mi Vida 9 B VI 87/1971 Estaca-Mina Mi Vida 4 B | 120/1993
Demasia Arica 24 83/1996 Estaca-Mina Mi Vida 9 B VII 112/1993 Estaca-Mina Mi Vida 3 B 1lI 68/1971
Demasia Arica 25 85/1996 Estaca-Mina Mi Vida 9 B VIII 102/1993 Estaca-Mina Mi Vida 9 B X 111/1993
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Name

File Number

Name

File Number

Name

File Number

Demasia Arica 56
Demasia Arica 57
Demasia Arica 58
Demasia Arica 59
Demasia Arica 60
Demasia Arica 61
Demasia Arica 62
Demasia Arica 63
Demasia Arica 64
Demasia Arica 65
Demasia Arica 66
Demasia Arica 67
Demasia Arica 68
Demasia Arica 69
Demasia Arica 70
Demasia Arica 71
Demasia Arica 72
Demasia Arica 73
Demasia Arica 74
Demasia Arica 75
Demasia Arica 76
Demasia Arica 77

Demasia Arica 78

56/1996
57/1996
58/1996
59/1996
61/1996
62/1996
63/1996
60/1996
235/1996
237/1996
238/1996
239/1996
240/1996
241/1996
242/1996
243/1996
244/1996
245/1996
247/1996
236/1996
246/1996
248/1996
249/1996

Demasia Arica 26
Demasia Arica 27
Demasia Arica 28
Demasia Arica 29
Demasia Arica 30
Demasia Arica 31
Demasia Arica 32
Demasia Arica 33
Demasia Arica 34
Demasia Arica 35
Demasia Arica 36
Demasia Arica 37
Demasia Arica 39
Demasia Arica 41
Demasia Arica 42
Demasia Arica 43
Demasia Arica 44
Demasia Arica 45
Demasia Arica 46
Demasia Arica 47
Demasia Arica 48
Demasia Arica 49

Demasia Arica 52

86/1996
87/1996
88/1996
99/1996
97/1996
96/1996
84/1996
82/1996
93/1996
92/1996
90/1996
91/1996
98/1996
89/1996
94/1996
112/1996
111/1996
110/1996
109/1996
108/1996
107/1996
106/1996
103/1996

Estaca-Mina Mi Vida 9 B XI
Estaca-Mina Mi Vida 9 B XII
Estaca-Mina Mi Vida 9 B XIII

Mine Mi Vida 10 B
Mine Mi Vida 11 B
Mine Mi Vida 12 B
Mine Mi Vida 13
Mine Mi Vida 13 B
Mine Mi Vida 14 B
Mine Mi Vida 15 B
Mine Mi Vida 16 B
Mine Mi Vida 17
Mine Mi Vida 17 B
Mine Mi Vida 18 B
Mine Mi Vida 19 B
Mine Mi Vida 20 B
Mine Mi Vida 21 B
Mine Mi Vida 22 B
Mine Salvadora Il
Mine Silvia |
Mine Silvia Il
Mine Silvia Il

Mine Silvia IV

92/1971
114/1993
113/1993

39/1969
40/1969
43/1969

72/2001
44/1969
45/1969
46/1969
47/1969

73/2001
48/1969
49/1969

50/1969

52/1969

53/1969

54/1969
146/1998
140/1996
141/1996
142/1996
143/1996
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Figure 4-2: Mineral Concessions of the Agua Rica Project

4.1.1 Land and Mineral Ownership

4.1.1.1 MAR’s Surface Property in the Project Area

Minera Agua Rica holds surface rights over the land in which most of the mineral rights are located. This
land is called “project property” and is described below.
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4.1.1.2 Main Surface Property

Property 1 (21,345 ha) located in Andalgald, San Fernando del Valle de Catamarca: This property was
transferred to Minera Agua Rica by Agrovite S.A. on 21 March 2007 by Transfer Deed No. 48. This
operation was recorded with the Cadastral Registry of San Fernando del Valle de Catamarca under Real
Estate Registration Number 1687.

The property covers the Project on its north side (core and surrounding mines). The central and south
zones have neither working mines nor easements.

4.1.1.3 Adjacent Surface Properties

Adjacent surface lands are described as follows:

Property 2 (309,069.26 m2) located in Andalgald, San Fernando del Valle de Catamarca: This
property, known as Hanta Huasi, is urban and there are several installations and deposits on it.
The property was transferred to MAR by Jorge Omar Yaddn and Julio Cesar Yaddn on January 12,
2006 by Transfer Deed No. 4. This operation was recorded with the Cadastral Registry of San
Fernando del Valle de Catamarca under Real Estate Registration No. 7599.

Property 3 (1,300 ha) located in Santa Maria, San Fernando del Valle de Catamarca: This property
was transferred to MAR by Rosa Angelica Dulawa on December 13, 2005 by Transfer Deed No.
272. This operation was recorded with the Cadastral Registry of San Fernando del Valle de
Catamarca under Real Estate Registration No. 1536.

Property 4 (1,106 ha) located in Santa Maria, San Fernando del Valle de Catamarca: This property
was transferred to Minera Agua Rica by Rosa Angélica Dulawa on December 13, 2005 by Transfer
Deed No. 272. This operation was recorded with the Cadastral Registry of San Fernando del Valle
de Catamarca under Real Estate Registration No. 2326.

Property 5 (1,355 ha) located in Santa Maria, San Fernando del Valle de Catamarca: This property
was transferred to Minera Agua Rica by BHP Minerals International Exploration Inc. on November
9, 2006 by transfer Deed No. 289. This operation was recorded with the Cadastral Registry of San
Fernando del Valle de Catamarca under Real Estate Registration No. 2016.

Properties 3, 4 and 5 are covered by easements for the use of water (File 358/97). The Famayfil
mines are located in these properties as well.

Property 6 (34 ha) located in Santa Maria, San Fernando del Valle de Catamarca: This property
was transferred to Minera Agua Rica by BHP Minerals International Exploration Inc. on November
9, 2006 by Transfer Deed No. 289. This operation was recorded with the Cadastral Registry of San
Fernando del Valle de Catamarca under Real Estate Registration No. 2016.

Property 7 (3,398 ha), Rio Blanco property, located in Minas Capillitas district, Andalgala
department: the possessory rights over this property were purchased and transferred to Minera
Agua Rica on December 27, 2016. Title to the property is under discussion with a third party in
the Courts of Catamarca.

Property 8 (39,350 ha), Cazadero property, located in Andalgalad department. On December 28,
2017 purchased a 50% indivisible share of this property by Transfer Deed No. 412.
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4.1.2 Mining Rights in Argentina

Mining activities in Argentina are governed by the National Mining Code and National Law No. 24.585
(Environmental Protection Law for Mining Activity). Legal provisions are included in Title 13, Article 2 of
the Mining Code, which is enforced countrywide. The provisions of Law No. 24.585 are regulated in the
Catamarca Province by Provincial Law 5,682, which appoints the local enforcement authority.

Mining activities in Catamarca Province are governed by the administrative procedures established by the
Mining Code and Provincial Code of Mining Procedures.

The Mining Code governs the rights, obligations and procedures related to the acquisition, exploitation
and use of minerals. The main principles of the Mining Code are as follows:

Uniformly applicable throughout Argentina (all provinces).

Clear and final title to mining concessions granted in perpetuity. The Mining Code regulates the
possibility of acquiring in perpetuity the property of a mine subject to fulfilling certain
requirements. Exploration rights are granted for a certain term but can be transformed into mines
in order to receive the perpetuity effect.

General prohibition against the state exploiting mines (concessions are granted to individuals or
companies). According to the national constitution and Mining Code, the provinces are the
original owners of the natural resources in their respective territories, however, such domain does
not allow them to exploit mining properties. Therefore, provincial authorities grant exploration
permits and mining concessions to individuals or companies.

Priority of mining activity over surface activities (and owners) is recognized and established as a
principle. For first and second category minerals, the surface land and minerals underground
constitute two separate and different properties, and the mining concessionaire has certain
facilitations and privileged treatment with respect to surface owners (this is ensured through
automatic easements).

The Mining Code divides minerals into three categories:

First category: This category includes precious metals, stones, and other valuable minerals such
as potassium, gold, silver, and copper. The soil or surface is considered an accessory of the mine.
This category of mine belongs exclusively to the province where the mine is located and can be
exploited by private parties only by virtue of a legal concession granted by the competent
authority. The Agua Rica deposit falls within this category.

Second category: The Mining Code establishes a combined system for acquisition of these
minerals:

o Based on the importance: the concession of the mine is preferentially granted to the owner
of the soil/surface, or

o Based on the conditions of the mineral deposit: the mine is of common use.

Third category: This category of mine belongs solely to the surface owner and cannot be exploited
by anyone without the owner’s consent, except for reasons of public benefit or interest. If these
mines are declared of public interest, a concession can be granted over them to third parties,
however, always giving preference to the surface owner if the owner matches the exploitation
offered by the third party.
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In accordance with the Mining Code, the development of mines, their exploration, concession, and further
acts are deemed to be of public utility. The public utility is deemed in all matters that arise within the
perimeter of the concession. Beyond this perimeter, public utility can be asserted before the Mining
Authority by providing evidence of the immediate revenue that can result from development of the
property. The Mining Code refers to the Mining Authority without identifying it, as it is for the provinces
to determine the enforcement authority.

4.2 Underlying Agreements

4.2.1 Integration Agreement

In March 2019, Yamana, Glencore and Newmont Goldcorp entered into the Yamana-Alumbrera- Goldcorp
JV which contemplates that Agua Rica will be developed and operated using the existing infrastructure
and facilities of MAA.

The integrated Agua Rica Project generates significant synergies and lowers execution risk by bringing
together the extensive Mineral Resource of Agua Rica with the existing infrastructure of Alumbrera. This
integration creates a high quality and low-risk brownfield project that the Parties believe will bring
significant value to shareholders, local communities, and other stakeholders. This unique opportunity will
enhance Project economics while also reducing both the Project complexity and environmental footprint.

The Integration Agreement provides the Parties with a path to a full integration of the Project and
Alumbrera facilities, both technically and legally. The ownership of the Parties upon the consummation
of the integration structure is:

e Yamana: 56.25%
e Glencore: 25.00%
e Newmont Goldcorp: 18.75%

Full integration is expected to occur on or before the filing of the full feasibility study (FS), and an
environmental impact assessment (EIA).

Upon signing the Integration Agreement the Parties established a Technical Committee with the primary
focus to advance the Project, through its different stages, from PFS to FS, as well as advancing the
permitting strategy.

MAR owned 100% by Yamana, is the legal and beneficial owner of the Project.

MAA is a joint venture (JV) operation between Glencore (manager and 50% owner), Newmont Goldcorp
(37.5% owner), and Yamana (12.5% owner) that operates Alumbrera, which saw open pit mining conclude
in 2018 and which is currently under care and maintenance. Yamana owns 100% of the Agua Rica property
and the combination 1:1 of the Agua Rica Project and Alumbrera Project results in the Agua Rica
Integrated Project ownership structure indicated above.

4.2.2 Service Agreement with YMAD

MAA and Yacimientos Mineros Agua del Dionisio (YMAD) executed an amendment to their Joint Venture
agreement, known as a union transitoria empresas or UTE, for the exploitation of Alumbrera MAA-YMAD
JV on September 20, 2019. YMAD is an entity composed by the Federal Government, Catamarca Province
and Tucuman University. The updates of the JV agreement cover the main following points: (i) the
amendment of the JV scope (among others) in order to process minerals from Agua Rica “Grupo Minero”,
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(ii) the amendment of the mining lease of Alumbrera (to allow, among other things, the use of the tailings
dam with minerals from Agua Rica), and (iii) the guidelines to process minerals from YMAD.

MAR would pay the MAA-YMAD JV a tolling fee per tonne of processed minerals. The price to be paid
would be allocated as follows: 74% to MAA and 26% to YMAD.

4.2.3 Participation Agreement with CAMYEN

Agua Rica and Catamarca Minera y Energética Sociedad del Estado or Catamarca Mining and Energy State
Society (CAMYEN) are parties to an agreement whereby CAMYEN has a participation right to receive a
sum equivalent to 3% of the dividends payable by the ordinary shares held by Yamana, and MAR or the
company that owns Agua Rica (the Reference Company), directly or through affiliates. If, in the future,
new partners not affiliated with Yamana are incorporated into the Reference Company, the shares owned
by those new partners will not be considered in the calculation of the participation right. As such,
CAMVYEN's right will be diluted pro-rata to the dilution of Yamana and its affiliates.

4.2.4 Stream

In 2015, Sandstorm and Yamana signed an agreement regarding payable gold of the Project. The
agreement was considered as a stream. In this agreement, Sandstorm purchases 20% of the gold payables
at 30% of its price in exchange for a contribution to the construction capital of the Project. As per the
agreement, the advance contribution payment totals $202.5 million (estimated using a US$1,300/0z Au
price), and is made in three installments, at completion of 25% of construction an initial $50.6 million
payment, at 50% completion of construction, another $50.6 million, and at 80% of construction
completion a final payment of $101.3 million.

Agua Rica capital and operating costs are based on the open pit mine plan presented in this section. The
proposed strategy to minimize initial capital costs and maximize project value is based on contractor-
based operation during the pre-production phase up to Year 3 of production. Primary equipment is
planned to be purchased for the production phase to operate until the end of the mine life. The cost
estimate has been completed at an accuracy of -25% to 25% and the exchange rate has been fixed at 50
Argentinean pesos per US dollar.

4.3 Permits and Authorization

4.3.1 Easements
Several easements have been granted to MAR as shown below in Table 4-3.

Table 4-3: Easement Rights Granted to Agua Rica
Yamana Gold Inc. — Agua Rica Integrated Project

Easement Type and Purpose File Description CSL:;rtir;t
1 Easement for use of land and mining road File No. 185/1996 Survey approved Granted
2 Easement for use of water Salar de Pipanaco File No. 59/1998 Survey approved Granted
3 Easement for use of water at Campo Arenal File No. 358/1997 Survey pending Granted
4 Easement for use of land and mining road File No. 1458/2006 Survey pending Granted
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Current
E tT dP Fil D ipti
asement Type and Purpose ile escription Status
5 Easement for use of mining road File No. 1466/2006 Survey pending Granted
6 Easement of duct for use of land File No. 94/2007 Survey pending Granted

The Project will require, for its development, the use of the following mining easements granted for the
development of the Alumbrera project (where ore processing will take place for the Project):

e Infrastructure easement,

e Slurry pipeline easement,

e Water pipeline and reservoir easement,

e Northern access road easement,

o \Water easement,

e Access road and 33 kV line from mine site to Alumbrera airstrip at Campo Arenal,

e 33 kV line easement between El Bracho and filter plant, and

e Discharge pipeline easement.

The Project will also require the use of the 220 kV power line administrative easement granted by the
National Secretary of Energy.

The scope of Alumbrera mining easements requires amendments to make them applicable to the Project.

4.4 Environmental Considerations

The current environmental liabilities related to Agua Rica are negligible. Project activities have been
limited to prospecting, geophysical surveys, surface drilling, and environmental baseline studies. Though
not on the Agua Rica property, environmental liabilities exist related to the existing Alumbrera
infrastructure and facilities, to be used as part of the Integration Agreement. The Alumbrera
infrastructure and facilities are managed by and have been permitted by MAA; including a comprehensive
closure plan approved under applicable legislation that is currently in execution.

In March 2009, MAR'’s Environmental Impact Report (EIR) to advance the Project to an exploitation stage
was approved by the Mining Office through Resolution No. 35/2009 (the resolution that approved the EIR
is defined as the EIA). The 2009 EIA, however, is no longer valid. MAR is currently preparing two new EIRs
in the short and long term. Further details on environmental studies, permitting, and social and
community impacts can be found in Section 20 of this Technical Report.

The responsible QP is not aware of any other significant factors and risks that may affect access, title, or
the right or ability to perform the proposed work program on the Project.
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5.0 ACCESSIBILITY, CLIMATE, LOCAL RESOURCES,
INFRASTRUCTURE AND PHYSIOGRAPHY

5.1 Accessibility

The Project area is located in the Catamarca Province, accessible via road 25 km north of the town of
Andalgala. Major highways, including Routes 38, 157, and 9, connect the city of Catamarca (the capital of
the Province) with other regional centres. Andalgald, 250 km by road from Catamarca, is accessed by
Federal Routes 60 and 40 and provincial roads that are in good condition. Roads in the Catamarca region,
however, are generally in poor condition and deteriorate further during the summer rainy season. Access
to towns in the mountains is often precarious and may be impeded by flood waters and heavy rains.

The most practical public airport with service to Buenos Aires is located in the city of La Rioja, a three hour
drive from Andalgald on well-maintained roads. San Fernando del Valle de Catamarca (or Catamarca) has
a national airport (Felipe Varela), with regular flights to and from Buenos Aires Aeroparque (Jorge
Newbery). The town of Andalgala has an airstrip that used to offer weekly service but is not currently in
use.

Private airstrips are present in the area, such as the one providing air access into the nearby Alumbrera
mine. The area is also serviced by regular bus lines providing national, regional, and intercommunal
services. Shuttle vans provide transport between rural towns.

Figure 4-1 shows the Project location with respect to the road network and nearby towns.

The existing road from Andalgald to the Project, used during the exploration stage, is narrow and includes
sharp curves and gradients up to 20%, particularly in the ten kilometre section close to Agua Rica. The
conditions along this access road are considered unsafe for heavy trucks; any consideration for future use
would need to be restricted to light vehicles under specific operating conditions.

A baseline survey of special (i.e., heavy and oversize) freight operations concluded that road sections
between the Project and ports on the Atlantic Ocean and Parand River (which is used as a shipping route),
as well as to relevant Chilean ports, would be adequate for truck transport of concentrate, subject to the
applicable safety precautions and standards.

A new access road is planned to connect Agua Rica to National Route 40 and to the city of Andalgala. The
mountain ranges around the Agua Rica site limit the options for access roads. The proposed road design
standards are in line with freight requirements for the Project construction and operations stages. More
details on the proposed roads are available in Section 18, Project Infrastructure.

5.2 Physiography

5.2.1 Physiography

The Project area is subdivided into two main physiographic units. The Sierras Pampeanas form a mountain
chain located roughly 500 km east of the crest of the Andes. These mountains surround the Salar de
Pipanaco and include Sierra del Aconquija, which hosts the Agua Rica deposit. Sierra del Aconquija is a
northeast-southwest-oriented mountain chain that extends for approximately 100 km long by 40 km to
60 km wide. Summits reach 5,000 masl, water flows to the south and southwest.
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The Agua Rica deposit area varies in elevation from approximately 3,000 masl to 4,000 masl. This is an
area of extreme relief; slope angles are greater than 25° for more than 80% of the concession area and
greater than 35° over 40% of the concession area. This presents significant challenges for access, road
construction, and exploration.

The steep eastern slopes of the Sierras Pampeanas range from alpine environments at high elevation to
dense subtropical forests at lower elevations where moisture from clouds is captured by vegetation.
These eastern slopes are deeply incised. The western slopes are arid and rocky.

The second physiographic unit, north of the Project site, is the Campo Arenal plateau. This is a large, high,
arid intermountain basin with shallow relief that lies in the rain shadow of Sierra de Aconquija. The basin
is covered with broad, gently sloping alluvial fans deposited by ephemeral streams draining the bordering
mountains. The basin drains towards the northwest into Rio Nacimientos and to the north into Rio Santa
Maria. The aquifer is recharged from the south and southeast.

5.2.2 Seismicity

Northwestern Argentina, where Agua Rica is located, is considered a zone of moderate seismic hazard,
with a mapped peak horizontal ground acceleration (PGA) of between 0.16 g and 0.24 g for the 1 in 475
year mean return period.

Earthquakes in the region tend to be confined to the area east of Agua Rica, most likely corresponding to
the reverse faulting that coincides with Sierra de Aconquija.

5.3 Climate

Climate data in the Project area is available for Andalgala (approximately 25 km south of the Project area
at elevation 930 masl), Campo Arenal airfield (45 km northwest of the Project at elevation 2,300 masl),
and El Globo, (five kilometres west northwest of the Project area at elevation 4,001 masl). The climate
has little effect on the operating season and exploration and development activities can be carried out
year-round.

5.3.1 Andalgald, Minas, and Globo

The climate at Andalgald is characterized by a warm and relatively wet season (December and January), a
dry and cool season (June to August), and two shoulder seasons. Overall precipitation is much lower than
evaporation, a consequence of the rain shadow effect of Sierra de Aconquija.

Most precipitation in the high elevations of the Sierras Pampeanas falls in the summer. Some of the
precipitation in the mid to high mountain areas is in the form of a dense mist or “horizontal rain” and is
captured by plants adapted to capturing water from the mist. The water balance at higher elevations is
positive and sustains runoff and stream flow year round. Water balances in the foothills and the two
desert basins on either side of the Sierras, however, are negative because the low rainfall, high insolation,
and high temperatures result in more evaporation than precipitation. Any surface flows at low elevations
are supported primarily by runoff from the high mountains.

Precipitation measurements at the Andalgala, Andalgald MAR, Minas, and Globo stations showed similar
seasonal patterns of wet summer months and dry conditions (>10 mm) from May to September (winter).

The temperature differences between Andalgald, Minas, and Globo correspond to a vertical gradient of
about -0.5°C per 100 m, or half the adiabatic lapse rate in the free atmosphere, a value expected for
vertical temperature gradients close to the earth’s surface.
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Precipitation generally corresponds to only 23% (dry season) to 50% (wet season) of the evaporation rate,
except at Minas, where precipitation exceeds open water evaporation in January and February. Overall,
the large discrepancy between open water evaporation and precipitation demonstrates that conditions
are generally dry at Andalgald and at the Project site.

5.3.2 Campo Arenal

Campo Arenal is a high, arid, intermountain basin with shallow relief that lies in the rain shadow of Sierra
de Aconquija, which blocks humid air masses brought by north-easterly winds. This rain-shadow effect
and the high altitude of the basin (2,000 masl to 2,500 masl) determine the climate of Campo Arenal.
According to the Képpen classification system, it is a cold midlatitude desert (code BWk), i.e., with annual
precipitation less than half of potential evapotranspiration and mean annual temperature below 182C.

Campo Arenal is extremely dry. Precipitation ranges between 100 mm/year and 250 mm/year, most
falling in summer (December to February) during the course of electrical storms. Frequent hailstorms in
the high mountain areas cause road washouts due to landslides or high river flows (Fluor, 2013).

The variations in mean temperature between the four stations reflect their differences in elevation. The
seasonal patterns recorded at the MAA airfield, Alumbrera, and the Metblanco stations were very similar,
with mean monthly temperatures peaking at around 17°C in the summer and dropping to winter lows of
approximately 10°C.

5.4 Vegetation

The Project area is covered by partially consolidated scree, poorly developed soils, less than one metre
thick, and scrubby, sparse vegetation.

5.5 Local Resources

5.5.1 Andalgala

The most important town in the department of Andalgal3, also called Andalgal3, is located about 260 km
north of the provincial capital (Catamarca) and 25 km south of the Project site. In 2018, the population
was estimated to be about 20,000 people.

The remainder of the department is predominantly rural, with transport, communications, and other
infrastructure being limited, and frequently in poor condition.

Agua Rica’s main office is located in Andalgala and serves as the centre for operations, public relations,
and contact with the community. The town of Andalgala will also be a primary source of workers and
services for the Project.

5.5.2 San Fernando del Valle de Catamarca (or Catamarca)

The industrial services available in Catamarca revolve around small or medium size companies capable of
performing work such as earthworks, construction, personal transport, catering, security, and cleaning.
Many of these companies were developed to align with the needs of Alumbrera and have performed well.
The metal fabrication and logistics support would need to be sourced from other provinces. Agua Rica
has another office in Catamarca that provides the Andalgald office with legal and administrative support.
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5.5.3 Tucuman

The capability of industry is generally much stronger in Tucuman than in Catamarca as a number of
companies already provide services to Alumbrera, supplying various industrial parts, goods, and
machinery with an acceptable timeframe. The metal fabrication in Tucuman is well developed for the
mining industry.
5.5.4 LaRioja

The city of La Rioja is the capital of the province of Rioja; the city is the largest in the province with a
population of 312,600 inhabitants in 2017. The city is served by the Capitan Vicente Almandos Almonacid
airport with flights to Buenos Aires and Catamarca.

5.6 Infrastructure

5.6.1 Surface Rights

Agua Rica has sufficient surface rights for the mining operation.

5.6.2 Power

Agua Rica’s power supply will be taken from a tap-off at tower 187/2 on Alumbrera’s existing 220 kV line
which runs from El Bracho to Alumbrera. From the tap-off, a new 220 kV line will be installed to feed the
Agua Rica main substation. This substation will consist of a switch yard, two 220/23 kV-80 MVA
transformers, a prefabricated electrical room, gas insulated switchgear (GIS), and auxiliary equipment.
The GIS switchgear will feed unit substations in the plant areas and the mine. The power transformers
will have N+1 topology, however, this will not apply to the unit substations.

The average power demand will be 45 MVA with an installed power of 66 MVA.

5.6.3 Water Supply

The fresh water supply will be pumped to the processing plant from boreholes in Campo Arenal where
the Project has water rights.

5.6.4 Waste Rock Facility

The Waste rock facility (WRF) is planned to be constructed in a location proximal to where the open pit is
located.

5.6.5 Tailings Management

The Project, as designed, will not require new facilities for the management of tailings. Tailings will be
deposited in the Alumbrera tailings storage facility (TSF) for the first seven years of operation and will
then subsequently be disposed of in the Alumbrera pit.

5.6.6 Water Management

The main objective of the surface water management plan consists of preventing contact water from
entering the environment. Contact water is contained in ponds and recirculated to the plant for use within
the process.
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6.0 HISTORY

6.1

Since the early 1900s, several small-scale artisanal mines around the Project have produced copper and
rhodochrosite (an ornamental and semi-precious mineral), principally at the Capillitas Mine, located
immediately to the west of the Project site. Activities at Agua Rica date back to the period from 1959 to
1965 when a restricted area known as Mi Vida was explored around Quebrada Minas and three small
adits were driven.

Property and Exploration History

Modern and systematic exploration work progressed through various phases. The main elements are

summarized in Table 6-1 and are outlined below.

Table 6-1:

Summary of Work History 1972 to 2014
Yamana Gold Inc. — Agua Rica Integrated Project

Item

1972:
Recursos Americanos
Argentinos-Cities Services

Early 1990s to 2002:
(RAA)
Northern Orion-BHP JV

2002 to 2007:
Northern Orion

2007 to 2014:
Yamana and Yamana-
Alumbrera JV

Grassroots Exploration

Exploration/Resource
Definition Drilling

Metallurgical Work
Geotechnical Work
Resource Estimation
Environmental Work

Results

v

Recognition of porphyry
potential

v
v

ASERNERNEEN

Recognition of supergene
and epithermal
overprints.1997: Initial FS
(103 ddh); resource
updated in 1998 (150 ddh)
and 1999 (176 ddh).

SR SRNEEN

Updated FS and NI 43-101
Technical Report; pit,
mine, and processing

design; updated resource;

Environmental and Social
Impact Study (E&SIS)

AN

AR SEREEN

Various optimization
studies and reports
including the 2013 FS and
Mineral Resource and
Mineral Reserve
Statement.

6.1.1 Pre-2007

6.1.1.1 Cities Services Argentina — 1972 to 1973

The first modern systematic exploration work at Agua Rica occurred in the early 1970s when Cities
Services Argentina S.A. (Cities Services) examined the property (known at that time as Mi Vida) under
agreement with Recursos Americanos Argentinos S.A (Recursos Americanos).

Cities Services drilled 7,927 m in 38 drill holes of less than 200 m in length from low elevations, successfully
intersecting porphyry-style mineralization. Owing to poor recovery and the small size of the core (BX and
AX), however, the assay results from this drill campaign are not included in the Mineral Resource estimate
discussed herein.
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While Cities Services recognized the significant potential for porphyry style copper mineralization, other
aspects such as the epithermal overprint carrying precious metals and the potential for supergene
enrichment at higher elevations were not recognized. Little follow up work was carried out and in the
late 1970s, the property reverted to its original Argentinean owner, Recursos Americanos.

6.1.1.2 BHP-Northern Orion Joint Venture — Early 1990s to 2002

In the early 1990s, Recursos Americanos optioned the property to BHP Minerals Inc. (BHP) with respective
ownership subdivided as 30% Recursos Americanos and 70% BHP. Additionally, at that time Northern
Orion Explorations Ltd. (Northern Orion) concluded an agreement with Recursos Americanos to acquire a
majority share of its exploration holdings throughout Argentina, therefore becoming BHP’s JV partner
(BHP-Northern Orion JV) on Agua Rica.

From 1994 until late 1998, the BHP-Northern Orion JV carried out a series of field programs which included
basic mapping, geochemical (rock chip) sampling, geophysics, and core drilling. From this work, zones of
secondary enrichment and evidence of a post-porphyry epithermal stage of precious metals
mineralization were recognized, further enhancing the economic potential of the property.

A major exploration program was initiated in 1994 and 1995 that included grassroots exploration,
geophysics, and the drilling of 39 core drill holes. A second phase of drilling was conducted by the BHP-
Northern Orion JV in 1996 with 64 vertical and inclined drill holes. Drilling continued in 1997 with a third
phase of drilling that totalled 73 drill holes

In total, the BHP-Northern Orion JV drilled approximately 65,000 m. Later phases of the drilling included
geotechnical boreholes specifically aimed at evaluating the ground conditions in anticipation of a future
open pit operation.

In 1997, the BHP-Northern Orion JV completed an initial FS (the Initial FS) based on 103 drill holes and
using an inverse distance squared (IDS) resource model. Two open pit scenarios, 60,000 tpd and 120,000
tpd, were investigated. Results from additional drilling in 1998 and in 1999 were incorporated into kriged
resource models: the 1998 Mineral Resource model included the results from 150 drill holes, and the
Mineral Resource model dated March 1999, using a combination of ordinary and indicator kriging, was
informed by 176 drill holes.

In 1999, the BHP-Northern Orion JV halted all further field exploration activities at Agua Rica.

Environmental monitoring continued until 2002.

6.1.1.3 Northern Orion — 2002 to 2007

In 2002, Northern Orion acquired full control of the property by purchasing BHP’s remaining 70% interest
and in 2003 changed its name to Northern Orion Resources Inc. (Northern Orion or NNO).

In late 2004, Northern Orion commissioned Hatch Ltd. (Hatch) to prepare a detailed update of the Initial
FS (Updated FS) and a NI 43-101 Technical Report. This update focussed on the development of a mine
and processing facility at Agua Rica, with production planned to commence approximately three years
after Northern Orion obtained all necessary permits.

Northern Orion completed significant fiel[dwork to update the Initial FS. The work included the following
elements:

e Geotechnical drilling.

e Collection of hydrogeological data.
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e Collection of metallurgical test samples; drilling of five twinned drill holes.
e Drilling for water supply.

e Update of the previous block model and resource estimate.

e Additional baseline work to support the EIA.

e Development of pit outline, mine design, and process design.
A detailed E&SIS was completed in the fourth quarter of 2006 and presented to authorities in 2007.

In mid-2007, an environmental impact statement (Informe Impacto Ambiental or IIA), for the exploitation
phase, to the authorities of the Catamarca Province and to the Ministry of Mines of the Catamarca
Province. This was approved upon issuance of an IIA in March 2009. This approval has subsequently
lapsed.

6.1.2 Post-2007

6.1.2.1 Yamana - 2007 to 2011

In 2007, Yamana acquired all the outstanding securities of Northern Orion and in doing so acquired 100%
of the Project. Since then, Yamana has focussed on optimization studies, environmental baseline studies,
and environmental monitoring; various consultants released reports in 2011 on resources, mining,
processing, infrastructure, and tailings disposal, including a Mineral Resource and a Mineral Reserve
statement for the Agua Rica deposit (Table 6-1).

6.1.2.2 Yamana-Alumbrera Joint Venture — 2011 to 2014

In 2011, Yamana signed a four-year option agreement (Yamana-Alumbrera JV) with MAA, whose majority
owner at that time was Xstrata (now Glencore). Under the option agreement, MAA, in conjunction with
Xstrata’s Project Development group (PDSA), carried out a drilling program, a metallurgical test work
program, and a FS that was completed in 2013 (the 2013 FS). This study considered a treatment rate of
40 Mtpa (110,000 tpd). Additional work was also carried out on a new lIA, however, this was not
submitted to the authorities.

The fourth major phase of drilling on Agua Rica, consisting of 68 drill holes, was completed by Alumbrera
in 2012. An additional 15 drill holes were drilled for geotechnical investigations.

In 2013, MAA completed the 2013 FS for a project development scenario similar to the current
development scope, the primary difference being that crushing and conveying of waste rock in the Campo
Arenal basin via a second tunnel was the considered option for waste rock storage and management.

In 2014, the Yamana-Alumbrera JV with MAA lapsed. No additional exploration work has taken place
since then, other than ongoing environmental monitoring and studies.

In 2016, a high level update (2016 FS Update) of the capital estimate was completed based on the work
of the 2013 FS. This update included the removal of the waste rock materials handling in Campo Arenal,
with the assumption that waste rock would be hauled to a WRF near the mine pit area.
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6.1.2.3 Yamana-Alumbrera-Goldcorp Integration Agreement — 2019 to present

In March 2019, Yamana, Glencore, and Goldcorp announced the signing of the Integration Agreement,
pursuant to which Agua Rica would be developed and operated using the existing infrastructure and
facilities located at the Alumbrera mine, located 35 km west of the Project. The ownership of Agua Rica
upon the consummation of the integration structure was: Yamana 56.25%, Glencore 25.00%, and
Goldcorp 18.75%. Following the Goldcorp- Newmont merger in April 2019, Goldcorp’s interest is now
held by Newmont Goldcorp.

6.2 Historical Resource Estimates

6.2.1 BHP-Northern Orion Joint Venture

Table 6-2 outlines the tonnes and grades estimated in the BHP-Northern Orion JV Initial FS completed in
1997 and updated in 1998 and 1999.

6.2.2 Yamana

In 2011, Yamana commissioned the Chilean company Metdlica Consultores S.A. (Metalica, now Tetra
Tech) to prepare a Mineral Resource and a Mineral Reserve statement for the Agua Rica deposit (Table
6-2).

6.2.3 Yamana-Alumbrera-Goldcorp Integration Agreement

In December 2012, MAA issued a new resource model which incorporated the results of the 2012 drilling
campaign. This work was reported to Yamana in an internal FS prepared by MAA. The drilling database
supporting the geological model consisted of 90,000 m of drilling in 245 core drill holes. From this dataset,
four drill holes were removed for lack of sampling data, so a subset of 241 drill holes (86,000 m) was used
for the Mineral Resource model. The geological modelling methodology was changed to reflect the
implementation of implicit modelling to define lithological domains. Ore characterization was based on
BHP’s ore definition (May 1998), where 14 ore types were defined using geology, microscope mineralogy,
ore grinding hardness, and product quality. The Mineral Resources were reported at a cut-off grade of
0.2% Cu inside a conceptual pit shell optimized using metal prices of USS$2.71/Ib for Cu, US$18.00/lb for
Mo, and US$1,000/0z for Au.
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Table 6-2: Summary of Historical Agua Rica Mineral Resources (1997 to 2012)
Yamana Gold Inc. — Agua Rica Integrated Project

Measured and Indicated Mineral Resources Inferred Mineral Resources
Model Date Tonnes Grade Tonnes Grade
(M) (%cu) (%Mo) (g/tAu) (g/tAg) (MY (%cu) (%Mo) (g/tAu) (g/tAg)
BHP-NNO JV Feb 1997 1,450 0.44 0.028 0.19 3.00 217 0.44 0.028 0.19 3.00
103 holes
BHP-NNO JV Jan 1998 1,329 0.46 0.032 0.19 2.19 385 0.32 0.031 0.11 2.51
150 holes
BHP-NNO JV Mar 1999 932 0.48 0.030 0.19 3.10 362 0.48 0.030 0.19 3.10
176 holes
Yamana Dec2011 1,110 047 0032 021 3.38 642 034 0034 012 233
(Metdlica)
Yamana-
Alumbrera- Dec 2012 1,128 0.50 0.031 0.20 2.78 290 0.30 0.031 0.10 1.90
Goldcorp
Note:

1. Inclusive of Mineral Reserves where applicable.

These historical Mineral Resource estimates are treated as historical in nature; they are not current and
should not be relied upon, as the QP has not done sufficient work to classify these historical estimates
according to current standards.

These historical Mineral Resource estimates are superseded by the Mineral Resource and Mineral Reserve
estimates outlined in sections 14 and 15 of this Technical Report.

6.3 Past Production

There has been no historical production or current production at Agua Rica.
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7.0 GEOLOGICAL SETTING AND MINERALIZATION

7.1 Tectonic Context

The Sierras Pampeanas of northwestern Argentina form the eastern-most mountain chain of the Andes.
Near Agua Rica, these mountains are represented by the Sierra de Aconquija. These mountains
correspond to a series of fault-bounded basement blocks that were uplifted along major reverse faults
during the Andean Orogeny in the Neogene, in response to compression associated with the subduction
of the oceanic Nazca plate beneath the western margin of the continental South American plate. These
thrust-bound basement blocks are separated by intermountain basins which have accumulated thick
sedimentary and evaporitic deposits since the middle Miocene.

Miocene—Quaternary arc volcanism produced large composite volcanoes and extensive ignimbrites and
andesitic—dacitic lava flows, represented in the area by the 7 Ma Faralldon Negro volcanic complex. These
have been deeply eroded between the Miocene and the Pliocene.

Located at approximately 27° S latitude, the general Project area straddles the transition between two
lithotectonic provinces, where the southern end of the Puna tectonic province (the extension of the
Bolivian Altiplano) transitions to the south into the northern end of the Sierras Pampeanas. This
corresponds to where the subducting Nazca plate transitions from an approximate dip of 30° to a near-
horizontal (5° to 10°) dip further south. This transition zone is known to correspond to a copper-gold
metallogenic trend that hosts large deposits such as La Candelaria, El Salvador, and La Coipa in Chile, and
Baja de Alumbrera and Agua Rica in Argentina (Sasso, 1997).

The deformation associated with the basement uplifts propagated from west to east during the past 15
Ma continued between 2 Ma to 3 Ma (Allmendinger, 1986), and remains active in the present (Jordan et
al., 1983).

7.2 Regional Geology

The Agua Rica deposit occurs at the southern end of Sierra de Aconquija where it is intruded by an outlier
intrusion of the Farallon Negro Volcanic Complex. Sierra de Aconquija consists of Neoproterozoic
metasedimentary and igneous basement rocks and coarse-grained Ordovician granitoids. It is bound on
its western side by an active reverse fault. The predominant rock types consist of quartz phyllites, biotite-
muscovite schists, and garnet-mica schists. These low to medium grade metamorphic rocks are intruded
by Paleozoic arc-related granitoids. The age of the metamorphic basement is constrained by a few K/Ar
dates, which yield minimum ages for the metamorphism of 580 Ma + 20 Ma.

The Farallén Negro Volcanic Complex is located at the transition between the Puna and Sierras Pampeanas
tectonic provinces. Covering approximately 700 km2, the volcanic complex ranges in age from 12.6 Ma
to 5.5 Ma. lIts early history was characterized by the eruption of calc-alkaline basalts, basaltic andesites,
and dacites from several volcanic centres, possibly focussed by the intersections of regional structures.
Later activity produced flows and breccias forming the main portion of a stratovolcano from 8.51 Ma to
7.49 Ma, with minor extrusion of pyroclastic rocks persisting to 6.72 Ma. This was accompanied by the
emplacement of most of the Farallén Negro Intrusive Suite between 8.6 Ma and 6.8 Ma. Intrusive activity
continued until 5.2 Ma when the emplacement of dacite and rhyolite dykes marked the terminal stage of
magmatism. Porphyry copper-gold and epithermal silver-gold mineralization are interpreted by Sasso
(1997) to be associated with this final stage.
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The Faralléon Negro Volcanic Complex is now deeply eroded to expose the remnant of a stratovolcano and
small outlying magmatic centres, some without known remaining volcanic equivalents.

The Farallén Negro Volcanic Complex hosts several deposits and prospects, such as the giant Bajo de
Alumbrera and Agua Rica copper-gold porphyry deposits, as well as the smaller Capillitas polymetallic vein
and rhodochrosite deposit and the Farallén Negro-Alto silver-gold low sulphidation epithermal vein
deposit. These deposits and their host volcanic/magmatic belt have been the subject of extensive studies
and are well documented in scientific literature. They are associated with the trans-Andean WNW-
trending Culampaja lineament, which suggests a correlation between lineaments and the distribution of
volcanic centres and their associated hydrothermal systems (Chernicoff et al., 2002).

Structurally, the region is dominated by an array of NNE-trending, high to moderate reverse faults that
extend for hundreds of kilometres along strike. These faults, locally offset by NW-trending structures,
generally control the present-day geomorphology of the region. Rapid uplift of the basement blocks in
the Miocene and Pliocene resulted in the formation of pediment surfaces and, eventually, in the exposure
and local supergene alteration of hydrothermal centres.

The main elements of the regional geology showing the location of the Farallén Negro Volcanic Complex
are illustrated in Figure 7-1 with additional details illustrated in Figure 7-2.
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7.3 Local and Property Geology

7.3.1 Property Geology Summary

The Agua Rica deposit occurs along the contact between Precambrian to lower Paleozoic rocks of the
Sierra Aconquija Complex, which consists of fine to coarse metasedimentary rocks, and the coarse-grained
K-feldspar-rich Ordovician Capillitas-Belén Granite.

These basement rocks are intruded by a series of multi-stage porphyry intrusions which are dated
between 8.6 Ma and 5.87 Ma and are correlated with the Farallén Negro Volcanic complex. The nearby
Bajo de Alumbrera deposit is also hosted by this volcanic complex. At Agua Rica, multi-stage emplacement
of these intrusions into the Neoproterozoic basement rocks produced porphyry-style veining,
mineralization, and alteration. This event was later overprinted by a polystage hydrothermal brecciation
event associated with phyllic and advanced argillic alteration and high sulphidation epithermal
assemblages. Magmatic hydrothermal activity concluded with the surface-venting of a barren
phreatomagmatic diatreme which produced epiclastic sediments that filled the resulting crater. The
diatreme was later intruded by a barren biotite porphyry. Finally, a stage of supergene alteration
produced a leach cap and an enrichment blanket with enhanced copper and gold grades.

The various porphyry bodies correlated with the Farallon Negro Complex in the deposit area are pre-, syn-
and post-mineralization in age. They are grouped as follows, based on lithology but also on alteration
characteristics:

e The Melcho Intrusive Complex is an early weakly mineralized multiphase intrusion occupying the
southern third of the Project area. It is subdivided in four subunits, all affected by propylitic and
potassic alteration and locally overprinted by quartz-sericite alteration.

e The Seca Norte (Seca) and Trampeadero feldspar porphyry stocks were emplaced during a second
stage of magmatism; they are the main hosts to porphyry mineralization. Inferred to have a
dacitic composition, they occupy the central portion of the Project area and are separated by a
large hydrothermal breccia pipe, which is also mineralized. The Seca Norte porphyry, on the west
side, shows quartz-sericite alteration locally overprinting remnant potassic alteration. The
Trampeadero porphyry forms the eastern part of the deposit where advanced argillic alteration
is dominant.

e Distal porphyries containing traces of pyrite have been mapped around the margins of the
mineralized system, although not in contact with the mineralized bodies, the timing relationships
are unknown.

o A largely barren biotite porphyry is traced for 200 m. It contains xenoliths of metasedimentary
rocks and of feldspar porphyry. It is a late-phase intrusion that post-dates the porphyry-style and
epithermal mineralization.

Breccia bodies have been subdivided into the following units:

e Igneous breccia: weakly mineralized, this body is located the central part of the deposit.
Characterized by a fine-grained porphyritic matrix, it interfingers with the base of the
hydrothermal breccia and its emplacement is interpreted to span that of the hydrothermal
breccias (i.e., a continuous suite of interfingering igneous and hydrothermal breccias). Both clasts
and matrix can be mineralized with pyrite, covellite, enargite, and supergene chalcocite.

e Hydrothermal breccia: this is the most important breccia facies by volume. Overprinting the
earlier intrusions and their porphyry-style mineralization and potassic alteration, this
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hydrothermal breccia is coeval to the igneous breccia and is associated with advanced argillic
alteration and the creation of a high sulphidation epithermal overprint. Devoid of layering, it is
mostly clast-supported. Its matrix consists of varying amounts of fine-grained clastic particles
cemented by hydrothermal minerals and it contains epithermal-stage minerals. This breccia is
further subdivided into the following facies that show gradational contacts with one another:

o Hydrothermal matrix facies (equivalent to Landtwig’s Trampeadero hydrothermal breccia
(2002)), where the matrix consists of hydrothermal minerals filling former open space. A
subunit of this facies, known as the Hydrothermal Clay Matrix Facies (equivalent to
Landtwing’s Seca Norte hydrothermal breccia (2002)), is centred on Quebrada Minas. Its
matrix consists of advanced argillic clays and it contains weak hypogene covellite
mineralization.

o Clastic matrix facies (equivalent to Agua Dulce hydrothermal breccia of Landtwing et al.,
2002): a clast-supported breccia with mostly clasts of quartzitic metasedimentary rock in a
matrix of rock flour with only minor infill by hydrothermal minerals.

o lJigsaw Facies: a monomictic clast- to matrix-supported breccia where the matrix consists of
clays, quartz, and sulphides.

e Craterinfill or diatreme breccia: this polymictic breccia is interpreted to be produced by a surface-
venting phreatomagmatic eruption. It is generally matrix-supported and grades downward into
clast-supported breccia and further downwards into the igneous breccia. Some stratification is
observed.

e Granite breccia: located in the centre of the Project area; all outcrops are argillized. The clasts
are interpreted to be from a member of Capillitas-Belén suite.

e Talus breccia: clast-supported and poorly sorted, it is interpreted to represent epiclastic sediment
shed into the crater formed by the phreatomagmatic eruption.

Irregular and randomly oriented sand and pebble dykes commonly occur at the margins of breccia bodies
or at the contact between two breccia bodies. Cross-cutting relationships suggest that they may have
formed throughout most of the hydrothermal history. The dykes are dominantly matrix-supported, with
clast size varying from rock flour at the margins up to cobble size in their core. Some show phyllic and
advanced argillic alteration, along with some occurrences of abundant covellite and pyrite in addition to
chalcocite, while others are unaltered and unmineralized.

The Quaternary sequence includes three units:

e The Mi Vida conglomerate which contains clasts of all underlying units except for the Melcho
intrusions. It also contains clasts of the ash fall tuff. Mineralization and all stages of alteration
are evident in some clasts.

o A poorly consolidated sandy ash-full tuff that shows prominent bedding and crossbedding and
has been dated at 0.52 Ma +0.02 Ma (K-Ar age).

e Unsorted scree deposits.

The deposit is a very large low to medium grade porphyry Cu-Mo-Au system that produced porphyry-style
stockwork veining, potassic and propylitic alteration, and disseminated Cu-Mo-Au mineralization as
molybdenite, chalcopyrite + bornite. This was later overprinted by strong advanced argillic alteration and
a high sulphidation epithermal mineralization event associated with multiple hydrothermal brecciation
events. The Seca Norte is the main host for the primary porphyry mineralization; the Trampeadero
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porphyries, the igneous breccia, and various facies of the hydrothermal breccias host the bulk of the
epithermal mineralization. The metasedimentary wall rocks contain strong molybdenum mineralization
as a halo around the main mineralizing porphyries as well as significant copper mineralization near their
contact with the mineralized porphyry and hydrothermal breccia bodies.

A stage of supergene alteration produced a leach cap and an enrichment blanket where chalcocite and
secondary covellite replaced the earlier covellite, pyrite, chalcopyrite, and bornite. All facies host the
supergene mineralization.

The distribution of the main lithological units is outlined in Figure 7-3 and Figure 7-4, and in a section in
Figure 7-10. Photographs of some of the main lithologies are illustrated in Figure 7-5. Figure 7-6 and
Figure 7-7 show level plans through the deposit at 2800 m and 3400 m elevation, respectively. A detailed
lithological description of the main units is listed below.
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7.3.2 Lithology

This section describes the principal lithological and breccia units (Figure 7-3 and Figure 7-10); it borrows
from the descriptions found in Landtwing et al., 2002.

7.3.2.1 Neoproterozoic Basement Rocks

The basement rocks and hosts to the volcanic complex consist of black to dark gray, fine to medium
grained quartz arenites, subarkoses, graywackes, and siltstones that were regionally metamorphosed to
greenschist facies and are considered to be Precambrian or Early Paleozoic (Figure 7-5). Locally, the
metasedimentary rocks are cut by milky quartz veins of inferred metamorphic origin up to one metre in
thickness. Texture and composition vary from fine-grained, foliated, crenulated, and schistose facies to
massive quartz-rich metasedimentary rocks (Landtwing et al., 2002).

These rocks can be mineralized and/or altered as a halo or near the contact with the mineralized
porphyries and the hydrothermal breccia bodies.

7.3.2.2 Ordovician Capillitas-Belén Granite

The Capillitas-Belén granite (Figure 7-5) intrudes the metasedimentary sequence as major plutons and
associated pegmatites. It has been dated as Late Ordovician to Early Silurian (422.7 Ma £6.1 Ma and 438.4
Ma 6.3 Ma, a minimum K-Ar age of muscovite). Within the deposit area, Paleozoic granitoids are
restricted to small outcrops cutting the metasedimentary rocks and occur from rafts to sand-sized clasts
in most hydrothermal and diatreme breccias. Mainly composed of K-feldspar, plagioclase, quartz, biotite,
muscovite, and tourmaline, it is inferred to be an S-type syenogranite (a granite with >65% of feldspars as
K-feldspar). Textures vary from equigranular to porphyritic, with K-feldspar phenocrysts up to 15 cm in
size. Schlieren and gneissic metasedimentary xenoliths are common as pebble to boulder size enclaves
consisting of quartz, feldspar, muscovite, and abundant biotite; they commonly contain andalusite and
cordierite. Pegmatites with coarse-grained porphyritic textures and large idiomorphic muscovite and K-
feldspar crystals are also present, locally containing black tourmaline or green apatite crystals up to
several centimetres in size.

7.3.2.3 Miocene Farallon Negro Volcanic/Intrusive Complex

This complex includes porphyry units that are pre-, syn-, and post-mineralization in age. The classification
of these phases is not always strictly based on lithology as it is sometimes also influenced by styles and
degrees of alteration.

Melcho Intrusive Complex: This early porphyry unit is exposed in the southern part of the deposit. It
consists of porphyritic and equigranular medium to coarse-grained syenodiorite (or monzonite) (Figure
7-5). Emplacement has been dated at 8.56 Ma +0.48 Ma (Ar-Ar age). It has been classified into four
different types:

e Amphibole-feldspar porphyry: medium to coarse grained, equigranular to strongly porphyritic,
composed of plagioclase (~¥25%), amphibole up to five millimetres in size (~10%), and K-feldspar
(~10%) up to two centimetres in size. Locally very fresh, poikilitic with K-feldspar enclosing
plagioclase and amphibole crystals.

e Fine-grained amphibole-quartz-plagioclase porphyry: possibly a contact facies of the amphibole-
feldspar porphyry. It has an equigranular to weakly porphyritic texture with phenocrysts of
plagioclase (~20%), quartz (~10%), and amphibole (~5%).
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e Quartz-feldspar porphyry: medium to coarse grained, with moderate to strong porphyritic
texture. Phenocrysts consist of plagioclase (¥35%), quartz (10%-20%), and minor biotite and
amphibole.

e Fine grained quartz-feldspar intrusion has a fine to medium grained equigranular texture, with
plagioclase (20%—30%), quartz (10%—20%), and minor biotite and amphibole phenocrysts.

All of these units are variably altered to chlorite-epidote-pyritetmagnetite (propylitic alteration) and
biotite-quartz-pyritetchalcopyrite (potassic alteration) and are locally overprinted by strong quartz-
sericite alteration. The two latter units cross cut the former two, are associated with porphyry style
stockwork veining, potassic and propylitic alteration, and disseminated Cu-Mo-Au mineralization. They
could possibly represent apophyses or time equivalents of the Seca Norte-Trampeadero feldspar
porphyries.

Seca Norte and Trampeadero Feldspar Porphyries: These units host the porphyry style mineralization at
Agua Rica. They form two irregular bodies inferred to have a dacitic to monzonitic composition. The
Trampeadero feldspar porphyry forms the eastern portion of the deposit, where advanced argillic
alteration is dominant but where lesser quartz-sericite alteration is also present (Figure 7-5). The Seca
Norte feldspar porphyry forms the western portion and typically exhibits strong to intense texturally
destructive quartz-sericite alteration, which in places can be seen to overprint biotite and
magnetite/hematite alteration. Intrusive contacts are vertical to steeply dipping. The two units are
distinguished mainly by the style and degree of quartz stockwork veining, alteration, and mineralization,
rather than in their poorly preserved original magmatic character.

Two variants can be distinguished where alteration has not totally obliterated the igneous texture. The
main phase in both bodies is a medium to coarse grained, moderately to strongly porphyritic feldspar
porphyry. The main phenocryst phases are zoned plagioclase (~¥35%), biotite and amphibole (<5%), and
minor small quartz phenocrysts (<5%) with local K-feldspar phenocrysts up to three centimetres in size.
The groundmass consists of fine grained quartz and feldspar. The other phase is a fine grained, mafic
feldspar porphyry which has a medium to fine grained, moderately porphyritic texture with plagioclase
(~15%), amphibole (5%—10%), biotite (5%—10%), and quartz (<5%) phenocrysts. It may represent a finer
grained and more mafic phase of the feldspar porphyry.

Distal porphyries: Several small bodies of feldspar porphyry containing traces of pyrite have been mapped
around the margins of the mineralized system. Outcrops of this unit typically occur within a few hundred
metres of the main mineralized porphyries but may be as far as one kilometre from known copper
mineralization. Distal porphyries have not been mapped in contact with the main mineralized porphyries,
and their age relations are unknown. They occur on the western edge of the Project area and on the
northern and southeastern limits of the mineralized system.

Biotite porphyry: A dyke exposed next to the Agua Rica campsite has a width of several tens of metres
and can be followed for 200 m. Contacts with the surrounding breccia bodies are vertical to subvertical.
In places, the biotite porphyry has a chilled margin against the crater infill/diatreme breccia. Its texture
varies from medium to coarse grained porphyritic, and it consists of millimetre sized plagioclase (30%), K-
feldspar phenocrysts up to four centimetres in size (5%—10%), hypidiomorphic biotite plates up to seven
millimetres (10%), and characteristic round quartz grains (<5%) in a pale gray, aphanitic groundmass.
Locally, it contains pebble sized xenoliths of metasedimentary rocks and feldspar porphyry. The biotite
porphyry is weakly overprinted by clay minerals and very minor pyrite but is totally barren of copper. Field
relations show that this is a very late intrusive phase postdating porphyry style and high sulphidation
epithermal mineralization.
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7.3.2.4 Breccias

Igneous Breccia: the central portion of the deposit consists of irregular bodies of igneous breccia with a
strongly porphyritic igneous matrix. Clasts of older igneous breccia indicate that the igneous breccia unit
was formed during at least two pulses. Both clasts and matrix of this breccia are variably mineralized with
pyrite, covellite, enargite, and supergene chalcocite. Identifying the igneous breccias in drill core is often
difficult. Depending on alteration and the amount of brecciation, this unit can be confused with both the
clastic facies of the hydrothermal breccias or with the Trampeadero porphyry. The igneous breccia is
interpreted to have been emplaced before, during, and after the hydrothermal breccias, and has been
postulated to be the source of heat for a phreatomagmatic eruption that led to the deposition of the
diatreme breccias.

Igneous breccias contain 5% to 30% volume of poorly sorted, small to medium sized angular to
subrounded matrix supported clasts (Figure 7-5). They also contain abundant clasts of metasedimentary
rocks and feldspar porphyry. Clasts of milky vein quartz, granite, sand dykes, vuggy silica, chalcedony, and
older igneous breccia are rarer. The igneous matrix consists of fine to medium grained small phenocrysts
of (<2 mm) feldspar (25%—35%), amphibole (~5%), biotite (~5%), and rare quartz in an aphanitic pale gray
groundmass. Stockwork style quartz veins cutting the matrix are absent. In the Trampeadero area,
igneous breccia is exposed in the lower and central parts of the hydrothermal breccia columns, showing
gradual and diffuse contacts with these probably coeval hydrothermal breccias. Here, the igneous breccia
commonly shows pervasive advanced argillic alteration, with local zones of intense silicification and vuggy
silica development. Clay minerals, sericite, and alunite replace feldspar phenocrysts and sulphides locally
replace amphiboles.

Hydrothermal Breccia: this is volumetrically the most prominent breccia type of the Agua Rica deposit
and is exposed over a vertical extent of several hundred metres. All textural variations exhibit the absence
of any layering and a matrix consisting of variable amounts of silt to sand sized clastic material cemented
by hydrothermal minerals. Epithermal stage minerals in the matrix indicate that the breccia is pre or syn-
epithermal stage mineralization, resulting in higher levels of As, Pb, and Zn.

Contacts with the wall rocks vary from subvertical to subhorizontal but generally converge downward and
flatten at lower elevations. The hydrothermal breccia is mainly clast supported with 60 vol % to 85 vol %
clasts, 10 vol % to 30 vol % matrix, and 0 vol % to 10 vol % open space.

Generally, the lithologies of fragments closely reflect those of the closest wall rocks, although clast mixing
can be seen away from contacts. Clasts of quartzitic metasedimentary rock and feldspar porphyry are
dominant, indicating that the breccia is post porphyry stage. Schistose metasedimentary rock, milky white
vein quartz, granite, other breccia types (igneous breccia, sand dykes, and older hydrothermal breccia),
vuggy silica, and crystalline alunite vein material also occur as clasts. Most of the clasts are small to
medium sized but boulder sized fragments and blocks also occur. Clasts are typically angular (especially
those from metasedimentary rocks) to subrounded (especially those of feldspar porphyry and granite).

The hydrothermal breccia has been subdivided into three main facies that commonly show gradational
contacts to adjacent facies:

e Hydrothermal Matrix Facies (corresponds to Landtwing’s Trampeadero hydrothermal breccia
(2002)): the matrix of this facies consists predominantly of hydrothermal minerals filling former
open space. The hydrothermal infill varies depending on the dominant alteration assemblage and
includes pyrophyllite, clay minerals (dickite and kaolinite), alunite, jarosite, quartz, sericite, native
sulphur, pyrite, covellite, sphalerite, and/or galena (Figure 7-5). Textures vary from jigsaw breccia
with angular clasts and only minor displacement of material against wall rock to strongly rotated
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and transported breccia clasts without preferred orientation. Centimetre to metre sized dykes of
this breccia cut the metasedimentary rock or interfinger with igneous breccia. Clasts are small to
medium sized.

o Hydrothermal Clay Matrix Facies: is a sub-unit of the hydrothermal matrix facies where the
matrix is dominantly composed of the advanced argillic clays, pyrophyllite, dickite, and
kaolinite. This body is roughly centred on the Quebrada Minas; copper mineralization consists
of weakly enriched hypogene covellite.

e C(Clastic Matrix Facies (corresponds to Landtwing’s Agua Dulce hydrothermal breccia (2002)): the
matrix of this facies consists predominantly of silt to sand sized clastic material (rock flour) with
only minor infill by hydrothermal minerals. The unit is nearly monomictic with angular, medium
sized clasts of quartzitic metasedimentary rock. Clasts of feldspar porphyry, igneous breccia, and
granite rarely occur. With a matrix content of less than 25 vol %, the breccia is clast supported.

e Jigsaw facies: is a monomictic clast to matrix supported breccia. Clasts of metasediment or
porphyry are angular, and can be reassembled, indicating little movement. The matrix is
composed of sericite, clay, alunite, pyrophyllite, quartz, and sulphides.

Crater Infill Breccia (Diatreme Breccia): This breccia occupies a circular area 0.7 km by 1 km in diameter
in the northern portion of the Agua Rica area. The crater infill breccia is exposed in outcrop and drill core
over a depth interval of at least 700 m and has some of the characteristics of a breccia of phreatomagmatic
origin (Sillitoe, 1985) generated by the interaction of magma and an external source of water. The
contacts with the wall rocks (mainly basement) are steep, commonly sharp, and generally dip toward the
centre of the circular body of the crater infill breccia. The topographically higher and more central parts
of this breccia are stratified with normal graded and cross bedded layers, defining a basin structure.
Inclination of bedding varies from about 70° to 30°, dipping and flattening toward the centre of the breccia
body.

In the central to southern portion of the breccia body, west of Agua Rica camp, the crater infill breccia
grades downward to an increasingly clast supported breccia and finally into igneous breccia, containing
clasts of earlier igneous breccia with sulphides and advanced argillic or phyllic alteration. With the
exception of these basal parts, most of the crater infill breccia is matrix supported with 40 vol % to 70
vol% clasts. The breccia is polymictic (Figure 7-5) with mainly clasts of quartzitic and schistose
metasedimentary rock and feldspar porphyry, but milky white vein quartz, granite, pegmatite, igneous
breccia, sand dykes, and vuggy silica clasts also occur, as well as rare clasts similar to the basal igneous
breccia matrix. Some clasts of quarzitic metasedimentary rock, feldspar porphyry, and igneous breccia
have undergone various stages of potassic, phyllic, and/or advanced argillic alteration. Some clasts are
mineralized with disseminated pyrite, covellite, chalcocite, and molybdenite or are totally replaced by
these sulphides. Some clasts of quartzitic metasedimentary rock and feldspar porphyry are cut by quartz
stockwork veins.

The crater infill breccia has two interbedded subunits, a fine grained, well sorted, normal graded or cross
bedded layer with small to medium sized clasts, and poorly to moderately sorted, unstratified zones with
some boulder sized clasts. Accretionary lapilli and channel structures locally occur in the fine grained
layers. Small and medium sized clasts are subrounded to well rounded and occur in both subunits. Larger
angular to subrounded clasts, up to one metre in size, with possible impact depressions, occur locally in
poorly sorted, unstratified zones. The matrix of both subunits is composed of clay minerals and
subangular to well rounded clastic sand and silt grains of the same compositions as the clasts. In some
outcrops, the matrix contains well rounded millimetre sized grains of pyrite. Locally the entire breccia is
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silicified, but alunite and covellite are absent from the matrix. Minor veinlets of fine grained, dusty
chalcocite locally cut the clasts and the matrix.

Granite Breccia: Outcrops of granite breccia are concentrated in the centre of the Agua Rica prospect,
within an area of about 100 m by 200 m, away from any known granite. The vertical extent of the breccia
is unknown, and it is unclear if this breccia body forms an isolated block or is in contact with the underlying
basement. The granite breccia is clast to matrix supported and contains 40 vol % to 70 vol % clasts. The
breccia is monomictic and consists of more than 90 vol % granitic material. Most of the clasts consist of
coarse grained Pabellon granite. Some clasts are pegmatitic, with centimetre to decimetre sized crystals
of muscovite and black tourmaline. Rarely, clasts of quartz-feldspar-muscovite-biotite schists occur and
are interpreted as schlieren and gneissic metasedimentary xenoliths in the granites. The clasts range from
medium to large in size and are subrounded to well rounded. In some cases, the granite breccia shows
jigsaw breccia textures; a few clasts show onion skin exfoliation with concentric fractures. The matrix
consists of comminuted granitic material composed of millimetre to centimetre sized grains of biotite,
muscovite, feldspar, quartz, and tourmaline, with some clay minerals. The granite breccia weathers to
clay in all outcrops. In places, the matrix of the breccia contains millimetre sized, subrounded grains of
pyrite, but the clasts are unmineralized.

Talus Breccia: This breccia occurs north of the Agua Rica camp, as a fan shaped deposit with a thickness
of up to 50 m that overlies the crater infill breccia, the igneous breccia, the granite breccia, the
hydrothermal breccia, and metasedimentary rocks. Contacts with the surrounding granite breccia,
igneous breccia, crater infill breccia, and sand dykes range from low angle to vertical.

The talus breccia has 75 vol % to 95 vol % clasts and is invariably clast supported. It is essentially
monomictic, with clasts of foliated and crenulated metasedimentary rock and minor milky white vein
guartz clasts. Rare clasts of quartzitic metasedimentary rock occur next to the contact with the quartzitic
wall rocks. The talus breccia is poorly sorted; clasts range in size between sand and boulder, but most are
medium sized. All clasts are angular to subrounded, and characteristically slab to block shaped but locally
jigsaw-like. The matrix is fine grained, brownish to greenish, consisting of silt, sand, and limonite variably
cementing the breccia.

Clasts and matrix of the talus breccia generally are unmineralized with the exception of rare pyrite grains.
Most of the outcrops are unaltered, but in some outcrops dark coloured patches overprint the matrix.
These patches were shown by X-ray diffractometry to consist mainly of quartz and some biotite.

7.3.2.5 Sand and Pebble Dykes

Irregular dyke shaped sand and pebble dykes occur over the entire Agua Rica area and lack any preferred
orientation. The sand dykes are typically several millimetres to several centimetres in width but locally
attain several metres. Sand and pebble dykes commonly occur in contact zones between two different
breccia types or between a breccia unit and its wall rock. Contacts with the surrounding rock are sharp,
commonly vertical to subvertical, but locally moderately dipping. Intrusions of sand and pebble dykes
commonly exhibit alteration halos in the surrounding rocks.

The sand and pebble dykes have a matrix content of 50 vol % to 95 vol % and are matrix supported. They
are heterolithic, with clasts of metasedimentary rock, feldspar porphyry with or without quartz stockwork
veins, granite, vuggy silica, and vein quartz (Figure 7-5). The clast size is relative to the width of the dykes.
In sand dykes, clasts are sand to fine pebble sized; in pebble dykes clasts range in size up to cobbles. The
clasts are predominantly rounded but in places are subrounded or angular. The matrix consists of silt and
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sand sized clastic grains (rock flour) and clay minerals. Some of the dykes are graded, with coarse clasts
in the centre of the dyke and laminated rock flour at the margins.

Sand and pebble dykes must have been formed throughout most of the hydrothermal history at Agua
Rica, by prolonged escape of volatiles along fractures, which has led to sorting and flow foliation on the
margins. One dyke is cut by quartz stockwork veins of the type normally observed in the feldspar
porphyries. Clasts of sand and pebble dykes occur in the igneous breccia, the hydrothermal breccia, and
the crater infill breccia. Sand and pebble dykes also cut metasedimentary rocks, feldspar porphyries,
igneous breccia, hydrothermal breccia, crater infill breccia, granite breccia, and even talus breccia.
Alteration and mineralization of sand and pebble dykes varies widely. Some exhibit phyllic or advanced
argillic alteration and may contain abundant covellite and pyrite, while others are unaltered and not
mineralized. Due to their permeable matrix, they locally contain considerable chalcocite.

7.3.2.6 Quaternary Overburden

Mi Vida conglomerate: This unit is clast to matrix supported and contains 50 vol % to 75 vol % clasts. Itis
polymictic and poorly sorted, with clasts of all previously described rock units (except for the Melcho
intrusions) in addition to fragments of biotite schist, ash fall tuff, and older Mi Vida conglomerate,
indicating local redeposition. The size of the clasts ranges from sand to blocks of tens of metres. The
clasts are angular to well rounded. The conglomerate shows a porosity of up to 20 vol %. The matrix
consists of silt to coarse sand sized fragments and rusty red limonitic cement. The main components of
the cement are goethite, hematite, and illite, as identified by X-ray diffractometry. The matrix of the Mi
Vida conglomerate contains no sulphides, however, some of the clasts are altered and mineralized,
exhibiting all alteration and mineralization stages.

The conglomerate was deposited on a paleorelief similar to the present day V-shaped valley topography,
however perhaps less steep. The conglomerate rests on all previously described rock units with horizontal
to slightly inclined contacts. The Mi Vida conglomerate reaches a maximum thickness of 50 m and occurs
as irregular bodies in terraces both above and at the present day stream course, mainly along Quebrada
Minas and Quebrada Yeguas.

Ash Fall Tuff: a sandy coarse crystal-lithic ash fall tuff was deposited on a paleorelief quite similar to the
present day topography. The tuff occurs as clasts in the Mi Vida conglomerate and as an interbedded
layer in the overburden. This ash layer is gray to brownish and whitish in colour and consists mainly of
plagioclase, quartz, biotite, and magnetite. It commonly shows prominent bedding or cross bedding and
is only weakly consolidated. In an outcrop next to the Agua Rica camp, the ash fall tuff is offset 50 cm by
a recent fault. A sample of this outcrop has been dated at 0.52 Ma +0.02 Ma (K-Ar age; Perell6 et al.,
1998).

Scree Deposits: Alluvial material comprising subrounded to subangular clasts of mainly metasediments,
schists, gneisses, and migmatites provide a discontinuous cover to north and northwest sector of the
Project.
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(a) Metasediment with phyllic alteration, DDH GT-12-13, 296 m; (b) Capillitas granite, DDH GT-12-13, 8 m; (c) Melcho Intrusion,
hand sample; (d) Trampeadero porphyry with phyllic alteration, DDH AR-238 96,5 m; (e) Mineralized igneous breccia with
advanced argillic alteration, DDH AR-182, 299.5 m; (f) Hydrothermal breccia with advanced argillic alteration, DDH AR-202, 164.4
m; (g) Fine disseminated pyrite in polymictic diatreme breccia matrix, DDH GT-12-16, 96 m; (h) Fine disseminated pyrite in sand
and pebble dyke matrix, DDH AR-182 17.5 m.

Figure 7-5: Photographs of Main Lithologies

Yamana Gold Inc. | Agua Rica Integrated Project, SLR Project No: 233.03494.R000
NI 43-101 Technical Report - August 31, 2022 7-16



SLR*

7.3.2.7 Plan Views
Figure 7-6: Plan view of Lithology, 2,800 m:
e Almost all lithological units are found at this elevation. The small body of undifferentiated
porphyry at the centre may be a large block within hydrothermal breccia.

e The chalcopyrite, bornite mineralization occurs only in Seca and is limited to the porphyry and the
metasediments immediately adjacent to the porphyry. This is the only significant area of
chalcopyrite mineralization. A period of hypogene leaching of chalcopyrite and redeposition of
the copper as covellite is believed to account for the abundance of covellite.

e Contact relationships between porphyries and the intruded metasediments are not clear.
Figure 7-7: Plan view of Lithology, 3,400 m:

e Metasediments represent the most exposed lithological unit at this elevation.

e Small fragments of diatreme breccia, hydrothermal breccias and Seca porphyry begin to appear
with a decrease of elevation.

e At this elevation, two bodies of hydrothermal breccia and the diatreme are mostly eroded away.
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7.4  Structural Setting

Structurally, the Project area is characterized by a number of lineaments and structures with dominant
NW and NE directions. The most prominent structure is located along the relatively linear N30°W to
N40°W trending Quebrada Minas valley.

Four distinct structural trends have been recognised at Agua Rica, as follows:

e The northwest striking Quebrada Minas structure lineament is thought to have controlled the
emplacement of the various intrusions. It is also subparallel to the inferred fold axis in the
metasedimentary rocks.

e Southwest to westerly dipping, low to moderate angle thrusts have locally put unaltered granite
on top altered metasediment and structurally thickened the leached cap on the west side of the
deposit. Thrust faulting may have been temporally associated with the telescoping of the system
and subsequent thickening of the enrichment blanket.

e East-west striking, south-dipping normal faults were active both syn- and post-mineralization.
Steeply dipping east-west structures like the Quebrada Seca structure have some control over
both supergene and hypogene mineralization, as the Quebrada Seca fault offset previously
leached material, and epithermal arsenic-rich fluids traveled along the same structure. The
precise location of the Quebrada Seca fault is not clear east of the Minas structure, however, is
obvious to the west.

o The Agua Rica camp structure has the same orientation as the Quebrada Seca fault and may
have controlled emplacement of the biotite porphyry.

e Late north-south-trending normal faults have focussed leaching and have resulted in pockets of
deep leaching in the Trampeadero area; they may have offset the leached cap.

The net displacement and the sense of movement of faults is difficult to determine, but brittle syn- and
post-alteration and mineralization faulting can be observed as fault breccias, pseudotachylite, zones of
goethite, clay, native sulphur, and centimetre-wide veins containing pyrite, galena, covellite, and
chalcocite.

7.5 Veining and Alteration

Alteration at Agua Rica is characterized by an early porphyry-stage system, with poorly preserved potassic
and propylitic alteration, that was overprinted and mostly obliterated by an extended period of late-stage
phyllic and advanced argillic alteration associated with multi-stage hydrothermal brecciation and
epithermal mineralization.

7.5.1 Potassic Alteration

Potassic alteration is preserved in limited areas, and is assumed to have once been more extensive, as
indicated by characteristic stockwork veining that can be mapped even in areas of pervasive advanced
argillic overprint. Within the area of interest, remnants of potassic alteration and chalcopyrite + bornite
mineralization are present as patches in the Seca Norte and Trampeadero feldspar porphyries and as
clasts in igneous breccia, hydrothermal breccia, crater infill breccia, and fault breccia.

Accompanying alteration in this stage includes potassic and propylitic alteration. This style of alteration
is limited in its extent, as it has been strongly overprinted by later alteration events. Its original extent
can be estimated by the extent of the quartz vein stockwork.
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Potassic alteration consists of hydrothermal pale brown biotite, usually altered to chlorite or sericite.
Minor K-feldspar may also be preserved. Rare magnetite-chalcopyrite veins in which magnetite has been
partially altered to hematite are present in Seca Norte. Early, A-type (Gustafson and Hunt, 1975),
irregular, discontinuous quartz + pyrite * chalcopyrite + bornite stockwork veins are intensely developed
in the Seca Norte feldspar porphyry but are weakly developed or absent in the Trampeadero feldspar
porphyry. Crosscutting B-type (Gustafson and Hunt, 1975), straight, continuous quartz-molybdenite-
pyrite veins with cockscomb-textured quartz are found throughout the Seca Norte and Trampeadero
porphyries and in the metasedimentary rocks adjacent to the porphyries. Potassic alteration is best
developed in the Melcho intrusions and in a small outcrop of breccia in the Melcho area with clasts
showing pervasive quartz-biotite alteration. Low grade quartz-pyrite + chalcopyrite £ molybdenite veins
with selvages of biotite and rare K-feldspar occur in this zone. In the potassically altered areas of Melcho,
amphibole is altered to biotite and pyrite.

7.5.2 Propylitic Alteration

Propylitic alteration commonly occurs distally to the Agua Rica complex, however, it is difficult to
recognise due to the greenschist facies metamorphism of the surrounding metasedimentary rocks. Weak
propylitic alteration is locally present around the margins of the phyllic alteration. In Melcho, propylitic
alteration is indicated by alteration of amphiboles to chlorite + pyrite and the occurrence of clots of
epidote.

7.5.3 Phyllic Alteration

Consisting primarily of quartz, sericite (fine-grained illite or white mica), and pyrite, phyllic alteration
covers a large area and overprints, mostly destructively, the earlier potassic and propylitic alteration
(Figure 7-8). In the Seca Norte feldspar porphyry, where A-type and B-type veins are abundant, fine-
grained quartz and sericite with disseminated pyrite completely destroys the primary rock texture.
Outside the Seca Norte porphyry, phyllic alteration is less intense and primary rock textures are usually
preserved. Inthe Trampeadero feldspar porphyry and metasedimentary rocks, straight, continuous pyrite
veins with quartz-sericite selvages are well developed. Locally, the quartz-sericite-pyrite veins coalesce
into texturally destructive massive stockworks. Quartz-sericite-pyrite veins cut A-type and B-type quartz
stockwork veins but do not cut hydrothermal breccia. Phyllic alteration also dominates in the Melcho
area, while also affecting large portions of the northern section of the prospect, including the crater infill
breccia.

7.5.4 Advanced Argillic Alteration

A large zone of advanced argillic alteration (Figure 7-10) is centrally located within a district-wide cloud of
quartz- sericite (phyllic) alteration. Zones of advanced argillic alteration, with zones of vuggy silica and of
massive silicification, are associated with the hydrothermal breccias. The advanced argillic alteration zone
is defined by the presence of pyrophyllite and alunite. Other alteration minerals include quartz, kaolinite,
dickite, diaspore, zunyite, topaz, rhodochrosite, and some sericite. Minerals of the advanced argillic
alteration assemblage form most or all of the matrix of hydrothermal breccias (Figure 7-8), occur in veins
without sulphides, and variably replace the groundmass and phenocrysts in the porphyries. Pervasive
replacement of feldspar by alunite is especially well developed in the igneous breccia. Crystalline alunite
veins cut the quartzitic metasedimentary unit as well as the feldspar porphyries and occur as clasts in the
Seca Norte hydrothermal breccia. The advanced argillic assemblage is intimately associated with pyrite,
covellite, enargite, sphalerite, galena, and minor molybdenite.
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7.5.5 Supergene Alteration

Supergene alteration produced a well-developed copper enrichment blanket over the Seca Norte and
Trampeadero feldspar porphyries. Chalcocite is the dominant supergene enrichment mineral at
Trampeadero (Figure 7-8) and fine-grained covellite predominates at Seca Norte. Defining the limit of
supergene enrichment is difficult in areas that have undergone advanced argillic overprint due to the
presence of both fine-grained supergene and hypogene covellite. Enriched copper grades are typically
twice and rarely three times as high as underlying primary grades.

Two types of supergene veins occur, (1) amorphous alunite and the chalcocite veins cut all lithologies
except the Mi Vida conglomerate and (2) the ash-fall tuff. Chalcocite veins are generally one millimetre
wide, discontinuous, and wispy. Amorphous alunite veins are soft and very fine grained, varying in colour
from white to yellow and beige.

The leached capping mimics topography except for the structurally thickened area on the west side of
Seca Norte, in a number of anomalously deeply leached areas in Trampeadero, and in local surface
outcrops in Seca Norte and Trampeadero. The leached cap at Agua Rica is dominated by jarosite with
lesser amounts of goethite and minor hematite. The lower boundary of supergene enrichment is
subhorizontal and flatter than present valley topography.

7.5.6 Post-Mineral Silicification

During the process of geological modelling in October 2012, the Alumbrera exploration geology
department identified low grade and barren zones (<0.2% Cu) in the central areas of the Seca Porphyry
(code 5) and Trampeadero Porphyry (code 6) lithological units. During a preliminary review of some drill
holes drilled in 2012, it was found that the low grade and barren sectors corresponded to areas affected
by silicification of variable intensity.

The geological evidence in the reviewed holes indicates the existence of a late silicification event that
post-dates hydrothermal alteration and porphyry and epithermal mineralization; this had not been
described in the historical geological reports. The presence of massive silica in Seca and Trampeadero
(with very few sulphides), affects the rock with differing degrees of intensity. In some areas, veins cut the
entire sequence of previous veinlets and capillaries veinlets. The more intense alteration creates a
brecciated texture with the porphyry appearing as fragments. At its most intense, pervasive silicification
obliterates the original rock texture and nearly occupies the entire rock mass.

The late silicification, however, is not the only process leading to a decrease in copper or gold grades in
Seca and Trampeadero porphyries, as noted in drill holes AR-32, AR-55, AR-70, AR-96, and AR-238 where
the silicification cannot be considered the cause of lower grades. The current interpretation is that there
is a gradual decrease in the metal contents with increasing depth, resulting in a lower frequency of
mineralized veinlets.

Silicification is better developed in the Seca Norte area and explains the lower grades and barren zones.
In Trampeadero, while there is also silicification in some of the reviewed drill holes, they have a lesser
impact on the decrease of the grade.

Figure 7-9 shows examples of post-mineralization silicification and decrease in mineralized veinlets with
depth.
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Notes: (a) Strong phyllic alteration and Qz+Py vein in Seca Porphyry, DDH AR-37, 28 m; (b) Advanced argillic alteration and coarse
covellite mineralization in Hydrothermal Breccia, DDH AR-178, 259 m; (c) Advanced argillic alteration and fine chalcocite
mineralization in Trampeadero Porphyry, DDH AR-16, 28 m; (d) Epithermal vein of Sph+Cv+Py in Hydrothermal Breccia, DDH AR-
178, 142 m; (e) Advanced argillic alteration with pyrite and enargite vein in Hydrothermal Breccia, DDH AR-237, 142 m; (f)
Advanced argillic alteration in Hydrothermal Breccia, with acid-leached cavities filled with epithermal vein of intergrown covellite,
enargite, and trace pyrite, DDH AR-196, 144 m.

Figure 7-8: Examples of Alteration
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AR-152 reviewed from 40 m to 232.50 m, Trampeadero

>

Top: DDH AR-06: Grades decrease progressively from 415 m to a barren area with texturally destructive pervasive silicification
from 450 m to 490 m, after which the intensity of silicification lessens and some relic porphyritic textures appear. LEFT:
silicification increase with depth; RIGHT: detail of the covellite and pyrite capillary veinlets cut by a massive silica vein at 447 m.
Middle: DDH AR-55: the frequency of veinlets gradually decreases with increasing depth, without variation of lithology or
alteration. The copper-gold grades show a slight decrease from 280 m below surface, in coincidence with a gradual decrease in
the abundance of the mineralized veinlets. Bottom: DDH AR-152: the copper-gold grades decrease abruptly from 146 m depth
with the occurrence of massive silicification. The grades remain low until the end of the borehole. Images show two silicified
intervals showing the increase in the intensity of the silicification with depth.

Figure 7-9: Post-Mineralization Silicification and Decrease in Mineralized Veinlets
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7.6 Mineralization

Three major stages of alteration and polymetallic mineralization have been recognised at Agua Rica: early
porphyry copper-molybdenum- gold (Cu-Mo-Au) associated with the emplacement of porphyritic
intrusions, later overprinted by epithermal copper-gold-silver-arsenic-lead-zinc (Cu-Au-Ag-As-Pb-Zn)
related to complex multi-stage hydrothermal brecciation; and supergene copper (Cu) enrichment. These
are described in the subsections below.

7.6.1 Porphyry Stage

In a first pulse of Miocene magmatism, the emplacement of the Melcho intrusions in the southern portion
of the Project area was accompanied by minor potassic and propylitic alteration and weak pyrite *
chalcopyrite £ molybdenite mineralization.

The subsequent intrusion of the Seca and Trampeadero feldspar porphyries resulted in the development
of intense quartz stockwork veining, potassic alteration, and chalcopyrite-molybdenite mineralization
with rare bornite and pyrrhotite. Remnants of this potassic alteration can be observed in patches in those
two porphyries. Chalcopyrite and bornite are especially important at Seca Norte, however, are difficult
to observe macroscopically. Rare magnetite-chalcopyrite veins in which magnetite has been partially
altered to hematite are present in Seca Norte. Bornite is generally intergrown with and sometimes forms
the cores of chalcopyrite grains and coincides with an area of higher primary copper grades.

Landtwing et al. (2002) note the following observations: “Early A-type (Gustafson and Hunt, 1975),
irregular, discontinuous quartz + pyrite * chalcopyrite + bornite stockwork veins are intensely developed
in the Seca Norte feldspar porphyry but are weakly developed or absent in the Trampeadero feldspar
porphyry. Crosscutting B-type (Gustafson and Hunt, 1975), straight, continuous quartz-molybdenite-
pyrite veins with cockscomb-textured quartz are found throughout the Seca Norte and Trampeadero
porphyries and in the metasedimentary rocks adjacent to the porphyries. Molybdenite and pyrite occur
as centrelines and at the margins of these B-type veins. Molybdenite is also found as thin and
discontinuous fracture fillings. Molybdenite was mainly deposited during this initial mineralization event
and is only seen as veinlets within clasts in the hydrothermal breccias. Disseminated pyrite is common in
the porphyries, but chalcopyrite and bornite are rarely recognizable in hand samples. An area of
significant chalcopyrite and bornite occurs on the west side of the Seca Norte feldspar porphyry, where
this initial phase of ore contains up to 0.8% Cu and 0.5 g/t Au. Elsewhere, chalcopyrite + bornite ore
contains about 0.3% Cu and 0.25 g/t Au.

7.6.2 Epithermal Stage

The emplacement of the hydrothermal breccias is associated with phyllic and advanced argillic alteration
that carry precious metals and copper sulphosalts. The phyllic alteration assemblage, which is most
intense in the Seca Norte porphyry and carries disseminated pyrite, destroys primary rock textures,
including evidence of previous porphyry mineralization.

The central Quebrada Minas hydrothermal breccia body, which separates the Seca and Trampeadero
porphyries, and the Trampeadero porphyry are most affected by the epithermal overprint. Mineralization
is associated with an advanced argillic alteration assemblage that includes pyrophyllite and is
characterized by zones of vuggy silica and massive silicification. The advanced argillic assemblage is
intimately associated with pyrite, covellite, enargite, sphalerite, galena, and minor molybdenite. These
sulphides occur in veins in the porphyries and metasedimentary rocks and as open-space fillings in the
hydrothermal and igneous breccia.
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Pyrite is the most abundant sulphide throughout the deposit, averaging 3% vol to 7% vol in the mineralized
zones. Covellite is the dominant copper sulphide. Spectacular specimens of coarse-grained covellite occur
as euhedral hexagonal plates up to 1 cm in veins and as cement or open-space filling in the hydrothermal
and igneous breccias (Figure 7-8). Copper grades in areas with abundant, coarse-grained covellite exceed
2% Cu, whereas average disseminated copper grades throughout the Quebrada Minas breccia pipe are
about 0.5% Cu (Landtwing et al., 2002).

Enargite and rare tennantite and tetrahedrite occur in association with galena, covellite and sphalerite in
epithermal pyrite veins or in the matrix of hydrothermal breccias. Pyrite-covellite * enargite
mineralization is interpreted to represent the start of the epithermal stage of polymetallic mineralization,
and two distinct stages are proposed as enargite is observed replacing covellite. High gold and silver
grades show some spatial relationship to the hydrothermal breccia. Tagaki and Brimhall (1998) have
described a very late stage of sphalerite-galena-anomalous enargite with pyrite, marcasite, and
melnikovite, which contribute copper and gold at upper elevations of the Agua Rica polymetallic deposit.

Extensive reworking of earlier stage sulphides is observed. For example, central chalcopyrite- bornite has
been converted to chalcopyrite-pyrite and to pyrite-bornite-chalcopyrite, and, except in the Seca Norte
sector, in turn pervasively converted to pyrite-covellite. Strong advanced argillic alteration, which
accompanies pyrite-covellite-enargite in upper parts of the porphyries and deeper in the breccias, is
typically texture-destructive, making mapping difficult.

Lead and zinc largely occur concurrently, concentrated in the hydrothermal breccias, and correlate well
with gold mineralization, and to a lesser extent, copper, and arsenic. These elements were added to the
mineralized body after formation of the various breccias.

The epithermal stage of mineralization is an important contributor to the elevated gold grades credit of
the deposit but has also added to the deleterious elements of the Agua Rica polymetallic deposit. Minerals
introduced in this stage contain arsenic, lead, and zinc which may incur smelter penalties when processing
the mineral concentrates. Comparison between geochemical data and logs show that enargite is the main
source of arsenic, sphalerite is the main source of zinc, and galena is the main source of lead.

7.6.3 Supergene Stage

There is an immature supergene copper enrichment of hypogene chalcopyrite and covellite by supergene
chalcocite and covellite, forming a well-developed blanket at Seca Norte and Trampeadero. Chalcocite
typically forms discrete particles and rims around chalcopyrite and pyrite grains and is the dominant
supergene enrichment mineral at Trampeadero and Filo Amarillo and is subordinate to supergene
covellite at Seca Norte. Covellite is the dominant copper mineral at Agua Rica and differentiating between
supergene and hypogene textures is difficult. Enriched copper grades are typically twice and rarely three
times as high as underlying primary grades. If significant copper enrichment was ever developed over the
Quebrada Minas hydrothermal breccia pipe, it has been removed during later erosion processes.

The leached capping mimics topography, except for the structurally thickened area on the west side of
Seca Norte, in a number of anomalously deeply leached areas in Trampeadero, and in local surface
outcrops in Seca Norte and Trampeadero. The leached capping at Agua Rica is dominated by jarosite with
lesser amounts of goethite and minor hematite. The lower boundary of supergene enrichment is
subhorizontal and flatter than present valley topography. No evidence for multiple episodes of
enrichment has been observed. Chalcocite is the dominant supergene enrichment mineral at
Trampeadero, but fine-grained covellite is the most common at Seca Norte.
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7.7 Geological Interpretation and Cross-Sections

The Agua Rica intrusive complex contains porphyry units that are pre-, syn - and post-mineralization in
age. The important distinction between porphyries that have been altered and mineralized by the early
porphyry-copper stage and those intruded after this stage are as follows:

e The early stage is most clearly recognised by the presence of A and B quartz veins.

e The late porphyries lack quartz veins and are intimately associated with the hydrothermal
breccias.

Allintrusions and the breccias have been affected by late-stage advanced argillic alteration and associated
high sulphidation mineralization. In terms of competency and early alteration/mineralization, both Seca
and Trampeadero porphyries are similar, but the Trampeadero sector is more strongly affected by
pervasive late-stage alteration/mineralization, and possibly more shattering, which might affect the
continuity of grades.

The breccias are almost surely all formed by a similar mechanism (i.e., shattering and more or less
fluidisation and comminution by meteoric water mixed with more or less magmatic fluid, pressurised and
driven by contemporaneous igneous intrusion). There clearly were multiple pulses of breccia formation
and late porphyry intrusion. All of these post-date quartz vein formations; they are pre-, syn- or post-
dated by strong advanced-argillic alteration and high sulphidation mineralization.

The diatreme breccia was the last to be emplaced, except for minor pebble dykes. This post-dates almost
all of the advanced argillic alteration and all but minor pyrite veining. Inward dipping bedding is typical of
these and most volcanic diatreme, formed during fluidisation of the pipe and subsequent collapse.

The Agua Rica deposit is a large porphyry copper-gold-molybdenite deposit superseded by a high
sulphidation gold-arsenic-lead-zinc epithermal mineralization event on top of which an immature
supergene blanket has developed.

The transition from a deep porphyry environment to a near-surface venting environment is postulated to
be caused by successive unroofing of the magmatic system (Landtwing et al., 2002).

The Agua Rica copper-gold porphyry deposit is a typical porphyry system with such characteristics as:

e Association of copper, gold, and molybdenum.

e Transposed remnants of A-type quartz, D-type sericite-bordered pyrite and anhydrite veinlets are
recognizable in the biotite-rich gneiss and schist, which is interpreted as a former zone of biotitic
alteration.

e The highest copper and gold values are found in biotite-rich metamorphic rocks containing
disseminated chalcopyrite and magnetite, but little pyrite (a typical situation in porphyry copper-
gold deposits).

e The hydrothermal alteration of pre-existing potassic (biotite), sericitic, propylitic, and argillic
alterations are consistent with the alteration by younger copper-gold system.

7.7.1 Cross-Sections

The cross-section shown in Figure 7-10 is taken from Landtwing et al. (2002). It shows an east-west cross-
section (which is located clearly on Figure 7-3) that displays the relationships between the lithologies,
alteration, and mineralization types. According to this interpretation, mineralization is hosted primarily
by the Seca and Trampeanos porphyries, the hydrothermal breccia, the igneous breccia, and also by the
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metasedimentary wall rocks. Early porphyry-style Cu-Mo-Au mineralization is overprinted by Cu-Au-Ag-
Pb-Zn mineralization associated with but not restricted to the hydrothermal breccia and a zone of
advanced argillic alteration; some phyllic alteration on the west side of the deposit is also strongly
mineralized.

The primary porphyry-stage mineralization is associated with the Seca Norte porphyry. The bulk of the
later epithermal mineralization coincides roughly with the envelope of advanced argillic alteration. A
blanket of supergene enrichment of variable thickness covers the whole deposit and has been partially
eroded. Itis blanketed in turn by a leached cap; the contact appears offset or thickened along steep faults.

The following three cross-sections (Figure 7-11 to Figure 7-13) are actual sections of the deposit (not
schematic representations) at a more detailed scale. They are oriented east—west and cut the deposit in
the southern (6,969,130N), central (6,969,285N) and northern portion of the deposit (6,969,485N).

Figure 7-11, Lithological Section on Northing 6,969,130N, Southern Sector:
e The section cuts six lithological units: Hydrothermal Breccia, Hydrothermal Clay Matrix Facies,
Seca and Trampeadero porphyries, Trampeadero Waste Porphyry, and metasediments.
e Metasediments surround other units and contain massive pyrite veins from phyllic alteration.
e Trampeadero Waste Porphyry is located within the lower part of the Trampeadero porphyry.

e The Hydrothermal Clay Matrix Facies Breccia and the Hydrothermal Matrix Facies Breccia with
advanced argillic alteration occur in the central part of this section.

e The Seca porphyry is located on the west side of the section but does not outcrop.
Figure 7-12, Lithological Section on Northing 6,969,285N, Central Sector:
e The section cuts seven lithological units: Hydrothermal Breccia, Hydrothermal Clay Matrix Facies,
Igneous Breccia, Seca and Trampeadero porphyries, Seca Waste Porphyry, and metasediments.

e The Seca Norte porphyry occupies the western portion and exhibits strong to intense texturally
destructive quartz-sericite alteration, which in places overprints biotite and magnetite/hematite
alteration.

e The Seca Waste Porphyry is within the Seca porphyry and is silicified by a late event.

e The Trampeadero Porphyry occupies the eastern part of the deposit; advanced argillic alteration
is dominant with lesser amounts of quartz-sericite, also present at depth. Relict porphyry textures
are common.

e The Hydrothermal Matrix Facies Breccia and Hydrothermal Clay Matrix Facies Breccia are in the
central and eastern portion of this section.
Figure 7-13, Lithological Section on Northing 6,969,485N, Northern sector:

e The section cuts seven lithological units: Hydrothermal Matrix Facies Breccia, Hydrothermal
Clastic Facies Breccia, Igneous Breccia, Seca and Trampeadero porphyries, Seca Waste Porphyry,
and metasediments.

e Metasediments are the host rocks to the intrusive porphyry and breccias, and molybdenum
mineralization forms a halo around the main mineralizing porphyries.

e The size of Trampeadero lithological unit decreases compared to the other sections. It is located
on the east side but does not outcrop.
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e The Seca porphyry occupies the western portion of the area and exhibits texturally destructive
quartz-sericite alteration. The Seca Waste Porphyry is located inside the Seca lithological unit and
is silicified by a late event.

e The Hydrothermal Clastic Matrix Facies Breccia and the Hydrothermal Matrix Breccia are in the
central and eastern part of this section. The hydrothermal matrix is composed of quartz, clay,
sericite, pyrite, alunite, covellite with occasional sphalerite.

e Igneous breccias have a strongly porphyritic igneous matrix. Cu, As, Pb, and Zn mineralization is
locally present due to epithermal pyrite-covellite veins and supergene enrichment.
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East-west section of the Agua Rica deposit along 6,969,400N, showing the relationships between the three mineralizing units
(Seca Norte feldspar porphyry, Trampeadero feldspar porphyry, and hydrothermal breccia), the ore distribution (primary porphyry
and high sulphidation epithermal stage, and overlying supergene enrichment blanket), and the approximate transition from advanced
argillic to phyllic alteration. Potassic alteration in the Seca Norte and Trampeadero areas is only preserved as remnants and was not
included in this compilation but is closely associated with intense quartz stockwork veining which is well preserved and was
systematically mapped. Relicts of potassic alteration with pale brown secondary biotite are best preserved in the deeper parts of the

Seca Norte and Trampeadero feldspar porphyries (see also Perellé et al., 1998).
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8.0 DEPOSIT TYPES

8.1 Agua Rica - Key Points

The Agua Rica deposit is interpreted as a substantial gold-rich porphyry copper-molybdenite deposit,
formed by multistage porphyry intrusions of Miocene age. These porphyries, interpreted as intrusions
distal to the Miocene Farallén Negro Volcanic Complex, are of calc-alkaline dacitic composition and result
from arc magmatism produced by subduction below the continental western margin of South America.
The principal volcanic centre hosts the giant Bajo de la Alumbrera porphyry Cu-Au-Mo deposit, now
operating as MAA, 35 km to the west.

The emplacement of these intrusions produced porphyry-style veining (stockwork, A and B veins), vein
and disseminated mineralization (chalcopyrite, molybdenite, pyrite, pyrrhotite, magnetite and bornite),
and alteration (potassic and propylitic).

Continued hydrothermal activity produced various phases of hydrothermal breccias, accompanied by
phyllic alteration, intense advanced argillic alteration (pyrophyllite and alunite), and the formation of a
high sulphidation epithermal overprint (pyrite-covellite-enargite-galena-sphalerite, containing Cu-Au-Ag-
Pb-Zn). This later epithermal mineralization partially replaced the earlier porphyry-style mineralization.
A gradual unroofing of the magmatic and hydrothermal system is proposed to explain this juxtaposition
of mineralizing environments that usually occur at very different depths.

A stage of supergene alteration, typical of porphyry copper environments in desert conditions, produced
a leach cap and an enrichment blanket where chalcocite and secondary covellite replaced the earlier
covellite, pyrite, chalcopyrite, and bornite, enhancing the underlying copper grades by two to locally three
times.

8.2 Porphyry Cu * Mo + Au Deposit Model

The porphyry Cu-Mo (Au, Ag) model typically describes those deposits hosted in magmatic rocks of calc-
alkaline affinity, commonly located at convergent plate boundaries in response to subduction and the
resulting arc magmatism (Figure 8-1).
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Figure 8-1: Tectonic Setting for Magmatic Arcs

Host intrusions are commonly porphyritic or coarse-grained phaneritic, with multiple emplacement of
successive intrusive phases and various breccias. Zoned mineralization and alteration patterns can be
complicated by overprinting relationships. Metals (Cu, Mo, Au, and Ag) are interpreted to have been
derived from magmatic source rocks at considerable depth and focussed into intrusion apophyses as
porphyry-copper occurrences (Corbett, 2009).

The British Columbia Geological Survey (BCGS) mineral deposit profile L04 offers the following capsule
descriptions of typical deposits:

Mineralization is generally hosted in stockwork of quartz veinlets, quartz veins, closely spaced fractures,
and breccias containing pyrite-chalcopyrite + molybdenite, bornite and magnetite.

Pyrite is the predominant sulphide mineral. Ore minerals are chalcopyrite; molybdenite, lesser bornite
and rare (primary) chalcocite. Subordinate minerals are tetrahedrite/tennantite, enargite and minor gold,
electrum and arsenopyrite. In many deposits late veins commonly contain galena and sphalerite in a
gangue of quartz, calcite, and barite.

[Alteration minerals consist of] quartz, sericite, biotite, K-feldspar, albite, anhydrite/gypsum, magnetite,
actinolite, chlorite, epidote, calcite, clay minerals, tourmaline. Early formed alteration can be overprinted
by younger assemblages. Central and early formed potassic zones (K-feldspar and biotite) commonly
coincide with ore ... These older alteration assemblages ... can be partially to completely overprinted by
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later biotite and K-feldspar and then phyllic (quartz-sericite-pyrite) alteration, less commonly argillic, and
rarely, in the uppermost parts of some ore deposits, advanced argillic alteration (kaolinite-pyrophyllite).

Classic deposits are stock related with multiple emplacements at shallow depth (one kilometre to two
kilometres) of porphyritic intrusions. Numerous dykes and breccias of pre, intra, and post-mineralization
age modify the stock geometry. Orebodies occur along margins and adjacent to intrusions as annular ore

shells.

Lateral outward zoning of alteration and sulphide minerals from a weakly mineralized potassic/propylitic
core is usual. Surrounding ore zones with potassic (commonly biotite-rich) or phyllic alteration contain
molybdenite, chalcopyrite, then chalcopyrite and a generally widespread propylitic, barren pyritic aureole
or 'halo' (Panteleyev, 1995).

Secondary (supergene) zones carry chalcocite, covellite and other Cu2S minerals (digenite, djurleite, etc.),
chrysocolla, native copper and copper oxide, carbonate, and sulphate minerals. Oxidized and leached
zones at surface are marked by ferruginous 'cappings' with supergene clay minerals, limonite (goethite,
hematite, and jarosite) and residual quartz (Panteleyev, 1995).

Well-known examples of porphyry Cu-Mo (Au, Ag) deposits include Bajo del Alumbrera (hosted in the
same magmatic complex, 35 km away), El Salvador (Chile), Bingham (Utah, USA), Casino (Yukon), and
Huckleberry and Brenda (British Columbia). The median size for a porphyry Cu-Mo deposit is 500 Mt at
0.41% Cu, 0.016% 0.012 g/t Au, and 1.2 g/t Ag.

McGill University’s Earth and Planetary Sciences Department published an online PowerPoint
presentation (McGill EPS Presentation) that depicts idealized and simplified mineralization and alteration

patterns of classic porphyry deposits (Figure 8-2).
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Figure 8-2: Idealized Porphyry Alteration (Left) and Mineralization (Right)
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8.3 High Sulphidation Epithermal Deposit Model

High sulphidation epithermal Au-Cu-Ag deposits occur in similar tectonic environments as porphyry Cu-
Mo-Au deposits, in particular where stratovolcanoes and other volcanic edifices are formed above plutons
in continental margin setting, however, also in extensional and transtensional oceanic arcs and back-arcs.
They are hosted in subvolcanic to volcanic structures, such as volcanic and pyroclastic rocks or subvolcanic
intrusion in flow dome complexes and calderas. They are postulated to overlie and be genetically related
to porphyry-copper systems that are hosted in deeper underlying intrusions.

The deposits are commonly referred to as acid-sulphate type after the chemistry of the hydrothermal
fluids, quartz-alunite, or kaolinite-alunite type after their alteration mineralogy, or “high sulphidation
type” in reference to the oxidation state of the acid fluids responsible for alteration and mineralization.

The Cu-Au-Ag (As, Sb) mineralization forms veins and massive sulphide replacement pods and lenses,
stockworks, and breccias. Host rock permeability and the geometry of ore-controlling structures shape
the deposit. Multiple crosscutting composite veins are common.

High sulphidation epithermal Au-Cu-Ag deposits display characteristic textures, alteration, and
mineralization zonation. These are summarized in BCGS Mineral Deposit Profile H04:

Texture/Structure: Vuggy 'slaggy' silica derived as a residual product of acid leaching is characteristic.
Drusy cavities, banded veins, hydrothermal breccias, massive wall rock replacements with fine-grained
quartz.

Ore mineralogy (Principal and subordinate): pyrite, enargite/luzonite, chalcocite, covellite, bornite, gold,
electrum; chalcopyrite, sphalerite, tetrahedrite/tennantite, galena, marcasite, arsenopyrite, silver
sulphosalts, tellurides. Two types of ore are commonly present: massive enargite-pyrite and/or quartz-
alunite-gold.

Alteration mineralogy (Principal and subordinate): Quartz, kaolinite/dickite, alunite, barite, hematite;
sericite/illite, amorphous clays and silica, pyrophyllite, andalusite, diaspore, corundum, tourmaline,
dumortierite, topaz, zunyite, jarosite, Al-P sulphates ..., and native sulphur...Quartz occurs as fine-grained
replacements and, characteristically, as vuggy, residual silica in acid-leached rocks.

Weathering: Weathered rocks may contain abundant limonite (jarosite-goethite-hematite), generally in a
groundmass of kaolinite and quartz. Fine-grained supergene alunite veins and nodules are common.

Ore controls: In volcanic edifices - caldera ring and radial fractures; fracture sets in resurgent domes and
flow dome complexes, hydrothermal breccia pipes and diatremes. Faults and breccias in and around
intrusive centres...The deposits occur over considerable depths, ranging from high temperature solfataras
at paleosurface down into cupolas of intrusive bodies at depth. Multiple stages of mineralization are
common (Panteleyev, 1996).

Well-known high sulphidation epithermal deposits include Yanacocha (Peru), Pueblo Viejo (Dominican
Republic), Pascua/Lama/Veladero (Chile/Argentina) (each containing >40 million ounces (Moz) Au for the
combined district); and El Indio (Chile) and Goldfield (US) (Thomsen, 2006).
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8.4 Relationship between Porphyry and Epithermal Environments

The two types of deposits lie along a continuous spectrum of magmatic and hydrothermal activity.
Porphyry-related mineralization systems are interpreted to be derived from magmatic source rocks at
considerable depth and focussed into intrusion apophyses where they form porphyry copper occurrences
or migrated into higher crustal levels to form high and low sulphidation epithermal Au-Ag deposits in the
upper one kilometre or so of the crust (Corbett, 2009).

Figure 8-3 and Figure 8-4, from the McGill EPS Presentation, illustrate simplified and idealized renderings
of the relationship between the two types of deposits and their relative positions within the magmatic
system.

Porphyry intrusion

Breccia

Volcanic rocks

Clastic sedimentary rocks
Carbonate-rich sedimentary rocks

Argillic alteration

AN

Pyritic zone

sinter Au, Ag (As, Hg)

Epithermal

EPITHERMAL

PORPHYRY -
:,c; — /vein Au, Ag/
Modified from P porphyry Cu (Au, Mo, Ag)
MCGI" EPS manto Pb, Zn, Ag, A - — -~
Presentation d};tan Ku/tAs, Sb, Hg) — -

Source: Modified from McGill EPS Presentation

Figure 8-3: Schematic Setting for Porphyry-Epithermal Deposits
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Notes:

Numbers indicate equivalent stages documented at Agua Rica:

1. Early porphyry emplacement and weak potassic/propylitic alteration and mineralization (Melcho intrusions).

2. Main porphyry stage mineralization, potassic alteration (Seca Norte and Trampeadero porphyries).
3. Phyllic and advanced argillic alteration associated with hydrothermal breccias.
4. Strong advanced argillic alteration associated with hydrothermal breccias.
5. Post-mineral silicification(?)
Figure 8-4: Schematic Depiction of Porphyry-Epithermal Alteration
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EXPLORATION

As no information is available for the exploration work done by Cities Services Argentina, aside from the
1972-73 drilling which is described in Section 10, this section describes the activities (other than
exploration drilling) that were conducted between 1994 and 2014. Table 9-1 summarizes the activities
which are then described in further detail below.

Table 9-1:

Exploration Summary

Yamana Gold Inc.— Agua Rica Integrated Project

Owner/JV

Exploration Activity

. . Reports
partner (other than exploration drilling)
1990s to 2002: From 1994 until late 1998: basic and detailed mapping, 1997: Initial FS (103 drill holes)
BHP-Northern ~ 8eochemical (rock chip) sampling, geophysics, aerial 1998: Resource model (150 drill holes)
Orion JV photography, metallurgical test work, geotechnical drilling, 1999: Resource model (176 drill holes)

2002 to 2007:

Northern Orion

2007 to 2011:

Yamana

2011 to 2014
Yamana-
Alumbrera JV

and environmental monitoring.

Geotechnical drilling; collection of hydrogeological data and
metallurgical test samples; additional baseline work to
support the EIA; update of block model and resource
estimate; pit, mine, and process design in order to develop
cost and reserve estimates.

Optimization studies, environmental baseline studies, and
environmental monitoring.

Metallurgical test work, geotechnical drilling (6,120.35 m in
15 drill holes) and environmental monitoring and studies.

2004: Update of the Initial FS and NI-43-101
technical report; update of block model and
resource estimate

(176 drill holes)
2006: detailed E&SIS.
2007: lIA.

2011: Various reports including a Mineral
Resource and a Mineral Reserve statement

2013: FS.

9.1

BHP-Northern Orion Joint Venture (1994 to 2002)

From 1994 until late 1998, the BHP-Northern Orion JV carried out a series of field programs; these
included basic mapping, geochemical (rock chip) sampling, geophysics, and core drilling. From this work,
zones of secondary enrichment and evidence of a post-porphyry epithermal stage of precious metals
mineralization were recognized, further enhancing the economic potential of the property.

In 1994 and 1995, the BHP-Northern Orion JV conducted a major exploration program that included the
following work:

A first phase of drilling consisting of 14,802 m of core drilling in 39 drill holes with lengths of

approximately 450 m.

Detailed mapping and surface sampling.

Aerial photography for the generation of accurate topographical data.
Metallurgical test work at BHP’s (Reno, USA), Lakefield’s (Santiago, Chile), and Mintek SA’s

(Mintek) (South Africa) laboratories.
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e Geophysical investigations to locate sources of water supply for future mining and milling
operations.

e Various work programs examining technical issues to support an Initial FS that was planned for
1997.

Further work by the BHP-Northern Orion JV consisted of two additional phases of exploration drilling in
1996 and in 1997. These later phases of drilling included geotechnical boreholes drilled specifically to
evaluate the ground conditions for a future open pit operation.

In 1997, the BHP-Northern Orion JV completed the Initial FS based on a 103 drill holes and using an inverse
distance squared resource model. Two open pit scenarios, 60,000 tpd and 120,000 tpd, were investigated.
Results from additional drilling were incorporated into kriged Mineral Resource models: the 1998 Mineral
Resource model included the results from 150 drill holes, and the Mineral Resource model dated March
1999, using a combination of ordinary and indicator kriging, was informed by 176 drill holes.

In 1999, the BHP-Northern Orion JV halted all further field exploration activities at Agua Rica and no
additional work of any significance, other than ongoing environmental monitoring, took place from that
time until 2002.

9.2 Northern Orion (2002 to 2007)

In late 2004, Northern Orion commissioned Hatch of Toronto, Canada, to prepare a detailed update of
the Initial FS and a NI 43-101 technical report. This update focussed on the development of a mine and
processing facility at Agua Rica, with production planned to commence approximately three years after
Northern Orion obtained all necessary permits.

Northern Orion completed significant fieldwork to update the Initial FS. The work included:

e Drilling 20 drill holes in the mine area for geotechnical purposes, including for pit slope stability.

e Collecting hydrogeological data.

e Collecting metallurgical test samples, including drilling of five twinned drill holes.

e Drilling for water supply.

e Updating the block model and resource estimate using the full 176-drill hole database previously
developed by the BHP-Northern Orion JV.

e Performing additional baseline work to support the EIA.

e Establishing an open pit outline along with mine design and process design in order to develop
cost and reserve estimates.

A detailed E&SIS was completed in the fourth quarter of 2006 and presented to authorities in 2007.

In mid-2007, Agua Rica presented an IIA for the exploitation phase to the authorities of the Catamarca
Province and to the Ministry of Mines of the Catamarca Province. This was approved upon issuance of an
[IA in March 2009. This approval has subsequently lapsed.

9.3 Yamana (2007 to 2011)

After acquiring Agua Rica in 2007, Yamana focussed its efforts on optimization studies, environmental
baseline studies and environmental monitoring. Various consultants released reports in 2011 on
resources, mining, processing, infrastructure, and tailings disposal, including a Mineral Resource and
Mineral Reserve statement for the Agua Rica deposit.
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9.4 Yamana-Alumbrera Joint Venture (2011 to 2014)

Under the Yamana-Alumbrera JV, MAA, in conjunction with Xstrata’s PDSA, carried out a drilling program,
a metallurgical test work program, and completed in the 2013 FS. This study considered a treatment rate
of 40 Mtpa (110,000 tpd). Work was also carried out on a new IIA although this was not submitted to the
authorities.

A total of 6,120.35 m of drilling was completed in 15 drill holes dedicated to geotechnical investigations,
these included pit wall stability and hydrogeological surveys.

A new topographic surface was created in 2012 based on a series of geodetic surveys performed on the
Project. Most of the previous surveys were based on reference points in the Argentine local geodetic
system (Campo Inchauspe’69 System) and were migrated to the WGS84 system. Surveying work was
extensive and included the surveying of existing drill hole collars, as well as confirming their dip and
azimuth.

Since termination of the Yamana-Alumbrera JV in 2014 through the effective date of this Technical Report,
subsequent work has been limited to ongoing environmental monitoring, social license enhancement and
community engagement, and engineering studies.
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10.0 DRILLING

Several phases of drilling by different operators have been conducted on the Project; the first began in
1972 with the most recent being completed in 2012. The drilling and sampling programs tested the entire
extent of known mineralization at Agua Rica both laterally and vertically and provided a reliable basis for
understanding the distribution of mineralization and variations in lithology and alteration. In the central
core of the deposit (Quebrada Minas), some deep holes reaching to more than 700 m below surface
elevation were stopped before reaching the limits of the mineralization.

The various drill programs are summarized in Table 10-1 and Figure 10-1 and described in more detail in
the following sections.

Table 10-1: Summary of Drill Programs
Yamana Gold Inc.— Agua Rica Integrated Project

Major

No. Drill Total
Phases of Year Operator Purpose 'Core o-on ota
- Diameter Holes Metres
Drilling
1972-73 Cities Services Discovery BXA"’;(”d 38 7,927
Phase 1 HXWL
1994-95 BHP-Northern Orion JV Resource* and 39 14,812
NXWL
. HX and
Phase 2 1996 BHP-Northern Orion JV Resource* NX 64 26,795
1997-98 BHP-Northern Orion JV Resource* HXNaXnd 73 25,724
Phase 3 Geotech. 20
2005-07 Northern Orion 15,348
Twin holes for metallurgy 5
2012 Alumbrera-Yamana JV Resource* HQ 69 22,348
Geotech. HQ3 15 6,120
Phase 4
Hydrogeology RC 7 1,003
Geotech. RC 3 150
Total Drilling 333 120,217
*Total Drilling Informing the Mineral Resource Model 245 89,679
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10.1 Cities Services Argentina (1972 to 1973)

Cities Services drilled 7,927 m in 38 drill holes of less than 200 m in length that were collared at low
elevations in Quebrada Minas. The drilling was successful in intersecting porphyry-style mineralization,
however, owing to poor recovery and the small sample support due to small core diameter of BX (42.0
mm) and AX (30.1 mm) core, the assay results from the Cities Services drilling are not included in any of
the later Mineral Resource estimates.

10.2 BHP-Northern Orion Joint Venture (1994 to 2002)

A major exploration program was initiated in 1994 by the BHP-Northern Orion JV and concluded in 1998.
Phase 1 of the drilling portion of the program, conducted in 1994-95, consisted of 14,802 m in 39 drill
holes to depths of approximately 450 m, using HX (61.1 mm) and NX (54.7 mm) diameter diamond drill
core. The drilling was contracted to Boyles Bros. Servicios Técnicos Geoldgicos S.A. (Boytec S.A.) and
Subsidiaries.

The Phase 2 drilling program, conducted in 1996, totalled 26,795 m of HX and NX core in 64 vertical and
inclined drill holes, measuring up to 700 m in length. The work was completed by several contractors,
including Connors Drilling LLC, Perfoeste S.A., and Boytec S.A.

In 1997, the BHP-Northern Orion JV completed the Initial FS based on a database of 103 drill holes (Phase
1 + Phase 2). The Phase 3 drilling program, conducted in 1997-98, was the final phase of core drilling for
the BHP-Northern Orion JV. The program totalled 25,724 m in 73 drill holes.

Three drill holes (AR-5, AR-175, and AR-176) were drilled for metallurgical samples and were not assayed.
The later phases of drilling included boreholes dedicated to the geotechnical evaluation of the ground
conditions for a future open pit operation.

The BHP-Northern Orion JV therefore drilled a cumulative total of 67,331 m. The Initial FS was updated
in 1998, based on the results from 150 drill holes, and in May 1999 based on 176 drill holes (Phases 1 +
2+ 3).

The BHP-Northern Orion JV logging programs followed these general procedures:

e All core was routinely photographed before geological and geotechnical logging took place.

e The drill core was logged by qualified geologists who recorded an extensive set of observations
and measurements; these included lithology, alteration mineralogy, sulphide/oxide mineralogy,
sulphide content as percentages, structural features, veining, and iron oxide characteristics. The
geologists also selected assay samples based on a general two metre sample length.

e Geotechnical data was collected by qualified technicians; observations included RQD and fracture
frequency (FF) for each two metre core intervals.

e All data collected through the logging procedures was entered in digital format.

Core recovery was typically in the 80%-90% range for all BHP-Northern Orion JV drill programs, and all
drill holes were surveyed by down-hole instruments.
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10.3 Northern Orion (2002 to 2007)

In 2004, Northern Orion undertook significant fieldwork to update the Initial FS and produce a NI 43-101
report. Although no new exploration drilling took place during this program, Northern Orion drilled
15,348 m between 2005 and 2007 to evaluate geotechnical issues in the open pit area, exploration tunnel,
and dump area, as well as for metallurgy and groundwater availability.

Five drill holes were twinned and assayed for metallurgical test purposes; assay data from the twin drill
holes were used to supplement the block model. An additional 20 drill holes were drilled specifically for
geotechnical purposes including pit wall stability investigations.

The geological model and interpretation previously developed by the BHP-Northern Orion JV was
reviewed and accepted by Hatch as credible and adequate for the purposes of the updated FS released in
2006.

10.4 Yamana (2007 to 2011)

Yamana acquired Northern Orion and Agua Rica in 2007 and contracted Metadlica to produce a Mineral
Resource and Mineral Reserve statement which was released in December 2011. No drilling was
conducted at Agua Rica during this period.

10.5 Yamana-Alumbrera Joint Venture (2011 to 2014)

10.5.1 Drilling Program

Following the formation of the Yamana-Alumbrera JV in 2011, a fourth major phase of drilling was
conducted by MAA in 2012. The work was conducted by a combination of contractors that includes Major
Drilling Group International Inc. and Boart Longyear Limited. The program consisted of infill drilling of
22,348 m drilled in 69 inclined drill holes of HQ (63.5 mm) diameter; drill holes measured up to 600 m in
length. Of these 22,086.65 m, 5,060.50 m were drilled to provide metallurgical samples: 1,043.00 m for
comminution composites (entire core) and 4,017.50 m for flotation composites (half core).

An additional 6,120.35 m of drilling was completed in 15 HQ3 (61.1 mm) diameter drill holes dedicated to
geotechnical investigations, such as pit wall stability, the proposed crusher platform, and hydrogeological
surveys.

All the drill core samples were logged on site by two teams of four geologists, following the same
methodology and collecting the same information that was applied during the work by the BHP-Northern
Orion JV. Core samples were sampled at two metre intervals. Drill core was split using a hydraulic
guillotine, as the presence of fine-grained sooty chalcocite and copper oxides prevent the use of water for
core sawing as some mineralization could be washed out and lead to sampling bias.

Additional geotechnical data was collected during this phase: the geological strength index (GSI) as well
as point load testing were measured for use in later geotechnical studies. Density determinations were
done every two metres using the water displacement method. Sample preparation was conducted once
the geological and geotechnical logging and the extraction of metallurgical samples was completed.

All geological information was loaded in the general database using the acQuire data management
software.
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10.5.2 Historical Database

From October to December 2011, the historical Access database, that included the results from the 176
drill holes drilled by the BHP-Northern Orion JV, was audited and then migrated to the SQL-type acQuire
data management software. The geological information was preserved in acQuire, including collars and
survey data, lithology, mineralogy, mineral zones, hydrothermal alteration, and sample assay intervals.

10.5.3 Reverse Circulation Drilling

In addition to the core drilling program, a small reverse circulation (RC) drilling program was conducted in
two proposed waste dump locations: El Melcho and Rio Blanco, as listed in Table 10-2.

Table 10-2: Summary of Reverse Circulation Drill Program
Yamana Gold Inc.— Agua Rica Integrated Project

Melcho Rio Blanco
Hydrogeological 301 m in two RC observation boreholes 702 m in five RC observation boreholes
Geotechnical - 150 m in three RC holes for SPT tests

10.6 Down Hole Surveys

10.6.1 BHP- Northern Orion Joint Venture

Downhole surveys during the BHP-Northern Orion JV drilling programs were conducted using down hole
camera instruments (BHP, 1999). The shots were taken on average every 50 m to 100 m. Due to the
difference between grid north and true north being negligible at this latitude, no magnetic correction was
made for the 176 drill holes. Eight drill holes had no survey readings, five of which were vertical. Three
angled holes had no down-hole surveys, AR-1, AR-3, and AR-5.

10.6.2 Alumbrera-Yamana Joint Venture

During the 2012 infill drilling program carried out by MAA, the down hole surveys were conducted mainly
with EZ-Trac and alternatively with Maxibor Il instruments. In all cases, the surveys were done by MAA
geologists and technicians. The boreholes were surveyed from the bottom to the top, with the multishot
method every 15 m using the EZ-Trac and every three metres with the Maxibor II.

The surveys were downloaded using Imdex Limited’s SProcess software and the readings were checked.
Any readings showing a discrepancy in the magnetic reference were discarded. The files were then loaded
on the acQuire database in the survey form every 15 m. Due to operational issues, angled drill holes AR-
177, AR-178B, and AR-182 were not surveyed.

Figure 10-2 shows the down hole survey values for all the inclined 2012 drill holes. The azimuth statistics
of vertical boreholes were not calculated.

The azimuth analysis indicates that 74% of the drill holes have less than 10° difference between maximum
and minimum values. The dip analysis indicates that 88% of the drill holes have less than 3° difference
between maximum and minimum values. These are acceptable values of drill hole deviation according to
Alumbrera procedures. When the values are exceeded, these deviations may be caused by the depth and
the structural condition of the rock mass, among other factors.
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11.0 SAMPLE PREPARATION, ANALYSES, AND SECURITY

Exploration drilling material to the Project was conducted in two separate periods, by different operators.
This section outlines the sampling, preparation, and analytical methods followed by each one. Drilling by
the BHP-Northern Orion JV (major drilling phases 1, 2, and 3) took place between 1994 and 1998. Drilling
by the Alumbrera-Yamana JV (major drilling phase 4) took place in 2012. All programs included density
determinations and the application of analytical quality control protocols.

11.1 Sample Preparation, Analysis, and Security

11.1.1 BHP-Northern Orion Joint Venture
The BHP-Northern Orion JV sampling programs followed these general procedures:

e The core was sampled in two metre intervals. These were split in half at site; one half was
returned to the core box and the other placed in a sample bag (in later stages, the core was
shipped to Andalgala for sampling).

e All data collected through the logging procedures was entered in digital format.

Sample preparation and assaying were completed by Bondar-Clegg and Company Ltd. (Bondar Clegg) in
Coquimbo, Chile, from 1994 to 1995 (drill holes AR-1 to AR-39), by SGS Argentina S.A. (SGS Argentina) in
Mendoza, Argentina (sample preparation) and SGS Chile, Santiago, Chile (assaying) from 1996 to 1997
(drill holes AR-40 to AR-168), and by ALS Limited’s (ALS) geochemical laboratory in Santiago, Chile (ALS
Santiago) from 1997 to 1998 (drill holes AR-169 to AR-176). Laboratory certifications at the time of
sampling, preparation, and analysis are undocumented, however, all three laboratories are industry-
standard independent laboratories.

Three different sample preparation and analytical protocols were used by the BHP-Northern Orion JV:
e From 1994 to 1995 (drill holes AR-1 to AR-39):

o Core sample preparation was done in a facility supervised by Bondar Clegg in Coquimbo, Chile.
The entire two metre half-core samples were crushed to about 60% passing —8 mesh, with a
further step of pulverising of a 1/8 or 1/16 split to 150 mesh (30 g).

o Assaying was completed by Bondar Clegg in La Serena, Chile, using fire assaying for gold, and
multi-acid digestion with atomic absorption analysis for silver, copper, lead, zinc,
molybdenum, and arsenic.

e From 1996 to 1997 (drill holes AR-40 to AR-168):

o Core samples were crushed and pulverized under the supervision of SGS Argentina. Sample
preparation was carried out by jaw and roll crushing the entire half-core sample to -10 mesh,
followed by taking a 1500g split and disc pulverising it to -35 mesh. A 250 g split of the -35
mesh sample was then taken and pulverised to 90% -150 mesh in a ring and puck mill.

o Assaying was done by SGS Chile, using fire assaying for gold (50 g), and multi-acid digestion
with atomic absorption analysis (30 g) for silver, copper, lead, zinc, molybdenum, arsenic,
antimony, and iron.

e From 1997 to 1998 (drill holes AR-169 to AR-176):
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o Core samples were crushed and pulverized by ALS’ geochemical laboratory in Mendoza,
Argentina. Sample preparation was carried out by jaw and roll crushing the entire half-core
sample to -10 mesh, followed by taking a 1500 g split and pulverising it to -150 mesh.

o Assaying was done by ALS Santiago using fire assaying for gold (50 g), and multi-acid digestion
with atomic absorption analysis (30 g) for silver, copper, lead, zinc, molybdenum, arsenic,
antimony, and iron.

11.1.2 Alumbrera-Yamana Joint Venture

The Alumbrera-Yamana JV sampling was designed to maintain the standards and protocols applied by the
BHP-Northern Orion JV. The core was sampled in two metre intervals. The geometallurgical core samples
were also sampled at two metre intervals.

Drill core was split using a hydraulic guillotine, as the fine-grained sooty nature of chalcocite and of some
copper oxides precluded the use of water for core sawing this could have caused mineralization to be
washed away, potentially leading to sampling bias. The sample preparation was conducted once the
geological and geotechnical logging was finished and once the selection of metallurgical samples was
completed.

Phase 4 samples collected by the Alumbrera-Yamana JV (drill holes AR-177 through AR-244) were assayed
at independent laboratories. Core samples were crushed under the supervision of Acme Analytical
Laboratories (Chile) S.A. (Acme) in Mendoza, Argentina, to produce a pulp sub-sample at 50 mesh, and
pulverized to 200 mesh. Assaying was carried out by Acme in Santiago, Chile using fire assaying for gold
(50 g), and three-acid digestion with atomic absorption analysis for silver, copper, molybdenum, lead, zinc,
arsenic, antimony, and iron. In addition, inductively coupled plasma mass spectrometry (ICP-MS) multi
element analysis was performed by Acme in Vancouver, British Columbia, Canada. Umpire laboratory
check assaying was performed by ALS La Serena (Chile) and ALS Lima (Peru). Laboratory certifications at
the time of sampling, preparation, and analysis is undocumented, however both laboratories are industry-
standard independent laboratories.

Atotal of 11,791 samples were generated including analytical quality control samples, with 10,318 original
or primary samples collected from split HQ diameter (63.5 mm) drill cores. Seven shipments were sent
between the months of July and October 2012. Each batch was composed of 29 primary samples and four
analytical quality control samples (standards, blanks, and duplicates). In addition, sequential copper
analysis for metallurgical purposes was performed on master samples (pulp) that were composited every
18 m.

In the independent commercial laboratory, one coarse duplicate and one pulp duplicate, selected at
random, were incorporated into each batch. The aforementioned samples, in addition to five internal
laboratory controls, formed the final batch of 40 samples that match Acme’s analytical run. After analysis,
the samples were returned in their entirety to Alumbrera (coarse reject, fine reject, and master fraction).

In the QP’s opinion, the sample preparation, analysis, and security procedures at Agua Rica are adequate
for an acceptable level of confidence in the analytical data used for the reporting of Mineral Resources as
per CIM (2014).
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11.2 Quality Assurance and Quality Control Programs

Quality control (QC) measures are established to ensure the reliability and trustworthiness of exploration
data that is the foundation of Mineral Resources and mine planning. These measures include standardized
field procedures and independent verifications of aspects such as drilling, surveying, sampling, assaying,
data management, and database integrity. Appropriate documentation of quality control measures and
regular analysis of quality control data are important as a safeguard for project data and form the basis
for the quality assurance (QA) program implemented during exploration.

Internal and external laboratory control measures are implemented to monitor the precision and accuracy
of the sampling, preparation, and assaying process. These analytical control measures are also important
to identify and prevent sample mix-ups, and the intentional or unintended contamination of samples.

Typical assaying protocols involve regularly duplicating assays and inserting quality control samples to
monitor the reliability of assaying results throughout the sampling and assaying process. Umpire
laboratory check assaying, re-assaying a set number of sample coarse and pulp rejects at a secondary
umpire laboratory, is normally performed as an additional test of the reliability of assaying results of the
primary laboratory.

11.2.1 QA/QC Protocols by BHP-Northern Orion JV

The primary external analytical QC measure employed by the BHP-Northern Orion JV consisted of umpire
laboratory check assays. Samples assayed by Bondar Clegg during the Phase 1 drilling campaign (drill
holes AR-1 to AR-39) were check assayed by SGS Chile and samples assayed by SGS Chile during the Phase
2 drilling campaign (drill holes AR-40 to AR-168) were check assayed by Bondar Clegg. Samples were
randomly selected at a rate of 5%.

In 1997, the same 5% of randomly selected samples, which had been assayed at both Bondar Clegg and
SGS Chile, were sent to Acme in Vancouver, Canada, and Chemex Labs Ltd. (Chemex) in Mississauga,
Canada for further check assay testing. As such, 5% of randomly chosen samples were assayed in four
different laboratories. This involved further sample preparation in some cases, as the original sample
pulps of 250g or 300g were insufficient for additional analyses. For these cases, -150 mesh pulps were
prepared from remaining -10 mesh reject samples by the SGS sample preparation facility in Andalgala,
Argentina. In a few cases of very early drill holes, this involved the preparation of quartered core (by core
saw) and new -10 mesh reject samples. Additional check assay samples were also chosen so that at least
one check assay sample was included for each batch of samples submitted.

In June 1998, further check assaying was carried out by sending the same 1,700 samples which had been
assayed at Bondar Clegg, SGS, Acme, and Chemex to ALS Santiago with the incorporation of standards. In
this way, the check assay samples were now assayed at five different laboratories, and the presence of
standards in the sample stream at ALS Santiago provided materials against which the accuracy of the data
could be calibrated. These 11 standards were made from Agua Rica drill core and had previously been
round robin assayed at 14 different laboratories in order to establish their elemental contents.

Due to the extensive umpire check assay program, a selective re-assaying program was conducted on
segments of drill holes with significant discrepancies. A significant section of drill hole AR-51 which was
originally assayed by SGS was found to have discrepancies between the laboratory assay results and the
estimated copper grade from the geological core log. Whereas the laboratory was reporting assays in the
order of hundreds of parts per million (ppm) copper, the geological core log indicated that the rock
contained on the order of thousands of ppm copper. Re-assaying by Bondar Clegg (Coquimbo) confirmed
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that the primary laboratory had reported copper grades which were too low by an order of magnitude.
SGS later re-assayed the same section of the drill hole and obtained similar results to Bondar Clegg.

Based on the check assays carried out at four different laboratories, individual check assay samples from
the primary laboratories (Bondar Clegg and SGS) were identified which deviated significantly from the
results of the other laboratories. Typically, a 20% deviation was taken to be significant. Where such
deviations were encountered, the entire batch of samples was sent for re-assay. Some 987 samples were
re-assayed for gold, 1,351 samples were re-assayed for copper, 1,041 samples were re-assayed for
molybdenum, 509 samples were re-assayed for arsenic, and five samples were re-assayed for silver.
Replacement percentages of all samples were 3.09% for gold, 4.22% for copper, 3.26% for molybdenum,
1.59% for arsenic, and 0.02% for silver (BHP, 1999).

11.2.2 QA/QC Protocols by Alumbrera-Yamana Joint Venture

Analytical QC samples were inserted on site; each sample batch was composed of 29 primary samples and
four quality control samples. These included field duplicates, standards, and coarse blanks. Field
duplicates were not prepared for the geometallurgical core samples due to the necessity of preserving as
much mass as possible for metallurgical testing. The processes were carried out in line with the MAA
standard procedures (MAA Management Manual QA/QC V3.R2).

A total of 1,473 control samples were incorporated in the process, which represents 12.5% of the total
samples. The control samples were coded as follows:

e Samples Type 1: field duplicate (1/4 of core)

e Samples Type 4: standards

e Samples Type 6: coarse blanks (1/4 of core)
In the Acme laboratory, one coarse duplicate and one pulp duplicate, selected at random, were added to

each batch. The aforementioned samples, plus five internal laboratory controls, formed the final batch
of 40 samples that match the analytical run of Acme.

A total of 720 laboratory duplicate samples were generated at the Acme laboratory. These consisted of
360 duplicate samples of pulps (labelled DUPPU) and 360 duplicate samples of coarse rejects (labelled
DUPCH).

The analytical QC program was evaluated by the MAA exploration geology department in 2012. The main
conclusions are summarized below:

e The accuracy of Acme laboratory is acceptable for gold and copper. Failure of control samples
were identified, but failure rates did not exceed 2% for any individual standard or blank.

e The validity of reference material results for molybdenum should be re-evaluated because the
certified standards were designed for 4-acid digestion and not for the 3-acid digestion used in the
2012 drilling program. Molybdenum determination is usually done using 3-acid digestion.

e No contamination was identified in the blanks during preparation or chemical analysis.

e The precision of field duplicates, coarse rejects duplicates, and pulp duplicates for copper, gold,
and molybdenum was analyzed. In all cases, the mean and the correlation coefficient were
considered adequate.
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Check assays carried out at ALS Patagonia S.A. to evaluate the performance of the Acme laboratory
concluded that data obtained by Acme are reliable. Acceptable results were obtained for the main
elements (gold, copper, molybdenum, and arsenic) analyzed by both laboratories.

The available QA/QC results documented by previous technical reports have been reviewed by the QP for
Mineral Resources. In the QP’s opinion, the QA/QC program as designed and implemented by Agua Rica
is adequate for an acceptable level of confidence in the analytical data used for the reporting of Mineral
Resources as per CIM (2014).

11.3 Density Determinations

A total of 13,842 density measurements have been taken from Agua Rica drill core: 3,525 determinations
during the BHP-Northern Orion JV drill programs and more than 10,317 samples from the Alumbrera-
Yamana JV drill program.

In general, density increases with increasing Fe, Cu, Zn, and Pb content, reflecting the sulphide content.
Two different campaigns were carried out for density determination, as summarized below.

11.3.1 Bulk Density Determinations by BHP-Northern Orion Joint Venture

During the BHP-Norther Orion JV campaign, 3,525 density measurements were taken from Agua Rica drill
core, up to drill hole AR-168. Most specific gravity measurements were taken at site on dry whole core
using a simple geometric caliper method. A ten centimetre sample of whole drill core was taken every
ten metres (drill core conditions permitting). Samples were sawn into regular cylinders, dried, measured,
and weighted. A small number of samples (approximately 250) were also measured at CIMM Tecnologias
y Servicios S.A. (CIMMM) laboratory in Santiago, Chile (now a part of SGS Chile) by two different methods,
geometric and displacement of water following wax coating. CIMMM is an independent certified
laboratory.

11.3.2 Bulk Density Determinations by Alumbrera-Yamana Joint Venture

During the 2012 Agua Rica infill drilling program, 10,317 density measurements were taken on site using
the water displacement method, without wax coating. The procedure is described in the “Manual of
Mapping, Logging and Determination of Geomechanical Rock Parameters” from the Alumbrera
exploration geology department.

In line with the procedure for assay samples, density was calculated every two metres. Weights were
obtained by weighing sections of half-core in air and then in water by using a scale using the following
procedures:

e  Weight in air: the half-core samples were placed in a scale pan and weighed on the scale. Best
results were obtained by using between 2.5 kg to 3 kg of core pieces of similar size.

e Submerged weight: the same half core fragments used in the previous step are placed in a basket,
submerged in water suspended to a scale, and weighed once stabilized.

For the overburden unit, a different methodology was used as this unit is usually not recoverable in core
drilling. To assign a representative density, 34 samples were taken in areas where the Project roads
intersect alluvial fill.
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12.0 DATA VERIFICATION

12.1 Data Verification by BHP-Northern Orion Joint Venture

Based on available BHP-Northern Orion JV documentation, BHP applied QC procedures and took QA
actions to provide adequate confidence in the data collection and processing (BHP, 1999). This includes
umpire laboratory check assays, the primary external analytical QC measure employed by BHP-Northern
Orion JV.

In 1997 and 1998, BHP-Northern Orion JV completed an umpire check assay program composed of
approximately 1,700 samples, or 5% of the original samples. These samples were sent to four different
laboratories. Based on the check assay results, full batches of specific drill holes were re-assayed due to
significant discrepancies between the umpire laboratories and the primary laboratory (SGS and Bondar
Clegg). Some 987 samples were re-assayed for gold (3.09% Au assays), 1,351 samples were re-assayed
for copper (4.22% Cu assays), 1,041 samples were re-assayed for molybdenum (3.26% of molybdenum
assays), 509 samples were re-assayed for arsenic (1.59% of arsenic assays), and five samples were re-
assayed for silver (0.02% of silver assays).

In early 1998, Mineral Resources Development, Inc. (MRDI) was contracted by BHP to audit the sampling
and assaying QA/QC procedures employed by the BHP-Northern Orion JV during its drilling programs at
Agua Rica. Using the database prior to the re-assay program, MRDI identified a low bias in copper assaying
at SGS Chile. In the QP’s opinion, this historical issue was adequately addressed by the 1998 re-assay
program, as detailed within internal technical documentation.

12.2 Data Verification by Yamana-Alumbrera Joint Venture

MAA employed QC procedures and took QA actions to provide adequate confidence in the data collection
and processing. During drilling, experienced MAA geologists implemented industry standard measures
designed to ensure the reliability and trustworthiness of the exploration data.

MAA included field duplicates, standards, and coarse blanks in their analytical QC program. The results
were evaluated by the MAA exploration geology department in 2012. The MAA exploration geology
department considered the database used for the geological and resource models was sufficiently reliable
for Mineral Resource reporting.

12.3 Historical Verification

As part of the validation process for the 2019 RPA report, former Yamana geologist Felipe Machado de
Araujo and external consultant Dr. Craig S. Bow visited the Project in 2018. The purpose of the site visit
was to review available geological information including core and outcrops, review geological
interpretations and modelling approach to determine if they met industry standard practice, and identify
and review paper and electronic documentations available at site (Bow, 2018). The previous researchers
reported that the drilling data, geological interpretations, and models were considered to meet or exceed
industry standards.
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12.4 Qualified Person’s Comment

In accordance with NI 43-101 guidelines, Berkley J. Tracy, PG, CPG, P.Geo., SRK Principal Resource
Geologist visited the Project from April 26 through April 29, 2022. During the site visit, the QP toured the
property and reviewed general operations, typical drilling procedures, sampling practices, and available
drill core. The QP was given full access to relevant data. Interviews were conducted with site personnel
to understand the historical and current procedures used to collect, record, store, and analyse the
exploration data.

The QP reviewed the relevant Agua Rica files supporting the Mineral Resource estimate. The drilling data
(e.g., collar, survey, assay, and lithology data) were transferred as comma-separated value (.csv) files. The
Agua Rica drillhole databases supplied to SRK for review had a cut-off date of June 30, 2019. Additionally,
SRK reviewed and discussed quality assurance and quality control procedures (QA/QC) and results with
the personnel responsible for the sample databases.

The QP is satisfied that the documented exploration work carried out at the Project was conducted in a
manner that is consistent with industry standard practices and is confident that the exploration sampling
databases are sufficiently reliable to support a Mineral Resource estimate. It is the opinion of the
responsible QP that the previous geological interpretation, drilling database, and Mineral Resource model
developed by Xstrata in 2012, based on BHP models developed in the late 1990s, meet or exceed industry
standards and are of sufficient quality to support geological and Mineral Resource modelling work.
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13.0 MINERAL PROCESSING AND METALLURGICAL TESTING

13.1 Introduction

Metallurgical test work was initiated by BHP on Agua Rica in 1996 and continued under the auspices of
BHP, the BHP-Northern Orion JV and finally Northern Orion until 2006. Yamana purchased the property
from Northern Orion in 2007 and conducted a test work program in 2010. Summaries of the results of
these programs are provided in subsection 13.2 Historical Test Work.

Hatch completed an NI 43-101 Technical Report in December 2006 based on an Updated FS prepared for
Northern Orion; a summary of the metallurgical section is also included in subsection 13.2.

In 2012, Xstrata (now Glencore) signed an option agreement with Yamana to study the use of the
Alumbrera facilities to process the Agua Rica ore. As part of the agreement Xstrata carried out a
metallurgical drilling campaign, a metallurgical test work program and a FS, which was completed in
August 2013. The comminution program was directed by a specialist from Fluor and the flotation program
was designed and supervised by the specialist process engineering firm, ProMet 101. A summary of the
comminution and flotation results is provided in subsection 13.3 2012/13 Metallurgical Test Work.

In 2019, a review was conducted on the 2012/13 test work which was designed and supervised by
ProMet 101 Consulting Limited (ProMet 101) and conducted by G&T Metallurgical Services Ltd. (now
ALS) in Kamloops (ALS Kamloops). The 2019 review was conducted as part of a new PFS for the
treatment of Agua Rica ore in the Alumbrera concentrator in order to confirm the Alumbrera grinding
circuit capacity, and to identify potential efficiencies in the flotation circuit design based on new
reviews of the mineralogy in various process streams. A Fluor specialist analyzed all comminution
results, in addition to conducting an evaluation of the Alumbrera grinding circuit. Evaluation of the
flotation results and flowsheet modification was conducted by ProMet 101.

The 2013 study manager responsible for Section 13 has reviewed the 2019 work presented in
this document.

13.2 Historical Test Work

13.2.1 Comminution

The metallurgical comminution investigations conducted can be classified into three distinct groups:

e The BHP-Northern Orion JV test work reported in 1998
e The Northern Orion test work carried out in the mid 2000s

e The Yamana test work carried out in 2010
Fluor reviewed this work with the following conclusions:

e The SPi test results generated by BHP showed the average unconstrained Alumbrera circuit
capacity for the 2013 26 year mine plan was 122,000 tpd. The SAG mills would limit the circuit
capacity for 16 of the 26 years of planned operation.

e The ball milling circuit throughput calculations were based on the ball mill work index values of
the six major ore types, determined from composite samples. The data showed that the
Alumbrera circuit would be ball mill limited for 10 of the 26 years of operating life when grinding
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to a final grind size of Pgo= 150 um; coarsening the grind size to Psp= 160 um to 180 um would
allow higher throughputs of between 7,500 tpd to 14,000 tpd.

Due to the small number of composite samples for the determination of ball mill work indices,
and the lack of the Bond work indices for both the BHP (1997 — 1998) and the Yamana 2010 data
sets, Fluor recommended that additional comminution test work be carried out testing each
sample interval for the Bond work indices, SMC test parameters, and the SPi values.

13.2.2 Flotation

Several flotation test work programs have been completed as the Project has evolved. The following key
tests have been identified:

BHP Metallurgical Testing Report #5 - December 1997 — laboratory testing of five “bench”
composites based on alteration type:

o Highly variable results obtained — concentrate grades ranged from 4.3% Cu to 48.0% Cu at
6.1% to 90.0% recovery

o Concerns identified with the high pyrite content, native sulphur, galena, and sphalerite, aging
of samples and pulp chemistry

o Locked cycle tests on composites showed copper recovery was 82.2% at a concentrate grade
of 30.5% Cu; molybdenum recovery to the bulk Cu-Mo concentrate was 42.2% at 0.31% Mo

o Gold recovery was reported to be around 55% with a significant quantity locked in silicates.
BHP - Phase 1 Determination of Parameters Report #6 - April 1998:

o Mineralogy identified primarily chalcocite and lesser amounts of chalcopyrite and bornite
o Evaluated the effect of primary grind on recovery over the range Pgp 70 um to 150 um

o Investigation into the presence of oxidised copper affecting flotation

o Identification of collector dosages found to be important; pyrite recovery and final
concentrate grades were sensitive to collector dosages

o Cyanide and CMC were used to depress pyrite and disperse clay respectively in some
composites.

January 1999 to April 1999 — Mintek:

o Concentrates generated for molybdenum separation; molybdenum separation testing
indicated 55% Mo grade at 52% recovery, however, 10 stages of cleaning required.

o The key findings to produce a bulk Cu-Mo concentrate were:

=  Primary grind size ranging from P80 150 um to 106 um

= Regrind P80 35 um

= Conventional reagents, lime, sodium silicate, and two to three stage cleaner flotation.
Northern Orion - SGS Lakefield testing 2005:
o Six main ore types tested and one miscellaneous composite

o Generally lower grade samples (0.47% Cu) than previous programs
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o Focus was on the generation of parameters for a circuit modelling exercise.

13.2.3 Hatch NI 43-101 Technical Report - December 2006

Hatch reported the following for metallurgical performance in the 2006 Agua Rica NI 43-101 Technical
Report:

e The deposit was divided into three main ore zones (Seca Norte, Quebrada Minas, and
Trampeadero) with seven main ore types identified based on metallurgical characteristics. Of
these ore types, two are clean (contain low levels of arsenic and/or zinc) and the other five are
dirty. The metallurgical test work was carried out on composites and samples of the ore types.

e The test work data confirms that the Agua Rica ore is treatable using conventional grinding and
flotation technology. The ore has a low average work index of 10.7 kWh/t. The ore mineralisation
is relatively coarse grained and, therefore, requires a primary grind of Pgy 150 um to achieve
acceptable recoveries. Fine regrinding of concentrates to Psg 45 um is required to produce
acceptable concentrate grades. Concentrate grades and metal recoveries vary by ore type.
Arsenic contamination is anticipated to be problematic for some ore types, especially the dirty
types. Zinc will be problematic on occasions, but in most years should be below penalty levels in
the concentrate.

13.3 2012/13 Metallurgical Test Work

The following is a summary of the 2012/13 metallurgical test work program and results.

A metallurgical testing program was carried out to evaluate the potential for processing Agua Rica ores
through the existing Alumbrera process facilities and to determine the modifications that would be
required. The testing program focussed on grinding characterisation and the evaluation of flotation
performance, and the metallurgical data produced by the test program was used for the process design.
Ore samples were obtained from a resource and metallurgical drilling program in 2012.

The comminution test work program tested the samples for the complete suite of Bond Work indices.
These parameters allowed Fluor to calculate the expected throughput rates in the Alumbrera grinding
circuit. Additionally, the program generated a suite of comminution parameters that enabled the
calculation of throughput rates using the SMC and SPI methods. These parameters were chosen to
facilitate the alignment and pooling of the 2012 data with the data generated by previous testing
programs.

Fluor determined the comminution characteristics of the Agua Rica samples and carried out capacity
calculations for the Alumbrera concentrator when treating different rock types. The capacity calculations
were based on a 92% mill utilisation rate.

For the comminution program a set of 71 new composite drill core samples from Agua Rica were selected
and sent to ALS Kamloops. The samples were selected to represent the main lithologies and alteration
zones of the ore deposit and the early years of production.

The Bond Ball and Rod milling results indicate that the softest ores are the Seca Porphyry ore types (SP)
and the hardest ores are the Igneous Breccias (IBX). The data also shows that there is no size range that
is harder or softer than the others. The relatively consistent Bond indices across the size ranges indicate
that the ore will be amenable to SAG milling and will not produce a pebble build up inside the mill. The
average RWi value was 10.8 kWh/t and the average Bwi value was 10.8 kWh/t. These values indicate that
the Agua Rica ores are considered soft to moderate hardness ores.

Yamana Gold Inc. | Agua Rica Integrated Project, SLR Project No: 233.03494.R000
NI 43-101 Technical Report - August 31, 2022 13-3



SLR*

Table 13-1 summarises the average and standard deviation values of the Bond Ball and Rod mill work
indices the abrasion index.

Table 13-1: Ball Mill, Rod Mill, and Abrasion Bond Indices
Yamana Gold Inc.— Agua Rica Integrated Project

Bond Work Indices

Ore Type Crusher Rod Ball Abrasion Index
(kWh/t) (kWh/t) (kWh/t)
Average All 10.6 10.8 10.8 0.11
Std Dev All 31 2.2 2.2 0.06
Average TP 12.4 11.4 10.8 0.09
Std Dev TP 3.2 1.6 25 0.06
Average SP 9.9 10 10.3 0.09
Std Dev SP 1.9 1.8 1.3 0.04
Average HBH 9.8 10.7 10.7 0.12
Std Dev HBH 4 1.7 1.4 0.05
Average IBX 12.8 12.2 12.2 0.16
Std Dev IBX 2.9 2.2 2.7 0.09
Average MET 9.6 10.7 10.7 0.11
Std Dev MET 21 2.9 2.9 0.04

The average Drop Weight test result is on the 26™ percentile in the SMC database, classifying the ore as
soft to moderate hardness. The test results for the different size classes were consistent with the Bond
test, i.e. there was no demonstrable trend between breakage energy requirements and mineral particle
size.

The Spi results indicate that the softest ores are the Seca Porphyry ore types (SP) and the hardest ores are
the Trampeadero Porphyry ores (TP) rather than the Igneous Breccias (IBX). The standard deviation for
the Spi results was approximately 17 minutes, i.e. approximately 50% of the mean value. The Spi data
shows a significantly higher degree of variability than either the Bond or SMC test results. The average
Spi result was 35.4 minutes, indicating a soft to moderate ore hardness.

Fluor calculated the instantaneous SAG and ball mill throughput rates for each of the 71 samples to
determine which circuit would be limiting to the throughput rate. Simple averaging of the 71 sample
values gave an average SAG mill capacity of 132,000 tpd and an average ball mill capacity of 114,000 tpd
when grinding to a P80 150 um target.

The throughput rates were estimated using only the existing No. 1 and No. 2 grinding lines at Alumbrera.
Line No.3 would be used only when necessary.

The total throughput was then limited to 121,000 tpd in accordance with the maximum permitted water
consumption (800 L/s). This reduced the average throughput for the SAG mills to 116,000 tpd, and to
109,000 tpd for the ball mills. (Note: the water constraint is no longer applicable as additional water will
be available from the Agua Rica mine water management system).
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A block model was developed to predict grinding circuit throughput. This block model was used to
estimate production in the mine plan.

A bulk flotation program was carried out to develop the process design basis using the existing Alumbrera
grinding and flotation circuits and to characterise the variability of the ore deposit.

Products from the flotation testing program were selected for downstream testing programs such as
rheology and settling testing of tailings and bulk concentrates. Additionally, geochemical characterisation
of tailings and water quality assessments in concentrates were carried out for environmental purposes.

For the flotation testing program, a set of 350 drill core ore samples was sent to ALS Kamloops. These
samples were collected from the main ore types, and approximately 60% of these samples represented
ore to be treated during the payback period of the mine plan.

Mineralogical analysis indicated that about 90% of the total sulphide minerals present is pyrite. The
average ratio of pyrite to copper sulphides was 11:1. The average pyrite content was 11% of the total
sample mass with a maximum of 26%. This high pyrite content presents a significant challenge in
achieving satisfactory copper concentrate grades

Secondary copper mineralisation was prevalent with the bulk of the copper in the form of chalcocite and
covellite (0.8% to 1.6%). To a lesser degree, chalcopyrite (0% to 0.2%) and traces of bornite were
identified. Arsenic was identified in variable quantities in the form of enargite (0% to 0.13%) that will
report to the final concentrate. Variable amounts of sphalerite (0% to 0.6%) and galena (0% to 0.15%)
were present in values that would also report to the final concentrates.

Liberation evaluations were carried out on samples ground to the flotation feed size distribution of P80
150 um. On average, 30% of the copper sulphide particles were fully liberated and a further 21%
associated in a binary form with pyrite. This relatively low association indicates that aggressive pyrite
depression can be used in the rougher circuit without excessive losses due to copper sulphides being co-
depressed to the rougher tailings.

The flotation testing initially used a three-stage cleaner circuit following a bulk regrind of the rougher
concentrate. The initial results indicated that a circuit with two regrinding stages, where the second stage
regrinding of the first cleaner concentrate with a more aggressive collector scheme, would improve
copper recovery and reduce regrind power. The subsequent flow sheet used for the remainder of the test
program and as the basis for design was derived from these initial results.

The reagent suite investigated for the flotation tests utilised commonly available reagents such as lime,
fuel oil as a molybdenum collector, and Cytec 3477 as the copper-gold collector. MIBC was used as a
frother, while cyanide and metabisulphide (MBS) were investigated as pyrite depressants. It was
determined that the collector addition rates impacted selectivity, as pyrite flotation was one of the main
concerns to improve the copper concentrate grade.

A primary grind of P80 150 um was confirmed to provide sufficient liberation in the flotation feed, this is
consistent with the findings of previous metallurgical test programs.

As copper sulphides are very fine grained, a fine regrind of P80 20 um is required in the cleaning stages to
achieve sufficient liberation for suitable concentrate grade control.

Flotation performance was highly sensitive to reagent additions as a result of the highly variable pyrite
content. The use of pyrite-specific depressants such as cyanide achieved some improvements in
concentrate grade; however, this was not investigated extensively due to environmental concerns.
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Copper recovery to final concentrate was generally good; however, the bulk concentrate grade in the
variability testing was highly variable, but slightly less variable with the ore type composites.

The molybdenum recovery to the bulk concentrate was highly variable with a low average recovery. There
was no apparent reason for this performance from a liberation or reagent perspective.

A strong relationship between enargite content in the feed and the presence of arsenic in the concentrate
was found. This resulted in high arsenic recoveries to final concentrate but with a significant range in
arsenic grades. Arsenic bearing samples are located predominantly in the ore types EHB, HBC, MCC, PHB,
and TEM.

The silver and gold recoveries obtained were lower than expected, with losses occurring to the rougher
and cleaner tailings.

The depression of lead in the flotation circuit was good, while zinc depression was highly variable and
dependant on feed grade. Any lead recovered to the bulk concentrate is detrimental to the Cu-Mo
separation stage as the lead will report to the molybdenum concentrate.

Table 13-2 presents recoveries and grades of concentrate obtained from circuit modelling carried out by
ProMet 101 based on locked cycle and variability testing results.

Table 13-2: Prediction for Recoveries and Concentrate Grades
Yamana Gold Inc.— Agua Rica Integrated Project

Recoveries (%) Grade on Bulk Concentrate (% or g/t)
Ore type
Cu Mo Au Ag As Cu Mo Au Pb Zn Ag As
All ore types Average 86 53 38 49 64 28 0.8 5 1.7 82 0.62

Percent, 75t 90 78 47 61 76 31 1.1 6 0.9 77 0.55

Percent, 25% 84 30 29 39 55 24 0.2 3 0.1 30 0.11

Max 94 91 64 90 92 44 6.3 12 42 820 6.67
Min 50 5 5 3 13 3 0 0 0 9 0
SEP Average 91 79 38 65 52 35 0.5 5 0.1 36 0.06

Percent 75t 92 83 44 68 63 35 0.6 6 0.1 39 0.1

Percent, 25% 88 73 33 56 47 35 0.3 3 32 0.02
Max 94 87 48 90 71 35 1 12 0.1 54 0.14
Min 87 55 20 52 18 35 0.2 3 0 14 0
SEM Average 92 83 51 59 65 31 1.4 8 0.1 40 0.19

Percent, 75t 93 88 57 70 82 31 1.6 9 0.1 48 0.27

Percent, 25% 91 84 44 54 53 31 0.4 6 0 30 0.05

o o O
Oi_\OOOOOOOOOO\Oi_‘-N
o

Max 94 89 64 79 87 31 6.3 11 0.6 71 0.58

Min 89 49 32 23 21 31 0.2 5 0 20 0.02

TEM Average 85 41 30 46 76 31 1.3 4 0.6 2.7 114 1.13
Percent, 75t 87 48 32 57 81 31 1.6 5 0.1 0.5 54 0.91

Percent, 25% 84 37 26 40 75 31 0.9 4 0.1 0.1 36 0.23
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Recoveries (%)

Grade on Bulk Concentrate (% or g/t)

Ore type

Cu Mo Au Ag As Cu Mo Au Pb Zn Ag As
Max 92 50 47 67 82 31 2.8 8 6 26.2 820 6.67
Min 76 17 20 22 51 31 0.3 1 0] 0.1 23 0.07
TEP Average 78 41 37 41 57 24 0.5 4 0.2 1 81 0.6
Percent, 75t 84 51 46 53 66 24 0.8 5 0.1 0.9 104 0.53
Percent, 25% 76 33 27 28 53 24 0.2 2 0] 0.2 27 0.19
Max 87 67 56 71 77 24 2.6 8 1.6 5.7 350 3.49
Min 50 9 5 3 13 24 0 1 0 0.1 12 0.03
PHB Average 87 19 30 39 70 29 0.3 5 0.7 4 91 1.4
Percent, 75th 90 23 33 50 83 29 0.3 7 0.5 6.9 136 1.95
Percent, 25% 85 14 24 28 64 29 0.1 3 0.1 0.4 26 0.25
Max 92 33 55 66 91 29 1.4 8 4 14.3 248 6.13
Min 81 5 15 16 31 29 0 2 0 0.1 10 0.05
EHB Average 86 55 46 49 70 26 1.2 4 0.2 3.7 95 0.58
Percent, 75th 88 66 53 61 75 26 2.1 5 0.1 1.2 83 0.62
Percent, 25% 85 44 41 41 68 26 0.2 2 0] 0.4 25 0.18
Max 89 79 64 70 77 26 3.5 10 1.6 42 496 2.67
Min 79 25 26 20 51 26 0 0 0 0.1 9 0.02
TPM Average 88 86 35 47 84 29 2 4 0 0.2 41 0.48
Percent, 75th 91 90 38 56 88 29 25 4 0.1 0.2 50 0.72
Percent, 25% 88 87 30 42 82 29 1.4 3 0 0.1 34 0.28
Max 93 91 44 59 92 29 3.3 6 0.1 0.9 55 0.75

Min 75 65 29 27 71 29 1.1 1 0 0 28 0.2
TPP Average 85 31 38 45 55 22 0.2 3 0.1 1.4 90 0.24
Percent, 75th 87 37 44 53 65 22 0.2 4 0.1 1.6 88 0.38
Percent, 25% 84 26 36 37 54 22 0.1 2 0 0.2 33 0.12
Max 88 48 53 59 67 22 0.7 6 0.4 59 349 0.58
Min 78 15 18 23 24 22 0 1 0] 0.1 25 0.07
HBC Average 87 50 18 35 76 33 0.6 3 0.6 7 272 2.8
Percent, 75t 87 56 19 37 77 34 0.8 3 0.8 8.9 298 3.4

Percent, 25% 86 45 18 33 75 31 0.4 3 0.4 5.2 246 2.1

Max 87 61 20 39 79 35 1 4 1 10.7 325 4

Min 86 40 17 31 73 30 0.2 3 0.2 3.3 220 1.5
MCC Average 84 37 45 42 73 26 0.2 2 0.1 0.9 45 0.4
Percent, 75t 84 37 45 42 73 26 0.2 2 0.1 0.9 45 0.4
Percent, 25% 84 37 45 42 73 26 0.2 2 0.1 0.9 45 0.4
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Recoveries (%) Grade on Bulk Concentrate (% or g/t)
Ore type

Cu Mo Au Ag As Cu Mo Au Pb Zn Ag As
Max 84 37 45 42 73 26 0.2 2 0.1 0.9 45 0.4
Min 84 37 45 42 73 26 0.2 2 0.1 0.9 45 0.4
TPL Average 86 35 31 41 44 31 0.8 9 0.1 0.4 383 0.1
Percent, 75t 87 44 35 48 49 38 1 9 0.2 0.5 542 0.2
Percent, 25% 85 26 27 34 39 25 0.5 9 0.1 0.2 225 0.1
Max 88 53 39 55 54 44 1.3 9 0.2 0.7 700 0.2
Min 84 16 23 26 34 18 0.2 9 0 0.1 67 0.1
SPP Average 80 70 48 56 60 12 1 4 0.1 0.9 33 0.1
Percent, 75t 84 71 49 56 64 17 1.5 5 0.1 1.1 40 0.2
Percent, 25% 76 68 46 56 57 8 0.6 3 0.1 0.6 26 0.1
Max 88 73 51 56 67 22 2 6 0.1 1.4 47 0.2

Min 72 67 45 56 54 3 0.1 2 0.1 0.4 19 0

There was insufficient sample mass to carry out Cu-Mo separation testing. Hence, the risk exists that the
relatively high pyrite content, ultra-fine copper mineralogy and presence of lead in the circuit could
compromise adequate molybdenum-copper separation.

To achieve the expected flotation results, the flotation circuit design was based on the flowsheet
developed during the flotation program. This design maximises the re-use of the existing equipment at
Alumbrera while minimizing the need for modifications. A new second cleaner bank of six 70 cubic metre
(m3) cells was required in addition to a 3,000 kW Isa mill for the second regrind stage.

Two stages of new scalping Jameson cells were to be added:
e To enable liberated material to be recovered from the rougher concentrate and the reground
scavenger concentrate and be sent directly to the final concentrate,
e To avoid over regrinding that typically causes losses of molybdenite in cleaner circuits, and

e To save power.

13.4 2019 Pre-Feasibility Study Review

PFS-A did not involve any new metallurgical sampling or test work and was based entirely on the
information available from the 2013 FS. Further process analysis and design development during PFS-A
focussed on two main themes:

e Conduct a study to re-confirm the capacity of the Alumbrera grinding circuit and its ability to
handle 110,000 tpd of Agua Rica ore feed (as is, or with modifications), and

e Revisit the metallurgical analysis and proposed process design for the flotation and regrind circuits
and evaluate what could be done with existing equipment to process the desired throughput of
40 Mtpa or if not able to process the desired throughput with the existing equipment, establish
what level of throughput could be sustained.
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The grinding circuit performance and overall metallurgical performance to be achieved from the flotation
circuits are closely linked. Thus, it is necessary to link the grinding circuit study with the metallurgy and
process design review to in order to achieve the overall best economic solution for the Project.

As previously noted, the milling circuit design for the original 2013 FS was constrained to considering only
the existing No. 1 and No. 2 grinding lines at Alumbrera, with the No. 3 grinding line providing contingency
capacity only to be used when necessary. In contrast, PFS-A investigated how to maximise the use of all
the available milling capacity at Alumbrera, with the objective of reducing to a minimum the additional
investment required for treating ore from Agua Rica.

In order to achieve a 40 Mtpa plant throughput, the required primary milling rate of 110,000 tpd would
correspond to a circuit design feed rate of 5,480 tph (i.e. 121,000 tpd of Agua Rica mill feed at an annual
mill utilisation rate of 92%; this includes a design allowance of 10%). The regrind circuit must be capable
of grinding the rougher concentrate to a product size of P80 20 um; otherwise, the final copper
concentrate grade will be significantly compromised.

The recommended upstream milling circuit consists of the existing Alumbrera core grinding circuit as used
in the 2013 FS, with the inclusion of:

e The existing 6,500 HP SAG 3 mill (configured for operation as a ball mill) used in primary grinding
to grind SAG mill discharge

e The existing 4,500 HP ball mill 12 to be used in re-grinding duty to assist the two existing regrind
mills to grind the rougher concentrate

The circuit described is predicted to produce a flotation feed P80 129 um with 50% probability.

A primary finding of PFS-A is that despite the improvements identified in liberation characteristics, and
primary and regrind capacity, there is still insufficient regrind capacity and cleaning equipment in the
existing Alumbrera concentrator to process 40 Mtpa and achieve suitable recovery and concentrate
grades. Using the existing facilities, as is and with no modifications, would not provide the optimum
economic outcome. Additional regrind capacity and cleaner flotation is required to achieve suitable
recoveries and final concentrate grades.

13.5 Representativeness of the Samples

DJB Consultants Inc. selected 71 comminution samples, with selection criteria which focussed on the
payback period and lithology distribution in LOM production, based on the mine plan updated in August
2011.

Each sample was selected as whole drill core to enable a total sample mass of the order of 100 kg to be
obtained representing approximately 14 m continuous length of drill core. The selection process for the
71 comminution samples was focussed primarily on the first ten years of operation with 57 of the 71
samples corresponding to Years 1 to 5 of operation and 14 samples corresponding to Years 6 to 10. The
distribution of samples by ore type is shown in Table 13-3 and the spatial distribution is shown in Figure
13-1.
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Table 13-3:

Yamana Gold Inc.— Agua Rica Integrated Project

Distribution of Comminution Samples by Ore Type

Lithology Alteration # Samples Composite Name
HBH Arg Adv 17 HBH-Arg Adv
I1BX Arg Adv 7 IBX-Arg Adv
MET Phy 11 Not used
MET Arg Adv 7 MET-Arg Adv
SP Phy 17 Not used
TP Arg Adv 10 TP-Arg Adv
TP Phy 1 Not used
SP Arg Adv 1 Not used
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Figure 13-1: Spatial Distribution of Comminution Samples

Initial flotation testing was carried out on composites representing six of the main ore types. Variability
testing was carried out on 126 samples representing the payback period and LOM in a ratio of 80:20. Final
optimisation testing was carried on eight master composites representing the eight main ore types shown
in Table 13-4 prepared from the 126 individual samples.
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Table 13-4: Main Ore Types
Yamana Gold Inc.— Agua Rica Integrated Project

Ore Type Code Ore Type
TEP Trampeadero Enriched Porphyry
SEP Seca Enriched Porphyry
TEM Trampeadero Enriched Meta-sediments
SEM Seca Enriched Meta-sediments
TPP Trampeadero Primary Porphyry
PHB Primary Hydrothermal Breccia
EHB Enriched Hydrothermal Breccia
TPM Trampeadero Primary Meta-sediments

The responsible QP considers that the comminution and flotation samples are highly representative of
the payback period and reasonably representative of the first ten years of operation. More testing is
recommended for later years.

13.6 Deleterious Elements

13.6.1 Lead and Zinc

The depression of lead from the flotation circuit was good; however, for zinc it was highly variable and
dependant on feed grade. Any lead recovery to the bulk concentrate will be detrimental to the Cu-Mo
separation stage as the lead is expected to report with the molybdenum. Studies of lead and zinc
deportment in flotation are recommended in future studies, in particular in ore types TEM, TEP, PHP, EHP,
TPP, and HBC.

13.6.2 Arsenic

The mine plan developed in 2013 showed that the arsenic level in concentrate exceeded 0.5% As in 11 of
the 26 production years. Over the period 2005 to 2010 a number of studies were conducted to reduce
the arsenic content in Agua Rica concentrate. A review of this work was carried out by MM Consultores
(MMC) in 2019. The report concluded that fluid bed roasting to produce a saleable calcine and alkaline
sulphide leaching produced the best net present values (NPVs) for the Project; however, two to three
years would be required to produce an FS for either process due to the time required to produce
concentrate for testing. It was recommended that concentrate blending should be considered.

MMC prepared a blending study report in 2019. The report was based on a mine plan that controlled the
arsenic content in the feed to plant to enable concentrate to be produced at <0.5% As similar to other
comparable operations in South America. This was achieved by stockpiling high arsenic content ore at the
mine. MMC's report concluded that concentrate blending was feasible but that stockpiling and blending
facilities would be required at the concentrator, filter plant, and port. Further studies were recommended
in the next stage of work.
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13.7 Conclusions and Comments

The 2013 FS showed that the existing Alumbrera grinding circuit is capable of processing 40 Mtpa (110,000
tpd) of Agua Rica ore to produce a flotation feed at a P80 150 um. The throughput rates were estimated
using only the existing No. 1 and No. 2 grinding lines at Alumbrera. The circuit is described in Section 17.

The PFS-A review studied the use of grinding line 3 with the 6,500 HP SAG mill 3 converted to a ball mill.
This enables a flotation feed to be produced at a P80 130 um, which lessens the load on the regrind circuit.

An average of the flotation results obtained in 2013 for all ore types is shown in Table 13-5.

The results show that reasonable copper recoveries and concentrate grades can be achieved although
there is a high degree of variability attributable to differences between the ore types in regard to
mineralogy, liberation size, and pyrite content. The average arsenic content in the concentrate is higher
than typical smelter rejection limits.

Table 13-5: Average of 2013 Flotation Results to Bulk Cu-Mo Concentrate — All Ore Types
Yamana Gold Inc.— Agua Rica Integrated Project

Parameter Cu Mo Au Ag As

Average Recovery (%) 86 53 38 49 64

75 Percentile (%) 90 78 47 61 76

25t Percentile (%) 84 30 29 39 55
Average concentrate grade (% or g/t) 28 0.8 5 82 0.62
75t Percentile (% or g/t) 31 1.1 6 77 0.55
25 Percentile (% or g/t) 24 0.2 3 30 0.11

A new metallurgical test work program is required to complete the work that could not be carried out in
2013. The key issues to study are:

e Cu-Mo separation

o No work has been done on this since 1999; hence, a pilot plant campaign will be required to
generate sufficient bulk Cu-Mo concentrate for separation testing.

e Copper concentrate testing
o The pilot plant will generate sufficient copper concentrate for the following testing:
=  Thickening and filtration tests, and

= Rheology tests to determine the capacity of the concentrate pipeline from Alumbrera to
Tucuman.

e Regrind testing

o Regrind signature plots are required on cleaner circuit streams to confirm the regrind power
required.

e Coarse scavenger concentrate cleaning

o This concept should be tested first at laboratory bench scale and then in the pilot plant.
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e Mineralogical examinations

o These should be carried out on all feed, intermediate products, concentrate, and tailings from
the tests to obtain the maximum possible amount of information for circuit design. The
deportment of gold should also be studied.
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14.0 MINERAL RESOURCE ESTIMATE

The QP for this section of the study is Berkley J. Tracy, PG, CPG, P.Geo., SRK Principal Resource Geologist.
SRK reviewed and verified the geological interpretation and domaining strategy, estimation methodology,
bulk density estimation, and classification criteria for the resource model, as documented from the
historical information provided. Upon completion of the audit review, the QP considers the Mineral
Resource Statement summarized in Table 14-1 to represent a reasonable estimate of the copper, gold,
silver and molybdenum resources for the Agua Rica deposit as of the effective date of this Technical
Report.

SRK has completed sufficient work that in the QP’s opinion, while local variations in the block estimates
are expected, the impact on the global Mineral Resources, as presented at the time of the effective date,
are not considered to be material. Since the June 30, 2019 effective date of this Technical Report, SRK
has presented Yamana with detailed recommendations for improving and continuing to develop the
Mineral Resource estimate. These recommendations are being implemented and revisions to the 2019
technical work related to Mineral Resources will be disclosed in the future. SRK is relying upon Yamana
to provide the QP with notice of any material changes, and is not aware of any other facts that may have
materially impacted the Mineral Resource statement.

The block grade interpolation and Mineral Resource estimate for Agua Rica was carried out by Xstrata's
(now Glencore’s) Santiago technical support team in December 2012 under the direction of Raul R. Roco,
then a full-time employee of Xstrata (Xstrata Copper, 2012). Subsequently, in 2018-2019, Yamana
completed extensive validation of the Mineral Resource modelling methodology and results. Yamana
found that the model was reasonably prepared, provided a good representation of the geologic data, and
was reliable for the purpose of Mineral Resource estimation.

The Mineral Resource estimate includes an update to the interpretation of the geological boundaries in
compliance with the conceptual deposit interpretation generated by BHP and later updated by Xstrata in
2012. The models were validated by Yamana in 2019 and audited by SRK in 2022.

In 2012, the geological modelling methodology changed to reflect the implementation of Leapfrog Mining
software to define lithological domains. Wall rocks were modelled as the complement of the mineralized
units. Hydrothermal alteration was incorporated in the new geological model, striving to improve the
grade estimation and geotechnical and geometallurgical approach.

The Agua Rica deposit is a large medium to low grade porphyry Cu-Mo system superseded by a high
sulphidation Au-As-Pb-Zn epithermal mineral event on top of which an immature supergene blanket has
been developed. In addition to the key economic variables, arsenic grades were interpolated in the
current block model as an attempt to realistically address distribution of a potentially deleterious element
across the Agua Rica deposit.

Mineral Resources reported are based on the Mineral Resource model prepared in December 2012,
constrained by a 2019 updated optimized pit shell based on metal price assumptions of US$4.00/Ib for
Cu, USS$1,600/0z, for Au, USS24/0z for Ag, and USS11/Ib for Mo. Open pit Mineral Resources are reported
at a variable cut-off value which averages $8.42/t milled. Numbers may not be exact as they are rounded
for tabulation.

Yamana has summarized the Mineral Resources estimate in Table 14-1, with an effective date of June 30,
2019. This Mineral Resource estimate conforms to Canadian Institute of Mining, Metallurgy, and
Petroleum (CIM) Definition Standards for Mineral Resources and Mineral Reserves dated May 10, 2014
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(CIM (2014) definitions). The Mineral Resources estimated in Table 14-1 are exclusive of the Mineral
Reserves. Mineral Resources are not Mineral Reserves and do not have demonstrated economic viability.
There is no certainty that all or any part of the Mineral Resources will be converted into Mineral Reserves
in the future. The responsible QP is not aware of any environmental, permitting, legal, title, taxation,
socio-economic, marketing, political, or other relevant issues that would materially affect the Mineral
Resource estimate.

Table 14-1: Mineral Resource Estimate — June 30, 2019
Yamana Gold Inc.— Agua Rica Integrated Project

Tonnes Grade Contained Metal
Category
(000t) (% Cu) (g/t Au) (g/t Ag) (% Mo) (MibCu)  (0000zAu) (0000zAg) (Mib Mo)
Measured 53,600 0.22 0.13 1.55 0.02 260 224 2,671 24
Indicated 206,300 0.30 0.11 1.86 0.03 1,364 730 12,337 136
M+l 259,900 0.28 0.11 1.80 0.03 1,624 954 15,008 160
Inferred 742,900 0.23 0.09 1.62 0.03 3,767 2,150 38,693 491
Notes:

1. The Mineral Resources have been validated by Berkley J. Tracy of SRK Consulting (U.S.), Inc., and a Qualified Person

(QP) as defined by NI143-101.

CIM (2014) definitions were followed for Mineral Resources.

Mineral Resources are reported exclusive of Mineral Reserves.

Mineral Resources that are not Mineral Reserves do not have demonstrated economic viability.

Mineral Resources are estimated using a variable metallurgical recovery. LOM average metallurgical recoveries of

86% Cu, 35% Au, 43% Ag, and 44% Mo were considered.

6. Mineral Resources are constrained by an optimized pit shell based on metal price assumptions of US$4.00/Ib Cu,
USS$1,600/0z Au, US$24/0z Ag, and USS11/Ib Mo. Open pit Mineral Resources are reported at a variable cut-off value
which averages $8.42/t milled with overall slope angles varying from 39° to 45° depending on the geotechnical sector.

7.  Numbers may not add due to rounding.

vk wnN

14.1 Resource Database

The resource model was prepared by Xstrata for the Alumbrera-Yamana JV in December 2012 and all of
the relevant files were transferred to Yamana for review and audit. Yamana was supplied with the drill
hole database for Agua Rica in comma delimited format. The database included collar, downhole survey,
assay, alteration, density, lithology, and geotechnical tables and is complete as of November 20, 2012 and
contains 245 drill holes totaling 89,679 m of drilling. From this, a subset of 241 drill holes (four drill holes
were removed for lack of sampling data) totalling 88,600 m of drilling was used for block grade
interpolation. Table 14-2 provides a summary of the drill hole database.

Table 14-2: Resource Database Summary
Yamana Gold Inc.— Agua Rica Integrated Project

Table Number of Records
Collar 245

Survey 2,702

Assay 43,298
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Table Number of Records
Lithology 44,568
Density 13,800

Yamana audited drill hole records to ensure that the grade, thickness, elevation, and mineralized zone
used in preparing the current Mineral Resource estimate correspond to mineralization. Yamana’s data
verification procedures included the following:

e Checked for duplicate drill hole traces and twinned holes.
e Checked collar locations for zero/extreme values.

e Checked that drill hole collar coordinates and drill hole deviations were entered in the database,
displayed in plan views and sections, and visually compared to relative locations of the holes.

e Checked for gaps and overlapping assay intervals.
e Checked for non-numeric data in assay tables.

e Checked for maximum depth inconsistencies.

The QP for Mineral Resources has reviewed the drilling data and considers the drillhole database to be
adequate and sufficiently reliable for grade modelling and Mineral Resource estimation.

14.2 Geological Interpretation

The 3D geological modelling to delineate the principal lithology, mineralization, and alteration domains
of the Project was updated by Xstrata (now Glencore), based on the previous model developed by BHP,
with drilling completed in the 2012 campaign.

The models have been developed from drill core logging and geological interpretation in areas not covered
by those datasets based on information collected from 1994 to 2012. For control purposes, NS and EW
cross sections with spacing of 50 m were used. For appropriate surface connection, the models include a
simplified surface geological map prepared by BHP. All models have been generated using Leapfrog
Mining modelling software.

These models, in turn, were used, in conjunction with the drill hole sample assay grades, to delineate
wireframes of the mineralized zones. The mineralized zones were then used for control during the
subsequent grade modelling process.

14.2.1 Lithology Model

All of the solids comprising the lithological model (except granite) were constructed using the implicit
modelling function of the Leapfrog Mining software using drill core data composited into 15 m intervals
to ensure model integrity was not compromised by logged intervals less than 7.5 m in length, historic
block models made by BHP, and NS and EW cross sections spaced on 50 m intervals. The granite was
constructed using Vulcan software from two simplified surface geological maps prepared by BHP. In total,
ten lithological solids have been defined. These are, in order from oldest to youngest:

Metasediment

2. Granite
3. Melcho Intrusive
4. Seca Porphyry — Trampeadero Porphyry

Yamana Gold Inc. | Agua Rica Integrated Project, SLR Project No: 233.03494.R000
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Igneous Breccia

Biotite Porphyry

L N o w

Diatreme Breccia
10. Overburden

Seca-Waste and Trampeadero-Waste

Hydrothermal Breccia — Hydrothermal Bx (clay facies) — Clastic Hydrothermal Breccia

Numeric codes were assigned to the block model for Lithology, as presented in Table 14-3.

Table 14-3:

Numeric Codes for Lithology

Yamana Gold Inc.— Agua Rica Integrated Project

Code Description
1 Overburden
2 Metasediment
3 Melcho Intrusive
4 Undifferentiated Porphyry
5 Seca Porphyry
6 Trampeadero Porphyry
7 Hydrothermal Breccia
8 Clastic Hydrothermal Breccia
9 Igneous Breccia
10 Biotite Porphyry
11 Diatreme Breccia
12 Fault
13 Hydrothermal Bx (clay facies)
14 Pebble Dyke
15 Granite
16 Seca-Waste
17 Trampeadero-Waste
-1 Air

The distribution of the lithological solids is shown in Figure 14-1. All solids are displayed such that
geologically older solids are not shown with the younger solids cross-cutting them. They are displayed
this way to better illustrate the modelled geometries of each solid; however, in the block model flagging,
each younger solid overprints any older solid that it intersects.

Yamana Gold Inc. | Agua Rica Integrated Project, SLR Project No: 233.03494.R000
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Figure 14-1: Lithology Model

14.2.2 Alteration Model

The alteration model describes the principle hydrothermal alteration zones in the Agua Rica deposit. The
model has been developed from drill core logging, surface mapping, geological interpretation, and
historical block models made by BHP. All the solids comprising the alteration model were constructed
with Leapfrog Mining software utilizing drill core data composited into two metre intervals with a
tolerance of 50% to ensure model integrity was not compromised by logged intervals less than one metre
in length. Alteration solids were created using the same methodology as the lithological model. There
are a total of five alteration zones of which two primary alteration types (Phyllic and Advance Argillic)
make up the model (Figure 14-2). Numeric codes were assigned to each alteration as presented in Table
14-4.
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Table 14-4: Numeric Codes for Alteration
Yamana Gold Inc.— Agua Rica Integrated Project

Code Description
3 Phyllic
4 Advanced Argillic
10 No Alteration
12 Overburden
-1 Air

Elev (Z)

+6969500

. +6969000

Plunge +19
Azimuth 334
500 7501000

0250

UTM WGS84 19 S YAMANAGOILD

Source: Yamana 2019

Figure 14-2: Alteration Model

14.2.3 Mineralized Zones Model

The mineralization zones model describes the principle mineralogical zones in the Agua Rica deposit. This
model has been developed using the same information as the alteration and lithological model. All the
solids comprising the mineralization model were constructed using Leapfrog Mining software with drill
core data composited into 15 m intervals with a tolerance of 50%. Mineralization zone solids were created

Yamana Gold Inc. | Agua Rica Integrated Project, SLR Project No: 233.03494.R000
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using the same methodology as the lithological model (Figure 14-3). Numeric codes were assigned to
each mineralized zone, as presented in Table 14-5.

Table 14-5: Numeric Codes of Mineralized Zones
Yamana Gold Inc.— Agua Rica Integrated Project

Zone Description
1 Leached
2 Partially Leached
6 Chalcocite (enriched)
7 Covellite
8 Pyrite
9 Chalcopyrite
10 No Mineralization
11 Coarse Covellite
12 Overburden
-1 Air

Chalcocite

North (Y)

| ‘\\_QEQEQ
: Leach

-+6970500

~+6970000

Pyrite
(not shown)

<+6969500
-+6969000

769600
| +770000

+769800

+, ——— —
——— "Plunge +21

Azimuth 023
250 500

-+696850(

| +769000
+769200
+769400

|+768600
1+768800

+768400

|

75

b+
L)
‘_‘-h
3
'
o
o

UTM WGS84 19 S YAMANAGOILD

Source: Yamana 2019

Figure 14-3: Mineralization Model
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14.3 Statistical Analysis

Descriptive statistics provide a complete overview of the chemical behavior of the set of elements
analyzed in this study. The basic descriptive statistics study has been completed on drill hole samples and
grouped by the geological controls (alteration, mineral zones, and lithology). Figure 14-4 to Figure 14-15
present the number of samples, minimum, maximum, mean, and standard deviation by lithology,
alteration, and mineral zones for each element.

Descriptive statistics are presented through histograms, cumulative probability plots, boxplots, and
qguantile-quantile plots. These graphs and figures were calculated using the Supervisor software package,
while Excel software was used to compile and show results.

o .
Cu (%) Boxplot samples database. By Lithology
10.000
T ——
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i — l —
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Q3 0.019 0.490 0.253 0.869 0.602 0.581 0.306 0.454 0.028 0.065 0.531 0.557
NSamples 143 16046 1241 5715 6304 8254 611 2097 97 444 809 42915

Source: Xstrata, 2012

Figure 14-4: Descriptive Statistics and Box Plot for Copper by Lithology
(Two Metre Sample Length)
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Cu (%) Boxplot samples database. By Alteration
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Figure 14-5:

(Two Metre Sample Length)

Descriptive Statistics and Box Plot for Copper by Alteration Type
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Cu (%) Boxplot samples database. By Minzone
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Figure 14-6:

Descriptive Statistics and Box Plot for Copper by Mineralized Zone

(Two Metre Sample Length)
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Mo (%) Boxplot samples database. By Lithology
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Figure 14-7:

Descriptive Statistics and Box Plot for Molybdenum by Lithology
(Two Metre Sample Length)
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o Mo (%) Boxplot samples database. By Alteration
10.000
_— _—
1.000
—
0.100
A A A
A u (] ]
0.010
|
0.001
— — — —
0.000
OverB Phyllic Adv Argilic Alldata
Q1 0.001 0.006 0.006 0.006
=Min 0.000 0.000 0.000 0.000
M Median 0.008 0.017 0.015 0.016
A Mean 0.016 0.026 0.028 0.027
= Max 0.085 0.380 1.800 1.800
Q3 0.021 0.035 0.036 0.035
NSamples 143 21155 21614 42912

Source: Xstrata, 2012

Figure 14-8:

Yamana Gold Inc. | Agua Rica Integrated Project, SLR Project No: 233.03494.R000

Descriptive Statistics and Box Plot for Molybdenum by Alteration

(Two Metre Sample Length)
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Mo (%) Boxplot samples database. By Minzone
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Figure 14-9:

Descriptive Statistics and Box Plot for Molybdenum by Mineralized Zone
(Two Metre Sample Length)
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Au (qlt) Boxplot samples database. By lithology
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Figure 14-10:

Descriptive Statistics and Box Plot for Gold by Lithology
(Two Metre Sample Length)
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Au (g/t) Boxplot samples database. By Alteration
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Figure 14-11: Descriptive Statistics and Box Plot for Gold by Alteration Zone

(Two Metre Sample Length)
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Figure 14-12:

Descriptive Statistics and Box Plot for Gold by Mineralized Zone

(Two Metre Sample Length)
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As (ppm) Boxplot samples database By lithology
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Figure 14-13: Descriptive Statistics and Box Plot for Arsenic by Lithology

(Two Metre Sample Length)
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As (ppm) Boxplot samples database By Alteration
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Figure 14-14:
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Mo As (ppm) Boxplot samples database By Minzone
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Figure 14-15: Descriptive Statistics and Box Plot for Arsenic by Mineralized Zone

(Two Metre Sample Length)
14.3.1 Estimation Domains

14.3.1.1 Copper

The Agua Rica intrusive complex, like those in most porphyry copper districts, contains porphyry units that
are pre-, syn-, and post-mineralization in age. The important distinction is between porphyries that have
been altered and mineralized by the early porphyry copper stage and those intruded after this stage. All
intrusives and hydrothermal breccias have been affected by late-stage advanced-argillic alteration and
associated high sulphidation mineralization. A diatreme breccia was the last to be emplaced.

All these lithological units have a unique signature in terms of their copper metal content and copper
spatial distribution. In parallel to this lithological control, copper mineralization is also associated with
the mineralogical form that copper takes in different parts of the deposit. Three major stages of
alteration/mineralization are clearly recognized at Agua Rica: early porphyry Cu-Mo-Au, later epithermal
Cu-Au-Ag-As-Pb-Zn, and supergene Cu enrichment. As a result of uplifting and weathering, Agua Rica has
evolved into a supergene enriched porphyry copper deposit. In addition, supergene leaching of the
chalcopyrite/copper assemblage caused partial replacement with coatings of chalcocite and less covellite.
An overprinting epithermal event carrying precious metals and copper sulphosalts is best observed in the
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central Quebrada Minas hydrothermal breccia body that separates the Seca and Trampeadero porphyries,
and in the Trampeadero porphyry itself. The leached cap at Agua Rica is dominated by jarosite with lesser
amounts of goethite and minor hematite.

The hydrothermal alteration model was used in the estimation process as a secondary input in the domain
definition, with phyllic alteration, consisting mainly of quartz, sericite, and pyrite overprinting the potassic
and propylitic alteration; while advance argillic alteration is predominantly defined by pyrophyllite and
alunite and intimately associated with pyrite, covellite, enargite, sphalerite, galena, and minor
molybdenite.

Xstrata divided the deposit into nine distinct copper estimation domains (numbered 1 through 9) that
were believed to constitute reasonable separation of nearly stationary domains. Horizontally the
mineralization distributions were controlled by the modelled mineralized zones while vertical contacts
controlling copper grade distributions are provided predominantly by the modelled lithological units and
in some cases by the alteration model. Copper estimation domain grouping was controlled by (i) geology
—similarities or dissimilarities between geological features; (ii) the copper mean, variance, and cumulative
distribution were used to combine units of similar sample distribution; and (iii) the number of samples
was considered, particularly for units with scarce data.

14.3.1.2 Molybdenum

The estimation domains for molybdenum were defined based on geological-statistical criteria,
considering, (i) spatial continuity, (ii) clear differentiation in statistical behavior, (iii) nearly stationary
domains, and (iv) a reasonable number of samples to perform the subsequent variographical study and
estimation.

Based on the criteria, Xstrata interpreted a clear control on the molybdenum spatial distribution
associated with the lithology, with some lithological units exhibiting an additional secondary control due
the mineralized zones. This geological behavior was observed in cross sections and plans where zones of
higher Mo content are mainly emplaced in the peripheral contours of the porphyries, hydrothermal
breccias, and igneous breccias, remaining predominately in the metasediments. At the Trampeadero
sector, however, molybdenum seems to remain interchangeably between hydrothermal breccia and
metasediments.

14.3.1.3 Gold

Gold distribution is highly variable throughout the Agua Rica deposit, with approximately 0.14 g/t Au to
0.33 g/t Au in mineralized units, and 0.06 g/t Au on average.

The leaching process does not remove gold from the leach cap which results in an in-situ enrichment of
gold due to the depletion of sulphides from the original rocks. Therefore, gold values in some lithological
units within specific mineralized and alteration zones present similar mean grade in the leached, partially
leached, and mineralized areas. Within the pyrite mineralized zone, however, there is no significant gold
content (i.e., very low mean grades).

The definition of gold estimation domains was based on lithology, alteration, and mineralized zones
following the methodology previously described for copper. As a result of this analysis, Xstrata observed
that the main control for the spatial distribution of gold is the alteration zones where the highest values
are associated with advanced argillic alteration, with minor effect within the lithological and mineralized
zones. Four estimation domains numbered 1 through 4 were defined for gold estimation.
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14.3.1.4 Arsenic

At the Agua Rica deposit, the content of arsenic is mainly controlled by the alteration zones; similar to
gold, higher arsenic values are associated with the advance argillic alteration while lower values are
associated with phyllic alteration. In general, all lithological units are affected by this late stage alteration,
nevertheless, the lithological units that have been altered and mineralized at the early porphyry copper
stage are associated with lower arsenic content, (e.g. Seca porphyry with less than 70 ppm arsenic on
average) while the lithologies intruded after this stage, such as the hydrothermal breccias and some areas
within the Trampeadero porphyry, are associated with moderate to sporadically higher arsenic content
(i.e., more than 150 ppm As on average).

Higher arsenic values within the porphyries and metasediments are associated with irregular epithermal
veins of 0.5 cm to 2 cm in width with a mineral assemblage of enargite + covellite + pyrite + clay +
sphalerite = galena (enargite being the main source of arsenic). Within the hydrothermal breccias,
disseminated arsenic formed by acid leaching occurs occasionally in the matrix and partially filling cavities.

The spatial distribution of arsenic is centred on the breccia bodies and exhibits the same west plunge as
the copper and gold mineralization, with a north plunge component shared by gold, however, not as
apparent with copper. Northeast stripes of arsenic suggest a structural control not shown by the other
metals, suggesting enargite emplacement at a different time from most of the other metals.

This complex geological emplacement setting is reflected in the statistical distributions of arsenic. A very
high positive skewness is observed resulting from anomalous values associated with irregular epithermal
veins distributed across lithological domains. For example, the average of arsenic within the deposit is
high (125 ppm As), in contrast, with the median value (39 ppm As) showing the effect of the sporadic high
values (high coefficient of variation — 2.1).

According with the description, the definition of nearly stationary estimation domains for Arsenic using
lithology or alteration units (or a combination between both) was not possible due to (i) the excessively
high coefficients of variation, (ii) due to the presence of multiple statistical populations in each domain,
and (iii) the sporadic occurrence of high values (i.e. high differences between mean and median).
Therefore, Xstrata defined “grade based” domains by the implementation of a set of indicators, creating
three main domains: low grade < 70 ppm As, medium grade 70 ppm As to 200 ppm As, and high grade >
200 ppm As. The thresholds were arbitrarily defined based on geo-metallurgical parameters as (i) the
theoretical concentration rates, (ii) penalties for arsenic content in the final concentrate and (iii) the
composition of the final mineral concentrate (concentration factor = 25-30, < 0.2% As in the final
concentrate, no penalties/clean concentrate; < 0.5% As, medium penalties; >0.5% As, high penalties/dirty
concentrate).

Once defined, the grade domains were subdivided by lithology and in some cases by alteration to define
estimation domains. Seca and Trampeadero porphyries and the metasediments were split by
phyllic/advanced argillic alteration. Finally, domains with similar statistical behavior and spatially
correlated were grouped into estimation domains. In total Xstrata defined nine estimation domains: low
grade (101, 102, 103), medium grade (201, 202, 203), and high grade (301, 302, 303).
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14.3.2 High Grade Restrictions

The assay database was statistically examined for the presence of local high grade outliers which could
potentially affect the accuracy of the Mineral Resource estimate. Where the assay distribution is skewed
positively, erratic high grade assay values can have a disproportionate effect on the average grade of a
deposit. A number of statistical analytical methods were employed to determine if capping is appropriate,
including preparation of frequency histograms, probability plots, and swath plots.

Using these methods, Xstrata determined that high grade restrictions would not be applied directly to
assays or composites, but rather by restricting the influence of high grade composites to the nearest block
as described in Section 14.6.

14.3.3 Compositing

Mathematical compositing of samples into regular support is an important input to the variographic
analysis and block grade interpolation process. The compositing process allows obtaining the average of
the assay values at different lengths throughout a drill hole database. Some of the relevant aspects that
need to be considered when deciding the appropriate composite length are (i) the spatial grade variability,
(ii) number of resulting composites available for variography and interpolation on a domain basis, and (iii)
the expected dilution resulting from combining samples into composites and its relationship with the
assumed mining selectivity, selective mining unit (SMU).

The Agua Rica drilling information, logging, and chemical assays are stored in one master SQL type
database, which includes regular samples and all the required geological information to support the
resource estimation presented in this Technical Report (more than 98.9% of the samples in the final
database have two metre lengths). For samples with lengths lower or higher than two metres, a study
was carried out to evaluate any possible bias, finding that there is no bias between these samples and the
grade content.

Several tests were made to assess the appropriate composite length by calculating different sets of
composites of various lengths, effectively 2 m, 4 m, 6 m, and 18 m composites were calculated. The
composite lengths, used during interpolation, were chosen considering the predominant sampling length,
the minimum mining width, style of mineralization, and continuity of grade. Given this distribution, and
considering the width of the mineralization, it was decided to use six metre composites for Cu, Mo, and
Fe, and two metre composites for As, Au, Ag, Pb, and Zn. Composites less than half of the composite
length (e.g., three metres, located at the bottom of the mineralized intercept, were added to the previous
interval within the same estimation domain).

Raw composite files generated by Xstrata (now Glencore) in 2012 have not been located by Glencore or
Alumbrera for the subsequent model reviews by Yamana and SRK.
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14.4 Trend Analysis

14.4.1 Variography

Experimental variograms were calculated using the six metre and two metre composites for all estimated
elements on a domain by domain basis. A semi-variogram model was fit for each experimental semi-
variogram in the three main directions of anisotropy. When directional semi-variograms did not show
structured patterns, omni horizontal semi-variograms were used in conjunction with a vertical semi-
variogram, or in the worst case omnidirectional variograms were adopted. The nugget effect was
obtained considering the downhole semi-variogram.

For a few domains it was not possible to find an adequate continuity model due to the scarce number of
composites. In these domains, it was necessary to implement the inverse distance (ID) interpolation
method. Variograms were used to support search ellipsoid anisotropy, linear trends observed in the data,
and Mineral Resource classification decisions.

14.4.1.1 Copper

The general orientation of the mineralization is NE to NNE, coincident with the main estimation units
(domains 2, 4, 5, 6, and 7). Domain 4 is rotated 315° with a range of 115 m for the first structure and 400
m for the second structure. The vertical continuity is also important coincident with the vertical
development of the intrusive units and breccias. The vertical continuity for Domain 3 is 200 m and 360 m
for first and second structure.

The example provided here corresponds to copper Domain 3 which is predominantly in chalcocite +
covellite. Table 14-6 summarizes variogram models of copper. Figure 14-16 shows histogram,
probabilistic plots, variogram maps, model variograms in the horizontal, across-strike, vertical, and dip
planes, and the oriented ellipsoid for this domain. Weak to moderate anisotropies have been modelled
for both structures particularly the first structure (61% of the variance) which is oriented NNE and shows
a sub-vertical tendency preferential.
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Table 14-6: Copper — Variogram Models for Each Estimation Domain
Yamana Gold Inc.— Agua Rica Integrated Project
Structure 1
Search Eclipse Search Radius
ID Model Type Nugget Sill Diff Bearing Plunge Dip Major Semi Minor
Rot Z RotY Rot X

) ) ) (m) (m) (m)
eul 1 SPHE - - - - - - - -
eul 2 SPHE - - - - - - - -
eu2_1 SPHE 0.1 0.58 315 0 0 33 33 33
eu2_2 SPHE 0.1 0.58 315 0 0 33 33 33
eu2_3 SPHE 0.1 0.58 315 0 0 33 33 33
eud_1 SPHE 0.15 0.61 243 62 43 201 140 120
eu3_2 SPHE 0.15 0.61 243 62 43 201 140 120
eu3_3 SPHE 0.15 0.61 243 62 43 201 140 120
eud 1 SPHE 0.1 0.38 315 45 0 115 46 35
eud_2 SPHE 0.1 0.38 315 45 0 115 46 35
eud_3 SPHE 0.1 0.38 315 45 0 115 46 35
eud_4 SPHE 0.1 0.38 315 45 0 115 46 35
eu5_1 SPHE 0.17 0.39 60 60 -180 39 76 6
eu5_2 SPHE 0.17 0.39 60 60 -180 39 76 6
eu5_3 SPHE 0.17 0.39 60 60 -180 39 76 6
eu6_1 SPHE 0.16 0.26 315 0 0 16 16 16
eu6_2 SPHE 0.16 0.26 315 0 0 16 16 16
eu7_1 SPHE 0.23 0.14 315 0 0 29 29 29
eu7_2 SPHE 0.23 0.14 315 0 0 29 29 29
eu7_3 SPHE 0.23 0.14 315 0 0 29 29 29
eu8 1 SPHE 0.19 0.24 270 60 0 44 55 74
eu8_2 SPHE 0.19 0.24 270 60 0 44 55 74
eu8_3 SPHE 0.19 0.24 270 60 0 44 55 74
eu9_1 SPHE 0.22 0.48 320 0 0 70 70 70
eu9_2 SPHE 0.22 0.48 320 0 0 70 70 70
eu9_3 SPHE 0.22 0.48 320 0 0 70 70 70
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Structure 2

Search Eclipse Search Radius
ID Model Type Nugget Sill Diff Bearing Plunge Dip Major Semi Minor
Rot Z RotY Rot X (m) (m) (m)
() () ()

eu2_1 SPHE - 0.32 315 0 0 109 109 109
eu2_2 SPHE - 0.32 315 0 0 109 109 109
eu2_3 SPHE - 0.32 315 0 0 109 109 109
eud_ 1 SPHE - 0.24 243 62 43 360 310 384
eu3 2 SPHE - 0.24 243 62 43 360 310 384
eu3_3 SPHE - 0.24 243 62 43 360 310 384
eud_1 SPHE - 0.46 315 45 0 265 120 105
eud_2 SPHE - 0.46 315 45 0 265 120 105
eud_3 SPHE - 0.46 315 45 0 265 120 105
eud 4 SPHE - 0.46 315 45 0 265 120 105
eu5_1 SPHE - 0.44 60 60 -180 256 275 63
eu5_2 SPHE - 0.44 60 60 -180 256 275 63
eu5_3 SPHE - 0.44 60 60 -180 256 275 63
eu6_1 SPHE - 0.01 315 0 0 94 94 94
eu6_2 SPHE - 0.01 315 0 0 94 94 94
eu7_1 SPHE - 0.63 315 0 0 205 205 205
eu7_2 SPHE - 0.63 315 0 0 205 205 205
eu7_3 SPHE - 0.63 315 0 0 205 205 205
eu8_1 SPHE - 0.57 270 60 0 440 200 225
eu8_2 SPHE - 0.57 270 60 0 440 200 225
eu8_3 SPHE - 0.57 270 60 0 440 200 225
eud_1 SPHE - 0.3 320 0 0 740 740 740
eu9_2 SPHE - 0.3 320 0 0 740 740 740
eu9_3 SPHE - 0.3 320 0 0 740 740 740

Source Xstrata, 2012
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Experimental variograms and models in the horizontal, across-strike vertical and dip planes, spatial distribution of composites

and planes orientation

Figure 14-16:

Domain 3 Copper Variogram
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14.4.1.2 Molybdenum

The molybdenum modelling follows the trend of the geological concept applied to the Agua Rica deposit,
according to which this variable appears in the early stages of mineralized porphyry and then was
relocated by successive intrusion of igneous events. Thus, molybdenum is located predominantly in
metasediments forming a unit in the periphery of the Trampeadero and Seca porphyry, and igneous and
hydrothermal breccia.

In the Agua Rica deposit, the centre has a major continuity with an azimuth of 225°, an inclination of 70°,
and a major range of 656 m. In the periphery, the metasediments units, the molybdenum concentration
is higher. The trend identified here has a major axis with an azimuth of 67°, an inclination of 68 °, where
it reaches a range of 130 min a first structure.

The example provided here corresponds to molybdenum Domain 3. Table 14-7 summarizes variogram
models of molybdenum. Figure 14-17 shows histogram, probabilistic plots, variogram maps, model
variograms in the horizontal, across-strike, vertical, and dip planes, and the oriented ellipsoid for this
domain.

It should be noted that the hydrothermal breccia unit has a different statistical and variographic tendency
in both sides of Quebrada Mina, therefore is separated into two distinct domains.

Table 14-7: Molybdenum - Variogram Models for Each Estimation Domain
Yamana Gold Inc.— Agua Rica Integrated Project

Structure 1

Search Eclipse Search Radius
ID Model Type  Nugget  sill Diff ~ Bearing  Plunge  Dip Major  Semi  Minor
Rot Z RotY Rot X (m) (m) (m)
(°) (°) (°)
lix (1) SPHR 0.1 0.29 319 0 18.1 59 - -
py (2) OMNI 0.14 0.86 0 0 0 531 - -
porf+hybx (3) SPHR 0.21 0.13 225 0 70 105 - -
Hybx tramp (4) SPHR 0.17 0.16 210 0 70 49 - -
met (5) SPHR 0.09 0.19 67 0 -68 130 - -
Structure 2
Search Eclipse Search Radius
ID Model Type  Nugget  sill Diff ~ Bearing  Plunge  Dip Major  Semi  Minor
Rot Z Rot Y Rot X (m) (m) (m)
(°) (°) (°)
lix (1) SPHR - 0.61 227 0 8 277 - -
porf+hybx (3) SPHR - 0.66 135 0 0 515 - -
Hybx tramp (4) SPHR - 0.67 120 0 0 300 - -
met (5) SPHR - 0.72 313 0 9 400 - -
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Structure 3

Search Eclipse

Search Radius

ID Model Type  Nugget  sill Diff ~ Bearing  Plunge  Dip Major  Semi  Minor
Rot Z RotY Rot X (m) (m) (m)
(°) (°) (°)
lix (1) SPHR - - 113 0 70 - - -
porf+hybx (3) SPHR - - 45 0 20 - - -
Hybx tramp (4) SPHR - - 30 0 20 - - -
met (5) SPHR - - 40 0 20 - - -

Source Xstrata, 2012
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Experimental variograms and models in the horizontal, across-strike vertical and dip planes, spatial distribution of composites
and planes orientation

Figure 14-17: Domain 3 Molybdenum Variogram
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14.4.1.3 Gold

Variography analysis was performed in order to obtain estimation parameters for each estimation
domain. The analysis involved a total of four domains (i.e. estimation Domains 1, 2, 3, and 4).

The example provided here corresponds to gold Domain 1 which is in a majority of hydrothermal breccia
(hydrothermal facies), advanced argillic, covellite, or leached and Seca porphyry with all the mineralized
zone containing less pyrite and chalcopyrite plus some other minor units. Table 14-8 summarizes the Au
variogram models. Figure 14-18 shows the fan in the horizontal, across-strike, vertical, and dip planes as
well as the interpreted variogram model for gold estimation Domain 1 and spatial distribution of samples
and planes orientation.

Table 14-8: Gold - Variogram Models for Each Estimation Domain

Yamana Gold Inc.— Agua Rica Integrated Project

Structure 1

Search Eclipse

Search Radius

ID Model Type Nugget  sillDiff ~ Bearing  Plunge DiP  Major  Semi  Minor
Rot Z Rot Y Rot X (m) (m) (m)
() () ()
ED1 SPHE 0.16 0.24 113 68 -90 15 10 5
ED2 SPHE 0.19 0.12 0 68 -90 10 15 15
ED3 SPHE 0.19 0.15 135 0 -90 30 5 5
ED4 SPHE 0.25 0.25 0 0 0 15 15 15
Structure 2
Search Eclipse Search Radius
ID Model Type Nugget sill Diff Bearing Plunge Dip Major Semi Minor
Rot Z RotY Rot X (m) (m) (m)
() () (°)
ED1 SPHE 0.14 113 68 -90 75 20 10
ED2 SPHE 0.25 0 68 -90 160 16 130
ED3 SPHE 0.16 135 0 -90 150 90 7
ED4 SPHE 0.5 0 0 0 300 300 300
Structure 3
Search Eclipse Search Radius
ID Model Type Nugget sill Diff Bearing Plunge Dip Major Semi Minor
Rot Z RotY Rot X (m) (m) (m)
() () (°)
ED1 SPHE 0.46 113 68 -90 256 160 75
ED2 SPHE 0.44 0 68 -90 220 240 145
ED3 SPHE 0.5 135 0 -90 350 260 187

Source Xstrata, 2012
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Fan in the horizontal, across-strike vertical and dip planes, interpreted variogram model for gold estimation Domain 1, spatial
distribution of samples and planes orientation.

Figure 14-18: Domain 1 Gold Variogram
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14.4.1.4 Arsenic

Variography analysis was performed in order to obtain estimation parameters for each grade/estimation
domain. This analysis involved a total of 12 domains (i.e. low, medium, and high grade domains and nine
estimation domains — 101, 102, 103, 201, 202, 203, 301, 302, and 303). For all domains, directional
variograms and omni-directional variograms were calculated.

Table 14-9 summarizes the variographic parameters for As estimation. Figure 14-19 shows the fan in the
horizontal, across-strike, vertical, and dip planes, the interpreted variogram model for arsenic estimation
domain 101, and spatial distribution of samples and planes orientation.

Table 14-9: Arsenic — Variogram Models for Each Estimation Domain
Yamana Gold Inc.— Agua Rica Integrated Project

Structure 1

Search Eclipse Search Radius
ID Model Type Nugget  sill Diff  Bearing  Plunge Dip Major Semi  Minor
Rot Z RotY Rot X (m) (m) (m)
() ) (°)

101 SPHE 0.15 0.36 113 0 112 40 25 40

102 SPHE 0.2 0.34 182 41 120 10 10 10

103 SPHE 0.3 0.17 0 0 0 5 5 5

201 SPHE 0.35 0.38 291 41 59 10 5 5

202 SPHE 0.35 0.48 109 59 -136 10 10 10

203 SPHE 0.35 0.4 225 67 0 5 5 5

301 SPHE 0.3 0.49 294 -41 -120 10 5 5

302 SPHE 0.15 0.34 0 0 0 60 60 60

303 SPHE 0.15 0.26 111 41 -120 30 70 70
As_Low_Grade SPHE 0.15 0.27 0 0 0 15 15 15
As_Med_Grade SPHE 0.15 0.53 0 0 0 15 10 10
As_High_Grade SPHE 0.15 0.3 0 0 0 15 15 10
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Model Type

Structure 2
Search Eclipse

Nugget sill Diff Bearing Plunge Dip

Search Radius

Rot Z Rot Y Rot X Major Semi Minor

©) ) ) (m) (m) (m)
101 SPHE 0.15 0.27 113 0 112 110 185 120

102 SPHE 0.2 0.22 182 41 120 55 55 55

103 SPHE 0.3 0.23 0 0 0 60 60 60

201 SPHE 0.35 0.1 291 41 59 30 9 15

202 SPHE 0.35 0.11 109 59 -136 50 45 35

203 SPHE 0.35 0.15 225 67 0 30 25 25

301 SPHE 0.3 0.08 294 -41 -120 110 15 15
302 SPHE 0.15 0.27 0 0 0 140 140 140

303 SPHE 0.15 0.3 111 41 -120 60 100 25
As_Low_Grade SPHE 0.15 0.15 0 0 0 60 60 60
As_Med_Grade SPHE 0.15 0.15 0 0 0 60 60 60
As_High_Grade SPHE 0.15 0.29 0 0 0 75 75 75
Structure 3
Search Eclipse Search Radius
ID Model Type  Nugget  Sill Diff ~ Bearing  Plunge Dip Major Semi  Minor
Rot Z RotY Rot X (m) (m) (m)
(°) ) (°)

101 SPHE 0.15 0.23 113 0 112 320 700 600

102 SPHE 0.2 0.24 182 41 120 270 220 190

103 SPHE 0.3 0.3 0 0 0 220 220 220

201 SPHE 0.35 0.18 291 41 59 160 18 40

202 SPHE 0.35 0.06 109 59 -136 230 180 150

203 SPHE 0.35 0.1 225 67 0 80 70 40

301 SPHE 0.3 0.14 294 -41 -120 160 50 50

302 SPHE 0.15 0.24 0 0 0 240 240 240

303 SPHE 0.15 0.29 111 41 -120 160 160 45
As_Low_Grade SPHE 0.15 0.43 0 0 0 440 440 440
As_Med_Grade SPHE 0.15 0.17 0 0 0 140 140 140
As_High_Grade SPHE 0.15 0.26 0 0 0 185 185 185

Source: Xstrata, 2012
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Map variograms in horizontal, across-strike and dip planes (figures at left).
Downhole and omni-directional variograms (figures at right.

variograms and solid lines show the variogram model for each direction).

Figure 14-19:

Domain 101 Arsenic Variogram

Directional variogram models (central figures).
Blue bars show number of pairs, red lines the experimental
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14.4.2 Contact Analysis

14.4.2.1 Copper

In general, hard boundaries have been defined for the interpolation strategy due to no transitional grade
variation between adjacent domains. In specific domains, mainly low grade, it is possible to observe a
degree of continuity in the grade across the contact. However, this effect occurs because they are low
grade domains and therefore the copper values are quite similar, with very low variation or presence of
high values. Contact profiles for various copper estimation domains are presented in Figure 14-20.

Contact Profile Cu Domain 2 vs Domain 3 Contact Profile Cu Domain4 vs Domain5
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Figure 14-20: Contact Plots of Copper by Mineralization Domain

14.4.2.2 Molybdenum

For the molybdenum interpolation process, hard boundaries were used for all estimation domains.
However, the implementation of the lithological proportion within the blocks allows quantifying the
impact of several contacts over the estimated grade at the block size. Contact profiles for molybdenum
estimation domains are presented in Figure 14-21.
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Figure 14-21: Contact Plots of Molybdenum by Mineralization Domain

14.4.2.3 Gold

In general, soft boundaries have not been performed in the interpolation strategy due to there being no
transitional grade variation between adjacent domains. Contact profiles for all gold estimation domains
are presented in Figure 14-22. For gold, hard boundaries for all estimated domains were used. The only
truly soft boundary was found between domains ED1 and ED2 and only in the first 25 m, in this case the
use of soft boundaries does not improve the estimated grades.
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Contact Profile Au —ED 1 —ED 2

Contact Profile Au —ED 1 —ED 3
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Figure 14-22:

14.4.2.4 Arsenic

Contact Plots of Gold by Mineralization Domain

For arsenic, soft boundaries have not been used in the interpolation strategy due to the implementation
of the indicator methodology that allows the calculation of the proportion of each grade domain into the
block taking into consideration the transition between estimation domains.

Yamana Gold Inc. | Agua Rica Integrated Project, SLR Project No: 233.03494.R000

NI 43-101 Technical Report - August 31, 2022

14-37



SLR*

14.5 Bulk Density

Tonnage factors for resource estimation were derived from calculating an average bulk density from the
drill core data for each lithology and mineralized zone combination, applied as a global average to the
block model.

A total of 13,842 density samples were collected through the various drilling campaigns, all of which were
validated by alternative methodologies. The BHP-Northern Orion JV measured the density by the
geometric method using intact HQ-size drill core every ten metre of core length on 3,525 samples. In
2012, Xstrata used the water displacement method, without wax, on representative hand samples or ten
centimetre half-core sections every two metres of HQ-size core on 10,317 sample. Both density
measurement methods were validated by using the water displacement method with wax-coating.

In general, density increases with increasing Fe, Cu, Zn, and Pb content, reflecting the sulphide content.
To obtain the final average bulk density for each lithological domain, the density dataset was reviewed
for the presence of outliers as the mean in particular is very sensitive to the presence of both low and
high extreme values. In order to give more confidence to the calculation of the density mean and its
dispersion extreme, values falling beyond two standard deviations were removed from the data set. The
average bulk density calculated for each combination was assigned using a Vulcan script. Final density
data are presented in Table 14-10.

Table 14-10: Bulk Densities
Yamana Gold Inc.— Agua Rica Integrated Project

Mineralized Zone

Lithology Code
1 2 6 7 8 9 11 12 Average
1 2.43 2.43 2.43 2.43 2.43 2.43 2.43 2.43 2.43
2 2.46 2.48 2.63 2.59 2.69 2.56 2.57
3 2.32 2.45 2.50 2.45 2.62 247
5 241 2.40 2.61 2.60 2.61 2.72 2.56
6 242 2.47 2.62 2.64 2.49 2.53
7 2.49 2.46 2.64 2.69 2.72 2.70 2.62
8 2.31 2.52 2.58 2.67 2.52
9 2.42 2.48 2.68 2.69 2.55 2.56
10 2.46 2.46
11 2.35 2.46 2.50 244
13 2.58 2.70 2.72 2.67
16 2.81 2.72 2.79 2.65 2.74
17 2.63 2.61 2.62
Average 2.40 2.47 2.61 2.61 2.61 2.54 2.62 243 2.55

Source: Xstrata, 2012
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14.6 Block Models

The block model was estimated using established geostatistical techniques following comprehensive
statistical and exploratory data analysis (EDA). The evaluation of appropriate geological groupings for
combination into statistical estimation populations was undertaken through the iterative statistical
definition of estimation domains for each element to be interpolated. The main estimated variables are
copper, molybdenum, gold, and arsenic. A series of low impact variables were estimated that were not
considered in the financial analysis (Fe, Ag, Pb, and Zn).

Sub-blocking was used to give a more accurate volume representation of the wireframes using a parent
block size of 25 m (along strike) by 25 m (across strike) by 18 m (bench height) and sub-blocks that
measured five metres (along strike) by five metres (across strike) by six metres (bench height). This size
is adequate for the dimensions of the deposit and the expected mining method. The block model
dimension ensures that any optimized pit limit would fall within this volume. The block dimension is
identical to that to be employed in future mine planning and is also the current SMU for the projected
operation.

Several Vulcan block models were set up for each estimated element including density and resources
classification. All models have identical features in terms of block dimension and origin. These block
models have all the required variables for proceeding with the interpolation process such as the
proportion of each domain within the block and estimation domains coding, etc. Once the interpolation
process of these different elements was completed, these models were combined into a single geological
model with mineralized zone, alteration, and lithology. Proportions of each variable were stored within
each block, then a Vulcan script was used to calculate the estimation domains according to each element
to be interpolated.

The model origin for Agua Rica (lower-left corner at lowest elevation) is at UTM coordinates 767,000.0
mE, 6,968,000.0 mN and 2,340 m elevation. The models fully enclose the modelled resource wireframes
and are oriented with an azimuth of 0.0°, dip of 0.0°, and a plunge of 0.0° so as to align with the overall
strike of the mineralization within the given model area. A summary of the block model extents is
provided in Table 14-11.
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Table 14-11:

Block Model Parameters

Yamana Gold Inc.— Agua Rica Integrated Project

Ymax = 6,971,000

Xmin = 767,000

25m

wgz

Zmax = 4,320

Zmin= 2,340

Origin CJ

Ymin = 6,968,000

Xmin= 770,750

Origin Value
Xmin 767,000
Ymin 6,968,000
Zmin 2340
X Extents 3,750
Y Extents 3,000
Z Extents 1,980
Schema Value
Parent
DX 25
DY 25
Dz 18
NX 150
NY 120
Nz 110
Sub-Block
DX 5
DY 5
Dz 6
NX 750
NY 600
Nz 330
Model Rotation Value
Bearing 0
Plunge 0
Dip 0
Project Units Metres

Coordinate System

WGS84 UTM Zonel9S
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14.6.1 Interpolation Parameters

OK was chosen as the interpolation algorithm for all of the elements with the exception of arsenic, for
which it was necessary to apply non-lineal methods, in this case, indicator kriging.

For grade estimation of arsenic in Agua Rica, a hybrid indicator-ordinary kriging approach was adopted
and was based upon using three grade indicators. Variogram models were derived for the indicators of
the composite population. The composite population being used for the interpolation run was divided
based upon the arsenic grade, creating three grade populations. Each grade population was divided into
estimation domains according to its lithology, alteration, and statistical behavior and then was
interpolated separately using OK. The indicators are then kriged and used to weight the OK grades within
the block. The interpolated indicator value at a given cut-off represents the probability of the grade being
above or below that cut-off, in this case the indicators were defined based on metallurgical factors.
Therefore, multiplying the interpolated grades by the probability given by the indicator kriging and then
adding the resultant numbers from each block gives a probability weighted grade estimate.

This method is not a true ‘indicator’ kriging method, however, it is a hybrid OK method using indicators to
separate the high, medium, and low grade populations. This method attempts to address the proportion
of high grade veins (associated with high content of enargite/arsenic) within the ore body in the absence
of a deterministic model for such purpose, producing a more robust grade estimation than OK. Full
indicator kriging would be considered to be preferable; however, it has not been implemented due to a
lack of good quality data which prevents the creation of interpretable variograms for a sufficiently large
number of percentile values (e.g. deciles). The best practice to improve the arsenic grades estimation is
potentially the implementation of a structural model (deterministic model) that facilitates the definition
of irregular epithermal veins and provides lithostructural control of arsenic distribution within the Agua
Rica deposit.

Estimation was carried out using a three pass OK of 25 m x 25 m x 18 m blocks. Each pass reflected the
various ranges established by the variogram models for each element and domain using the OK algorithm
for most of the domains. IDS was used for some volumetrically minor zones which didn’t have sufficient
data to use OK reliably.

In general, the first pass was carried out based on the ranges obtained from the variograms, usually using
the distance in which the variogram reached 60% of the variability. A second pass was designed
considering the distance which the variogram would reach between 80%-90% of the variability. Finally, a
third pass of estimation was done using large distances, in general, a bit larger than the total range
observed in the variogram. In some cases, a fourth pass of estimation was necessary in order to assign
grades to the blocks not estimated within the limit of the deposit.

All searches used oriented ellipsoids to reflect the anisotropies found on the semi-variogram models,
however, in some cases where the omni-directional variograms were modelled, similar search distances
were implemented for horizontal and cross strike planes. The maximum composite per drill hole and the
maximum number of drill holes per octant options were also used, as appropriate.

Interpolation parameters for Cu, Mo, Au, and As are presented below. Details for each element and
domain are shown in Table 14-12 to Table 14-15.
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Table 14-12: Copper Estimation Parameters
Yamana Gold Inc.— Agua Rica Integrated Project

Search Eclipse Search Radius Search Radius
Model Beari o oi Min Max H.igh Max
ID Type ;arlng unge P Major Semi Minor Sample  Sample Yield Major Semi Minor Sample
otZ Rot Y Rot X (m) (m) (m) per Est per Est Limit (m) (m) (m) per Est
() () ()

eul 1 ID 90 0 0 100 100 50 6 8 1.1 30 30 20 4
eul 2 ID 90 0 0 500 500 500 10 14 1.1 30 30 20

eu2_1 OK 315 0 0 80 80 80 6 10 7
eu2 2 OK 315 0 0 180 180 180 8 12 1.6 30 30 20 6
eu2 3 OK 315 0 0 500 500 500 14 24 1.6 30 30 20

eud 1 OK 243 62 43 80 60 50 8 12 0 0 0 0 5
eud 2 OK 243 62 43 160 110 100 10 14 0 0 0 0 8
eud 3 OK 243 62 43 540 500 580 6 24 2.1 30 30 20

eud 1 OK 315 45 0 120 70 60 10 15 2.8 12.5 12.5 9 5
eud 2 OK 315 45 0 210 100 80 10 14 2.8 50 50 50 8
eud 3 OK 315 45 0 550 500 500 12 24 2.8 50 50 50

eud 4 OK 315 45 0 550 500 500 12 30 2.8 50 50 50 8
eu5_1 OK 60 60 -180 50 70 40 12 22 2.8 15 15 15 6
eu5_2 OK 60 60 -180 130 140 90 10 16 4 50 50 50 6
eu5_3 OK 60 60 -180 500 550 450 12 24 3.3 30 30 30

eu6_1 OK 315 0 0 120 120 120 6 14

eub_2 OK 315 0 0 400 400 400 6 22 0.77 20 20 20 5
eu7_1 OK 315 0 0 120 120 120 6 8 4
eu7_2 OK 315 0 0 160 160 160 8 10 8
eu7_3 OK 315 0 0 470 470 470 6 18 1.3 40 40 40

eu8_1 OK 270 60 0 50 70 90 4 8 2.3 20 20 20 3
eu8 2 OK 270 60 0 200 100 110 10 14 2.3 50 50 50 6
eu8 3 OK 270 60 0 550 500 450 18 24 2.3 50 50 50

eu9 1 OK 320 0 0 120 120 120 8 12 0.89 30 30 20 6
eu9 2 OK 320 0 0 300 300 300 10 14 0.89 30 30 20

eu9 3 OK 320 0 0 670 670 670 8 24 0.89 30 30 20
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Table 14-13: Molybdenum Estimation Parameters
Yamana Gold Inc.— Agua Rica Integrated Project

Search Eclipse Search Radius Min Max High Search Radius
D Model  Bearing  Plunge Dip ) ) . Sample Sample  Yield . . ) SaMmaxI
Type Rot Z Rot Y Rotx  Major Semi Minor  perEst perEst  Limit Major Semi Minor ple
) ) ) (m  (m (M semi  Major Semi (M (m)  (m)  PerEst
First Search

1 OK 0 0 0 59 59 59 8 12 0.11 12.5 12.5 12.5 4

2 OK 0 0 0 142 142 142 8 12 0.07 12.5 12.5 125 4

3 OK -135 70 0 84 84 84 8 12 0.12 12.5 125 12.5 4
4 OK -150 70 0 49 69 69 8 12 0.18 12.5 125 12.5 4
5 OK 67.27 -67.73 25.51 104 56 56 8 12 0.14 125 125 12.5 4

Second Search
1 OK 0 0 0 88.5 88.5 88.5 8 12 0.11 12.5 12.5 12.5 4
2 OK 0 0 0 212 212 212 8 18 0.07 12.5 12.5 12.5 4
3 OK -135 70 0 262.4 206 124.4 8 18 0.12 12.5 12.5 12.5 4
4 OK -150 70 0 186 120 90 8 12 0.18 12.5 12.5 125 4
5 OK 67.27 -67.73 25.51 292 160 100 8 12 0.14 12.5 12.5 12.5 4
Third Search

1 OK -40.6 18.1 8.7 177 177 177 8 12 0.11 12.5 12.5 12.5

2 OK 0 0 0 531 531 531 8 18 0.07 12.5 12.5 125

3 OK -135 70 0 656 515 311 8 18 0.12 12.5 12.5 125

4 OK -150 70 0 465 300 150 8 12 0.18 12.5 12.5 12.5

5 OK 62.27 -67.73 25.51 730 400 250 8 12 0.14 12.5 12.5 12.5
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Table 14-14: Gold Estimation Parameters
Yamana Gold Inc.— Agua Rica Integrated Project

Search Eclipse Search Radius Search Radius
D Model  Bearing  Plunge Dip . . . S Min| e I-I'igh . . . e
Type Rot Z Rot Y Rot X Major Semi Minor ample  Sample Y_'el_d Major Semi Minor  Sample
A A A (m) (m) (m) per Est  per Est Limit (m) (m) (m) per Est
() () (°)
ED1_1 OK 113 68 -90 90 70 50 9 14 7
ED1_2 OK 113 68 -90 180 110 80 9 16 1.29 12.5 12.5 12.5 6
ED1_3 OK 113 68 -90 310 190 90 10 36 1.29 125 12.5 12.5
ED1_4 OK 113 68 -90 500 310 150 10 36 1.29 125 12.5 12.5
ED2_1 OK 0 68 -90 90 40 60 9 14 7
ED2_2 OK 0 68 -90 130 140 100 9 16 1.09 125 12.5 12.5 6
ED2_3 OK 0 68 -90 260 290 170 10 36 1.09 125 12.5 12.5
ED2_4 OK 0 68 -90 420 470 280 10 36 1.09 12.5 12.5 12.5
ED3_1 OK 135 0 -90 140 100 70 9 14 7
ED3_2 OK 135 0 -90 190 160 130 9 16 0.95 125 12.5 12.5 6
ED3_3 OK 135 0 -90 420 310 220 10 36 0.95 125 12.5 12.5
ED3_4 OK 135 0 -90 670 500 350 10 36 0.95 12.5 12.5 12.5
ED4 1 OK 0 0 0 90 90 90 9 14 7
ED4 2 OK 0 0 0 180 180 180 9 16 0.29 12.5 12.5 12.5 6
ED4_3 OK 0 0 0 360 360 360 10 36 0.29 12.5 12.5 12.5
ED4_4 OK 0 0 0 470 470 470 10 36 0.29 12.5 125 125
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Table 14-15: Arsenic Estimation Parameters
Yamana Gold Inc.— Agua Rica Integrated Project

Search Eclipse Search Radius Search Radius

Model Bearing Plunge Dip Min Max ngh Max
ID Major Semi Minor Sample Sample Yield Major Sem Minor Sample
Type RotZ RotY Rot X ..
) ) ) (m) (m) (m) per Est per Est Limit (m) (m) (m) per Est
101_1 OK 113 0 112 60 40 60 8 12 6
101_2 OK 113 0 112 120 180 120 8 16 6
101_3 OK 113 0 112 320 420 360 8 24 8
102_1 OK 182 41 120 60 60 60 8 12 6
102_2 OK 182 41 120 120 120 120 8 16 6
102_3 OK 182 41 120 420 360 310 8 24 8
103_1 OK 0 0 0 60 60 60 8 12 6
103_2 OK 0 0 0 120 120 120 8 16 6
103_3 OK 0 0 0 360 360 360 8 24 8
201_1 OK 291 41 60 40 40 40 8 12 6
201_2 OK 291 41 60 60 60 60 8 16 6
201_3 OK 291 41 60 100 100 100 8 24 8
202_1 OK 109 59 -135 60 60 40 8 12 6
202_2 OK 109 59 -135 80 80 60 8 16 6
202_3 OK 109 59 -135 120 100 100 8 24 8
203_1 OK 225 67 0 40 40 40 8 12 6
203_2 OK 225 67 0 60 60 60 8 16 6
203_3 OK 225 67 0 90 90 80 8 24 8
301_1 OK 295 -41 -119 60 40 40 8 12 1800 12.5 12.5 5.9 6
301_2 OK 295 -41 -119 100 60 60 8 16 1800 12.5 12.5 5.9 6
301_3 OK 295 -41 -119 120 80 80 8 24 1800 12.5 12.5 5.9 8
302_1 OK 0 0 0 40 40 40 8 12 1600 12.5 12.5 5.9 6
302_2 OK 0 0 0 80 80 60 8 16 1600 12.5 12.5 5.9 6
302_3 OK 0 0 0 120 120 80 8 24 1600 12.5 12.5 5.9 8
303_1 OK 111 41 -119 40 40 40 8 12 1900 12.5 12.5 5.9 6
303_2 OK 111 41 -119 60 60 60 8 16 1900 12.5 12.5 5.9 6
303_3 OK 111 41 -119 80 80 80 8 24 1900 12.5 12.5 5.9 8
Aé—;‘;‘g’— oK 0 0 0 400 400 300 12 24 10
As_Med_ oK 0 0 0 120 120 100 12 24 10
Grade
ASG_rj:jg:_ OK 0 0 0 120 120 100 12 24 1600 12.5 12.5 5.9 10
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The block grade dilution related to the geology boundaries was taken up in the final block grades by
considering the proportion of each geological unit within each block. This approach accounts for grade
dilution related to geological contacts and provides similar results to what is normally referred to as
“partial block” grade interpolation. The proportion of each lithological, mineral, and alteration domain is
stored on a block by block basis from the interpreted solids. For the interpolation of total grades, each
domain had its own interpolated variable that was used to derive the final block grade by weighting the
interpolated grades based on the proportions of each domain within the block. This approach was used
for all of the interpolated elements. The final block grade for Total Copper (Tcu) at Agua Rica is calculated
using the following equation:

Teu (%) = Si=0,N L(i) * Cu(i)/5L(i)

where L(i) is the proportion of each domain within a particular block, Cu (i) is the estimated copper grade
for each domain, and Tcu (%) is the final volume-weighted estimated copper grade.

The same methodology was used for the other elements with the exception of the final arsenic grades
where the proportion of each domain (L(i)) is replaced by the interpolated value of the indicator for each
grade domain. This methodology produces a Mineral Resource inventory that represents a reasonable
expectation of what can be recovered during mining.

14.6.2 High Grade Restrictions

In order to reduce the influence of high grade composites outliers, grades greater than a designated
threshold were restricted to estimation of the nearest block and excluded from the estimation of all other
blocks within the search ellipse. The distance of influence of these values was set up according to the
block size. The threshold grade levels were chosen from the basic statistics and from visual inspection of
the apparent continuity of very high grades within each domain level based on the cumulative probability
curves where the curve shows a significant slope change, normally close to the 98th-99th percentile, and
based on its impact in the adjacent blocks.

14.7 Block Model Validation

The block grade models from each of the interpolated metals were systematically validated against their
corresponding composite data set and nearest neighbour (NN) models in order to validate appropriate
reproduction of the input data. Several means of validating the estimation results were established
including:

e  Drift analysis on 50 m (easting) by 50 m (northing) and 36 m (RL) sections and benches was made
to validate, at this scale, the model reproduction of any data trends that might be present
including composite grades versus OK and NN. Figure 14-23 to Figure 14-26 are examples of this
analysis.

e Detailed visual inspection of block grade versus composite data. This was done both on sections
and benches.

e Comparison of the resulting descriptive statistics of the block model versus the clustered and
declustered composites.
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14.7.1 Swath Plots

Figure 14-23 to Figure 14-26 are examples of the drift analysis validation.

Drift Analysis. SW - NE Sections

0.80 - 1200
Samples
070 | ==BM_CuNN
e BM_CU - 1000
0.60 | =—DB_CU i
s DB _CUJ Declust °
— 800 5
=
o~ 050 @
= =
o v
= 040 600 ‘g
S
= 030 £
400 §
=
0.20
200
0.10
0.00 . : : : . -0
601000 -500500 600000 599500 539000 598500 -6S6000 -597500 597000 596500
SW- NE Sections
Figure 14-23: SW-NE Copper Swath Plot
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Figure 14-24: E-W Molybdenum Swath Plot
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Drift Analysis. W - E Sections
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Figure 14-25: E-W Gold Swath Plot
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Figure 14-26: N-S Arsenic Swath Plot

14.7.2 Visual Inspection

Visual inspection of the block model results against the input data is a useful tool to detect any spatial
artefacts that may come from the interpolation setup. The block model should honour the input data
within reasonable limits (i.e., change of support). The composite data, block model, and geologic overlays
were reviewed on the computer screen on both sections and plans. An adequate and accurate
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representation of the grade distribution, according with the drilling information, was found as a result of
this inspection. Examples of plans and cross sections are provided in Figure 14-27 to Figure 14-34.
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Figure 14-27: Estimated Copper in Block Model and Drilling -Cross Section and Plan View
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Figure 14-28: Estimated Copper in Block Model and Drilling — Cross Sections
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Figure 14-29: Estimated Gold in Block Model and Drilling — Cross Section and Plan View
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Figure 14-30: Estimated Gold in Block Model and Drilling — Cross Sections
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Figure 14-31: Estimated Molybdenum in Block Model and Drilling — Cross Section and Plan View
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Figure 14-32:

Estimated Molybdenum in Block Model and Drilling — Cross Sections
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Figure 14-33:

Estimated Arsenic in Block Model and Drilling — Cross Section and Plan View
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Figure 14-34:

Estimated Arsenic in Block Model and Drilling — Cross Sections
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14.8 Classification

Definitions for resource categories used in this Technical Report are consistent with CIM (2014) and
adopted by NI 43-101 guidelines. In the CIM (2014) definitions, a Mineral Resource is defined as “a
concentration or occurrence of solid material of economic interest in or on the Earth’s crust in such form,
grade or quality and quantity that there are reasonable prospects for eventual economic extraction”.
Mineral Resources are classified into Measured, Indicated, and Inferred categories. A Mineral Reserve is
defined as the “economically mineable part of a Measured and/or Indicated Mineral Resource”
demonstrated by studies at Pre-Feasibility or Feasibility levels as appropriate. Mineral Reserves are
classified into Proven and Probable categories.

For Agua Rica, the criteria implemented for Mineral Resource classification accounts for the deposit type,
the perceived spatial variability, and the amount and quality of information available for the assessment
of the relevant geological boundaries controlling copper grade distribution.

For simplicity, transparency, and reproducibility, it was decided to implement a method that was purely
based on the assessment of how well informed the estimated blocks were. An important aspect of the
criteria to separate measured and indicated blocks was an evaluation of how sensitive the pre-existing
geological model was to the incorporation of new drill hole data.

If the thresholds between categories are established based on 1) industry standard practice in similar
geological setting, 2) experience from similar deposits, 3) calibration using probabilistic approaches, and
4) geological judgment, then the results should provide a reasonable and defendable model of
uncertainty.

The classification scheme was facilitated by the three pass OK methodology. As defined by the OK
estimation parameters, each pass interpolated the block grade on the basis of distance and distribution
of composites employed and may be considered an indicator of continuity. Resource classification
employed the review of various OK run parameters including OK pass, distance to, and number of
composites for each domain used in estimation. A global variogram was calculated and modelled for this
purpose, using 70% to 80% of the variogram variance as an indicator of the range to be used on
“Measured” Mineral Resources, while for “Indicated” Mineral Resources, 80% to 90% of the variogram
variance defined the ranges on this category. All other material was classified as “Inferred”.

14.8.1 Post-Processing for Smoothing Out Resource Classification Results

The classification approach described is useful to identify, on a block by block basis, the level of
information associated with the block model at that scale. In some cases, however, results of areas where
there coexist blocks of different categories resulting in a “salt & pepper” pattern not adequate for mine
planning purposes. The concept of classifying resources must always be related to a minimum tonnes or
volume, not block by block as this may mislead results when doing mine planning sequences.

A smoothing algorithm was applied to reduce the “mixing blocks” to reasonable levels. The algorithm was
designed to calculate, on a block by block basis, a moving window where the number of blocks in each
category within that window are counted, and finally assigning the final category to the majority. The
final window size chosen is 30 m x 30 m x 20 m; this size was selected empirically by implementing various
runs until the level of smoothing was considered adequate. This window size involves one surrounding
block on each block face. The set of criteria used to classify resources are shown in Table 14-16.
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Table 14-16: Agua Rica Classification Parameters
Yamana Gold Inc.— Agua Rica Integrated Project

Search Radius Max. Theoretical Grid
Zone Class Major Semi Minor Major Semi Minor
(m) (m) (m) (m) (m) (m)
Supergene Measured 70 60 60 100 80 90
Indicated 110 100 120 150 140 170
Inferred 180 160 200 260 230 280
Primary Measured 90 70 100 130 100 140
Indicated 120 100 130 170 140 180
Inferred 180 160 210 260 220 300
Zone Class Bearing Min Max M.ax per Nu.mber of Smooth
Samples Samples drill hole drill holes (m)
Supergene Measured 315 12 18 6 2 30x30x20
Indicated 315 12 18 6 2 30x30x20
Inferred 315 6 12 6 1 30x30x20
Primary Measured 315 12 18 6 2 30x30x20
Indicated 315 12 18 6 2 30x30x20
Inferred 315 6 12 6 1 30x30x20

14.9 Cut-Off Value and Optimized Pit Shell Parameters

Yamana considers that the polymetallic Agua Rica deposit, consisting of a porphyry Cu-Mo system
superseded by a high sulphidation Au-As-Pb-Zn epithermal mineralization event, and an immature
supergene blanket, is amenable to open pit extraction. The Mineral Resource estimate stated herein are
based on the Mineral Resource model prepared in December 2012, constrained by a 2019 updated
optimized pit shell based on metal price assumptions of US$4.00/Ib Cu, US$1,600/0z Au, US$24.00/0z Ag,
and USS$11.00/lb Mo. Open pit Mineral Resources are reported at a variable cut-off value which averages
$8.42/t. The Mineral Resource estimate for the Agua Rica polymetallic deposit is presented in Table 14-1.

14.10 Qualified Person’s Comment

From 2018 to 2019, Yamana completed extensive validation of the resource modelling methodology and
results prepared by Xstrata from 2012 to 2013. As part of the validation process, Yamana geologist Felipe
Machado de Araujo and external consultant Dr. Craig S. Bow visited the Project in order to review available
geological information including core and outcrops, review geological interpretations and modelling
approach to determine if they met industry standard practice, and identify and review paper and
electronic documentations available at site (Bow, 2019).

The current QP for Mineral Resources visited the Project from April 26 through April 29, 2022 and
reviewed the relevant Agua Rica files supporting the Mineral Resource estimate. Additionally, the QP
reviewed and discussed QA/QC procedures and results with the personnel responsible for the sample
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databases. The SRK QP is satisfied that the documented exploration work carried out at the Project was
conducted in a manner that is consistent with industry standard practices and is confident that the
exploration sampling databases are sufficiently reliable to support a Mineral Resource estimate.

SRK reviewed and verified the geological interpretation and domaining strategy, estimation methodology,
bulk density estimation, and classification criteria for the resource model, as documented from the
historical information provided. Additionally, the Yamana validation work was reviewed by SRK. Upon
completion of the audit review, the QP considers the Mineral Resource Statement presented in Table 14-1
to represent a reasonable estimate of the copper, gold, silver and molybdenum resources for the Agua
Rica deposit as of the effective date of this Technical Report.

SRK has completed sufficient work that in the QP’s opinion, while local variations in the block estimates
are expected, the impact on the global Mineral Resources, as presented at the time of the effective date,
are not considered to be material. Since the June 30, 2019 effective date of this Technical Report, SRK
has presented Yamana with detailed recommendations for improving and continuing to develop the
Mineral Resource estimate. These recommendations are being implemented and revisions to the 2019
technical work related to Mineral Resources will be disclosed in the future. SRK is relying upon Yamana
to provide the QP with notice of any material changes, and is not aware of any other facts that may have
materially impacted the Mineral Resource statement.
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15.0 MINERAL RESERVE ESTIMATE

In the opinion of the responsible QP, the Mineral Resource estimates discussed in Section 14 were
prepared using industry standard methods and provide an acceptable representation of the deposit.
Measured and Indicated Mineral Resources were converted to Mineral Reserves within a final open pit
design, based on a pit optimization shell. This Mineral Reserve estimate conforms to CIM (2014)
definitions. The responsible QP is not aware of any environmental, legal, title, taxation, socioeconomic,
marketing, political or other relevant factors that would materially affect the estimation of Mineral
Reserves that are not discussed in this Technical Report.

The Mineral Reserve estimate for Agua Rica, with an effective date of June 30, 2019, are summarized in

Table 15-1.
Table 15-1: Mineral Reserve Estimate — June 30, 2019
Yamana Gold Inc.— Agua Rica Integrated Project
Tonnes Grade Contained Metal
Category
(0o0t) (% Cu) (g/t Au) (g/t Ag) (% Mo) (MIbCu) (000 0zAu) (0000zAg) (Mlb Mo)
Proven 587,200 0.57 0.25 3.02 0.03 7,379 4,720 57,014 388
Probable 517,600 0.39 0.16 2.63 0.03 4,450 2,663 43,766 342
P+P 1,104,800 0.49 0.21 2.84 0.03 11,829 7,382 100,781 731
Notes:

1. The Mineral Reserves have been validated by Giorgio de Tomi of Deswik, who is a QP as defined by NI 43-101.

2. CIM (2014) definitions were followed for Mineral Reserves

3. Mineral Reserves are estimated using a variable metallurgical recovery. Average metallurgical recoveries of 86% Cu,
35% Au, 43% Ag, and 44% Mo were considered.

4. Open pit Mineral Reserves are reported at a variable cut-off value averaging $8.42/t, based on metal price
assumptions of US$3.00/lb Cu, USS$1,250/0z Au, US$18/0z Ag, and US$11/lb Mo. A LOM average open pit costs of
$1.72/t moved, processing and G&A cost of $6.70/t of run of mine processed. The strip ratio of the Mineral Reserves
is 1.7 with overall slope angles varying from 39° to 45° depending on the geotechnical sector.

5.  Numbers may not add due to rounding.

The pit optimization was performed using Datamine NPV Scheduler software, based on the Lerchs-
Grossman algorithm. The software generated a series of nested pit shells for the Agua Rica deposit based
on a variety of revenue factors. The optimization parameters are described in this chapter.
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15.1 Net Smelter Return

The net smelter return (NSR) is calculated for each block in the block model using the metal prices and
offsite costs provided by Yamana, as described in Table 15-2.

Table 15-2: NSR Assumptions
Yamana Gold Inc.— Agua Rica Integrated Project

Copper Gold Silver Molybdenum
Sales Price USS$3.00/1b USS$1,250/0z. US$18.00/0z. USS$11.00/1b
Metal Payable 96% 90% 90% 85%!
Refining Charges USS0.08/1b USS$4.50/0z. USS$0.40/0z. -

Notes:

1. Includes payables and deductions
Other information used in determining the NSR calculation is provided below:

e Treatment charges (TC): $83.00/dry metric tonne (dmt) of concentrate

e Transport cost to port: $50.00/dmt of concentrate

e Sea freight: $65.00/wet metric tonne (wmt) of concentrate

e  Moisture content: 9.5% for copper concentrate and 2.0% for molybdenum concentrate
e Total mining royalties: 4.5% applied over revenues

e Arsenic penalties: $5.00/t of copper concentrate per 0.1% As, if the concentrate grade is above
0.2% As

15.2 Mining, Processing, and General and Administration Assumptions

Mining costs used in the pit optimization are based on historical Alumbrera mining costs and previous
studies developed by Deswik. The costs have been estimated on a block by block basis using fixed and
variable components as shown in Table 15-3 and Table 15-4.

Table 15-3: Mining Cost Estimation — Fixed
Yamana Gold Inc.— Agua Rica Integrated Project

Mining Cost Component (\J:ISU/(:)
General and Tech Services 0.08
Drilling 0.05
Blasting 0.35
Loading 0.11
Support 0.07
Maintenance (Labour) 0.04
Contingency 0.10
Total Fixed Unit Cost 0.78

Yamana Gold Inc. | Agua Rica Integrated Project, SLR Project No: 233.03494.R000
NI 43-101 Technical Report - August 31, 2022 15-2



SLR”

The variable cost is dependent on the haulage distance to either the crushing platform for ore or the top
of the WRF for waste. Haulage hourly costs are based on a 360 t truck and have been estimated for uphill
and downhill conditions, with a total average cost of $491 per operating hour (op.h). Major cost
components such as diesel, lubricants, maintenance, consumables, and labour cost have been estimated
for the Liebherr T282 truck operation, as shown in Table 15-4. Labour cost is based on a 4.25 operators
per piece of equipment.

Table 15-4: Mining Cost Estimation — Variable
Yamana Gold Inc.— Agua Rica Integrated Project

Mining Cost Component (Uglsa/I:;.h)
Diesel 185.6
Maintenance 180.0
Consumables 103.7
Labour 21.8
Total Hourly Cost 491.1

Additional costs of $0.17/t of material is estimated for ore re-handling while $0.15 /t has been added to
the waste to support the top-down dumping method.

Haulage costs are estimated based on the elevation of each block using a reference elevation of 3,200 m
for ore and 3,500 m for waste. Figure 15-1 summarizes the results below.

4.50
MGost =-0.0022* dZ + 19129 ,
N 3.50
g MCost = 0.001 * dZ + 1.8665
S 3.00
2
= 2.50 /
3
C MCost=-00022*dz +1.172 200 /
£
< #8 Cost = 0.001 * dZ + 1.1281
1.00
0.50
4200 -1000 -800 600  -400 200 0 200 400 600 800 1,000 1,200
dzZ (m)

e Total Downhill Mining Cost Internal+External - Ore (US$/t)

Total Uphill Mining Cost Internal+External - Ore (US$/t)
Total Uphill Mining Cost Internal+External - Waste (US$/t)

Total Downhill Mining Cost Internal+External - Waste (US$/t)
Figure 15-1: Mining Cost Estimation — WRF Top Down

Ore loss and dilution have been modeled into the block model using Deswik’s Dig Optimizer tool, based
on a 50 m by 50 m SMU size.
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Processing operating costs used for pit optimization are based on the actual values from the Alumbrera
operation, with additional costs for the conveyor from the Project, as shown in Table 15-5. The general
and administration (G&A) cost is based on the Alumbrera operation at $34.4 million per year or $0.86/t
of ore at 110,000 tpd.

Table 15-5: Processing Cost Estimation
Yamana Gold Inc.— Agua Rica Integrated Project

Processing Cost Component Value
(Uss/t)
Processing Cost, incl. tailings 5.12
Overland Conveyor from AR 0.23
Pipeline + Filter Plant Cost 0.50
Total Processing Cost 5.85

15.3 Cut-Off Value

The cut-off value is applied against the NSR value on a block by block basis, calculated with the following
formula:

Cut-off Value = Ore Mining Cost + Processing Cost + G&A Cost + Rehandle Cost — Waste Mining Cost

The cut-off value is calculated and applied on a block by block basis in order to optimize the material
destination and maximize the Project value, and ranges from $5.40/t to $6.60/t.

Yamana and Deswik decided to base the ultimate Mineral Reserves pit design on the 100% revenue factor
pit optimization shell, with the objective of improving value by using a low grade stockpile combined with
a variable cut-off grade strategy.

Yamana Gold Inc. | Agua Rica Integrated Project, SLR Project No: 233.03494.R000
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16.0 MINING METHODS

Agua Rica Mineral Reserves are contained within a single open pit and are planned to be mined in phases
over a mine life of 28 years. The pit is located in a valley, Quebrada Minas, flanked by mountainous terrain
ranging in elevation between approximately 3,000 masl to 4,000 masl.

The Agua Rica deposit will be mined via a conventional high tonnage, truck and shovel open pit operation
with ore being crushed at the new mine site and conveyed approximately 35 km west to the existing
Alumbrera processing plant. The average LOM material moved is expected to be approximately 108 Mtpa,
with an ore feed of 40 Mtpa and average LOM strip ratio of 1.66. Mine waste will be deposited in the
Choya valley, adjacent to the Agua Rica, at WRF.

16.1 Geotechnical Considerations

Piteau Associates Engineering Ltd. (Piteau) assessed the geotechnical parameters for the mine design in
the 2013 FS using a 36 m final bench height (Piteau, 2013). This study proposes an adjustment for a30 m
final bench (double 15 m operational bench), with the maintenance of the face and inter-ramp angles
recommended by Piteau, 2013. The overall slope angle is the resulting slope angle with the addition of
the extra width to accommaodate pit ramps, switchbacks, drainage, and other recommended geotechnical
structures. Table 16-1 lists the geotechnical parameters used in this study.

Table 16-1: Geotechnical Parameters
Yamana Gold Inc.— Agua Rica Integrated Project

Geotech Sector Face Angle Berm Width Inter-Ramp Angle Overall Slope Angle
(°) (m) (°) )
I 70.0 21.4 42.9 38.9
I 65.0 15.0 46.0 39.1
1 60.0 13.7 44.0 37.6
v 75.0 15.4 52.0 44.8
V 70.0 16.6 47.5 40.1
VI 75.0 16.3 51.0 42.7

Source: Feasibility Study, 2013

Figure 16-1 shows the geotechnical sectors defined by Piteau, 2013 and used in this analysis.
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16.1.1 Mining Equipment and Road Profile

The mining operation is based on large excavators with 42 m3 of bucket capacity (Komatsu PC8000 or
similar) and 360 t haulage trucks (Liebherr T282 or similar). The minimum width for the pushback is 80
m.

PFS-A includes the use a two way ramp of 33 m width, based on the 360 t Liebherr T282 truck (nine metre
width). Figure 16-2 shows the estimated mining road profile for the main production roads.
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Figure 16-2: Mining Equipment and Road Profile

16.2 Open Pit Mine Design

The mine planning for Agua Rica has been performed using Deswik software. The pit shell limits and
phasing are based on the shell analysis and physical constraints that are described in this Technical Report.
The final mine design is shown in Figure 16-3.

Measured and Indicated Mineral Resource categories have been considered as ore in this Technical Report
and total ore tonnes, grades, and copper concentrate details are presented in Table 16-2.

Table 16-2: Agua Rica Open Pit Design Results
Yamana Gold Inc.— Agua Rica Integrated Project

Description Value
Ore Tonnes (Mt) 1,105
NSR (USS$/t) 26.5

Cu (%) 0.48

Au (g/t) 0.21

Mo % 0.03

Ag (g/t) 2.83

As (ppm) 109.5
Waste Tonnes (Mt) 1,829
Strip Ratio 1.66

Yamana Gold Inc. | Agua Rica Integrated Project, SLR Project No: 233.03494.R000
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16.2.1 Waste Rock Facility Design

A detailed report of the WRF design, conducted by Klohn Crippen Berger Ltd (KCB), is summarized in
Section 18.12 of this Technical Report.

16.2.2 Mine Phasing

The pit is designed in phases using nested pit optimization shells as a guide to target higher value ore in
the early years and defer waste movement, with the objectives of maximizing NPV and minimizing the
initial capital and payback period. A total of six phases are designed with a mining width of 80 m to 150
m between phases. Plan views of the phases are shown in Figure 16-4 to Figure 16-10, and the Mineral
Reserves within each phase are summarized in Table 16-3.

Table 16-3: Mining Phases
Yamana Gold Inc.— Agua Rica Integrated Project

Phase 1 2 3 4 5 6 Total
Ore Tonnes (Mt) 86.6 194.1 172.7 217.9 209.6 224 1,104.80
NSR (USS$/t) 42.8 29.9 24.1 25.2 20.6 25.7 26.5
Cu (%) 0.79 0.59 0.44 0.45 0.37 0.44 0.48
Au (g/t) 0.35 0.21 0.27 0.21 0.12 0.18 0.21
Mo (%) 0.02 0.03 0.02 0.03 0.04 0.03 0.03
Ag (g/t) 1.73 3.61 3.57 3.35 2.53 1.8 2.83
As (g/t) 88.60 157.2 166.4 118.6 85.7 46 109.5
Waste Tonnes (Mt) 137.50 271.7 262.1 259.0 411.3 503.1 1,844.70
Strip Ratio 1.59 1.4 1.52 1.19 1.96 2.25 1.67

Yamana Gold Inc. | Agua Rica Integrated Project, SLR Project No: 233.03494.R000
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16.2.3 Stockpile Design

A stockpile for low grade ore is designed to the south-west of the pit to maximize the plant feed grade in
the early years of the operation with an objective to maximize NPV. The low grade stockpile is designed
with a 20 m lift height, 37° face angle, and 20 m berm width for a maximum capacity of 32 million cubic
metres (Mm3). The low grade stockpile will be completely reclaimed and processed over the life of the
operation.

A separate stockpile for ore containing high levels of arsenic is planned to limit the average annual arsenic
grade in the concentrate to below 0.5% As until the end of the mine life, when it can be reclaimed and
processed. The stockpile is located approximately 15.6 km via haul road to the north-west of the pit. The
designed high arsenic stockpile is designed using the same parameters as the low grade stockpile and has
a maximum capacity of 34 Mm3.

16.3 Life of Mine Plan

The production schedule for the Agua Rica deposit was completed in Deswik.Sched and Deswik.Blend
software programs, while incorporating the mine phases designed in Deswik.CAD.

Agua Rica is planned to produce a plant feed of 40 Mtpa over a mine life of 28 years, after a four year pre-
production period. Average total material movement during the production period is 109 Mtpa, with a
maximum movement of 165 Mt. The LOM mining plan is summarized in Table 16-4 and the material
movement profile is shown in Figure 16-11.

Table 16-4: LOM Mining Plan
Yamana Gold Inc.— Agua Rica Integrated Project

. Pit to Low Pit to Temp Low Gfade Temp Stockpile Waste Infrastrufture
Year Pit to Plant Grade Stockpile Stockpile Stockpile to to Plant Movement Material
(Mt) (Mt) (Mt) Plant (Mt) (Mt) Movement
(Mt) (Mt)
Y-3 - - - - - - 255
Y-2 - - - - - - 29.2
Y-1 - - - - - 24.8 13.2
YO - - - - - 59.0 11.0
Y01 28.0 2.1 - - - 129.5 -
Y02 38.9 2.0 - 1.1 - 120.0 -
Y03 33.4 6.7 14.8 6.6 - 99.9 -
Y04 36.8 0.2 - 3.1 0.2 94.0 -
Y05 40.0 2.0 - - - 80.0 -
Y06 36.5 13.2 - - 3.5 90.0 -
Y07 25.0 0.0 0.1 11.0 4.0 90.0 -
Y08 31.5 2.2 0.1 4.4 4.1 86.0 -
Y09 40.0 7.3 3.3 - - 87.2 -

Yamana Gold Inc. | Agua Rica Integrated Project, SLR Project No: 233.03494.R000
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. Pit to Low Pit to Temp Low G_’ade Temp Stockpile Waste Infrastru(.:ture
Year Pit to Plant Grade Stockpile Stockpile Stockpile to to Plant Movement Material
(Mt) (Mt) (Mt) Plant (Mt) (Mt) Movement
(Mt) (Mt)
Y10 29.4 0.3 2.1 9.5 1.0 83.7 -
Y11 40.0 3.5 7.9 - - 72.3 -
Y12 40.0 9.3 10.5 - - 68.6 -
Y13 40.0 9.1 15.9 - - 61.0 -
Y14 40.0 8.0 - - - 77.7 -
Y15 33.7 4.7 - 6.3 - 72.7 -
Y16 27.7 7.8 - 12.3 - 118.0 -
Y17 32.8 5.4 4.6 7.2 - 100.0 -
Y18 39.3 3.6 9.9 0.7 - 92.0 -
Y19 40.0 10.2 - - - 78.0 -
Y20 40.0 8.7 0.4 - - 20.5 -
Y21 35.6 9.5 - 4.4 - 8.7 -
Y22 41.3 0.8 1.3 0.0 - 6.4 -
Y23 40.4 0.4 - 0.4 - 34 -
Y24 40.4 0.2 - 0.2 - 34 -
Y25 41.1 - - - - 1.7 -
Y26 - - - 40.0 - - -
Y27 4.9 - - 10.1 251 - -
Y28 - - - - 33.2 - -
Total 916.7 117.2 70.9 117.3 71.1 1,828.5 78.9
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The mining sequence is based on a maximum vertical advance rate of 12 benches per year per mine phase
as shown in Figure 16-12.
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Figure 16-12: Mine Schedule — Benches by Phase
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Plant throughput is planned at 40 Mtpa, or approximately 110,000 tpd, with a ramp-up of 28 Mt in Year 1.
The LOM processing schedule is shown in Figure 16-13 and summarized in Table 16-5.
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Table 16-5 shows the plant feed by origin and the NSR and copper grades per year that are fed to the

Figure 16-13:

Plant Feed

plant.
Table 16-5: LOM Processing Plan
Yamana Gold Inc.— Agua Rica Integrated Project
Stockpile to Temp Plant Feed
Pit to Plant P Stockpile to Copper Grade  Moly. Grade Gold Grade Silver Grade

Year (000 1) Plant Plant NSR (% Cu) (% Mo) (g/t Au) (g/t Ag)

(000 t) (US$/000 t) ° ° & &/t Re

(000 t)

Y01 28,000 - - 51.5 0.93 0.02 0.41 1.65
Y02 38,869 1,131 - 42.9 0.80 0.02 0.31 1.68
Y03 33,378 6,622 - 25.5 0.49 0.04 0.19 2.21
Y04 36,755 3,094 151 32.8 0.62 0.05 0.16 2.89
Y05 40,000 - - 36.2 0.72 0.04 0.21 3.52
Y06 36,456 - 3,544 37.9 0.68 0.03 0.26 1.97
Y07 25,040 10,990 3,970 27.1 0.54 0.02 0.23 3.59
Y08 31,548 4,352 4,100 21.2 0.40 0.02 0.23 3.10
Y09 40,000 - - 31.6 0.57 0.03 0.26 3.45
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. Stockpile to Tem.p Plant Feed .
Year Plt((t)g:lt?nt Plant Sto;ll(:rlllte to NSR Cop(;:/ercﬁ;ade Mc;g.lgza)de G?It;tG;z;ie Sllzle/rt(;ra)de
(000 t) (000) (US$/000 t) ° ° g g/t e
Y10 29,434 9,517 986 20.2 0.38 0.03 0.20 2.92
Y11 40,000 - - 25.0 0.46 0.03 0.23 3.33
Y12 40,000 - - 21.9 0.40 0.02 0.22 3.32
Y13 40,000 - - 18.6 0.33 0.02 0.16 2.42
Y14 40,000 - - 23.9 0.40 0.05 0.10 2.62
Y15 33,696 6,304 - 26.2 0.46 0.05 0.13 3.00
Y16 27,663 12,337 - 24.0 0.45 0.04 0.14 2.76
Y17 32,814 7,186 - 20.5 0.38 0.02 0.16 3.12
Y18 39,285 715 - 24.1 0.42 0.02 0.21 3.14
Y19 40,000 - - 31.7 0.51 0.03 0.25 1.40
Y20 40,000 - - 27.4 0.48 0.04 0.22 1.75
Y21 35,568 4,432 - 234 0.40 0.04 0.15 2.04
Y22 41,264 11 - 24.7 0.42 0.04 0.17 3.06
Y23 40,378 399 - 24.2 0.44 0.03 0.18 3.10
Y24 40,360 175 - 26.5 0.48 0.03 0.16 2.82
Y25 41,092 - - 20.5 0.38 0.02 0.15 2.12
Y26 85 39,915 - 13.1 0.25 0.02 0.15 2.60
Y27 4,854 10,085 25,060 215 0.40 0.02 0.28 4.34
Y28 - - 33,218 24.6 0.45 0.01 0.36 5.53

Copper concentrate tonnes and grades have been previously estimated on a block by block basis in the
block model provided by Glencore. As a result of the mine schedule, concentrate production is estimated
on an annual basis in Figure 16-14.

Yamana Gold Inc. | Agua Rica Integrated Project, SLR Project No: 233.03494.R000
NI 43-101 Technical Report - August 31, 2022 16-17



SLR®

1,000 50
900 45
800 40
__ 700 35
'_
S 600 30
1= X
¢ 500 5 3
= (@]
Z 400 20
o
300 15
200 10
100 5
- 0
TN M N ONN00 0O A N M 1N ONOO O O d N M S 1D W N
x £ @ £ e £ e £ £ o A dFA A AFd A d A d 4 NN AN AN AN AN NN
> > > > > > > > > xXroeox oo x oKX KK oL£oLx Lo X L
> > > > > > > > > > > > > > > > > > >
== Copper Conc Tonnes Copper Conc Cu (%)
Figure 16-14: Copper Concentrate Tonnes and Copper Grade

A maximum arsenic grade in the concentrate is maintained at 0.5% As throughout the LOM, until the high
arsenic grade stockpile is reclaimed in Years 27 and 28 (Figure 16-15).
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Figure 16-15: Copper Concentrate Tonnes and Arsenic Grade

Agua Rica is planned to produce copper and molybdenum concentrates at an average of 650 dry metric
tonne per annum (dmtpa) and 10 dmtpa respectively over the LOM. LOM metal production based on the
metallurgical recoveries assigned in the block model is summarized in Table 16-6.
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Table 16-6:

Concentrate Production
Yamana Gold Inc.— Agua Rica Integrated Project

Copper Concentrate

Molybdenum Concentrate

Year Tonnes Production Tonnes Production
(000 t) (000IbCu)  (0000zAu) (000 oz Ag) (000t) (000 1b Mo)
Y1 688.2 512,211.7 138.7 915.9 5.5 6,094.1
Y2 897.4 617,134.2 155.8 1,229.5 7.3 8,087.1
Y3 623.5 355,501.5 74.9 1,232.1 11.1 12,257.8
Y4 784.9 458,928.0 74.2 1,475.2 16.1 17,746.6
Y5 943.2 528,564.1 103.1 1,639.2 10.6 11,643.7
Y6 801.4 531,654.2 137.6 1,255.2 10.5 11,588.3
Y7 718.1 396,328.3 101.1 1,789.9 5.0 5,458.7
Y8 551.3 295,686.2 90.4 1,304.2 6.5 7,161.4
Y9 730.5 434,052.9 116.6 1,779.9 11.8 12,956.3
Y10 573.2 280,144.6 78.6 1,423.7 8.5 9,316.7
Y11 631.9 345,714.5 97.1 1,771.0 8.7 9,590.2
Y12 549.6 297,770.4 94.4 1,760.9 7.7 8,468.4
Y13 432.9 245,139.2 73.4 1,425.3 8.9 9,820.0
Y14 487.2 305,814.0 50.8 1,544.0 17.5 19,326.5
Y15 589.8 350,392.6 64.5 1,882.0 14.8 16,344.4
Y16 608.8 339,727.3 65.8 1,633.4 9.4 10,327.7
Y17 539.5 289,483.7 66.7 1,815.9 6.8 7,544.2
Y18 565.6 328,294.3 93.6 1,715.4 8.7 9,620.5
Y19 653.1 407,492.1 139.3 1,041.1 15.2 16,731.1
Y20 929.7 364,240.2 121.1 1,348.2 17.0 18,722.4
Y21 865.0 305,765.2 81.3 1,423.9 19.8 21,847.2
Y22 643.4 333,479.3 77.8 1,888.0 16.2 17,880.1
Y23 627.1 342,631.2 73.0 1,673.3 10.6 11,639.9
Y24 638.5 374,503.1 71.8 1,577.0 114 12,577.8
Y25 549.6 301,531.9 69.2 1,316.1 6.3 6,966.8
Y26 520.7 184,262.9 60.7 1,189.6 6.7 7,418.8
Y27 566.4 303,022.5 112.6 2,241.9 4.2 4,617.8
Y28 479.5 287,069.5 118.8 2,409.3 2.4 2,609.2
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16.4 Mine Equipment

The open pit mine pioneering and prestripping activities for Agua Rica have been designed to be primarily
undertaken by a contractor operated fleet. The mine pioneering stage requires flexible but productive
mining trucks in order to move material from the development of haulage roads, earthmoving, and
infrastructure construction. The articulated trucks with a 55 t payload (Volvo A60 or similar) paired with
a 6 m3 bucket excavator (CAT 390 or similar) have been selected for pioneering earthworks.

Waste movement will increase in the prestripping stage, requiring increased truck payload. The off
highway truck with 320 t payload capacity (Komatsu 930E or similar) has been selected to work with the
28 m3 bucket excavators (Komatsu PC 5500 or similar) in this stage.

At the operating stage, 400 t trucks (Liebherr T282 or similar) have been selected to be loaded by a 42 m3
bucket excavator (Komatsu PC8000 or similar) due to the large amount of material moved per year and
haulage distances. Hydraulic excavators have been chosen to provide a higher degree of flexibility in
comparison to electric shovels.

The split between owner and contractor material movement has been estimated with the objective of
optimizing the Project value using mining contractors to develop the mine pioneering and prestripping
stages to postpone mine equipment acquisition. The decision to use contractors to move waste from
Years 16 to 19 also contributes to improved project value by avoiding unnecessary haulage equipment
acquisition. Figure 16-16 below shows the mining strategy schedule.
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[ Contractor - 320-ton Off Highway Truck

Figure 16-16: Material Movement by Owner/Contractor

The principal mine equipment to be used at Agua Rica is outlined below:
e Primary Wheel Loader

o Front end wheel loaders (Komatsu L-2350 or similar) with a 38 m® bucket (high lift option) will
allow rapid response over operational constraints and planning decisions and will also be used
for stockpile reclaim.
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e  Primary Drill

o The primary drill (Atlas Copco PV311 or similar) is planned to have a 969kW diesel engine
power capacity and a maximum pull down force of 222 kN. The rotary drill has the option to
drill with a drill hole diameter of 9 in. to 12 in.

e Second Drill

o The secondary drill (Sandvik D45 or similar) is planned to have a 522 kW engine power
capacity with 200 kN of maximum pull down force. The hole diameter works in an interval of
6in.to 8 in.

e Explosives Truck

o The use of explosives is planned but will not be handled by Yamana. The activities of loading,
transportation, handling, and detonation will be the responsibility of the mining contractor
and the costs appropriately included.

e Primary Track Dozer

o The primary track dozer (CAT D11 Class or similar) is envisaged to be used to support both
mining and infrastructure activities.

e Secondaries Track Dozer

o A smaller dozer (CAT D9/D10 or similar) are planned to be used on general infrastructure
actions such as road construction and maintenance.

e Wheel Dozer

o The wheel dozer model that was selected (Wheel Dozer CAT 854 or similar) has an operating
weight of 102 t and a 671 kW engine power capacity.

e Motor Grader

o A1l6ftmoldboard class motor grader (Motor Grader CAT 16M or similar) is planned to operate
at the Project to assist with road access construction and maintenance work during the mine
pioneering and prestripping stages. The motor grader is intended to work on the roads and
waste dump as well as the stockpile area construction in concurrence with the track dozer
and road roller for soil compaction. The engine power capacity is 259 kW and the operating
weight is 33 t. A 24 ft moldboard class motor grader (CAT 24M or similar) is planned to be
used primarily during the production stage.

e Road Roller

o For road compacting, a road roller will be used. This piece of equipment is planned to be
rented when required.

e Water Truck

o Reliable water trucks are necessary to mitigate the social and environmental concerns
associated with dust generation inherent with a road network of the scale being implemented
at Agua Rica. The selected truck (Water Truck CAT777 or similar) is equipped with 75,700 L
water tanks and will be utilized to handle the necessary dust suppression on the roads.
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In conjunction with the principle equipment mentioned, the Project will rely on the support of other
equipment such as:

e Fuel and Lubricant Truck

o A fuel and lubricant truck are planned for refueling and lubrication of track mounted and
sizable equipment in the mine. A large lubricant truck was selected (Truck CAT777 or similar)
with a capacity of 75,700 L.

e Flatbed Truck with Crane

o A flatbed truck with crane will be utilized for equipment and parts manipulation, as well as
for maintenance and general handling of material around the Project. Its crane will be used
in the maintenance workshop as well.

e Reverse Circulation Drill for Grade Control

o Although the Project mineralization is considered to be disseminated, a grade control method
will be applied in order to ensure that material being fed to the mill is of economic grade and
to improve the accuracy and confidence level of the mined grades. A reverse circulation drill
is intended to be used to perform grade control activities. The Atlas Copco ROC L8 drill (or
similar) has been selected due to its reverse circulation system operating with a 4 in. to 6 in.
hole diameter, and the down the hole hammer option.

e Mobile Light Tower and Generator
o Safety measure for loading and dumping activities.
e Pump and Generator Set
o Drainage of surface and groundwater.
e Light Vehicle and Bus
o Light vehicles and busses will be utilized for labour mobility.

Table 16-7 and Figure 16-17 below present the mine equipment estimated for the contractor operation
throughout the LOM.

Table 16-7: Contractor Mine Equipment
Yamana Gold Inc.— Agua Rica Integrated Project

Number of Units

Description Equipment Type Class/Model (Maximum)

Hydraulic Excavator 29 m3 / PC 5500 4

Loading
Hydraulic Excavator 6 m3/ CAT 390 7
Off Highway Truck 320t/ 930E 35

Hauling
Articulated Truck 60t/ A6OH 45
Drilling Rotary Drill DTH Drill D45 6
Wheel Dozer CAT 854 2

Support
Motor Grader 16 ft. class 5
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Number of Units

Description Equipment Type Class/Model .
P quip P / (Maximum)
Track Dozer D9-class 1
Track Dozer D11-class 5
Water Truck 75,700 L class 4
Fuel and Lubricant Truck Fuel and Lube Truck 3
Flatbed Truck Flatbed Truck with Crane 2
Drill for Hydrostatic i 1
Control
Road Roller - 2
Mobile Lightning Tower - 15
Other Equipment
Bus for Labour Transport - 10
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Figure 16-17:

EWheel Dozer 854 [ Truck A60OH

Contractor Mine Equipment

Truck 930E

[ Secondary Drill D45 @ Track Dozer D11

The mine production stage is planned to be undertaken by owner fleet, described in Table 16-8 and Figure

16-18.
Table 16-8: Owner Mine Equipment
Yamana Gold Inc.— Agua Rica Integrated Project
Description Equipment Type Class Nu(r:\‘n:i:r:z::;lts
Hydraulic Excavator 42 m3 / PC8000 4
Loading
Wheel Loader 38 m3/ L2350 1
Hauling Off Highway Truck 400t/ T284 55

Yamana Gold Inc. | Agua Rica Integrated Project, SLR Project No: 233.03494.R000
NI 43-101 Technical Report - August 31, 2022 16-23



SLR”

Number of Units

Description Equipment Type Class (Maximum)
Primary Drill Rotary Drill / PV-311 5
Drilling
Secondary Drill D45 2
Wheel Dozer CAT 854 3
Motor Grader 24 ft. class 5
Track Dozer D10-class 1
Track Dozer D11-class 7
Water Truck 75,700 L class 4
Support
Small Excavator CAT 374 2
Small Wheel Loader CAT 980 1
Fuel and Lubricant Truck Fuel and Lube Truck 4
Flatbed Truck Flatbed Truck with Crane 2
RC Drill 4in.to 6in. Drill /L8 5
Mobile Lighting Tower 19
Pump + Generator Set 2
Other Equipment
Light Vehicle 15
Bus for Labour Transport 12
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Figure 16-18: Owner Mine Equipment

The drill and blast requirements are summarized below:

o 100% blasted material (no free-dig material)
e The bench height is 15 m.

Yamana Gold Inc. | Agua Rica Integrated Project, SLR Project No: 233.03494.R000
NI 43-101 Technical Report - August 31, 2022 16-24



SLR*

e Burden and spacing for ore material are estimated at 7.0 m x 8.1 m.
e Burden and spacing for waste material are estimated at 7.5 m x 8.6 m.
e Drill hole length of 16.5 m, including 1.5 m sub drill.

e Drill hole diameter for ore and waste material is 311 mm (12.25 in.), while the secondary drill has
a 200 mm (8 in.) diameter.

e A powder factor of 0.46 kg/t was considered for ore material.
e A powder factor of 0.25 kg/t was considered for waste material.

e Estimated number of blasts will be two per day.

Based on the parameters mentioned, the average LOM production drilling is 1,600 m/year, with a
maximum of 2,850 drilling metres in Year 1.

16.5 Mine Labour

The Agua Rica management structure is based on the MAA operation, customized and planned for the
Project conditions. G&A labour have been defined by Deswik in agreement with Yamana while equipment
operators vary with the number of operating equipment. Total operators have been calculated based on
two 12 hour rosters, with 4.25 operators per machine, which includes absenteeism and vacations (one
month per year). Equipment operation labour requirements are based on equipment hours, which are
calculated from engineering estimates of productivities and activities, quantities of material moved, and
equipment hourly operating rates.

Other technical staff has been estimated for the operations supervision, topography, geology, and mine
planning to support the mine operations. The total mine labour estimated can be seen in Table 16-9 and
Table 16-10, and in Figure 16-19 and Figure 16-20.

Table 16-9: Contractor Labour
Yamana Gold Inc.— Agua Rica Integrated Project

Manpower Quantity per Activity

Year G&A and
Tech Loading Hauling Drilling Blasting Support Maint. Total
Services
Y-3 23 21 137 14 10 51 54 310
Y-2 23 21 121 14 10 55 54 298
Y-1 23 13 158 14 14 55 62 339
YO 23 21 204 22 14 67 72 423
Y1l 23 13 83 18 14 59 42 252
Y2 23 13 100 14 14 51 40 255
Y3 23 13 92 10 14 51 35 238
Y4 - - - - - - - -
Y5 - - - - - - - -
Y6 - - - - - - - -
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Year

G&A and

Tech Loading Hauling

Services

Manpower Quantity per Activity

Drilling

Blasting

Support

Maint.

Total

Y7

Y8

Y9
Y10
Y11
Y12
Y13
Y14
Y15
Y16
Y17
Y18
Y19
Y20
Y21
Y22
Y23
Y24
Y25
Y26
Y27
Y28

23 5
23 9
23 9
23 9

30
50
59
42

10

10

10
10
10
10

R = S
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16
19
24
24

109
132
150
129
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Figure 16-19: Contractor Labour

Table 16-10: Primary Labour
Yamana Gold Inc. — Agua Rica Integrated Project

Manpower Quantity per Activity
Year G&A and

Tech Loading Hauling Drilling Blasting Support Maint. Total
Services
Y-3 24 - - - - - - 24
Y-2 24 - - - - - - 24
Y-1 68 - - 1 - - - 69
YO 68 - - 1 - - - 69
Y1 72 18 115 23 14 87 86 415
Y2 72 18 124 23 14 86 89 426
Y3 72 18 136 23 14 99 95 457
Y4 72 18 141 23 18 103 102 477
Y5 72 18 149 23 18 98 102 480
Y6 72 18 158 23 18 103 103 495
Y7 72 18 170 18 18 99 103 498
Y8 72 18 162 23 18 99 103 495
Y9 72 18 153 23 18 103 106 493
Y10 72 18 145 18 18 90 106 467
Y11 72 18 145 18 18 90 103 464
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Manpower Quantity per Activity
Year G&A and

Tech Loading Hauling Drilling Blasting Support Maint. Total
Services
Y12 72 18 153 18 18 94 103 476
Y13 72 18 136 18 18 94 103 459
Y14 72 18 124 23 18 90 103 448
Y15 72 18 119 18 18 90 103 438
Y16 72 18 132 23 18 99 103 465
Y17 72 18 149 23 18 99 103 482
Y18 72 18 145 18 14 99 102 468
Y19 72 18 128 18 14 90 94 434
Y20 72 14 102 14 14 78 80 374
Y21 72 14 85 14 10 70 75 340
Y22 72 14 73 10 10 70 75 324
Y23 72 14 68 10 6 70 74 314
Y24 72 14 64 10 6 70 74 310
Y25 72 10 56 10 6 70 71 295
Y26 72 10 51 6 6 57 66 268
Y27 72 10 47 6 6 62 66 269
Y28 72 10 39 1 2 48 62 234
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Figure 16-20: Primary Labour
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16.6 Groundwater Management Plan

The Piteau, 2013 study indicated an aggressive groundwater management plan will be required to
maintain stability of the overall slope in the proposed open pit at Agua Rica. To maintain an adequate
factor of safety (FoS) in the pit slope design, a nominal 100 m of depressurization is required in relatively
impermeable hydrogeological units such as hydrothermal breccias and intrusive rocks, and up to 200 m
of depressurization is required in the metasedimentary rocks.

Achieving adequate depressurization of the pit walls is considered the primary objective for the
groundwater management plan, however, dewatering beneath the pit floor would also improve the
efficiency of the mine operation. The groundwater management plan for the Project therefore includes
measures to depressurize the pit walls and to dewater the base of the pit.

The groundwater management plan includes the following components:

e Horizontal drain holes to depressurize pit walls.
e Sumps to remove groundwater from sinking cuts or the bottom pit bench.
e Trial dewatering wells to attempt to advance dewatering beneath the pit base.

e Groundwater monitoring wells to measure the performance of the depressurization/dewatering
measures.

The following sections outline details of the recommended groundwater management plan.

16.6.1 Horizontal Drain Holes

The low hydraulic conductivity of the bedrock at Agua Rica and the expected slow rate of depressurization
will require a comprehensive sub-horizontal drain hole drilling program be undertaken from Year 14
onwards of mine life, to achieve the depressurization targets for the open pit slopes. A high density of
drain holes is anticipated to be necessary and would be achieved by constructing sub-horizontal drain
holes at regular intervals along each pit bench, below the elevation where depressurization measures
would be required. The extent of the area requiring drain holes is shown in plan on Figure 16-21. Drain
hole installations would start in Year 14 and continue through to the end of mining.

For this design, drain hole quantities are based on drilling at 50 m centres along each bench, over the total
area requiring dewatering on each pit phase. Drain hole depths are estimated to average 225 m based
on the geotechnical requirements to achieve depressurization of between 100 m to 200 m depth from
the pit face. Drain holes will be 125 mm in diameter and lined with 50 mm slotted PVC pipe.

A total of 2,191 drain holes with a cumulative length of 493,000 m of drilling have been estimated.
Information regarding the natural pore pressure response to mining will only be available as mining
progresses through the early stages. Assumptions built into the assessment for the projected drain hole
guantities are based on the available data and experience from other active mining projects.

The 200 m horizontal depth of depressurization required in the metasediments is at the upper limit of
what is achievable with drain holes. Where this depth of depressurization is not achieved with the
proposed drain hole design, additional mitigation measures, such as longer drain holes, a greater density
of drain holes, or applying a vacuum to the drain holes, may be necessary. Additional measures that may
be required in these areas are assumed to be offset by reduced drain hole quantities in areas of the pit
walls which may depressurize more readily than anticipated.
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Achieving adequate stability of the pit walls will require controlling pore pressures to the threshold
incorporated in the stability analyses. It will therefore be important to develop an effective drain hole
program for the Project. Well monitored drain hole trials should be conducted during the early months
of Year 14, to evaluate drain hole performance and to optimize drain hole designs. Data from the
proposed monitoring program and initial drain hole trials will identify areas where additional measures
may be necessary, and those areas where depressurization may occur naturally, or with a reduced density
of drain holes.

16.6.2 Sumps

The design assumes a sump pumping to an elevation that is a maximum of 200 m above the pit base. It
would discharge into an effluent tank that would transfer this contact water by multi stage pumps to the
crushing area, when necessary. The pit sump system will have to be re-established for each sinking cut.
This pump is typically a self-priming diesel pump mounted over skids as shown in Figure 16-22.

In practice, it will not be possible to separate the surface runoff in the base of the pit from groundwater.
Any water that cannot be diverted will have to be pumped from the sump at the base of the pit, or from
diversion sumps on haul ramps.

Figure 16-22: Typical Self-Prime Diesel Pump for Pit Sump

16.6.3 Dewatering Wells

Dewatering wells to advance dewatering beneath the pit bottom are not expected to be effective for this
project, due to the generally low hydraulic conductivity of the rock mass. There is one area of the pit,
however, where permeable structures are interpreted to transect the rock mass, and it may be possible
to exploit these with dewatering wells to advance dewatering beneath the base of the pit. Five trial wells
are proposed for the initial years to determine if the rock mass can be dewatered below the centre of the
Rio Minas valley. Five nominal 300 m deep wells are proposed and would be drilled from native ground
near the Rio Minas. Two or three monitoring wells would be sited to assess the rate of dewatering on
either side of the Rio Minas, beneath the pit areas.
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If the initial wells are determined to be effective, additional wells would be designed for subsequent
phases of the mine. Cost estimates assume that the dewatering well program would not be continued in
subsequent phases.

16.7 Mine Dewatering Flow Estimation

Based on the average annual precipitation, the pit design, and the concept presented, Table 16-11 shows
the surface runoff estimation per period for the Project.

Table 16-11: Average Surface Runoff Estimation per Period, L/s
Yamana Gold Inc.— Agua Rica Integrated Project

Year SRD? Pit Sump No Contact
-1 157 - 53
0 158 - 51
1 158 - 51
2 158 - 51
3 143 16 51
4 135 23 51
9 a4 119 50
14 41 123 50
19 39 123 50

Final Pit 39 125 50

Note:
1. Sediment Retention Dam (SRD)

Pumping water from bottom pit (sumps) can be reduced if it is used for road watering or an alternative to
deviate the middle catchment water can be defined. Almost half of the contribution for the pit comes
from the middle catchment.

Groundwater estimation inflow to the pit, based on Piteau, 2013, is between 40 L/s and 70 L/s, and a flow
of 60 L/s was adopted for the groundwater dewatering design from Year 14 onwards. Groundwater
inflows for the first years of operation would be less, and have been estimated to range between 15 L/s
to30L/s

Yamana Gold Inc. | Agua Rica Integrated Project, SLR Project No: 233.03494.R000
NI 43-101 Technical Report - August 31, 2022 16-32



SLR*

17.0 RECOVERY METHODS

17.1 Overview

The Alumbrera process plant and supporting facilities were in continuous operation since its initial start
up in 1997 until the open pit Mineral Reserves were depleted in 2017. The Alumbrera operation was shut
down in October 2018 and placed on care and maintenance pending closure. The Alumbrera mine and
concentrator processed a nominal 90,000 tpd of copper and molybdenum ore.

The Project is focussed on maintaining as much of the Alumbrera process and supporting infrastructure
as possible. The Agua Rica ore will be crushed at the new mine site and conveyed 35 km west to the
existing Alumbrera mill feed stockpile. Nominal LOM for the Project is 28 years. The Alumbrera
concentrator capacity will be increased from the current 90,000 tpd to a nominal throughput of 110,000
tpd (40 Mtpa).

The metallurgical plant and main production facilities include the following:

e Primary crushing, conveying, and stockpiling of ore
e Grinding
e Bulk Cu-Mo flotation and regrind
e Bulk concentrate thickening and storage
e Cu—Mo separation
e Copper concentrate thickening, pumping, filtration, storage, and transport
e Molybdenum concentrate thickening, and drying
e Tailings disposal
A full FS for the Project was developed in 2013. The work completed during 2019 and reported in this

Technical Report is derived predominantly from the original 2013 FS report which was updated based on
the results of investigations and trade off studies completed during 2019.

17.2 Process Design Basis

17.2.1 Process Design Criteria

The process design criteria define the process engineering and design specifications. In addition to
covering the facilities listed earlier, the process design criteria include the following areas:

o Effluent treatment plant

e Reagents

e Plant services
The process design criteria for the process facilities in Table 17-1 are based on information received from

Alumbrera. Where data were not available, criteria were developed from reasonable assumptions using
data from previous and similar process applications. The criteria include the 2019 modifications.
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17.2.2 Process Block Diagrams

The process block flow diagram developed in 2013 is shown in Figure 17-1. An important difference in
the 2019 study is that waste will be trucked to a waste dump close to the mine rather than crushing and
conveying to the site in the Campo Arenal area.

Table 17-1: Process Design Criteria (Updated to 2019)
Yamana Gold Inc. — Agua Rica Integrated Project

Criterion Unit Nominal Design Comments

Agua Rica Mine Pit (Ore Supply)

Operating Days per Year days/year 350
Operating Hours per Day hours/day 24
Ore Processing Rate, dry tpa 40,150,000

Primary Crushing and Conveying

Operating Days per Year days/year 350

Operating Hours per Day hours/day 24
Crusher Plant Operating Time % 70
Crusher Plant Operating Hours hours/year 5,880
Ore Conveyor Operating Time % 90
Ore Conveyor Operating Hours hours 7,560

Alumbrera Grinding and Flotation Plant

Operating Days per Year days/year 365

Operating Hours per Day hours/day 24

Daily Ore Treatment, dry tpd 110,000
Plant Operating Time % 92
Plant Operating Hours hours/year 8.059

Ore Characteristics

Head Grade — Avg. over LOM % Cu 0.51
Head Grade — Avg. over LOM % Mo 0.032
Head Grade — Avg. over LOM % As 0.013
Head Grade — Avg. over LOM % Zn 0.075
Head Grade — Avg. over LOM % Pb 0.033
Head Grade — Avg. over LOM g/t Au 0.21

Average Work Index kWh/t 10.7
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Criterion Unit Nominal Design Comments

Primary Crushing

Throughput— Total dry tph tph 6,828 7,852
Throughput — Peak — Total tph 9,000 High % run of mine (ROM) fines
Ore Delivery Conveyor
Throughput — Total dry dry tph 5,310 6,372
Throughput — Peak — Total dry tph 6,828 Matches z;l:j::::\f nominal
Ore Primary Crusher
Number of Crushers - 1
Type - Gyratory
Size inch inch 63 x 114
Capacity dry tph 6,828 7,852
Crusher Drive Motor kw 750
Sacrificial Ore Conveyor & Ore Silo
Number - 1
Design Factor - 1.15 15% catch-up
Capacity, Dry dry tph 6,828 7,852
Capacity, Dry — Peak dry tph 9,000 High % ROM fines — Peak
Belt Width mm 2,134
Belt Speed m/s 4.0
Ore silo, capacity t 7,000
Ore Overland Conveyor System
Number - 6
Design Factor - 1.20 20% catch-up
Capacity dry tph 5,310 6,372
Capacity — Peak dry tph 6,828 Matches z;:z::f nominal
Belt Width mm 1,524
Belt Speed m/s 6.6

Existing COS Conveyor

Number - 1
Capacity dry tph 4,400 8,400
Belt Width mm 1,829
Belt Speed m/s 5.1 -
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Criterion Unit Nominal Design Comments
Grinding — General Operation
Throughput, Dry tpd 110,000 121.000
Design Factor - 1.10
Hourly Throughput, Dry tph 4,982 5,480
Overall Plant Operating Time % 92
Ball Mill Circuit Product, P80 pm 150 From 2012 test work
BWI, Weighted?)verage (Vear 1- kWh/t 10.6 From 2012 test work
BWI — Maximum kWh/t kWh/t 11.9 From 2012 test work
BWI = Minimum kWh/t 9.4 From 2012 test work
SPI, Average (Year 1-5) min TBD 35.4 From 2012 test work

Number
Diameter
EGL

Mill Motor Power (each)

Circuit Operating Time
Pebble Production
Number

Installed Motor Power — Each

Number Installed

Mill Diameter x EGL
Mill Motor Power
SAG 3 converted

Mill Diameter x EGL

Mill Diameter x EGL

Number of Banks
Cell Volume
Feed F80
Feed Solids Flow Rate
pH

Primary Grinding — SAG Mills (Existing)

m
m

kw

%

2
10.9
5.2
13,423

92

% new feed

kw

4
447

SAG Mill No. 1 & No. 2

Pebble Crusher Circuit (Existing)

92
15

Secondary Grinding — Ball Mills (Existing)

kw
kw

um

tph

6

6.1x9.3
5,968
4,849
10.98 x5.18
5.03x8.84

Rougher Flotation (Existing)

6
100, 160
150
4,982
9to 10

Ball Mill No.1 A/B, 2 A/B, 3B,
SAG 3 converted to B/M

1A, 1B, 2A, 2B, 3B

Mechanical

4 off 100 OK, 2 off 160 Wemco

5,480
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Criterion Unit Nominal Design Comments
Rougher Scavenger Flotation (Existing)

Number of Banks - 6 Mechanical

Number of Cells or Banks - 8 (OK)
6 (Wemco)
Cell Volume m?3 100, 160 100 (OK), 160 (Wemco)
Feed F 80 um 130

pH - 9to 10

Number of Banks
Number of Cells per Bank

Cell Volume

Number of Cells
Cell Volume

Cell Diameter

Regrind Stream
Number
Motor Power (Each)
Diameter x EGL
B/M 12, power

Diameter x EGL

Regrind Stream
Number

Motor Power (Estimated)

Number of Cells
Cell Volume

Cell Diameter

Coarse Cleaner Flotation, Existing Cells
- 2
- 8

m3 100

Rougher Concentrate Flash Cleaner, Jameson Flotation (New)

- 1
m3 4.0
m 5.4
Existing Regrind Circuit Ball Mills

Coarse Cleaner Concentrate, Jameson Tailings

- 3
kw 3,357

m 5.03x8.84
kw 3,357

m 5.03x8.84

New Regrind Mill
Coarse Cleaner Concentrate, Jameson Tailings
- 1
kw 3,000
Flash Scavenger Cleaner, Jameson (New)
- 2
m3 4.0
54

First Cleaner Flotation (Existing)

Outokumpu

B5400/18 Jameson Cell

Includes existing B/M 12

IsaMill or equivalent

B5400/18 Jameson Cell

Number of Banks - 1 Mechanical
Number of Cells per Bank - 6
Cell Volume m3 160

Yamana Gold Inc. | Agua Rica Integrated Project, SLR Project No: 233.03494.R000
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Criterion Unit Nominal Design Comments

First Cleaner — Scavenger Flotation (Existing)

Number of Banks - 1 Mechanical
Number of Cells per Bank - 5
Cell Volume m3 160

Second Cleaner Flotation (New)

Number of Banks - 1 Mechanical
Number of Cells per Bank - 6
Cell Volume m3 70

Third Cleaner Flotation (Existing)

Number of Banks - 1 Mechanical
Number of Cells per Bank - 6
Cell Volume m3 40

Bulk Concentrate Thickening

Number - 2 Can operate in series or parallel
Diameter m 30

Thickener Settling Rate m?/tpd 0.25

Underflow Pulp Density % w/w 50

Mo Rougher Flotation

Number of Banks - 2 Mechanical 1 existing
Number of Cells per Bank - 12 12 cells existing
Cell Volume m3 8.5
pH - 9to 11

Mo First Cleaner Flotation

Number of Banks - 2 Mechanical 1 existing
Number of Cells per Bank - 3 3 cells existing
Cell Volume m?3 8.5

Mo Second Cleaner Flotation

Number of Banks - 2 Mechanical 1 existing
Number of Cells per Bank - 2 2 cells existing
Cell Volume m?3 8.5

Mo Third Cleaner Flotation

Number of Cells - 4 Column 3 operating, 1 spare
Cell Volume m3 4.0
Cell Diameter m 0.8
Cell Height m 8.5

Yamana Gold Inc. | Agua Rica Integrated Project, SLR Project No: 233.03494.R000
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Comments

Criterion Unit Nominal Design

Mo Fourth Cleaner Flotation
Column 2 operating, 1 spare

Number of Cells - 3
Cell Volume m3 4.0
Cell Diameter m 0.8

m 8.5

Cell Height
Mo Regrind Circuit — Regrind Mill — New

Regrind Stream Mo Second Cleaner Concentrate

Number - 1
Type - Ball Mill
Cu Concentrate Thickener (Existing)
Number - 2
Diameter m 30
Copper Concentrate Filtration — Existing — No changes anticipated
Mo Concentrate Thickening
Number - 1 1 existing (spare), 1 new
Diameter m 15
Mo Concentrate Filtration
Filter Type - Vacuum Disc
Number - 1 1 existing (spare), 1 new
Mo Concentrate Drying
Type - Screw-Type Dryer Holo-Flite
Number - 1 1 existing (spare), 1 new
Target Moisture % w/w 3 5
Yamana Gold Inc. | Agua Rica Integrated Project, SLR Project No: 233.03494.R000
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17.2.3 Process Flow Diagrams

Process flow diagrams (PFDs) were generated for the process facilities. The 2013 PFDs still represent the
underlying basis for the 2019 work.

17.3 Plant Design

17.3.1 Primary Crushing Area Location and Layout

A review of the primary crushing and mine services area location and layout was conducted in 2019 to
determine if modifications were required to meet the operational requirements of the current Project.

The location and general layout designs of the 2013 FS (110,000 tpd Case) and 2018 Conceptual Study
(50,000 tpd Case) were applied as a base to work from and apply required changes.

It is recommended that the general location of the platform, on which the primary ore crusher and mine
services infrastructure is located, remains as in the previous studies, matched with the portal, and aligned
with the ore conveyance tunnel to the El Globo area in the Campo Arenal Basin.

The general plan layout of the ore crushing, and mine services area is shown in Figure 17-2.

Yamana Gold Inc. | Agua Rica Integrated Project, SLR Project No: 233.03494.R000
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17.3.2 Ore Crushing and Conveying to Alumbrera

17.3.2.1 Ore Crushing

The ore primary crushing plant will consist of a single 1,600 mm x 2,900 mm (63” x 114” or 60” x 113"
depending on manufacturer) top service gyratory type crusher located within a fully buried concrete
building. The crusher will have a design throughput of 7,852 tph (dry) and will be fed ROM material by
320 t haul trucks via one of two dump stations to a dump pocket located immediately above the crusher.
The dump pocket will have a live capacity of 700 t, approximately two truckloads. A covered access ramp
will be provided at the dump pocket, allowing for vehicles to operate on all sides of the crusher during
normal operation. Additionally, it will also provide mobile equipment access to the pocket to excavate
dead material, replace liners and other maintenance activities. A pedestal mounted hydraulic rock
breaker will be used to break oversize lumps within the dump pocket. An operator cab will be positioned
above the dump pocket.

The crusher is located near to the pit to minimize the truck haulage distance.

Primary crushed ore will be discharged into a surge pocket below the crusher before being reclaimed by
a sacrificial ore conveyor. Spile bar frames will be installed at the conveyor loading area to block material
flow during maintenance. The sacrificial ore conveyor will be sized for a capacity of 9,000 tph (dry) to
handle the potential flush rate of fine material through the crusher. Ore will exit the primary crushing
building through the crusher discharge tunnel and feed the ore surge bin. The conveyor will be equipped
with a self-cleaning tramp metal magnet and belt scale.

The primary crushing plant will be equipped with a stationary jib crane positioned above a lifting well that
passes through each floor level. In addition, maintenance hoists will be provided at the crusher motor
and at the sacrificial ore conveyor tail pulley.

A 272 t capacity mobile crane will be used to service the primary crushing station, as well as the elevated
equipment at the surge bin area.

17.3.2.2 Ore Surge Bin and Reclaim

The ore surge bin is located near the crusher on the alignment between the crusher and the south portal
of the six kilometre ore conveyor tunnel.

The ore surge bin will have a live capacity of 7,000 t and provide approximately one hour of retention
time. It is equipped with a bin vent dust collection system, overflow chute with bunker at grade and
service openings with staging platforms at the bin floor level. During maintenance periods, these service
openings provide entry for bobcats. A mobile excavator may also be used inside the bin for liner plate
replacement activities.

The primary purpose of the surge bin is to provide a degree of operational isolation between the crusher
and the 35 km overland conveyor system. The design criteria were based on a crusher utilization of 70%
(16.8 h/day) compared with 90% (21.6 h/day) for the series of six overland conveyors and the existing
stacking conveyor. A dynamic simulation of the materials handling system to evaluate system utilization
and surge bin capacity has not yet been completed.

Ore will be reclaimed from the surge bin via two parallel variable frequency driven (VFD) apron feeders
complete with dribble belts. Spile bar frames will be installed at the feeder openings to block material
flow during maintenance.

Yamana Gold Inc. | Agua Rica Integrated Project, SLR Project No: 233.03494.R000
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Material from the apron feeders will be transferred onto the ore surge bin discharge conveyor en route
to the ore overland conveyor system. The surge bin discharge conveyor will be equipped with a self-
cleaning magnet followed by a metal detector to reduce the likelihood of tramp metal reaching the
overland conveyors.

Conveyor belt reels will be provided to facilitate sacrificial conveyor belt replacement. The sacrificial
conveyor drive stations, take-ups, surge bins, and reclaim equipment will be serviced by mobile cranes.

17.3.2.3 Ore Conveyor — Overland

The ore overland conveyor system consists of six conveyors traversing approximately 35 km of terrain
from the proposed Agua Rica crushing area at Rio Minas, through six kilometres of tunnel, across the El
Globo valley, intersecting Route 47, along the existing power line corridor through Campo Arenal, down
the Escalares, around the northern edge of the Alumbrera tailings containment area, to the existing
Alumbrera facility. The six conveyors will be 1,524 mm wide operating at 6.6 m/s and will carry a peak
capacity of 6,828 tph (dry). This tonnage will be controlled via a feedback loop from a belt scale after the
first overland conveyor loading point back to the surge bin apron feeders.

Table 17-2 summarises the characteristics of the six conveyors making up the conveyor system.

Various options were studied in 2013 during the design of the ore overland conveyor system. Prior to
finalizing the overland conveyor, the routing was evaluated to minimize civil costs, provide equipment
selection within current operating ratings, and provide standardization of components. In 2019 a
conceptual design was carried out by Conveyor Dynamics Inc. for a conveyor system over the mountain
to replace the tunnel. The technical and financial evaluations determined that the tunnel was the best
option.

The final ore overland conveyor will discharge into a new feed chute installed partially along the existing
Alumbrera stockpile feed conveyor. The existing Alumbrera primary crushing facility and crusher
discharge conveyor upstream of the tie-in point will be decommissioned. The existing Alumbrera coarse
ore stockpile, with a total capacity of 1 Mt will be maintained, without modification.

Table 17-2: Summary of the Ore Overland Conveyor System
Yamana Gold Inc. — Agua Rica Integrated Project

Parameter Units Conveyor 1 Conveyor 2 Conveyor 3 Conveyor 4 Conveyor 5 Conveyor 6
Length m 7170 5220 5978 4589 5051 7324
Height m -300 -287 142 44 -261 -83

Belt Rating N/mm ST-6300 ST-6300 ST-5400 ST-5400 ST-5400 ST-5400

Motors at Head kW 0 0 4 x 2000 3 x 2000 0 3 x 2000
Motors at Tail kw 3 x 1600 3 x 1600 0 0 3 x 1600 1x 2000
Total Power kw 4800 4800 8,000 6000 4800 8000
Demand Power kw -916 -1765 6057 3893 -1570 3503
Total Power (kW) 9203
Take-up Location Head Head Tail Tail Head Head
Take-up Tension kN 220 430 235 250 280 630

Yamana Gold Inc. | Agua Rica Integrated Project, SLR Project No: 233.03494.R000
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Parameter Units Conveyor 1 Conveyor 2 Conveyor 3 Conveyor 4 Conveyor 5 Conveyor 6
Brakes at Head kN-m 0 0 0 1x170 4x310 2x210
Brakes at Tail kN-m 4 x 360 4 x 360 0 1x200 0 2 x 300
Backstops kN-m 0 0 4 x 400 3 x 400 0 0
Belt width mm 1524 1524 1524 1524 1524 1524
Belt speed m/sec 6.6 6.6 6.6 6.6 6.6 6.6

Design/peak capacity tph 6372/6828 6372/6828 6372/6828 6372/6828 6372/6828 6372/6828

Each overland conveyor will be equipped with belt turnover stations at the head and tail ends, which will
invert the return side belt to reduce spillage and component wear. Maintenance hoists will be installed
at each transfer station and drive station, and service winches will be installed at each take-up station.

The transfer stations between the overland conveyors will include rock boxes. These transfer chutes will
be designed with sufficient volumes to contain surges resulting from differential conveyor stopping times.
The loading areas will be designed to clear plugged chutes, should they occur, in a safe and efficient
manner.

It should be noted that the conveying and stockpiling of waste in the El Globo area is no longer applicable.

17.3.3 Concentrator

The Alumbrera concentrator is fed primary crushed ore from the existing Alumbrera 1 Mt capacity
stockpile by three reclaim lines, each fitted with three apron feeders and a single conveyor.

The original plant capacity was 80,000 tpd for the two initial grinding lines, consisting of two 10.97 m
diameter x 5.14 m effective grinding length (EGL) SAG grinding mills and four ball mills. Subsequently,
plant capacity was increased to 90,000 tpd through the addition of the third reclaim line and a third,
smaller, SAG mill and two additional ball mills. The maximum continuous capacity of the plant was
105,000 tpd.

A visit was made by Project team members to the Alumbrera plant site early in the present PFS phase in
order to assess the condition and capacity of the existing Alumbrera stockpile reclaim system and the
plant feed conveyors. The visit confirmed that the existing installation is in generally good condition
considering its history and will be adequate for the required Agua Rica process duties.

17.3.3.1 Grinding

17.3.3.1.1 Basis of 2013 Feasibility Study

The nominal capacity of the plant will be increased to 110,000 tpd when the Agua Rica ore is introduced.
Although the capacity will be increased, the softer Agua Rica ore will require only the two original grinding
SAG mills (SAG mills 1 and 2), and five of the large ball mills (1A, 1B, 2A, 2B, and 3A). Small SAG mill 3 and
ball mill 12 will not be required to achieve the nominal throughput.

The original Alumbrera grinding circuit, which will continue to operate, consists of two parallel grinding
lines. Each line is composed of one SAG mill, two ball mills, and classification systems operating with the
existing pebble crushing circuit.

Yamana Gold Inc. | Agua Rica Integrated Project, SLR Project No: 233.03494.R000
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Oversize SAG mill discharge will feed the pebble circuit, which consists of four pebble crushers. The
crushed pebbles will be recycled by conveyors to the SAG mill feed conveyors; oversize pebbles will be
recycled to pebble crushing.

Discharge from each grinding circuit is collected in a common pump box. The original pump box has three
outlets and three pumps. Two pumps from each pump box feed each of the four existing ball mill
cyclopacs. The third pump in each box will feed the fifth ball mill (3B) and its cyclopac, which is located
outside the main concentrator building.

Cyclone overflow from all cyclopacs will discharge into a common launder and flow by gravity to a rougher
flotation feed distributor box. Cyclone underflow gravitates back to the ball mill feed chute, with ball mill
discharge flowing into the cyclone feed pump box.

17.3.3.1.2 Additional Analysis for 2019 Pre-Feasibility Study

Part of the brief for PFS-A was to revisit the grinding circuit capacity and performance analysis from 2013,
while also considering the potential for using all the available installed equipment in the existing
Alumbrera plant, thus also including the small SAG mill 3 (converted to a ball mill). The ball mill 12 circuit
will be re-piped as an additional regrind mill.

17.3.3.2 Bulk Flotation and Regrind

17.3.3.2.1 Basis of 2013 Feasibility Study

Bulk flotation feed will be delivered by launder from the overflows of each of the five cyclopacs to collect
into a new distribution box that will split the slurry in a 67%:33% ratio to feed three banks of rougher
flotation cells, each bank having two rows of mechanical cells.

The first two banks of rougher and rougher-scavenger flotation cells will reuse the existing four rows of
eight 100 m3 self-aspired tank cells (total of 32 cells). The third bank of rougher and rougher-scavenger
flotation cells will consist of two rows of ten 160 m3 self-aspirated mechanical tank cells, 18 of which are
existing units.

The first two cells in each row will function as the rougher cells and the remaining cells per row will operate
as the rougher-scavenger cells. Concentrate from the first two cells (rougher cells) will be primarily sent
to new rougher Jameson flotation cells with the option of sending a portion of this stream directly to the
existing regrind circuit. Tailings from the rougher cells will feed the rougher-scavenger cells. Rougher
Jameson cells concentrate will be sent to the bulk thickeners, and tailings from the rougher Jameson cells
will be routed to the existing regrind circuit. Concentrate from the rougher-scavenger cells will be sent to
the existing regrind circuit and tailings will report to the tailing collection box.

Discharge from the existing regrind circuit will feed the bulk flotation cleaner circuit to produce a Cu-Mo
bulk concentrate. The bulk flotation cleaner circuit consists of new cleaner Jameson flotation cells, first
cleaner, and first cleaner scavenger flotation stages, a new regrind circuit, second cleaner flotation, and
third cleaner flotation cells.

Existing regrind discharge will feed to two new cleaner Jameson cells operating in parallel. Cleaner
Jameson cells concentrate will be sent to the bulk thickener. Tailings from the cleaner Jameson cells will
be routed to the first cleaner flotation cells.

The existing row of eleven 160 m3 tank flotation cells will be reused as first cleaner and first cleaner
scavenger flotation cells. The first six cells from this row will be set up as first cleaners. Tailings from the
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first cleaners will feed the last five cells, set up as the first cleaner scavenger cells. The fifth and sixth
rougher cells will have the option to operate as first cleaner-scavenger cells. The first cleaner concentrate
will be pumped to feed the new regrind circuit. Tailings from the first cleaner scavenger cells will report
to the tailings collection box.

The new regrind circuit consists of a hydrocyclone classification system and a regrind mill. Concentrate
from the first cleaner cells will be sent to the regrind cyclopac. Underflow from the regrind cyclopac will
flow by gravity into the new regrind mill. The new regrind mill will operate in an open circuit with the
regrind cyclopac. Overflow from the regrind cyclopac and regrind mill discharge will feed the second
cleaner flotation circuit.

Second cleaner flotation consists of one row of six new 70 m3 tank flotation cells. Tailings from the second
cleaner cells will be routed to first cleaner flotation feed, and concentrate will be pumped to feed the
third cleaner flotation cells. The third cleaner flotation cells will consist of one row of existing six 40 m3
cells, the tailings will report back to the second cleaner flotation feed, and the concentrate will be routed
to feed the bulk concentrate thickeners.

Concentrate from the third cleaner flotation cells will be the final bulk concentrate that is pumped into
two existing high rate thickeners. The thickeners will operate in series with the option to operate in
parallel. Thickener underflow will be stored as feed to the copper-molybdenum (Cu-Mo) separation
circuit. Thickener overflow will be routed to a process water storage facility to be reused in the plant.

The existing Jameson flotation cells will not be removed nor required.

17.3.3.2.2 Additional Development During PFS-A.

The 2019 metallurgical analysis recommends an updated and more efficient design for the flotation and
regrinding circuits than in the 2013 FS, considering a coarse cleaning concept that provides the same
overall metallurgical recoveries as before, however, with one expanded regrind stage. Mineralogical
analysis showed that the scavenger concentrate contained significant amounts of liberated pyrite, which
could be rejected in coarse cleaning with adequate reagent and pH control as was successfully
implemented at the Pinto Valley operation in Arizona, USA. It was conservatively estimated that 20% of
the scavenger concentrate mass could be rejected with minimal loss of copper at the same time reducing
the load on the regrind circuit. The flowsheet shown in Figure 17-3 is similar to the flowsheet designed in
2013 but with the addition of the coarse cleaner circuit and one stage of regrind to a P80 size of 20 um.
The 2013 circuit used the existing regrind mills to grind to a P80 size of about 40 um and a second stage
using a 3,000 kW IsaMill to grind to a P80 size of 20 um.

The new circuit includes the following:
e Adding a new rougher concentrate flash cleaner flotation stage (single current-generation
Jameson cell or equivalent).
e Reconfiguring two rows of eight existing Outotec 100 m3 cells for coarse cleaner flotation duty.

e Adding a new concentrate scavenger concentrate flash flotation stage (single current-generation
Jameson cell or equivalent.

e Adding a new second cleaner flotation row of six 70 m3 cells, as per the 2013 FS.

e Adding additional regrind capacity (existing B/M 12 plus a new 3,000 kW mill) to operate in
parallel with the existing regrind mills.
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17.3.3.2.3 Final Circuit Configuration

The 2019 metallurgical analysis recommends an updated and more efficient design for the flotation and
regrinding circuits than in the 2013 FS, considering a coarse cleaning concept that provides the same
overall metallurgical recoveries as before, however, with one expanded regrind stage. Mineralogical
analysis showed that the scavenger concentrate contained significant amounts of liberated pyrite, which
could be rejected in coarse cleaning with adequate reagent and pH control as was successfully
implemented at the Pinto Valley operation in Arizona, USA. It was conservatively estimated that 20% of
the scavenger concentrate mass could be rejected with minimal loss of copper at the same time reducing
the load on the regrind circuit. The flowsheet shown in Figure 17-3 is similar to the flowsheet designed in
2013 but with the addition of the coarse cleaner circuit and one stage of regrind to a P80 size of 20 um.
The 2013 circuit used the existing regrind mills to grind to a P80 size of about 40 um and a second stage
using a 3,000 kW IsaMill to grind to a P80 size of 20 um.

17.3.3.3 Copper-Molybdenum Separation

17.3.3.3.1 Basis of 2013 Feasibility Study

Bulk concentrate from the stock tanks will feed the Cu-Mo Separation Circuit to produce copper
concentrate and molybdenum concentrate products.

The existing molybdenum flotation circuit at the Alumbrera plant will remain as is. A parallel molybdenum
flotation circuit, similar to the current design, will be added to the system.

Differential flotation will be used to separate copper and molybdenum concentrates in the Cu-Mo
separation circuit (molybdenum flotation). The molybdenum flotation circuit will consist of bulk
concentrate storage tanks that feed the molybdenum flotation conditioning tanks and molybdenum
rougher cells, which will be followed by a four stage cleaning circuit that will include regrind. Mechanical
flotation cells will be used for the rougher and first and second cleaner circuits, and column cells will be
used for each of the third and fourth cleaner stages.

Bulk concentrate will feed two bulk concentrate conditioning tanks (one existing, one new), where the
feed will be conditioned with sulphuric acid (H2S0O4) and pumped to two flotation rougher conditioning
tanks (one existing, one new) to be conditioned with sodium hydrosulphide (NaHS). Each flotation
conditioning tank will feed two rows of molybdenum flotation (one existing, one new). Conditioned feed
from each tank will be pumped to rougher flotation cells. Each row of roughers will consist of 12
mechanical cells arranged in triplets. Rougher flotation tailings will report to the copper concentrator
thickener and rougher flotation concentrate will be routed to the molybdenum first cleaner flotation feed
box.

Each of the two rows of molybdenum first cleaners will consist of three mechanical cells; one row is
currently in place. Tailings from each row of the molybdenum first cleaner flotation cells will be routed
to the rougher flotation feed. Molybdenum first cleaner flotation concentrate will be directed to the
molybdenum second cleaner flotation cell feed box. Each row of molybdenum second cleaners will
comprise of two mechanical cells. Molybdenum second cleaner concentrate from both rows will be
combined in the molybdenum regrind feed tank, and tailings from each row will report to the
molybdenum first cleaner feed box.

A new concentrate regrind system will be added, as the current Alumbrera molybdenum circuit does not
include a regrind system. The new molybdenum regrind circuit will consist of a cyclone classification
system and a ball mill. Combined second cleaner concentrate will be sent to the molybdenum regrind
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cyclopac. Underflow from the molybdenum regrind cyclopac will flow by gravity into a regrind mill feed
launder prior to entering the molybdenum regrind mill. The new molybdenum regrind mill will operate
in a closed circuit with the molybdenum regrind cyclopac. Overflow from the molybdenum regrind
cyclopac will feed the two-stage molybdenum column flotation (third and fourth cleaners).

The molybdenum third cleaner feed tank will receive the overflow from the molybdenum regrind
cyclopac. Feed to the molybdenum third cleaner cells will be pumped and distributed equally to three
column cells, with one additional column cell as a standby spare. Concentrate from this stage will be
routed to the molybdenum fourth cleaner feed tank, and tailings will collect in a tank prior to being split
to each row of molybdenum second cleaner cells. Feed to the molybdenum fourth cleaner cells will be
pumped and distributed equally to two column cells, with one additional cell as a standby spare. Tailings
from the molybdenum fourth cleaner cells will be combined and routed to the molybdenum third cleaner
feed tank, and concentrate will report to molybdenum concentrate thickening.
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17.3.3.3.2 Additional Development During 2019 Pre-Feasibility Study

The Agua Rica ore types that will be treated at Alumbrera are considerably higher in molybdenum content
than the Alumbrera ore; the capacity of the Cu-Mo section of the plant will have to be increased to
accommodate the additional molybdenum concentrate production.

The 2013 FS considered this increase, where an expanded Cu-Mo section of the plant was planned to go
into production in Year 4 of the Project based on the mine plan at that time.

A brief review of the molybdenum plant expansion requirements for the Project was carried out based on
the new mine plans generated for the 40 Mtpa Base Case, to adjust the design and sustaining capital cost
estimate from the 2013 basis.

17.3.3.3.3 Agua Rica Molybdenum Production — Comparison of 2013 and 2019 Mine Plans

The 40 Mtpa Base Case mine plan for Agua Rica considers an arsenic constraint in the plant feed that
would maintain the arsenic content of the final concentrate to 0.5% As. There is also an unconstrained
40 Mtpa mine plan. An analysis compared the molybdenum concentrate production profiles based on
these two 2019 mine plans with the corresponding information from 2013. There is no significant
difference between the 2019 mine plans and the 2013 mine plan. Therefore, the 2013 concept for the
molybdenum plant expansion would be carried forward into the current study, with adjustment of the
capital costs to align with present day values. The molybdenum plant expansion will start production in
production Year 4.

17.3.3.4 Molybdenum Concentrate Thickening, Filtration, Drying and Transport

The existing molybdenum thickening, filtration, and drying circuit at Alumbrera plant will require minimal
modifications. A parallel circuit, similar to the current design, will be added to the system to meet the
capacity requirement.

Concentrate from the final molybdenum flotation cleaner circuit will be flocculated and thickened in two
high rate thickeners (one existing, one future) operating in parallel. Thickener underflow will be sent to
the molybdenum filters, and thickener overflow from the thickener will be routed to a process water
storage facility to be reused in the plant.

The molybdenum filters (one existing, one future) will be disc type filters that produce a filter cake that
will be further dried in molybdenum dryers. Filtrate will be routed back into the molybdenum concentrate
thickener feed box.

The molybdenum dryers (one existing, one future) will be screw type to produce a final molybdenum
concentrate product that will be packaged and transported off site. Dryer discharge will be loaded onto
new conveyors into a new storage bin.

The existing filter building will be extended to house the new filter and dryer, filtrate tank and air
compressor in Year 3.

Yamana Gold Inc. | Agua Rica Integrated Project, SLR Project No: 233.03494.R000
NI 43-101 Technical Report - August 31, 2022 17-19



SLR*

17.3.3.5 Copper Concentrate Thickening and Pumping

17.3.3.5.1 Basis of 2013 Feasibility Study

Copper concentrate will be transferred to two existing 30 m high rate thickeners that will operate in series,
with the option of being routed to two new high rate thickeners if future test work indicates these are
required. Copper concentrate will be flocculated and thickened prior to being stored in two agitated stock
tanks. The stock tanks will feed the concentrate pipeline system that will transfer final copper concentrate
to the filter plant in Tucuman. Copper concentrate thickener overflow will be pumped back to bulk
flotation.

17.3.3.5.2 Additional Development during 2019 Pre-Feasibility Study

It is expected that there will be some years when the concentrate production may exceed the pipeline
capacity. The proposed solution is to install a concentrate filter plant and storage facility at the Alumbrera
mine site and to truck the excess concentrate either to Tucuman for loading on rail, or direct to the Rosario
port, depending on the rail line capacity.

17.3.3.6 Lime Slaking

A new lime slaking package will be installed adjacent to the existing one. The existing lime silo will be
maintained to convey lime to the existing and new lime slaking operations. Milk of lime from the new
plant will be pumped to the existing lime storage tank.

17.3.3.7 Control System

17.3.3.7.1 Basis of 2013 Feasibility Study

The new distributed control system will be Foxboro I/A series system, which is compatible with the
existing distributed control system (DCS) system at the Alumbrera concentrator. The new DCS system will
be fully integrated with the existing DCS. All new major equipment, such as the primary crushing plant
and the overland ore conveyor system, will have their own DCS-based control system.

17.3.3.7.2 Control Rooms

The primary crushing plant will have its own control room and the existing control room at the Alumbrera
concentrator will be upgraded to include the additional flotation and regrind equipment operation.
17.3.4 Tailings Disposal and Water Reclaim

The tailings from Agua Rica ore processing at Alumbrera during the initial seven years of mine operations
will be stored in Alumbrera’s existing TSF. The dam walls will be raised to the economic design elevation
considered in the 2013 design. Thereafter, Agua Rica tailings will be stored in Alumbrera’s open pit which
has the volume to contain the remaining LOM volume.
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17.3.5 Concentrate Pumping and Pipeline

17.3.5.1.1 Basis of 2013 Feasibility Study
17.3.5.1.1.1 Slurry Pipeline

The existing Alumbrera pipeline will be used to transport Agua Rica concentrate from the plant site to the
filter plant. Slurry with a maximum solids concentration of 64% will be pumped through the 317 km long
concentrate pipeline from the Alumbrera mine site to the Tucuman filter plant .

The slurry pipeline operating records show that the pumping capacity is 2,600 tpd, with a peak of 2,900
tpd based on the maximum pressure recommended in the design guidelines. The maximum pumping rate
is estimated to be 900,000 tonnes per year (tpa) of concentrate at an availability of 94%.

The outer diameter of the steel pipe is 175 mm and pipe thickness ranges from eight millimetres to ten
millimetres, depending on the operational pressure. The pipe is lined internally with a six millimetre thick
high density polyethylene (HDPE) lining. The pipeline includes a plastic three layer coating to prevent
corrosion and external damage. There is also a cathode protection system to protect against corrosion.

The pipeline is buried 1.0 m to 1.5 m deep along most of the route, except for some areas where it is more
than two metres deep. The pipeline passes over a maximum elevation of 2,550 m, and the maximum
pressure reaches 4,000 psi. International consultants regularly visit the site to review slurry rheology,
shear strength, specific gravity, and viscosity (these critical parameters are monitored on an ongoing
basis).

17.3.5.2 Integrity Studies

Various studies have been carried out to determine whether the pipeline system can operate for another
30 years and to define what changes, if any, should be made to maintain the integrity of the system.

e  Weir Minerals, manufacturer of the Geho TZPM800 positive displacement pumps, recommended
upgrading some equipment to extend the projected life by ten years. Based on a budget prepared
by Weir Minerals, the capital cost of the upgrade and subsequent replacement of pumps and
ancillary equipment in Year 10 has been estimated.

e The integrity of the original pipeline, including the steel pipes and the HDPE lining, was examined.
Some pipe sections were replaced during the 2006 to 2012 period. The lining was tested by the
Argentine Scientific and Technical Research Agency (CONICET) at Universidad Nacional de Mar del
Plata. Used and unused metal pipes were tested at the Cordoba branch of the Argentine Industrial
Technology Agency (INTI). The tests of used and unused pipes showed similar results, with no
significant alterations or differences identified. In conclusion, although liner performance must
be monitored, no costs for liner or steel pipe replacement are required in the initial capital
expenditure.

e To assess geotechnical risks over a 30 year period, BGC Engineering Inc. (BGC) identified the works
required to mitigate geotechnical risks along the route. The recommendations included tunnels
and horizontal directional drilling to avoid high risk areas.

e Two reports were prepared to assess hydrological risks at river crossings and along sections of the
slurry pipeline route. It was concluded that erosion protection and improvement works are
required at some river crossings.
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o The state of the pump station generators and the condition of earthmoving equipment used for
maintenance works on the right of way was examined. The total expenditure over the extended
slurry pipeline life, including replacement and refurbishment, was estimated.

17.3.5.2.1.1 Additional Development during the 2019 Pre-Feasibility Study

Debottlenecking of the concentrate handling logistics is a key factor in de-risking the overall Project and
it is very important to understand the potential range of the concentrate pipeline capacity, from an
operational and cost perspective. A study was completed to address the concentrate pipeline capacity.

The operating records show that the best pipeline throughputs achieved during the past 21 years of
operation are:

e Best month, December 2005, 80,364 t of concentrate (average 2,592 tpd).
e Bestyear, 2004, 756,000 t (average 2,071 tpd over 365 days).
e Best days, 2,700 to 2,800 t.

As a reference point, if the best monthly performance is extended to 12 months at 90% utilization, the
annual capacity would be 868,000 t.

Figure 17-4 shows the historical pipeline performance data gathered during the site visit superimposed
on the concentrate production data for the Agua Rica plant operation extracted from the current mine
plan. It is also possible to infer a theoretical maximum capacity based on the best historical month of
80,364 t (dry) (Dec. 2005) extended over 12 months and with a 90% utilization factor applied to allow for
maintenance and unplanned shutdowns (no shutdowns during the best historical month). This projects
to 80,364 * 12 * 0.9 = 867,931 t annual theoretical maximum capacity.

Based on this information an indicative long term steady state annual capacity of 650,948 t may be
estimated as a basis for design, equating to 75% of the theoretical maximum capacity or 86% of the best
historical year capacity.
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A pipeline design envelope was developed to determine the overall concentrate handling system logistics
that would span the following limits.

e Upper Limit: To match “Best Historical Year” pipeline case = 756,000 t dry — the red line in Figure
17-4.

e Lower Limit: To match Indicative LT Steady-state (75% of Maximum Capacity or 86% of Best
Historical Year) pipeline case = 650,948 t dry — the green line in Figure 17-4.

A Logistics Study carried out by Scan Global Logistics in 2019 (Fluor, 2019) showed that trucking of
concentrate is feasible to debottleneck the pipeline and the rail transport from Tucumdn to the port;
however, the pipeline and rail system are significantly more economical.

A program is recommended in the next phase of work to generate sufficient concentrate to carry out
rheological testing of Agua Rica concentrates and model the achievable pipeline capacity based on these.

17.3.6 Concentrate Filter Plant

17.3.6.1 Basis of 2013 Feasibility Study
The filter plant operation located in Tucuman includes:

e Dewatering
e Storage of dewatered concentrate
e Concentrate handling, loading and railroad dispatch

e \Water treatment

17.3.6.1.1 Dewatering

Copper concentrate pulp at approximately 64% solids is pumped along a 317 km slurry pipeline from the
concentrator plant in the Alumbrera mine site to the filter plant, where the concentrate is fed into a 2,000
m3 storage tank.

Concentrate is pumped using two centrifugal pumps from the storage tank to the filter room, which has
three Larox vertical pressure filters each with 120 m2 filtration area. Each filter can dewater
approximately 40 dry tph of copper concentrate depending on the slurry properties. The annual capacity,
at 92% availability, is estimated at more than 950,000 dmt/m, which is more than the estimated Agua Rica
peak output.

A potential impact to the filter plant, caused by the Agua Rica ore, may be due to altered chemistry of the
filtrate water. Initial test work has shown this water may contain high levels of dissolved molybdenum.
A new treatment plant has been included comprising coagulation and flocculation with ferric chloride and
flocculent followed by Dissolved Air Flotation (DAF). DAF uses microbubbles to float the flocculated solids
which will pass to a filter press. The filtrate and DAF underflow will pass to the existing downstream
treatment circuit while the filtered solids will be mixed with the copper concentrate.

17.3.6.1.2 Storage

Up to 8,000 dry tonnes of dewatered concentrate at 7.5% to 8.5% moisture can be stockpiled at site prior
to loading into railcars. An additional enclosed warehouse is available with approximately 10,000 dry
tonnes storage capacity. A further 10,000 t can be stored at the paved yards at the filter plant (drainage
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collection systems and anchorage systems for the tarpaulins covering the concentrate stockpiles are
available).

17.3.6.1.3 Railcar Loading and Dispatch

The filter plant rail yard is connected to the Nuevo Central Argentino (NCA) main railway line. A Cat 988
front end loader is used at the stockpile area to load concentrate into open top railcars. Loaded railcars
pass over a weigh scale and covers are placed using a hoist. Concentrate is railed to the port facilities
using four locomotives and 180 railcars, in 40 to 50 train car configurations. One full train is loaded and
dispatched every two days.

17.3.6.2 Additional Development during 2019 Pre-Feasibility Study

17.3.6.2.1 Condition and Capacity of the Filter Plant

Visits were made to the filter plant and rail car loading system in Tucuman in February 2019 to assess the
condition of the facilities and the capacities for the Project. Discussions were held with senior operating
staff and data was collected for subsequent analysis. It was confirmed that the facilities are generally in
good condition and adequate.

In March 2019, the study logistical consultant also visited the concentrate filter plant and rail loading
installations as part of an independent evaluation of the copper concentrate logistics system. The
logistical consultant recommended minor improvements to improve the train loading turn around and
hence the overall cycle time of the operation.

The assessment concluded that the condition and capacity of Alumbrera’s existing filter plant facility will
be adequate for handling the quantity of concentrate that will arise from processing of the Agua Rica ores.

17.3.7 Rail and Port Facilities

Dewatered concentrate is loaded onto trains at the filter plant using front end loaders and transported to
the port facilities.

17.3.7.1 Basis of 2013 Feasibility Study

NCA is the concessionaire operating the Tucuman-Rosario railway line, under a 30 year contract, with an
option to renew it for an additional ten year term. NCA entered into a contract to operate MAA trains
from the filter plant in Tucumdn to the ship loading facility near Rosario (830 km). Rail operations are
subject to several restrictions such as a maximum 20 t load per axle, established by the railway agency
(locally known as CNRT).

The MAA standard rail configuration is 35 to 55 wagons per train. The trip from Tucuman to Rosario takes
approximately 36 hours, however, can take longer depending on rail traffic. It is a single track railway and
the journey is affected by traffic congestion and the lack of bypass zones to overtake slow moving trains.

MAA trains leave the filter plant for the port facilities every two days with each railcar loaded to a
maximum of 56 t. The railcars are fitted with reinforced fibreglass removable covers for dust control.

The four GMD GP 40-2 locomotives (manufactured in the United States) are refurbished 3,000 hp
diesel/electric units purchased in 1996, which are approximately 40 years old. A total of 165 railcars are
normally used for three trains, with 16 standby wagons.
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Trains are unloaded inside the unloading facility under a platform where a Caterpillar 330BL excavator
removes the concentrate and dumps it into a hopper. A conveyor below the hopper transfers concentrate
through an enclosed and elevated 120 m conveyor section to the concentrate storage facility. The
standard unloading operation takes around eight minutes per car using a locomotive to move the wagons.
Unloading a full train takes eight to nine hours plus manoeuvring time (two to four hours depending on
maintenance requirements).

The A-frame steel concentrate storage facility has a 60,000 wmt capacity. The tripper conveyor is
suspended from the roof to stockpile concentrate (typically 15 m high) along the facility.

Diesel powered front end loaders reclaim, and dump concentrate into three hoppers installed along the
east wall of the storage facility. A reclaim conveyor below the hoppers, transfers concentrate to a
weighing/sampling station. Once weighed, concentrate is discharged onto a 192 m long enclosed
conveyor, which feeds a telescoping ship loading system (shuttle conveyor) that discharges concentrate
directly into a ship moored at the dock.

The ship loader boom has a good slewing capability and can be extended to a distance of 45 m. The boom
includes a shuttle conveyor equipped with a rotating distribution spout, which ensures the concentrate is
evenly distributed in the ship’s hold. The ship loader nominal rate is 1,250 tph.

The ship uses its own winches for warping (i.e. moving along the berth to position its hatches for loading).
Repositioning of the vessel is required three to five times depending on the ship size. An independent
programmable logic controller (PLC) system monitors the safety systems in the ship loader. Ships with a
capacity of 15,000 dwt to 60,000 dwt are allowed at MAA’s dedicated dock. Typically, a five metre
distance is maintained between the ship and the dock.

17.3.7.2 Additional Development during 2019 Pre-Feasibility Study

During the course of the site visits made by members of the study team and by the study logistics
consultant it became evident that some of the data and assumptions underlying the 2013 FS needed to
be revisited and the implications reassessed. For example, it was found that railway round trip cycle times
had deteriorated since 2013 and that at the port MAA no longer had contractual priority loading rights.

In general, the port facilities were observed to be clean and well maintained. There is potential for the
existing onsite concentrate storage facilities to be expanded, either to deal with logistical constraints
potentially associated with berth priority and demurrage or to facilitate concentrate blending for arsenic
management. An assessment of the dust control systems was conducted. The dust control systems
should be evaluated in more detail during the next project stage to address any potential dust generation
arising from concentrate handling operations at the port.

17.3.8 Concentrate Logistics Study

17.3.8.1 Logistics Study Overview

In order to provide a full independent evaluation of the transport of the copper concentrate that will be
produced when treating Agua Rica ores through the existing Alumbrera facilities Scan Global Logistics
Chile S.A. (SGL) were commissioned to visit the facilities and evaluate the overall logistics platform. The
analysis covered the following main elements.

e Concentrate pipeline from the mine site to the filter plant in Tucuman (315 km).

e Filter plant with loading installations and a rail manoeuvring yard.
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e The rolling stock consisting of 181 wagons and four locomotives owned by MAA.
e The regional rail system operated by NCA, the current concessionaire.

e Export port with rail manoeuvring yard, discharge warehouse, conveyor belt to a storage
warehouse, ship loader, dolphin berth for 200 m length overall (LOA) vessels, and a repair shop
for locomotives and wagons.

17.3.8.2 Summary of Analysis and Conclusions

SGL analysed two scenarios, the expected steady state and peak concentrate pipeline capacity
requirements. It was concluded that overall, the filter plant and port are not expected to constrain the
concentrate handling. Bottlenecks were identified as arising from the concentrate pipeline and rail
transport system, however, these can be overcome by trucking concentrate.

17.4 Arsenic Management

Many of the major smelters in the world will not accept copper concentrates with >0.5% As and several
countries do not allow the import of such concentrates. This was identified as a major risk in the 2013 FS.
Therefore, one of the goals for the PFS-A study was to eliminate this risk, by consistently producing a final
concentrate having an arsenic level below 0.5% As. The arsenic issue was approached in two ways:

e Application of metallurgical processes for arsenic removal, and

e Restricted mine plan and concentrate blending.

17.4.1 Application of Metallurgical Processes

Many of the major smelters in the world will not accept copper concentrates with >0.5% As and several
countries do not allow the import of such concentrates. This was identified as a major risk in the 2013 FS.
Therefore, one of the goals for the PFS-A study was to eliminate this risk, by consistently producing a final
concentrate having an arsenic level below 0.5% As.

The arsenic issue was approached in two ways:

e Application of metallurgical processes for arsenic removal, and

e Restricted mine plan and concentrate blending.

It is recommended that blending be carried forward as the base case for the next stage of work as this is
a well proven practice in mines in Chile and elsewhere. Metallurgical process options can only be
considered as a potential future opportunity.

17.5 Power, Water, and Process Materials Requirements

The power required for the Project will be supplied by Alumbrera’s existing power line, while water for
the plant will be supplied from sources outlined in Section 18.

Other services required for the process plant include compressed air, water, gland seal water, fire water
process water, potable water, nitrogen, all of which are existing.

Reagents required for the plant operation include lime, primary collector 3418A, secondary collector
3477, and W34, molybdenum promoter (fuel oil), pyrite depressant, frother MIBC, gangue dispersant and
depressant, flocculant, copper depressant (NaHS) (molybdenum Plant), molybdenum collector, collector
(molybdenum Plant), frother (molybdenum Plant). Balls are required for the grinding circuit, ranging from
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125 mm (5”) diameter for the SAG mill to 25 mm to 75 mm (1” to 1.5”) diameter for the concentrate
regrinding mills.

17.6 Comments

Agua Rica ore will be primary crushed at the mine site and transported to the Alumbrera plant via a 35
km long conveyor system. This system uses conventional technology.

The Alumbrera comminution circuit is capable of processing 40 Mtpa (110,000 tpd) of Agua Rica ore
compared to up to 105,000 tpd of Alumbrera ore. The Agua Rica ore is significantly softer than Alumbrera
ore.

The Alumbrera flotation circuit requires reconfiguration and additional cleaning capacity to treat the
complex Agua Rica ore. Additional regrind capacity is required to grind rougher cleaner tailings and
scavenger cleaner tailings to a P80 20 um.

An expansion to the existing molybdenum circuit is required to treat the higher molybdenum grade in the
Agua Rica ore.

Existing downstream concentrate handling systems are generally adequate. Trucking may be required to
handle excess concentrate in high production years.

A combination of mine planning and concentrate blending is recommended to deal with the issue of high
arsenic levels in the concentrate.
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18.0 PROJECT INFRASTRUCTURE

This section describes the infrastructure (existing and new) which will be provided to support the Project.

18.1 Site Layout

18.1.1 Integrated Project General Arrangement
The following are the major features and infrastructure required for the Project:
e Agua Rica Mine Site
o Mine open pit including mine pioneering
o Mine WRF
o Mine ore stockpiles
o Mine water management systems
o Mine services and ore crushing platforms
o Ore conveyance tunnel

e Ore overland conveyor system (Agua Rica to Alumbrera)
e Campo Arenal accommodations

e Alumbrera ore process facilities

e Alumbrera TSF

e Access roads

e Electrical power supply and distribution

e Diesel fuel storage and distribution

Descriptions of these features and infrastructure components are provided in the following sections.

18.1.2 Agua Rica Mine Site
The Agua Rica mine site will include the following installations and facilities:
e  Mine Operations Features
o Mine open pit
o Mine haul roads
o WRF
o Stockpiles
e Mine Services Platform

Mine equipment maintenance facility

O

Equipment wash facility

O

o Mine maintenance warehouse
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o Tire shop
o Welding shop
o Shovel maintenance facility
o Mine operations office facility
o Mine support services
e Crushing Platform
o Primary crushing station
o Crushed ore storage bin
o Ore reclaim feeders and discharge conveyor

e Ore Conveyance Tunnel
e Water management systems for contact and noncontact water
e Explosive storage facility

e Mine site security — Los Rosados

The general arrangement for the mine services and crushing platform site facilities are shown in Figure
18-1.
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Figure 18-1: General Arrangement — Primary Crushing and Mine Services

18.1.2.1 Mine Services Platform

The mine services platform will host all key operations and maintenance services/infrastructure in an area
close to the mine allowing efficient support to production operations. The platform will be positioned
immediately to the northeast of the crushing station, at an elevation of 3,371 masl. The layout of the
mine services platform is provided in Figure 18-1.

18.1.2.2 Crushing Platform

Ore from Agua Rica will be hauled from both the eastern and western sides of the pit to the primary
crushing station, which will be located on a platform approximately 200 m long by 80 m wide, at an
elevation of 3,362 masl. The station will house a single primary ore crusher that will be totally enclosed
so that on the station platform level, only the dumping pockets and control rooms will be visible. A limited
amount of space has been allowed at the northern end of the platform to allow the haul trucks to unload
should the crusher not be available. The material will later be reclaimed and fed to the crusher by front
end loaders.
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18.1.2.3 Ore Conveyance Tunnel

A tunnel will be developed for the purpose of ore conveyance and personnel transport from the mine site
passing through the Sierra del Aconquija and exiting at the Lower El Global drainage basin (approximately
3,105 masl) on the southern edge of the Campo Arenal basin. The 8 m wide by 5.6 m high tunnel will be
approximately 5.2 km in length and will be constructed with a relatively uniform downbhill gradient of
3.2%. Emergency refuges and services will be incorporated into the design and development of the
tunnel.

The tunnel size will allow for the overland conveyor system and roadway to pass through the tunnel. The
roadway will be able to accommodate small to medium sized vehicles for the transport of mine personnel
to and from operations as well as conveyor maintenance vehicles. Some mine suppliers may also use the
tunnel roadway for deliveries to the mine.

18.1.2.4 Explosives Storage Facility

Facilities for the safe storage and management of blasting bulk materials and supplies will be designed
and located at a site which meets regulations and operational needs. The facilities will include an
explosives preparation plant, powder magazines, and administrative services.

18.1.2.5 Mine Site Security — Los Rosados

The Los Rosados Security Station will monitor access into the Agua Rica mine operations site. The facility
will have a control/access room with network access to the overall security control and fire alarm system,
truck scale, dining area (four persons) and restrooms.

18.1.3 Overland Conveyor System

The overland conveyor system will transport the primary crushed ore from Agua Rica to the process
facilities located at Alumbrera.

The conveyor system will begin from the ore storage bin located near the primary crushing platform and
enter a tunnel passing through the Sierra del Aconquija. The conveyor will exit the tunnel at the Lower El
Globo drainage basin on the southern edge of the Campo Arenal basin at an elevation of 3,105 masl. From
there the conveyor will travel in a westerly direction to the Alumbrera operations site and discharge into
a new feed chute installed partially along the existing stockpile feed conveyor at the facilities.

The overall length of the conveyor system is 35.3 km comprised of six conveyors, each being 1,524 mm
wide and operated at a rate of 6.6 m/s.

18.2 Campo Arenal Site

18.2.1 Permanent Camp Accommodation

A permanent operating camp will be required to house the workers for the new open pit mine at Agua
Rica.

The permanent operations camp site will be located at the southern edge of the Campo Arenal basin near
the north portal of the ore conveyance tunnel (approximately 3.4 km). This site provides the area to
construct the camp and associated facilities while meeting the criteria for employee comfort and access
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to the mine site. The site will be at least 1.5 km away from the ore overland conveyors; hence, the impact
of dust, noise, and safety incidents will be limited.

Primary access for employees to the mine will be via the ore conveyance tunnel, with a travel time of
approximately 30 minutes. An alternative access to the mine will be via the West Access road over the
Sierra del Aconquija, a travel time of approximately 60 minutes.

Current estimates indicate the camp will require capacity to accommodate a workforce of 1,300 people.
The camp is anticipated to utilize a multi-level modular design. During the construction phase, the
Alumbrera camp facilities will be utilized to the extent possible, however, it is anticipated that additional
capacity will be required. The future Agua Rica operations camp thus, will be partially used as a
construction camp and building platforms, drinking water, electrical supply, and water treatment facilities
will be installed to provide services to the camp from the outset.

18.2.2 Power Supply and Distribution

Electrical power will be supplied to Agua Rica from a connection to Alumbrera’s existing El Bracho-
Alumbrera 220 kV powerline near the Agua Rica mine operations camp. A transformer substation will be
installed from which power will be distributed to the mine site, the facilities located in Campo Arenal, and
to the drive stations of the overland ore conveyor system.

18.2.3 Fuel Storage and Distribution

A diesel fuel storage and tanker unloading facility will be installed in Campo Arenal near the West Access
route. The fuel will then be pumped to the mine via a pipeline passing through the ore conveyance tunnel
to tanks at the mine. This will facilitate a safe and efficient supply fuel distribution to the mine operations
by eliminating the need for tanker trucks to travel the access route over the Sierra to the mine.

18.2.4 Campo Arenal Site Security — Capillitas Station

The Capillitas Security Station will be located near the Provincial Route 220 (RP220) and will control access
installations in the Campo Arenal area such as the Agua Rica operations camp, the north portal of the ore
conveyance tunnel and the overland conveyor corridor. The facility will include a control/access room
with telephone and network access to the overall site security control and fire alarm system, truck scale,
meeting room for site & safety inductions, and restrooms.

18.3 Alumbrera Site

18.3.1 Ore Process (Concentrator) Operations Facilities

Agua Rica ore will feed into the existing coarse ore conveyor leading to the 1.0 Mt capacity stockpile. Ore
will then be fed into the grinding circuit via three reclaim lines with apron feeders and three reclaim
conveyors.

The nominal capacity of the plant will be 110,000 tpd for the processing of Agua Rica ore.

The existing grinding circuit configuration will remain in place as the softer Agua Rica ore will only require
the two original grinding SAG mills, five of the large available ball mills and the classification system
operating with the existing pebble crushing circuit to achieve the nominal throughput.
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The existing flotation plant and regrind mill equipment will remain in place. Increased flotation and
regrind milling capacity will be added to ensure efficient recovery of metals to concentrates from the Agua
Rica ore.

The current molybdenum flotation circuit will remain unchanged, however, a parallel flotation circuit,
similar to the current design, will be added. The new molybdenum flotation circuit will consist of bulk
concentrate storage tanks that will feed the molybdenum flotation conditioning tanks, rougher cells, four-
stage cleaning cells, and regrind mill.

18.3.2 Alumbrera Operations Services

In addition to the Alumbrera ore process (concentrator) facilities, several other Alumbrera support
facilities and services will be utilized to facilitate the integrated production operations. These include:

e Concentrator operations offices

e Metallurgical and chemical laboratory

e Geology offices and warehouse

e Ancillary and light vehicle maintenance shop
e Accommodations camp facilities

e Hospital and Emergency Medical Services

18.3.3 Tailings Disposal

Tailings from Agua Rica ore processing at Alumbrera during the initial seven years of mine operations will
be stored in Alumbrera’s existing tailings dam facilities. Thereafter, Agua Rica tailings will be stored in
Alumbrera’s exhausted open pit mine.

Additionally, should it become necessary, the El Durazno open pit has the capacity to receive an additional
60 million dry tonnes of tailings.

The total site wide capacity that is available at Alumbrera to store tailings from Agua Rica is approximately
1,045 million dry tonnes. Based on the study and updates, it is demonstrably feasible to store the tailings
for the first seven years of Agua Rica operations.

Once the current remaining capacity in Alumbrera’s existing tailings dam is exhausted, the tailings will be
deposited into the Alumbrera mine pit, which is no longer operational. To achieve this, a tailings
thickening system will be installed ahead of time.

MWH Global Inc. (MWH), now part of Stantec Engineering, completed the study and design work for the
tailings distribution and thickening system based on the technical characteristics of the expected tailings
material. In addition, the geological, geotechnical, hydrogeological, and hydrological background
information provided by Alumbrera was reviewed to affirm that tailings storage at Alumbrera’s pit was
feasible.

The MWH study shows that tailings disposal is feasible in the Alumbrera pit and that the probability of
contamination of aquifers is very low. High density deposition was selected to minimize the water
entering the pit, and a return water collection system will be installed to avoid the formation of a large
lagoon.

A two-stage thickening system with centrifugal pumps at the outlet of the concentrator and at the top of
the pit was selected as shown in Figure 18-2. This system will consist of six thickeners, two installed at
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the outlet of the concentrator and the remaining four at the top of the Alumbrera open pit, with the
intention of depositing approximately 736 million dry tonnes of thickened tailings.

' i Concentrator L

.
,'3 JAR

Tailings
pipeline

Figure 18-2: Layout of In-Pit Tailings Storage Facilities System

18.4 Off-Site Facilities

18.4.1 Concentrate Slurry Pipeline

The existing 317 km long Alumbrera concentrate pipeline will be used to transport Agua Rica concentrate
from the Alumbrera plant site to the existing Alumbrera filter plant in Cruz Alta in the Tucuman province.
The slurry pipeline route is shown in Figure 18-3.

The maximum pumping rate is estimated at 900,000 tpa of concentrate at an availability of 94%.
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Figure 18-3: Alumbrera Concentrate Pipeline Route

18.4.2 Concentrate Filter Plant

The filter plant is located at kilometre 15 on Provincial Road 302, in Cruz del Norte in the Tucuman
province. Filter plant operations include the following:

e Concentrate dewatering via vertical pressure filters

e Storage of dewatered concentrate

e Concentrate handling, loading, and railroad dispatch

e Water treatment

18.4.3 Rail Transport

Once concentrate is dewatered at the filter plant, the concentrate will be loaded onto trains using front
end loaders and transported to port facilities.

The Tucumdn-Rosario railway is operated under contract by NCA. Trains of 35 to 55 concentrate wagons
travel the 830 km distance in approximately 36 hours, departing every two days, on average, from the
filter plant.

Trains will be unloaded inside the unloading facility located at the port area.

18.4.4 Port and Ship Loading Facility

Once concentrate is unloaded from the rail wagons it will be transferred via conveyors to an existing
covered storage facility. Concentrate remains in the storage facility until it is reclaimed and transferred
via conveyors which feed a telescoping ship loading system that discharges concentrate directly onto
shipping vessels. Figure 18-4 shows the ship loading facility at the port.
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18.5 Access Roads

18.5.1 Existing Road Infrastructure

The federal and provincial roads network provides access to all Alumbrera facilities in Catamarca and
Tucumadn province as well as the Alumbrera port. These roads are in good condition and are utilized for
regular and special operational supplies deliveries.

No improvement or infrastructure works is expected on these roads for the Project.

18.5.2 Agua Rica Site Access

The main surface access to Agua Rica (referred to as the West Access) starts at National Route 40 (RN40)
near the Alumbrera airstrip heading in a southerly direction, passing through the Campo Arenal basin
water wellfield and the El Cazadero private property right of way up to Provincial Route 47 (RP47) near
the town of Capillitas. The route then follows RP220 to Portezuelo de Los Rosados (approximately 4,000
masl) at the crest of the Sierra del Aconquija above the Agua Rica deposit. From there the road descends
along the Minas River drainage to the Agua Rica site. Figure 18-5 shows the segment of West Access
Route along RP220 from RP47 to Portezuelo de Los Rosados.

Existing roads currently limit access to the site due to the road conditions in the steep mountainous terrain
of the Sierra del Aconquija. Therefore, construction of new route segments will be required along with
substantial upgrades of certain existing segments to enable transport of oversized and heavy loads
required during the construction of the mine services, ore crushing, and material handling systems.

This route will also be utilized for the transport of operations supplies throughout the mine life which may
be oversized or heavy such as mine haul truck tires, mine equipment components, and crushing/materials
handling wear items.

Once the ore conveyance tunnel is established, access for light vehicle and bus transport through the
tunnel will enable personnel and certain supplies to be transported from Campo Arenal to the mine. This
will greatly reduce travel time for mine personnel as well as reduce safety risk exposure associated with
transporting personnel over the Sierra.
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Figure 18-5: West Access Route (Detail)

The road connects with the Agua Rica mine road at Portezuelo of Los Rosados and descends along the
slope of the Minas River drainage to the mine site location.

18.6 Power Supply

Electrical power will be supplied to Agua Rica from a connection to Alumbrera’s existing El Bracho-
Alumbrera 220 kV powerline. At the connection location, approximately 16 km from Alumbrera, a main
220/33 kV transformer substation will be installed from which power will be distributed to the mine site,
the facilities located in Campo Arenal, and to the drive stations of the overland ore conveyor system.

18.7 Water Supply Systems

18.7.1 Agua Rica Mine Site

Freshwater for the Agua Rica mine site and facilities will utilize water captured from diversion channels or
an intake weir on the Agua Dulce River. The collected water will be passed through a filtration facility to
remove silt before being pumped into the fresh/fire water head tank located above the mine services and
primary crushing platforms.

A separate small stream of discharge water from the filtration/desilting facility will be directed to a
domestic water treatment unit, where the water will be further treated and piped to the adjacent
domestic water head tank. The domestic water will be supplied by another gravity piping system to
various demand locations throughout the mine site.
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Water collected in an SRD at the lower reaches of the Quebrada Minas catchment will provide water for
use in dust control within the mine site. The water will be pumped to a head tank above the water filling
station where the water trucks will be filled by gravity.

18.7.2 Campo Arenal Facilities

Freshwater requirements for facilities near the Campo Arenal basin such as the Agua Rica operations camp
and Capillitas security station are estimated to be 200 m3/d. Water will be supplied from surface runoff
collection intakes and treated to levels required for use.

18.7.3 Ore Process Operations

Water requirements for the processing of Agua Rica ore and other operational uses are expected to be
met by the combination of the following:

e Contact water collected and transferred from the mine and WRF sites,

e Water recovered from the process TSF, and

e Freshwater from Alumbrera’s existing well field located in the Campo Arenal basin.

The current existing freshwater system includes approximately 800 L/s installed capacity in line with the
maximum flow rate under the water permit. The system is capable, if required, to meet the full water
requirements for Agua Rica ore processing operations. Therefore, no expansion of the existing facilities
will be required.

18.8 Wastewater Systems

18.8.1 Agua Rica Mine Site

Waste water digesters at the mine services, crusher, and security station restrooms will include concrete
septic tanks designed to meet the requirements of the installed facilities. Treated effluents from mine
services will be discharged into the truck wash effluent system, while treated effluents from the crusher
and security station will be discharged into the site seepage system.

18.8.2 Campo Arenal Facilities

An aeration biological treatment plant will be installed in an area near the Agua Rica camp site. The facility
will be designed to meet the requirements of the camp and associated facilities. The facility will be
constructed of reinforced concrete and the plant design will include two operational lines to ensure
operations during maintenance shutdowns. Effluent will be discharged into a seepage system.

18.8.3 Alumbrera Operations Site

The existing sewage treatment facility will be adequate for the operations life of the Project.

Yamana Gold Inc. | Agua Rica Integrated Project, SLR Project No: 233.03494.R000
NI 43-101 Technical Report - August 31, 2022 18-12



SLR*

18.9 Communication and Information Management Systems

18.9.1 Communications Systems

A main communication link will connect the Agua Rica mine, overland conveyor drive stations and
Alumbrera operations site. Communications will be through a redundant fiber optic link which will serve
as a backbone and support all the communication needs for the operations from mine to tailings storage
facilities.

Other communications systems which will exist include:
e Mine equipment dispatch system
e Mobile radio communication system

e Voice and data system and external link

e (Closed circuit TV and local party/paging systems

18.9.2 Information Management Systems

The information management systems will utilize the communication network described. The operations
control systems and data network will provide process data for operations management, regulatory
reporting, production, and business planning.

18.10 Waste Rock Facility

KCB was retained by Yamana to develop the conceptual design of WRF with a total capacity of 2,200 Mt
as a part of the Project. The mining operation at Agua Rica will produce an estimated 110,000 tpd (40
Mtpa) of ore to be processed at the Alumbrera processing plant and 190,000 tpd (70 Mtpa) of waste. The
operational mine life is approximately 25 years, after the completion of the prestripping mining work.

18.11 Water Management

18.11.1 Introduction
The water management for the Project consists of the distinct areas as follows:

e Agua Rica mine site
e WRF
e Campo Arenal site

e Alumbrera operations site

18.11.2 Agua Rica Mine Site

An effective management plan for surface water and groundwater is likely to be critical for project
permitting and ultimately for effective mine development. Within the Project footprint catchment areas,
the central objective of the water management strategy will be to prevent mine contact waters from
affecting natural waters.
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18.11.2.1 Dewatering Infrastructure

18.11.2.1.1 Sediment Retention Dam

The SRD will be located in the lower reaches of Quebrada Minas and is intended to retain waters from the
mine and Quebrada Minas, thereby preventing the release of potentially low quality waters to the Rio
Candado.

The SRD will be constructed prior to the prestripping phase so that all contact waters are retained,
including contact waters from the low-grade stockpile and the prestripping phases of the pit.

The SRD will have a maximum water storage volume of 3.8 Mm3. Groundwater interception wells will be
located down-gradient of the SRD. These will be installed to capture any seepage that migrates from the
base of the SRD. The abstracted groundwater will be pumped back to ensure there is no down-gradient
migration of mine waters to the Rio Candado. This will mean that there will be no net loss or gain of water
as a result of groundwater seepage from the SRD reservoir.

A pumping system is projected for the water reservoir to pump the excess water to the crushing area.
This is based on pumps mounted on a steel hull barge or pontoon that will pump this water to a water
tank for further pumping with multi stage water pumps to the crushing area. From there, all contact water
will be directed to Campo Arenal for further treatment.

18.11.2.1.2 Diversion Channel

A diversion channel will be constructed on the upper catchment to reduce the flow of water to the pit. A
high flow of water is estimated during short periods of time, thus elevated instantaneous flows in the
thalweg are anticipated. In order to reduce the flows on those diversion channels, the construction of
intakes on the thalweg axis of the catchments as shown in Figure 18-6 and Figure 18-7 is required.
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18.11.2.2 Pre-Operational Period

The following will be conducted in the pre-operational period:

Construction of an SRD in the lower reaches of the Quebrada Minas catchment.
Construction of a diversion channel on the upstream catchment to divert noncontact water.

Collection of runoff from the upper catchment area together with runoff from the prestripping
area will be directed to the SRD.

Installation of groundwater capture wells to intercept seepage from the SRD. This water will be
pumped back to the reservoir.

18.11.2.3 Operations Period

During prestripping, water from the upper catchment of Quebrada Minas from the pit and
catchments will be retained in the SRD.

The pit will be dewatered via sump pumps and dewatering wells.
Groundwater will be collected by sub-horizontal drain holes to be drilled from Year 14 onwards.

All contact water from the SRD and the pit will be pumped to a water tank located at the crushing
area and from there be transferred via pipeline to Campo Arenal and onto Alumbrera for use in
ore processing.

Water levels in the SRD will be regulated by abstraction. Excess water will be used for dust
suppression and for process make up.

18.11.2.4 Post Closure

At mine closure, pit dewatering will cease, and a pit lake will form over several decades.
Ultimately, the pit lake will discharge from a spill point corresponding to the natural base
elevation of Quebrada Minas, with flow reporting to the SRD.

Transfer of water from the upper catchment area of Quebrada Minas to Campo Arenal will cease
at closure and surface water diversions will be removed.

Regulation of the water balance in the SRD will cease. Water levels in the SRD will therefore rise
and will in the long term freely discharge into Quebrada Minas.

18.11.3 Waste Rock Facility

A conceptual water management plan for the WRF to be located to the west of the mine was developed
in combination with the overall design and development plan for the WRF.

18.11.3.1 Waste Rock Facility Conceptual Water Management Plan

The waste rock material is expected to be potentially acid generating (PAG); therefore, water in contact
with this material is considered contact water and potentially acidic.

During operations, water from precipitation during wet climatic seasons will infiltrate through the waste
rock and generate surface runoff, reporting downstream of the WRF. It is also expected that some water
will infiltrate through the waste rock and into bedrock beneath the dump.
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The main objective of the surface water management plan associated with the WREF is to fully contain
contact water in an appropriate storage facility for subsequent conveyance to the Alumbrera operations
facilities for use in ore processing. The water management strategy proposed is mainly based on diversion
and collection structures.

The surface water management plan associated with the WRF consists of the following elements:

e Fully lined contact water collection dam with the primary function of fully containing contact
water, avoiding any release downstream of this facility.

e Intermediate SRD.

e Noncontact diversion channel to minimize impact to downstream catchment areas.

e Monitoring wells/seepage control wells.

e Pumping and piping system to transport contact water to the ore processing facilities at
Alumbrera.

The water management configuration includes the key water management structures considered at this
level of design. These structures include:

e Contact water collection dam and seepage cut-off.

e Intermediate SRD.

e Additional water management structures.

18.11.4 Campo Arenal Site

In Campo Arenal, infrastructure and facilities to support the Project will include the overland ore conveyor
to Alumbrera, mine operations camp, fuel storage tanks and distribution pipeline and internal access
roads. The surface water management around these facilities will mainly consist of diversion channels,
culverts, and similar installations to allow safe passage of the design storm flows.

18.11.5 Alumbrera Site

Water management for the Alumbrera operations site will continue to execute water management plans
and procedures which are the same as currently in practice for the site.

18.12 Waste Disposal Facilities

Proper waste management is an important environmental issue during construction and operations.
Waste management practices and plans will be put in place to meet regulatory and owner standards for
the management of all materials in all forms, volumes, and toxicities. Materials will be sorted by type and
where possible, be recycled or reused. Disposal to landfill will only be considered as a final option.

Hazardous waste will be identified and labelled according to its classification and type of risk, as
established by regulations. A storage facility will be built near the permanent camp at Campo Arenal for
temporary storage of hazardous waste prior to its transportation and deposition off-site by a certified
company.

Domestic solid waste will be disposed of in Alumbrera engineered domestic waste facility/landfill site.
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19.0 MARKET STUDIES AND CONTRACTS

The QP has relied on a report provided by Yamana and prepared by CRU for Yamana entitled “Copper
Concentrates Market Review” dated December 16, 2019 for all matters related to copper and
molybdenum supply and demand, price forecasts, treatment and refining charges, product specifications
and markets, and sales contracts as discussed in this section of the Technical Report.

19.1 Marketing Terms

Agua Rica is expected to produce copper concentrates with payable gold and silver, and molybdenum
concentrates. The concentrate production is expected to be shipped to custom smelters and refineries.
The concentrate treatment and metal refining terms are negotiable at the time of the agreement.

The refining charges (RC) and payable metal calculated in the financial evaluation are shown in Table 19-1.
The assumptions were generated by the Agua Rica technical committee for PFS-A.

Table 19-1: Treatment and Refining Terms
Yamana Gold Inc. — Agua Rica Integrated Project

Premise Unit Value

Percentage (depending on percentage of Cu in concentrate):
Payable Copper >27% =96.5% 96% to 96.5%
<27% = 96%

Payable Silver Percentage 90%
Payable Gold Percentage (depending on grams of Au in concentrate)! 90% to 97%
Payable Molybdenum Percentage includes deductions 85%
Copper TC USS per dmt (dry metric tonnes) concentrate $80/dmt
Copper RC USS per Ib $0.08/Ib
Gold RC USS per oz $4.50/0z
Silver RC USS per oz $0.40/0z
Molybdenum RC Included in Mo price assumption N/A
As Penalties USS per dmt concentrate (for each 0.1% above 0.2%) S3/dmt
Note:

1. If>15 grams = 97%; if between 15 grams and 10 grams = 96%; if between 10 grams and 7 grams = 95%; if between 7
grams and 5 grams = 94S; if between 5 grams and 3 grams = 92%; If <3 grams = 90%

Concentrate TCs are based on dry concentrate production and contracted unit TCs.

Payable metals were calculated based on contained (recovered) metals in the concentrates and payable
metal percentages presented in Table 19-1.

Metal RCs are based on the payable metals contained in the concentrate and unit refining fee set for each
metal. Molybdenum refining calculations are different from the other minerals as this charge has already
been included in the price assumption.
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In addition, treatment penalty charges have been calculated for the level of arsenic contained in the
concentrate. This penalty was calculated as follows: per every 0.10% of As contained in the concentrate,
the penalty is $3/dmt concentrate. This penalty is only paid when the levels exceed 0.20% As.

The responsible QP has reviewed the marketing terms and the results support the assumptions in this
Technical Report.

19.2 Stream

In 2015, Sandstorm and Yamana signed an agreement regarding payable gold of the Project. The
agreement was considered as a stream. In this agreement, Sandstorm purchases 20% of the gold payables
at 30% of its price in exchange for a contribution to the construction capital of the Project. As per the
agreement, the advance contribution payment totals $202.5 million (estimated using a US$1,300/0z Au
price), and is made in three installments, at completion of 25% of construction an initial $50.6 million
payment, at 50% completion of construction, another $50.6 million, and at 80% of construction
completion a final payment of $101.3 million.

Agua Rica capital and operating costs are based on the open pit mine plan presented in this section. The
proposed strategy to minimize initial capital costs and maximize project value is based on contractor-
based operation during the pre-production phase up to Year 3 of production. Primary equipment is
planned to be purchased for the production phase to operate until the end of the mine life. The cost
estimate has been completed at an accuracy of -25% to 25% and the exchange rate has been fixed at 50
Argentinean pesos per US dollar.

19.3 Copper Concentrate

Beginning in 2000 and continuing through to 2017, China became an increasingly important factor in the
demand for raw material feed in the form of copper concentrate and as a consumer of the refined metal.
Copper concentrate imports to China have risen from practically zero in 2000 to 17.35 Mt in 2017. China
now consumes 48% of the world’s refined copper, with Chinese smelting and refining capacity continuing
to increase.

Overall, global market forecasts for copper concentrate are projecting a compound annual growth rate
(CAGR) of 2% or higher.

Refined copper is a key determinant in the growth of developed and developing nations. Copper smelters
are located in various regions, however, the majority are in Asia. All smelters are accessible from
Argentina, however, logistic costs are a significant factor in determining which smelter location will result
in the best long term offtake arrangements, and hence provide the best returns. Secondary
considerations are the possibility of linking offtake agreements to financing arrangements and strategic
diversification.

Geographic diversification provides some risk reduction in a marketing strategy, although other factors
such as credit risk and performance risk must also be considered. It is expected that the emphasis for
direct sales agreements will be placed on Asian smelters unless finance-linked contracts are available.

19.3.1 Supply/Demand and Copper Price

A shortage of copper is inevitable over the future years leading to 2030. Potential mine expansions will
only cover the loss in production from maturing mines.
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Growth in demand could subside for a period of time, however, it is considered unlikely even with the
current tariff/trade disputes initiated by the current U.S. government. Substitution could occur to some
degree (e.g. aluminium for medium voltage wiring).

Over the current period to 2030, a general annual supply gap is predicted. Given that deficits do not (and
cannot) occur in commodity markets, prices will rise to incentivise projects to fill the gap. The estimated
copper market balance to 2030 is shown in Figure 19-1.

It is difficult to project prices out to 2030 and beyond. A 14% drop in the copper price in the June 2018 -
July 2018 period was not anticipated by the analysts. The price of US$3/lb for Cu used in the financial
analysis is considered to be conservative.

Deficit
Surplus

kt

1990 1995 2000 2005 2010 2015 2020 2025 2030

= Supply =Demand

Source: Wood Mackenzie, 2019

Figure 19-1: Estimated Refined Copper Supply and Demand to 2030

19.3.2 Treatment and Refining Charges

Treatment and refining charges (TC/RCs) reflect the general status of the supply/demand balance of
copper concentrate. Traditionally, the annual benchmark terms have been the guideline for individual
producers to establish terms with their smelting counterparties. This process is changing, and more
producers are aligning with counterparties to establish terms on the basis of agreed value propositions.

For smelters, there is generally a preference for terms fixed for a period of a year to provide stability in
their income stream. Many miners are willing to establish some or all of their terms on this basis. This
practice, however, does not provide flexibility to pursue terms where more value can be added through
value propositions. Thus, it is difficult to predict TC/RCs on a longer term basis.

Given that the analysis of concentrate supply/demand indicates a shortage of concentrate in the future,
it is reasonable to forecast lower TC/RCs. While 2017 and 2018 benchmark TC/RCs were agreed at
$82.25/t TCand 8.225 cents per pound RC, 2019 benchmark terms have been agreed at $80.80/8.08 cents,
recognizing that concentrate is expected to move to a deficit. Potentially, a deficit of only 2 Mt could push
TC/RCs well below the smelter breakeven point. If the deficit continues for an extended period of time,
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the result could be the closure of some higher cost smelters, which would lead to higher copper prices as
well as higher TC/RCs as the market seeks an equilibrium state.

Longer term TC/RCs of $80/8.0 cents used in the financial analysis are considered reasonable, given that
this provides smelters with an operating margin and reflects a market that will be in deficit for a period of
time

19.3.3 Product Specifications and Markets

Arsenic penalties are expected to apply in years where the arsenic content exceeds 0.2% As (24 years out
of 28 years mine life). In years where the arsenic content is above 0.5% As (last two years of production),
Agua Rica’s annual production of copper concentrate may not be fully marketable in the international
marketplace. Potential buyers may be limited in processing and/or restricted in importing large quantities
of copper concentrate with an arsenic content greater than 0.5% As. Zinc, lead, and cadmium penalties
could apply, however, these are expected to be limited.

Elements attracting a credit are principally gold and silver, with platinum group metals specified if they
are present in significant quantities (to be agreed upon with the customer). Payments are normally made
if the amount contained in the concentrate exceeds a certain level, generally 1 g/dmt Au and 30 g/dmt
Ag.

The copper concentrate market is a global marketplace with two main market types: smelters and
commodity traders. Commodity traders are a large secondary market with an excess of 17 Mt of copper
concentrate traded annually. Commodity traders can provide better net terms than smelters.
Additionally, commodity traders provide more flexibility as they can deliver to numerous locations. It is
anticipated that the marketing strategy for Agua Rica would include sales to both markets.

19.3.4 Contracts

Based on the specifications of the concentrate, it has been concluded that the copper concentrate would
be considered marketable, subject to the arsenic content. The copper concentrate produced would be
sold to third parties under long term contracts, with flexible quantity ranges determined by the marketing
group, thus allowing for production variance and/or opportunities to participate in advantageous spot
market sales.

Long term contracts often contain favourable commercial components such as options on the quotational
periods and flexibility on freight/destination.

Copper concentrates when delivered to end users are sold based on a payment, which is the sum of the
addition of all the component payable metals (copper, gold, silver, and sometimes platinum and
palladium) less the sum of the TCs, less the sum of the RCs for copper, silver, and gold, and less the sum
of any penalties and discounts. The amount of payable metal and TC/RCs vary from contract to contract.

Copper content is usually paid for at 96% to 96.5% of the full and final assayed quantity (after final assays
are agreed upon), typically subject to a minimum deduction of one unit of copper. The price paid for the
copper content is commonly an average price based on a quotation period of the London Metal Exchange
(LME) quoted cash copper settlement price (i.e. the seller’s price of copper at the midday close on the
LME) on each day during the averaging period.

Copper concentrate long term contracts are highly sought after by smelters. Smelters, especially in China,
have been operating at well below capacity. Over the last decade, spot TC/RCs for concentrate supply
have been running at a discount of $15 to $20 to the long term contract rates. There is a trend in
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worldwide concentrates to a higher average arsenic content. This is partly a result of changes in large ore
bodies currently being mined and results in many high arsenic mines continuing production (e.g. in
Mexico, South America, Philippines, and Bulgaria), despite very high penalties for the arsenic content of
the concentrates produced.

19.4 Molybdenum Concentrate

Molybdenum demand has surged in line with China’s rapid growth and consumption of raw materials.
The majority of molybdenum consumption is in the alloy steels (30% of total demand) and stainless steel
(28%) end use sectors.

Major markets for molybdenum concentrate include Chile, Europe, United States, and China. Agua Rica
molybdenum concentrate is assumed to contain approximately 50% Mo and 1% Cu. Given the expected
copper content, leaching prior to roasting would be required to convert it to molybdenum oxide. This is
likely to result in the concentrate attracting a higher treatment fee, however, the concentrate would
remain marketable in the main international concentrate markets.

The Molymet roasting facility in Chile is the preferred option; this has significant freight savings over
options in the United States, Europe, and China. Roasting capacity in the United States, although able to
treat Agua Rica molybdenum concentrate, is essentially integrated with local sources of feed.

19.4.1 Demand and Molybdenum Price

Around 50% of world molybdenum supply is derived from primary producing molybdenum mines, the
majority of which are in China. The remainder of molybdenum supply is produced from by-product and
co-product mines, mainly located in United States and Chile. Historically, by-product mines accounted for
the bulk of molybdenum supply, however, in recent years China has become a self-sufficient producer
and Western primary mines have acted as swing production.

The majority of molybdenum consumption is in alloy steels. Stainless steel and molybdenum demand
have surged in line with China’s rapid growth and consumption of raw materials. Significant additions to
steel capacity in China and elsewhere in the world have been a key driver of this growth. Molybdenum is
used in super alloys, nickel base alloys, lubricants, chemicals, electronics, and many other applications.
The rapid growth in the stainless steel market is the key driver for molybdenum demand growth.

Pricing is established through a process of negotiation between buyer and seller for a molybdenum
concentrate conversion contract covering a certain time frame. The contract provides a framework
covering a range of terms and conditions including base price, TC, metallurgical deductions, penalties for
impurities or moisture, delivery terms, quotational periods for payable metals and payment terms. Base
prices are typically based on published prices from Platts Metals Week, Ryan’s Notes, and Metal Bulletin.

For the financial analysis, a molybdenum price of US$11/lb was assumed, including all TC, and 85% payable
molybdenum. The income from molybdenum is approximately 8% of the total project income; hence, this
is considered to be conservative.

19.4.2 Market

Surpluses are expected to persist as the macro-economic conditions in Europe and North America weigh
on demand growth and new mine projects begin production. Chinese primary producers, who are the
highest cost molybdenum producers, have at times been undisciplined at lower molybdenum prices in the
short term, taking longer than expected to respond with reduced output. In the medium term, prices are
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expected to remain around the current molybdenum market price. In the longer term, Chinese primary
mine production capacity is expected to decline; however, expected by-product production will more than
offset this. Prices are expected to remain flat in the medium to long term.

Growth is expected from by-product production, particularly from Chilean copper deposits. U.S. and Peru
by-product molybdenum production are also expected to grow significantly in the long term.

Molymet, a Chilean company that represents around 35% of total world molybdenum roasting capacity,
has plants in Chile, Mexico, Belgium, and a JV in China. Molymet is the major non-integrated converter of
molybdenum concentrate and has leach circuits and the ability to recover rhenium. Molymet is expected
to continue to expand roasting capacity to maintain an estimated 35% to 40% global share of the
molybdenum roasting market.

19.4.3 Treatment Charges Forecast

Market TC for roasting molybdenum concentrates are currently dictated by roaster utilization rates that
are running close to 90%, and market dominance. Given that Molymet is expected to expand roasting
capacity to maintain its dominant market share, they will continue to exert an influence on market TC.
Any potential new entrants, re-starts, and/or expansions in the custom roasting market, such as the
Altonorte facility, Kennecott’s Magna facility, or Chinese facilities (Jinduicheng Molybdenum Co., Ltd.,
ChinaMoly), will promote greater competition for TC.

19.4.4 Contracts

It is expected that molybdenum concentrate will be considered marketable in the main international
concentrate markets. It is also expected that due to copper content in the concentrate (approximately
1% Cu), the concentrate will require blending or leaching prior to roasting. This is likely to result in the
concentrate attracting a higher TC.

TCs are often quoted as a percentage discount to the molybdenum price. High copper content within the
feed would attract higher TC. Leaching may be required to remove the copper.

A metallurgical deduction on the payable molybdenum price is also commonly applied. This deduction
accounts for the molybdenum grade and relative impurity levels in the concentrate in the conversion to
molybdenum oxide. The Agua Rica molybdenum grade is expected to range from 48% Mo to 52% Mo
(averaging 50% Mo). A typical metallurgical deduction of 0% to 3.5% is expected for concentrates
containing above 50% Mo, and 2% to 5.5% for lower-grade concentrates that are greater than 43% Mo
but less than 50% Mo.
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20.0 ENVIRONMENTAL STUDIES, PERMITTING, AND SOCIAL OR
COMMUNITY IMPACT

20.1 Environmental Aspects

20.1.1 Environmental Baseline

Extensive environmental studies and monitoring have been done for the Project throughout the years and
throughout the evolution of the Project. Based on the current Project layout, the area can be sectioned
into three main zones: the Rio Minas and Rio Choya Valleys where the open pit, crusher, and other mine
infrastructure are proposed, and the Alumbrera site where the TSF, open pit for tailings disposal and
process plant are located.

Gaps in the baseline study will be resolved during the baseline data collection program of the
Environmental and Social Impact Assessment expected to be submitted after completion of the FS.

Environmental Management Objectives

The Project design follows environmental criteria and general guidelines to avoid or minimize possible
effects on the environment. These guidelines consider the special and unique characteristics of the study
area, environmental components of the area of influence, international best practices and local
legislation. In addition, they also follow mining industry best practices, international guidelines, and
corporate policies.

The following environmental characteristics and objectives have been identified for the Project:

e Separate contact water from the non-contacted water, where feasible, and consider adequate
handling of each of these waters to guarantee that the environment is not impacted, complying
with regulations and international best practice.

e Control water overflowing from the ravines to avoid water quality damage in rivers located in the
Project area of influence. The controlled discharge of any water will comply with Argentinean
regulations.

e Minimize impact onirrigation water, water for consumption and water in the aquatic ecosystems.
e Avoid interference with archaeological sites and sensitive areas for terrestrial flora and fauna.

o Design Project facilities to international standards to minimize natural risks (seismic, foundation,
hydrological, geochemical) within acceptable levels for the public and environment. Avoid
locations in areas exposed to natural hazards or incorporate protection measures to avoid
damage.

e Provide adequate handling of solid wastes following international practices and prohibiting final
disposition of hazardous wastes onsite.

e Recover vegetal soil in intervened areas and define conservation and post-use measures.
e Obtain borrow material from quarries in areas already disturbed by the Project.

e Consider speed reduction, and installation of precaution signs and signs prohibiting hunting in
stretches were fauna might cross the roads.
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20.1.2 Waste Rock Management

A WRF is planned to be constructed in a secondary basin in the upper portion of the Choya Valley, This
facility is described in Section 18.12 of this Technical Report.

20.1.3 Tailings Management

The Project, as designed, will not require new facilities for the management of tailings. Tailings will be
deposited in the Alumbrera TSF for the first seven years of operation and will then subsequently be
disposed of in the Alumbrera pit. Details of the tailings management are provided in Section 18.5.3 of this
Technical Report.

20.1.4 Water Management

The primary objective of the surface water management plan consists of preventing contact water from
entering the environment. Contact water is contained in ponds and recirculated to the plant for use within
the process. Water management is described in Section 18.13 of this Technical Report.

20.2 Environmental Permitting

20.2.1 Exploration Environmental Permitting

In order to carry out any additional exploration activities at Agua Rica, an IIA must be submitted and
approved by the Secretary of Mining in the Catamarca Province. This IIA report is currently being prepared
and will include infill drilling, geotechnical drilling as well as condemnation drilling.

20.2.2 Environmental Impact Assessment

The lIA covers all construction, operation, and closure activities of the Project. This study assesses the
potential impacts of the Project on its environment. It includes clear mitigation measures that must be
implemented to avoid unwanted impacts. It also highlights the benefits that will be generated to the
region as a result of direct and indirect employment, as well as local procurement. It provides practical
and detailed environmental management plans that will be followed in the subsequent phases of the
Project.

20.2.3 Additional Permits

In addition to obtaining the approvals for the IIA for exploration and the IIA for operation, approximately
175 permits will need to be acquired for construction and operation of the various components of the
Project.

20.2.4 Closure Plan

The closure plan for the Project must be approved by the Secretary of Mining. It must be performed
progressively during the mine’s life. Facilities and work areas must be closed as soon as they cease to be
in operation, and only the facilities and areas that cannot be closed during the commercial production will
be subject to the final closure. The closure plan must include a work schedule and a budget, and the mine
owner must provide the provincial government with financial guarantees to secure the plan’s
performance. The budget and guarantees must be updated every two years.
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20.3 Social Environment and Community Relations

20.3.1 Background

Agua Rica has historically generated significant interest from local communities. The Project’s direct area
of influence is the Department of Andalgald while the indirect area of influence includes the Departments
of Belen and Santa Maria.

As previously mentioned, an IlIA for operation of a stand alone project was submitted in 2007. The
submission of the report triggered a strong response by the community, as they expressed concerns for
impact to local water quality as well as other environmental concerns. This IIA was approved by the
relevant authorities. Following this approval, an anti-mining group grew in the region and led protests in
the community. As a result of these protests, a local judge revoked the approval of the IIA. Given the
Integrated Project presents a much smaller environmental footprint compared to the stand alone
alternative and after extensive discussions with local authorities, it was agreed that a new IIA must be
submitted in order to conduct mining activities at the Project.

Over the years, the anti-mining protests have had decreasing interest, however, a small anti- mining group
is still active in the community.

As MAR and MAA have enhanced their respective community engagement programs and have advanced
the social licence programs for the Integrated Project, the initial community response to the new Project,
has been positive, given its smaller environmental footprint, and re-use of existing infrastructure.

20.3.2 Community Engagement Objective and Strategy

Obtaining a social license to operate is of utmost importance for any Project of this scale, and will require
a specific focus. Furthermore, local regulation in Catamarca requires technical approval by the mining
authority, which includes social participation and consultation process.

The main objectives of the community engagement strategy are:

e Obtaining social license to operate.
e Obtaining political and administrative support.

e Support and influence local investment in order to improve infrastructure in the area of influence,
on order to contain social risks and support pre-existing economic activities that would continue
after the producing stage of the asset.

The approach to reach these objectives consists of:

e Performing a due diligence process of the social risks, with the focus on human rights.

e Designing a project that is technically sound which avoids environmental or social impacts on the
local communities.

e Engaging with local communities in an honest and transparent manner, allowing for community
concerns to be heard and addressed.

e Providing training, employment, and procurement opportunities to local communities to
maximize the economic benefit to the local area.

A detailed strategy was developed by the local team supported by the Owners and consultants containing
three main areas of work:
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Regulatory / Expert Level. Ongoing engagement, discussions with a multidisciplinary committee
including local authorities, management and experts. Towards Sustainable Management (TSM)
and EITI certifications. Advance training on Escazu implementation.

Community Level. Virtual and in-person information sessions, participatory monitoring,
information collection campaign, engagement with community actors and liaison with
authorities.

Engagement Tools. Deployment of the SLO Index, implementation of website for consultation
and participation, perception studies, social media and traditional media monitoring.

Over these three streams of work, the framework designed is to use the Acknowledgement, Agency,
Reciprocity and Clarity (AARC) due diligence framework approach to human rights, which strengthens
acknowledgement of neighbours, leverage shared agency with the community, builds reciprocity with
them, and ensures clarity on all communication and engagement. The AARC framework is the proposed
manner to create engagement to communities, the Regulator and stakeholders.

20.3.2.1 Overarching Strategy

Integrate AARC best practices into the existing MARA stakeholder engagement approach in order to:

Build alliances and improve and maintain overall trust (social license) with key stakeholders and
communities of interest.

Define and determinate a desired level of alignment with UN Business & Human Rights principles
(Ruggie Principles of protect, respect, remedy) & IFC Performance Standards.

Shift the overall spectrum of stakeholder support through predictable, well-structured
interactions, in a framework aligned to local regulations/jurisprudence on HR and permitting laws.

List and manage messaging by opposition stakeholders without ostracizing them.

20.3.2.2 Immediate Objectives

Creation of spaces for co-agency and reciprocal problem solving are identified with stakeholders
(and expectations managed) -this includes addressing IIA fieldwork and other planned activities.
Determine participation of Authorities.

Aspects of AARC (explicitly linked to Ruggie Principles) focused on key areas of immediate
stakeholder interest: Water management, employment, community access to information.

Trust and confidence with community increased through broadened and deepened dialogue
processes that are experienced as productive and clear.

20.3.2.3 Intermediary Objectives

Lift all legal measures against Project. Create a legal shield to prevent new measures during
environmental and social impact assessment.

Meaningful and enduring participatory and decision making structures based on AARC framework
are co-designed with authorities and community. Develop different alternatives when possible
to ensure access to common solutions.

Areas are identified for reinforcing the AARC application between permitting processes (e.g. lIA
fieldwork and regulator / expert engagement) and community engagement.
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e Broader range of stakeholders (including passive supporters and neutrals) participate in dialogue
on a range of key topics identified as priorities.

e Support for radical opposition groups is reduced.

20.3.2.4 Long term Objectives

e A clear and transparent participatory structure is established — viewed by supporters, neutrals,
and passive opponents as a legitimate and trusted space to exercise agency and decision making
on certain issues. The process should be driven by the Regulator.

e Community accepts leadership role in project promotion and participatory / decision-making
structures.

e Productive, well-informed conversations can occur around more difficult project aspects (certain
project design aspects).
e Project obtains a robust, institutionalized, and sustainable social license.

e Project meets established timelines (for regulatory approvals, IIA submission, etc.).

20.3.2.5 Other Tools

The Open Doors Program invites members of the community to visit the Project site and understand the
existing conditions and the exploration work that has been completed. It particularly focusses on the
water quality aspects of the Project, as this is an area of concern.

A social action plan aims to establish strong institutional relationship with provincial and municipal
entities. Support is given to Brigada Solidaria, which is a non for profit organization providing labour and
material for local community needs and social projects.

A series of local educational and sports activities are being carried out to promote healthy living as well
as help promote mining related technical careers.

20.3.3 Community Concerns

Key opinions and concerns of the local communities in Catamarca regarding the Project are described
below, sorted by relevance identified by the 2019 social baseline survey:

e Increase in Employment Level — The community has high expectations relating to high salaried
positions for direct and indirect work during the construction stage and during operations. The
community expects that almost all employees will be locals.

e Increase in Local Purchasing Level — Local suppliers are expecting an increase in the purchasing of
goods and services from the Project.

e Environmental Contamination and Impact to Water Resources — A major concern for the local
community consists of potential contamination of ground and surface water, as well as a
reduction in availability of water resources for use by the community, specifically for agricultural
uses.

e Environmental Safety and Chemical Accidents — The communities expressed their fear of
accidents with hazardous substances, as well as infiltrations, human failure or other activities
where hazardous substances may be spilled (chemicals).
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e Transport of Hazardous Substances — The transport of hazardous substances is a source of
concern, especially in areas where rivers are crossed or where they run alongside roads. This
could impact activities conducted in the valley and may affect animals and the community.

e Increase in Traffic, Accidents, Noise and Dust — The traffic generated by the Project could produce
an increase in accidents in localities, as well as in travel times and traffic jams. Another aspect of
concern to communities is the increase in dust and noise emissions as well as increased vibrations,
which may affect health and may alter current ways of life.

e Changes in Customs and Way of Life — Another area of local concern in safety relates to potential
changes in lifestyles and customs in the community. Itis known that when mining projects arrive,
many workers arrive in the primary impact area. Of particular concern is the potential emergence
of prostitution, unwanted pregnancies, alcoholism, and drug use.

The stated concerns will be partially addressed with project engineering, environmental and construction
hiring and local procurement Health, Safety, Environment & Community (HSEC) policies and procedures
following the AARC approach.

20.3.4 Indigenous Communities

According to the studies conducted in 2007, indigenous groups that will be affected by the Project were
not identified in the core area of operations. According to the local team, however, self-declared native
people (Diaguitas Calchaquies) exist in the Project’s area of influence and appear to be fully integrated
within society and are not perceived as indigenous. They have, however, kept some ancestral traditions
such as religious celebrations.

Argentina is supportive of 169 OIT Convention, hence the consultation process should be directed by the
government as it is an obligation of government to comply with OIT 169 rules.

Further information will be collected in the next stages and in particular during the development of the
[IA. Consultation with the indigenous people in the area of influence must be completed prior to the filing
of the IIA despite not having a specific regulation regarding this at federal level or provincial level.

20.4 Closure and Post-Closure

A conceptual closure plan has been developed by Knight Piésold, which covers the Agua Rica pit, and other
related infrastructure. The Alumbrera facilities such as the TSF and the pit, have detailed closure plans,
which are updated on a regular basis as defined in local regulations.

Overarching closure objectives will be incorporated into the detailed closure plan and consist of:

o Human health and safety: Mine closure must ensure the remaining facilities in the Project area
will not affect human health or degrade the environment. Impacts caused by the disposal of
materials must be prevented, mitigated, or attenuated.

e Physical stability: Continued physical stability must be ensured, and areas altered by mining
activity must be in stable condition upon project closure.

o Geochemical stability: Long term geochemical stability must be ensured to reduce the effects on
the biological diversity and avoid jeopardizing public health and safety.

o Use of streams: Streams must not be affected as a consequence of mine closure.

One of the most important considerations for closure, particularly for this Project, is water management
and water quality. It is likely that water quality at the Agua Rica pit, the Alumbrera pit, WRF, and the TSF
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will require treatment prior to discharge into local water bodies. Further water quality modelling will be
conducted during the elaboration of the IIA for operation.
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21.0 CAPITAL AND OPERATING COSTS

21.1 Capital Costs
21.1.1 Introduction

21.1.1.1 Previous Studies

Several development scenarios for the Project have been studied at different levels of detail over the past
20 years. These scenarios include stand-alone projects and integrated projects with Alumbrera
operations. Mining alternatives have included both open pit and underground production methods
ranging from 25,000 tpd of ore to 135,000 tpd of ore. The 2013 FS and subsequent 2016 FS Update
involved the integration of Agua Rica with Alumbrera operations.

In 2013, Alumbrera conducted an FS for a project development scenario similar to the current
development scope, the primary difference being that crushing and conveying of waste rock in the Campo
Arenal basin via a second tunnel was the considered option for waste rock storage and management.

As part of the 2016 FS Update, a high level update of the capital cost estimate was completed based on
the work of the 2013 FS. This update included the removal of the waste rock materials handling in Campo
Arenal, with the assumption that waste rock would be hauled to the WRF near the mine pit area.

21.1.1.2 PFS-A Study Work

The PFS-A study focussed on an integrated project similar to the 2016 FS Update, with the exclusion of
waste rock crushing and materials handling. The current scope incorporates study work around ore
processing and concentrate logistics to ensure that the final concentrate can be delivered to the port using
existing infrastructure systems and additional new systems (truck transportation for excess concentrate).

The 2013 FS has been applied as the primary basis of information and detail in combination with the work
completed in the 2016 FS Update and new elements that have been incorporated for changes in the
Project scope. These costs were built up to fulfil the needs of the base case mine plan (40 Mtpa)
developed by Deswik.

The various Project capital and operating costs were estimated by the sources shown in Table 21-1.

Table 21-1: Project Costs Developed and Sources
Yamana Gold Inc. — Agua Rica Integrated Project

Project Cost Element Source
Plant, Process and Facilities Initial Capital Fluor
Mine Initial Capital Deswik
WREF Initial Capital KCB
Owner Initial Capital The Parties
Mine Operations Sustaining Capital Deswik
WRF Sustaining Capital KCB
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Project Cost Element Source

Plant Sustaining Capital 2013 FS
Plant, Pipeline, and Filter Plant Operating Cost  Partially by MMC and partially based on Alumbrera 2016 costs
G&A Expenses and Overhead (OH) Costs Based on Alumbrera 2016 costs

In summary, the basic methodology used to develop the current capital cost estimate included the
following:

e Escalation and update of the 2013 FS base case direct cost estimate data to Q2 2019 terms,
utilizing the same methods applied in the 2016 FS Update.

e New elements have been included for changes to the Project scope, while other elements that
are no longer required in the Project scope have been removed.

e Indirect costs have been estimated as per 2016 applied percentage allowances.

e Contingency has been estimated on a deterministic basis, applying a percentage for each work
breakdown structure (WBS) direct cost item, based on the confidence in the source of the cost
input.

This estimate is considered to be at a PFS level, and in line with an Association for the Advancement of
Cost Engineering International (AACEI) Class 4 estimate, for all items, with the exception of the WRF water
management items that are at a scoping study level (AACEI Class 5). The overall final weighting of the
estimate was closer to Class 4 than to Class 5 (83% Class 4 costs and 17% Class 5 costs).

21.1.2 Overall Capital Estimate

The overall capital estimate, consisting of initial capital and sustaining capital is shown in Table 21-2. RPA
has reviewed the overall estimated capital costs and is of the opinion that they are reasonable.

Table 21-2: Overall Capital Estimate
Yamana Gold Inc. — Agua Rica Integrated Project

Description USS Million

Initial Plant, Process, and Facilities Capital

Direct Cost

Agua Rica Mine Site Facilities 84.7
Ore and Waste Rock Conveyance Tunnel 99.6
Agua Rica Site Infrastructure 277.4
Agua Rica Site Material Handling — Ore 415.5
Alumbrera Site Facilities 65.8
Plant, Process, and Facilities Indirect Cost 277.4
Contingency 239.6
Owners’ Cost (Excluded) -
Total Initial Plant, Process, and Facilities Capital 1,459.9
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Description USS Million

Initial Mine Capital

Mine Contractor 611.4
Other Mining 127.2
Mine Equipment 0.6
Contingency 81.3
Total Mine Initial Capital 820.4
Owners’ Cost 106.0
Total Project Initial Capital 2,386.3

Sustaining Capital

Mine Sustaining Capital 718.4
Plant Sustaining Capital 326.5
WREF Sustaining Capital 35.4
Plant Improvements 132.2
Mine Equipment 322
Total Sustaining Capital 1,537.4
Total Capital Expenditure 3,923.7

21.1.3 Initial Capital Estimate

The estimated initial capital of $2,386 million for new construction, refurbishment of the Alumbrera
facilities, and preproduction mine development is expended over a four year period. The initial capital
includes the Owners’ costs and contingency, and an allowance for property purchase. The initial capital
is expected to be mostly expended in the years prior to production with an amount be carried over into
the first production year.

21.1.3.1 Alumbrera Plant, Process, and Facilities Initial Capital

The initial capital cost estimate for the plant, process, and Alumbrera facilities of the Project was prepared
by Fluor based on the following:

e Information from the 2013 Alumbrera FS.

e New estimates carried out by Fluor.

e KCB information on the WRF water management facilities (under the WRF base case scenario).

e Contingency assigned depending on the reliability of the input information that forms the initial

capital.

Allowance has been included for escalation from the 2013 base costs to 2019 with consideration of
currency exchange rate, craft labour rates, Argentinean inflation, and plant equipment index. . Following
completion of the initial capital estimate, a review was undertaken which resulted in part of the initial
capital for the plant, process, and facilities being reclassified as sustaining capital in Year 1 of operations
for financial modelling purposes.
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The estimated Agua Rica mine site facilities initial capital is shown in Table 21-3.

Table 21-3: Agua Rica Mine Site Facilities Capital Estimate
Yamana Gold Inc. — Agua Rica Integrated Project

Description USs$ Million
Mine Site Power Supply and Distribution 2.0
Truck Shop 37.9
Fuel / Lube Storage 10.4
Tire Shop 4.0
Truck Wash 33
Welding Shop 2.2
Mine Office / Change House / Warehouse 8.2
Bus Shelter 0.2
Explosive Storage 4.2
Mine Emergency Facilities 0.9
Other Mine Facilities 5.2
Mine Yard Utilities 1.8
Sewage and Water Supply 1.0
Fire and Fresh Water Storage and Distribution 8.3
Mine Communication 0.6
Subtotal 90.1
Reclassified as Sustaining Capital 5.4
Total 84.7

The estimate capital for the ore conveyance tunnel was performed by Mas Errazuriz Ingenieria (a Chilean
construction and services company, oriented to mining, hydroelectric, industrial, and infrastructure
projects) under Fluor’s supervision (Table 21-4). The tunnel is 5,357 m long and 8.0 m wide by 5.6 m high.
The tunnel ventilation estimate was carried out by Fluor based on historical data.

Table 21-4: Ore and Waste Rock Conveyance Tunnel Capital Estimate
Yamana Gold Inc. — Agua Rica Integrated Project

Description USS Million
Waste/Ore Tunnel 90.0
Ore Tunnel Ventilation System 9.6
Total 99.6

A breakdown of capital costs for the Agua Rica site infrastructure is shown in Table 21-5.
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Description US$S Million

Mine Site Preparation 7.5

Mine Site Water Management 135.7
Contact Water Pipeline & Pumps from WRF to South Portal 16.8
Mine Contact Water Pipeline from South Portal to Alumbrera 26.7
West Access Road 18.6
Route 40 to Rout 47 Bypass Connector 12.1
Transmission Line and Substation 67.7
Permanent Camp Facilities — Campo Arenal 23.6
Diesel Fuel Distribution — Campo Arenal to Mine via Tunnel 2.7

Subtotal 311.2
Reclassified as Sustaining Capital 33.8
Total 277.4

The estimated cost for the Agua Rica site ore handling for ore is shown in Table 21-6.

Table 21-6: Agua Rica Site Ore Handling — Ore Capital Estimate
Yamana Gold Inc. — Agua Rica Integrated Project

Description USs$S Million
Access Road to North Portal 3.7
Ore Crusher 34.8
Sacrificial Ore Conveyor 9.8
Ore Surge Bin & Reclaim 20.4
Ore Conveyor-Overland 346.8
Total 415.5

The estimated cost for the Alumbrera site facilities is shown in Table 21-7.

Table 21-7: Alumbrera Site Facilities Capital Estimate
Yamana Gold Inc. — Agua Rica Integrated Project

Description USS Million
Earthmoving — Concentrator 1.5
Demolition 0.4
Coarse Ore Conveying 0.2
Grinding 9.6
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Description USS Million
Flotation 28.1
Regrinding 17.4
Tailings Disposal Pipeline System 1.4
Concentrate Filter Plant — Alumbrera Operations Site 4.3
Concentrate Storage — Alumbrera Operations Site 3.3
Concentrate Pista 8.4
Concentrate Pipeline 3.6
Filter Plant Facilities and Operations — Tucuman 6.6
Port Facilities and Operations — Rosario 4.9
Railway Equipment 6.9
Concentrate Logistics Improvements 8.4
Concentrate Storage — Port 7.9
Subtotal 113.1
Reclassified as Sustaining Capital 47.3
Total 65.8

Table 21-8 shows the indirect capital cost estimate for the plant, process, and facilities.

Table 21-8: Plant, Process, and Facilities Indirect Capital Cost Estimate
Yamana Gold Inc. — Agua Rica Integrated Project

Description US$S Million % of Direct Cost
Temporary Construction Building & Facilities 3.6 0.4%
Temporary Construction Services 74.0 7.1%
Temporary Construction Equipment & Tools 22.8 2.2%
Construction Field Office Expenses 33 0.3%
Detail Engineering & Procurement 48.8 4.7%
Third Party Engineering Services 104 1.0%
Construction Management 66.3 6.4%
Third Party Construction Management Services 13 0.1%
Freight 49.5 4.8%
Vendor Reps. 6.8 0.7%
First -fill Materials 0.5 0.0%
Pre-Operational Testing 5.7 0.6%
Commissioning 1.2 0.1%
Spare Parts 8.7 0.8%
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Description US$ Million % of Direct Cost
Subtotal 302.9 29.2%
Reclassified as Sustaining Capital 25.5
Total 277.4

The estimate for contingency was evaluated on a deterministic basis, applying a contingency percentage
per WBS item based on the accuracy of the information included in the direct capital cost. The total
contingency resulting from this exercise was $262.8 million, which represents 19.7% of the total direct
plus indirect costs. Of this contingency amount, $23.2 million was reclassified as sustaining capital
resulting a total contingency of $239.6 million.

21.1.3.2 Mine Initial Capital

Initial capital requirements are estimated at $820 million. This is comprised of the mine pioneering,
earthworks, prestripping, purchase of initial mining equipment and contingency. All mining operations
regarding mine pioneering and prestripping are expected to be executed by contractors and the cost
estimation is based on the application of a Budget Difference Income (BDI) of 30% over estimated owner
operating costs, with additional value to cover the contractor’s equipment amortization.

The estimated mine initial capital costs for Agua Rica are summarized in Table 21-9.

Table 21-9: Initial Mine Capital Estimate
Yamana Gold Inc. — Agua Rica Integrated Project

Description (US$ Million)
Mine Equipment 0.57
Initial Parts 0.01

Mine Pre-Production Labour & Related Costs

Catering & Lodging 7.36
Travel-Descanso 341
Subtotal 10.77
Other Items
Ongoing Resource, Infill, and Condemnation Drilling 13.10
Geotechnical and Geophysical 2.93
Technical Studies, Test Work, and Reports 2.70
Operations, Maintenance, Training Manuals 0.23
Consultants 3.00
Explosives Magazine Infrastructure/ANFO Stockpile 0.70
Dispatch System 3.10
Indirect Earthworks — Temp. Const. Build and Facilities 37.91
Indirect Earthworks — Temp. Const. Services 52.72
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Description (USS Million)

Subtotal 116.39

Contractor Pioneering and Prestripping

Contractor Mining Equipment Amortization 108.95
Pioneering Operating Cost 267.93
Prestripping Operating Cost 234.52
Subtotal 611.40
Total 739.14
Contingency 81.31
Total Initial Mine Capital Cost 820.44

Mining operations at Agua Rica will be a conventional truck and shovel operation, producing an estimated
110,000 tpd of ore and 182,000 tpd of waste. The operating LOM is approximately 28 years, commencing
after the completion of the four year preproduction phase, which includes haul road construction and
prestripping. Details on the mining plan are provided in Section 16 of this Technical Report.

The mine initial capital estimate was produced by Deswik and covers both the pioneering and prestripping
phases. The construction costs for the WRF, in addition to the associated water management facilities
costs, were developed by KCB. These are also included in the mine’s initial capital.

The open pit mine pioneering and prestripping activities for Agua Rica were assumed to be primarily
undertaken by a contractor operated fleet, with the objective of reducing the initial capital. The mining
strategy is based on the application of three different haulage fleets, divided into the Owner and
contractor based operations.

A maximum number of 45 articulated trucks is expected during the mine pioneering stage, while thirty
five 320 t, off highway trucks are estimated for the prestripping mining stage. As for the off highway 400
t Parties trucks, a maximum number of 55 units is expected. Total mine labour reaches 687 personnel in
Year 3, however, a total of 498 people is expected to be primarily contracted.

Contingency percentage applied for this mine initial capital is 11%.

21.1.3.3 Owner’s Cost Initial Capital
Estimated initial capital details for the Owners’ costs for the Project are provided in Table 21-10.

Table 21-10: Owners’ Cost Initial Capital Estimate
Yamana Gold Inc. — Agua Rica Integrated Project

Description US$S Million
Owners’ Project team 22.2
Property Security 10.6
Environmental Expenses (including Disposal) 8.8
General Expenses 17.5
Camp Services 3.6
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Description USS Million
Safety & Heath Expenses 8.4
IT Expenses 4.3
Community Programs 3.5
Agua Rica Services (M&C, Social, Media, CCRR) 11.0
Land Purchase 5.0
Pre-Operating and First Fills 11.2
Total 106.0

Note:

1. Estimate includes 11% contingency

21.1.4 Sustaining Capital Estimate

A schedule of capital during the production period was estimated and included in the financial analysis
under the category of sustaining capital. The total LOM sustaining capital is estimated to be $1,537
million. This capital will be expended during a 28 year period:

e Mine sustaining capital was estimated by Deswik.

e WREF sustaining capital was estimated by KCB.

e Plant sustaining capital is the same as that in the 2013 FS (except for the closure of current tailings
disposal facility of Alumbrera, which was categorized as reclamation costs).

e As stated previously, a part of the mine’s initial capital and plant’s initial capital were considered
as sustaining capital (Year 1 of operations)

The estimated sustaining capital annual cash flow for the Project is shown in Figure 21-1.
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Figure 21-1: Annual Sustaining Capital Cash Flow

The sustaining capital estimate is shown in Table 21-11.
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Table 21-11: Sustaining Capital Estimate
Yamana Gold Inc. — Agua Rica Integrated Project

Description USs$S Million
Mine Sustaining Capital 718.4
Plant Sustaining Capital 326.5
WRF Sustaining Capital 35.4
Plant Improvements 132.2
Mine Equipment 322.0
Total 1,537.4

21.1.5 Closure Costs

Total closure costs are expected to be $495.2 million which will be spent during the last ten years of the

LOM.

21.1.6 Capital Cost Exclusions
The following items are specifically excluded from the capital cost estimate:

e Sunk costs, including studies

e Taxes and duties

e  Fluctuation of currency exchange rates
e Forward escalation

e (Cost of cash/financing

e Stay in business upgrade costs

e Third party cost studies

e Scope changes

e Archaeological work

e Force majeure

21.2 Operating Costs

The LOM production cost is estimated to be $12.93/t of ore processed, excluding the cost of the
capitalized prestripping. The production cost includes mine operations, process plant operations,

concentrate freight to port, ocean freight, WRF operation, and G&A cost.

Table 21-12 shows the

estimated operating cost by area per metric tonne of ore processed. In addition, LOM corporate overhead
costs total $95.7 million. TC/RCs are deducted from revenues.
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Table 21-12: LOM Operating Cost per Tonne of Ore Processed
Yamana Gold Inc. — Agua Rica Integrated Project

Description US$S Million USS/t of Ore Processed
Mining 5,378.7 4.87
Plant, Pipeline and Filter Plant 6,109.7 5.53
Freight to Port and Port Operations 593.0 0.54
Ocean Freight 1,182.4 1.07
WRF 66.0 0.06
G&A and Corporate Overhead 957.5 0.87
Total Operating Cost 14,287.3 12.93

The operating cost expenditure was prepared by the Owners’ team with inputs from various consultants.
RPA has reviewed the operating costs and is of the opinion that they are reasonable.

21.2.1 Mine Operating Costs

Mine operating costs have been estimated for Agua Rica for all activities based on the following cost
categories: diesel and lubricants, maintenance parts and rebuild, consumables and wear parts, labour and
explosives and its accessories. The cost estimates are built from a mix of first principles based on
equipment requirements and factored rates from similar projects. Vendor quotations, guidance from
Yamana, and Deswik’s experience in other operations were all used to facilitate the estimate. Table 21-13
shows a summary of the mine operating costs for the Base Case. The mine cost is $4.87/t of ore processed
or $1.72/t of material moved.

Table 21-13: Mine Operating Cost by Activity
Yamana Gold Inc. — Agua Rica Integrated Project

Cost
(USS Million)
Period G&A and
. . - . Maint.
Tech Loading Hauling Drilling Blasting Support Total
. (Labour)

Services
Y1 7.39 27.03 142.94 10.65 47.92 22.01 3.50 261.43
Y2 5.61 27.20 173.28 10.66 50.25 23.54 3.65 294.20
Y3 6.17 26.56 170.19 9.22 44.84 20.37 3.57 280.92
Y4 5.08 19.94 110.97 8.14 37.80 16.72 2.74 201.39
Y5 4.15 18.48 106.49 7.89 36.70 20.39 2.74 196.85
Y6 4.22 34.17 192.10 15.05 42.24 18.66 2.77 309.20
Y7 4.00 19.35 129.22 6.97 31.90 17.15 2.77 211.34
Y8 4.08 19.04 141.70 7.58 34.63 15.60 2.77 225.38
Y9 4.20 22.73 122.37 8.43 40.81 16.57 2.84 217.94
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Cost
(USS Million)
Period G&A and Maint.
Tech Loading Hauling Drilling Blasting Support Total
Services (Labour)
Y10 5.01 18.66 102.15 6.77 32.39 16.32 2.84 184.13
Y11 4.16 18.93 126.91 7.13 35.60 15.53 2.77 211.04
Y12 421 19.51 119.81 7.31 37.10 15.46 2.77 206.17
Y13 4.21 19.13 121.80 7.09 35.25 21.33 2.77 211.57
Y14 10.83 18.89 79.05 7.87 38.69 16.90 2.77 175.00
Y15 10.59 17.68 85.75 6.94 33.44 14.54 2.77 171.70
Y16 11.61 38.80 156.15 12.06 44.99 18.41 3.29 285.31
Y17 11.86 23.98 204.13 8.51 42.73 18.82 3.38 313.40
Y18 11.68 24.01 199.62 14.74 43.10 18.24 3.51 314.90
Y19 11.75 20.63 156.87 9.04 42.61 16.68 3.32 260.91
Y20 10.69 10.35 72.38 5.13 25.58 10.59 2.23 136.96
Y21 10.66 8.19 65.49 4.21 21.25 10.01 2.11 121.92
Y22 10.63 7.91 55.55 3.78 19.44 8.04 2.11 107.46
Y23 10.61 7.10 51.23 3.55 18.09 7.64 2.09 100.32
Y24 10.61 7.06 51.60 3.53 17.99 7.60 2.09 100.49
Y25 10.62 6.48 47.81 3.52 17.85 7.53 2.02 95.83
Y26 10.24 5.43 26.30 0.15 0.21 7.39 1.91 51.63
Y27 10.29 5.39 49.39 0.53 2.22 7.06 1.91 76.78
Y28 2.73 4.55 40.17 0.03 0.09 5.23 1.81 54.60
Total 217.89 497.18 3101.42 196.48 875.71 414.33 75.82 5,378.77
uss/t! 0.20 0.45 2.81 0.18 0.79 0.38 0.07 4.87
Note:

1. USS/t processed

Unit operating costs vary with total material movement over the LOM schedule, as shown in Figure 21-2.
The LOM operating cost is $1.72/t of material moved.

Mine operating costs were prepared by Deswik. Mine operating costs have been estimated for Agua Rica

for all activities based on the following cost categories:

e Diesel and lubricants

e Maintenance parts and rebuild

e Consumables and wear parts

e Labour and explosives
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e Mine accessories

Diesel fuel pricing is estimated at $0.76/| as supplied by Yamana. The cost estimates are built from a mix
of first principles based on equipment requirements and factored rates from similar projects. Vendor
guotations, guidance from Yamana, and Deswik’s experience with comparable operations were all used
to facilitate the estimate.
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Figure 21-2: Mine Operating Cost per Tonne
Table 21-14 shows the LOM operating costs by activity.
Table 21-14: Mine Cost per Tonne Moved

Yamana Gold Inc. — Agua Rica Integrated Project

Description USS/t Moved
General and Technical Services 0.07
Loading 0.16
Hauling 0.99
Drilling 0.06
Blasting 0.28
Support 0.13
Maintenance (Labour) 0.02
Total Fixed Unit Cost 1.72

21.2.1.1 Mining G&A and Technical Services
G&A and technical services activities are comprised of:

e Administration and technical services labour
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e laboratory costs and sample analysis
e Topography contractor

e Water management

Annual labour rates were supplied by Yamana and used to calculate total labour costs for each functional
position. A total mining administration and technical services labour count of 72 people is estimated for
the Project.

21.2.1.2 Loading Costs

Loading operating costs are comprised of excavation and loading activities and are derived from first
principles. The primary excavator estimated for the Project is the Komatsu PC8000 (or similar) while a
slightly smaller excavator (Komatsu PC5500 or similar) is planned for the prestripping stage. A suitable
wheel loader (L-2350 or similar) for the 400 t truck is also planned to provide flexibility to the operation.
The resulting operating costs were based on the hourly operating parameters and costs found in Table
21-15.

Table 21-15: Loading Cost Parameters
Yamana Gold Inc. — Agua Rica Integrated Project

Loading Equipment Diesel Burn Rate Maintenance Parts Consumables
(L/h) (Uss$/h) (Uss$/h)
Primary Excavator (PC8000 or similar) 570 280 98
Primary Excavator (PC5500 or similar) 340 150 62
Primary Wheel Loader (L-2350 or similar) 200 110 78

21.2.1.3 Haulage Costs

Haulage operating costs are comprised of material transport activities and are derived from first
principles. The primary off-highway truck is the Liebherr T282 (or similar), while smaller trucks are
planned for the prestripping and mine pioneering stages. The Komatsu 930E (or similar) has been selected
for the prestripping while the Volvo A60 truck is suitable for the mine pioneering stage. The resulting
operating costs were based on the hourly operating parameters and costs found in Table 21-16.

Table 21-16: Haulage Cost Parameters
Yamana Gold Inc. — Agua Rica Integrated Project

Off-Highway Truck Diesel Burn Rate Maintenance Parts Consumables
(L/h) (Uss/h) (Uss/h)
Primary Truck (T282 or similar) 232 140 72
Secondary Truck (930E or similar) 180 125 65
Articulated Truck for Mine Pioneering 60 33 2

(A60 or similar)
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21.2.1.4 Drill and Blast Costs

Drilling operating costs are comprised of rock drilling activities and are derived from first principles. The
selected production drill (Atlas Copco PV-311 or similar) is suitable for both ore and waste material since
it is possible to drill from 9.00 in. to 12.25 in. The resulting operating costs were based on the hourly
operating parameters and costs found in Table 21-17. A smaller drill (Sandvik D45 or similar) is also
required for the mine pioneering stage as well as for final bench trimming.

Table 21-17: Drill Cost Parameters
Yamana Gold Inc. — Agua Rica Integrated Project

Off-Highway Truck Diesel Burn Rate Maintenance Parts Consumables
(L/h) (Us$/h) (Us$/h)
Primary Drill (PV311 or similar) 175 55 55
Secondary Drill (D45 KS or similar) 58 28 22

Blasting activities are planned to be undertaken by contractors at an additional cost of 15% over the
explosives and accessories cost. Unit costs for explosives and accessories are summarized in Table 21-18.

Table 21-18: Blasting Cost Parameters
Yamana Gold Inc. — Agua Rica Integrated Project

Item Cost
Explosives (ANFO/Emulsion) $0.90/kg
Detonating Cord $S0.74/m
Primer $3.23/unit
Surface Delay $1.62/unit

21.2.1.5 Support Activity Costs

Support activity costs are comprised of all activities related to supporting mining, including drill & blasting,
loading, and haulage activities. These are derived from first principles. Operating hours are estimated for
each piece of equipment based on support activities, the resulting operating costs are calculated based
on hourly operating parameters shown in Table 21-19.

Table 21-19: Support Activities Cost Parameters
Yamana Gold Inc. — Agua Rica Integrated Project

Equipment Diesel Burn Rate Maintenance Parts Consumables
(L/h) (Uss/h) (Uss$/h)
Track Dozer D11 or similar 110 48
Track Dozer D10 or similar 80 38
Track Dozer D9 or similar 55 33
Wheel Dozer CAT 854 or similar 80 32
Motor Grader 24M or similar 60 18
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Equipment Diesel Burn Rate Maintenance Parts Consumables
(L/h) (Uss$/h) (Uss$/h)

Motor Grader 16M or similar 35 13
Water Truck CAT777 or similar 55 33
Small Excavator CAT374 or similar 38 9
Small Wheel Loader CAT980 or similar 32 23
Fuel and Lube Truck CAT777 or similar 55 33
Flatbed Truck with Crane - 15 4
RC Drill L8-25 or similar 40 9
4-Light Tower - 2 1
Pumps and Genset 115 kW 11 1
Light Vehicle Mitsubishi L200 6.5 km/liter 3

21.2.1.6 Maintenance Labour Costs

Maintenance labour costs are calculated based on the amount of operating equipment and its estimated
availability. Annual labour rates were supplied by Yamana and used to calculate total labour costs for
each functional position. A total maintenance labour count of 76 people is estimated for the Project.

21.2.1.7 Dewatering Costs

Quantities and costs have been estimated for each of the key structures that will be necessary for the
dewatering plan and have been adapted from the Piteau study (Fluor, 2013).

21.2.2 Plant, Pipeline, and Filter Plant Operating Costs

The operating cost for the process plant, pipeline, and filter plant (including concentrate logistics) used in
this study was prepared by MMC.

Table 21-20 shows the estimated cost and source of the plant operating cost by area per tonne of ore
processed. The primary crushing and conveyor operating costs were based on MMC projections. Process
plant, pipeline, and filter plant operating costs were based on Alumbrera 2016 costs.

Table 21-20: Plant Operating Cost
Yamana Gold Inc. — Agua Rica Integrated Project

Description USS/t of Ore Processed
Primary Crusher and Conveying 0.65
Concentrator, Tailings Disposal Facility, Molybdenum Plant and
4.49
Surface Water Management
Pipeline and Filter Plant 0.39
Total 5.53
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21.2.3 General and Administrative

G&A costs are projected to be $34.4 million per year, which is an expenditure provided by MMC for 2016.
An extra 10% of this 2016 figure ($3.4 million per year) was considered as corporate overheads.

G&A costs include all costs other than direct costs for the mining and processing of Agua Rica ore, and the
transportation, storage, and ship loading of the copper concentrate at Rosario port. Rail freight is
estimated to be $21/dmt of concentrate and port costs are estimated to be $13/dmt of concentrate.

G&A costs include:

e General management

e Administration and finance

e Human resources and logistics
e Corporate affairs

e Sustaining development

The G&A and corporate allowance cost per tonne processed is $0.87/t.

21.2.4 Maritime Freight Cost

The financial analysis is based on the premise that the concentrate will be exported to Asia with a freight
cost assumption of $65/dmt.

21.2.5 WRF Water Management Operating Costs

The operating costs for the WRF were estimated by KCB based on the proposed WRF design. Major WRF
items with a direct impact on the total operating cost were quantified (i.e. earthworks, water
management infrastructure, etc.). The WRF operating costs were developed and assigned to two
categories as follows:

o WRF Operations (Mine): The estimated operating cost associated with WRF operations is
included in the mine operating costs.

e WRF Water Management: The operating cost associated with the WRF water management
infrastructure is included in Other Costs. The unit rates for WRF water management were
estimated by KCB to be $2.36 million per year based on previous experience with comparable
projects in Peru, but were increased by 25% as a contingency.
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22.0 ECONOMIC ANALYSIS

22.1 Introduction

The financial evaluation presents the determination of the NPV; payback period (time in years to
recapture the initial capital investment); and internal rate of return (IRR) for the Project. Annual cash flow
projections were estimated over the LOM based on the estimates of sales revenue, capital expenditures,
and production costs (Table 22-1). The sales revenue is based on the metal content of the concentrate
produced. The estimates of capital and site production costs have been developed specifically for the
Project and the detail of some of these costs has been presented in other sections of this Technical Report.
The financial model information below is related to the base case scenario of 40 Mtpa.

22.2 Economic Criteria

22.2.1 Physicals

e 108,000 tpd mining from open pit (40 Mtpa).
e LOM Head Grade

o 0.48% Cu
o 0.21g/tAu
o 2.83g/tAg
o 0.03% Mo

e Mill recovery averaging:

o 86.0% Cu
o 35.4% Au
o 44.8% Ag
o 43.7% Mo

e Average LOM annual concentrate production
o Copper concentrate: 650,000 tpa

o Molybdenum concentrate: 10,200 tpa

22.2.2 Revenue (100% Basis)
e Metal prices:
o USS$3.00/Ib Cu
o US$1,300/0z Au
o USS$18.00/0z Ag
o USS$11.00/Ib Mo
e Average LOM NSR value: $28.66/t processed
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e Revenue is recognized at the time of production

22.2.3 Costs (100% Basis)

e Pre-production period: 48 months

e Mine life: 28 years

e Pre-production capital: $2,386 million

e Sustaining capital: $1,537 million

e Average operating cost over the mine life is $12.93/t processed
e Closure and reclamation cost: $495 million

e NSR royalty: $1,382 million

e All-in Sustaining Cost (AISC) of US$1.52/Ib Cu

e All-in Cost of US$1.73/Ib Cu

22.3 Taxation and Royalties

RPA has relied on Yamana for guidance on applicable taxes, value added tax (VAT or IVA), royalties, and
other government levies or interests, applicable to revenue or income from the Project.

For the fiscal years 2020 and onwards, taxes for corporations include a corporate tax rate of 25% and a
dividend distribution withholding tax of 13%.

VAT is levied on the supply of goods and services subject to the tax, as well as on final imports of taxable
goods and services into Argentina.

Exports of goods and services are zero-rated. This means VAT is not levied on the output, however, VAT
paid on inputs may be recovered through tax refunds, which should be requested by the taxpayer.

The standard VAT rate is 21%. A reduced rate of 10.5% and an increased rate of 27% apply to specific
activities.

An average rate of 16% is applied for VAT in the financial model over the total costs under the categories
operating cost and capital. The distribution over the years of the VAT paid is assumed as a function of
these expenditures.

In terms of VAT reimbursement related to the export of goods, it is assumed that that the sum of VAT
recovered will match the sum of VAT paid at the end of the operation.

A fast VAT amortization was applied (tax benefit) in Year 1 and Year 2 of operations ($251 million VAT
credit amortization).

No retention tax was applied in the model, as the Argentinian government has indicated that the retention
tax will be eliminated in 2021 (prior to Agua Rica operations beginning).

A retention tax return (of retention taxes paid by Alumbrera) of $11.3 million was however projected from
Year 2. This retention return was projected flat yearly during a period of 10 years.

The following royalties apply to the Project:

e Mining royalty (Boca de mina) of 2% of gross revenue.
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e Fondo Fiduciario was estimated at 1.5% of gross revenue (an innovative initiative of the
government of Argentina to eradicate poverty and alleviate unemployment which will be agreed
as part of the provincial permitting process for the Project).

e YMAD, which is $0.145 per tonne processed as per a service agreement, as described in Section 4.
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Table 22-1: After-Tax Cash Flow Summary
Yamana Gold Inc. - Agua Rica Integrated Project

Year 2002 %003 2000 705 2026 2027 2078 2025 2030 2031 2032 2033 2034 2035 2036 2037 2038 203 2080 2001
INPUTS unTs TOTAL Year - Year 3 Year -2 Year -1 Year 1 Year2 Year3 Yeara Years Years Year 7 Years Year o Year 10 Year 11 Year 12 Year 13 Year 14 Year 15 Year 16
VG
Open Pit
Operating Days 365 days 10220 365 365 365 365 365 365 365 365 365 365 365 365 365
Tonnes miled per day tomnes / day 108,105 82546 112,006 150220 101114 115,100 135,085 66,869 92,752 138716 67,374 141036 163,978 178,126 131641 105,102 97,007
Tonnes moved per day. tomes / day 297,246 437472 443892 442,049 367,537 334278 392271 356,431 351525 377,594 345,493 330,072 351,992 345251 344532 321266 454,185
Production 000 tomes 1104835 30129 40889 54830 36,907 42012 49635 25,137 33,854 50632 31802 51478 59,852 65016 48049 38362 35,440
ast - 000 tommes. 2016805 - 24777 59006 129548 121,131 106518 97245 80000 93504 104,960 04,452 87,190 04213 72320 68,625 61001 77,705 76973 130337
Total Moved 000 tomes 3037857 159677 162,020 161348 134151 122012 143179 130,097 128307 137.822 126,105 123798 128,477 126017 125,754 17,335 165,777
Stripping Ratio i 430 6 194 263 188 279 17 295 268
Mill Feed 000 tomnes. 1104835 28000 40000 40000 40000 40000 40000 40000 40000 40000 29938 40000 40000 40000 40000 40000 40000
AuGrade at 021 041 031 019 016 021 026 023 023 026 020 023 022 016 010 013 o014
Ag Gradie o 283 165 168 221 289 352 197 359 310 345 292 333 332 242 262 300 276
CuGrade % 0.48% 093% 080% 0.49% 062% 072% 068% 054% 0.40% 057% 0:38% 0.46% 0.40% 033% 0.40% 0.46% 0.45%
Mo Grade % 0.03% 002% 0.02% 0.04% 0.05% 004% 0.03% 002% 0.02% 003% 0.03% 003% 0.02% 002% 0.05% 005% 0.04%
Contained Au oz 7,338,381 366,401 401175 247.745 208,070 268,658 336,350 208211 203,974 340363 254674 291,006 281122 210658 130170 172665 185,677
Contained Ag oz 100,686,751 1489529 2166807 2,843,951 3716895 452,428 2537514 4614722 3991350 4436315 3752503 4,287,986 4275082 3108883 3368804 3861378 3546,354
Contained Cu tomes, 5324697 250892 318,789 104,023 248,970 286.736 22017 216473 156,390 229623 152,341 184131 158,154 130324 159,605 184770 179,079
Contained Mo tones 324,905 5355 7158 15011 19686 15230 10146 7.452 8278 13710 11817 10789 8399 8934 21410 21721 14533
Recovery
Copper Concentrate
35.4% 37.9% 388% 302% 35.6% 38.4% a09% 339% 308% 343% 309% 334% 336% 3a8% 39.0% a73% 35.4%
g Recovery % 44.8% 615% 56.7% 433% 39.7% 36.2% 495% 388% 327% 401% 37.9% a13% a12% 458% 458% 487% 46.19%
CuRecovery % 86.0% 89.4% 878% 831% 836% 836% 88.5% 830% 847% 857% 34% 852% 85.4% 853% 86.9% 86.0% 86.1%
Moly Concentrate
Mo Recovery % 4379 52% 51% 7% a% as% 2% 3% 39% 3% 36% 0% 6% 50% 4% 3% 32
Production
‘Copper Concentrate
Au oz 2602871 138,730 155,792 74,929 74,156 103,109 137581 101,129 90,446 116,605 78,584 97054 94,428 73354 50802 64,464 65,770
Ag oz 43701303 915912 1229520 1232054 1475240 1639241 1255194 1789862 1,304,207 1779906 1423715 1771039 1760924 1425259 1 1882047 1633450
cu tomes, 588,785 232,335 279,907 161253 208,166 230,753 241154 179771 134121 196883 127011 156813 135,066 111193 138,715 158,935 154,098
Moly Concentate
Mo tomes. 142593 2764 3668 5560 8050 5281 5256 2476 3208 5877 4350 a4s4 8766 4685
Copper Concentrate am 16,100,193 688,208 897,447 623548 043243 801,406 718,136 551209 730475 573,206 631011 549515 432858 167,182 560.756 608,762
Augrade in concentate at 45 63 54 37 34 53 as 51 50 43 48 53 53 32 34 34
Ag grade in concentrate ot 747 a1a 26 615 541 87 775 76 758 773 872 %97 1024 %86 993 85
Cugrade n concentate % 25.2%) 338% 31.2% 25.9% 25.4% 30.1% 25.0% 24.3% 27.0% 22.2% 24.8% 24.6% 257% 28.5% 26.9% 25.3%)
grade in concentrate % 0.44%| 0.09% 0.22% 050% 0.45% 028% 031% 050% 050% 050% 050% 050% 050% 050% 050% 050% 0.48%
Concentrate Moisture: 95%
Copper Concentrate it 20,009,661 760,450 991,654 689,004 867,317 1042258 885,532 703520 609,170 807155 633,377 698,244 607,309 478296 538,323 651664 672,688
Moly Concentate am 285,186 5528 7337 11120 16,009 10563 10513 4952 6497 11,754 8452 8700 7682 8909 17533 14827 9360
Mo grade in concentrate 0% % 50 0% 50% 50% 50% 0% 50% 0% 50% 50% 50% 50% 50% 0% 50% 50% 50%)
Concentrate Moisture: 20%
Moly Concentate it 291,006 5641 7486 1347 16428 10779 10727 5053 65629 11994 8624 8878 7839 9030 17,690 15130 9560
Total Concentrate Tones it 20390666 766,092 999,140 700351 863,745 1053037 896,259 798573 615,800 819148 642,002 707122 615,148 487,386 556,213 666,794 662,248
Total Recovered
Au oz 2602871 138,730 155,792 74,929 74,156 103,109 137561 101120 90,446 116605 78,584 97054 94,428 73354 50802 64,464 65,770
Ag oz 43701303 915912 1229520 1232054 1475240 1639241 1255194 1789862 1779.906 1423715 1771039 1760924 1425259 1544027 1882047 1633450
cu tonnes. 4588,785 232335 279,027 161253 208,166 230753 241,154 7,071 156813 135,066 111193 138,715 158,935 154,008
Mo tonnes 1225928 2768 3668 5560 8050 5281 5256 2476 3248 5877 4226 4350 3841 454 8766 7414 4685
[REVENUE
MetalPrices
Au US$1.300/ 0z Au USSioz Au 51300 51,300 51300 51,300 51300 51,300 51300 51,300 51300 51,300 51300 51,300 $1300 51,300 $1300 51300 $1300
Ag US$18.00/ 02 Ag Ussioz Ag 51800 $1800 51800 $1800 51800 $1800 51800 51800 51800 $1800 51800 $1800 51800 $1800 51800 $1800 51800
cu US$3.00/1b Cu US$t Cu 5300 5300 5300 5300 5300 5300 5300 5300 5300 5300 5300 5300 5300 5300 5300 5300 5300
Mo USS1L00/ oMo UssioMo $1100 51100 $1100 51100 $1100 51100 $1100 51100 $1100 51100 $1100 51100 $1100 51100 $1100 51100 $1100
Copper Concenvate Payabie %
Au % 92.6%) 94.0% 94.0% 920% 90.0% 920% 94.0% 920% 94.0% 920% 92.0% 920% 94.0% 94.0% 92.0% 920% 92,0
A % 90.0%) 900% 900% 900% 90.0% 900% 90.0% 900% 90.0% 900% 90.0% 900% 90.0% 900% 90.0% 900% 90.0%)
% 96.1%) 96.5% 96.5% 96.0% 96.0% 96.0% 96.5% 96.0% 96.0% 96.0% 96.0% 96.0% 96.0% 96.0% 96.5% 96.0% 96.0%)
Mol Concentate Payabie %
o % 85.0%) 85.0% 85.0% 85.0% 85.0% 85.0% 85.0% 85.0% 85.0% 85.0% 85.0% 85.0% 85.0% 85.0% 85.0% 85.0% 85.0%)
‘Copper Concentrate Payabie
Au oz 241581513 130,406 146,440 66,935 66,740 94,850 120326 93039 85019 107277 72,207 89289 88,762 68953 46738 59307 60508
A oz 39331173 824,321 1106568 1108849 1327.716 1475317 1129674 1610876 1173786 1601916 1281344 1503935 1564832 1282733 1389624 1693842 1470105
cu tomes. 4410619 224204 154803 109840 230,163 232,714 172581 128756 189,008 121980 150541 120,664 106,746 133860 152578 147,934
Mo tonmes, - - - - - - - - - - - - - - - - -
Moly Concentrate Payatie
Mo tomes, 1212039 2350 3118 4726 6842 4489 468 2105 2761 4995 3592 369 3265 3786 7451 6302 3982
Gold Sueaming Revenue
Stream Coniracted Production 20% o 483,163 - - - - 26081 29289 13787 13348 18972 25,865 18,608 17,004 21455 14459 17858 17752 13791 9348 11861 12102
Stream Price 30% Usbloz 5390 s0 s0 s0 s0 5390 5390 539 5390 5390 5390 5390 5390 5390 5390 5390 5390 5390 5390 5390
Gold Stream Revenue Yamana USs$ 000 $188.434 s0 s0 s0 s0 $10172 s1La2 s5377 $5206 5739 $10087 s7257 $6632 58368 $5630 56965 $6923 s5a78 $3546 5462 $4720
Gold Revenue at Spot Price
‘Gold Production at Spot Price 80% o 1932652 - - - - 104325 17155 55148 53,302 75,888 103.461 74,431 68,016 85,821 57638 71432 71,010 55162 37,301 47485 48406
Id Spot Price USDioz $1300 s0 s0 s0 s0 51300 $1300 51300 $1300 51300 $1300 51300 51300 51300 $1300 51300 51300 51300 $1300 51300 51300
Gold Revenue at Spot Price US$ 000 s2512.448 s0 s0 s0 $0 s135628 $152302 $71692 569410 98655 $134.499 $96.760 $88.420 5111568 575189 592861 592312 s7L711 548608 $6L679 562928
AllMetals Gross Revenue
AuGross Revenue Uss 000 52700881 145,794 $163,724 $77069 s74616 106054 $ 144587 s104017 95052 119035 80828 599826 599236 577,089 52253 566305 48
Ag Gross Revenue US$ 000 707,961 514838 519918 519959 523899 526556 520334 52899 521128 52883¢ 523064 528691 528527 523089 525013 530,489 526,462
CuGross Revenue US$ 000 $20171210 $1482851  S1786601  $1023843  S1321711  $152263  S1539137  $1l41424 s851575  $1250071 $806,816 5995657 5857578 706,000 $885331  $1009129 s978.413
s Revenue /58000 52939294 ! 75,615 s114610 5165930 5108868 108,350 $51038 566959 121141 587111 589,668 579179 591,817 $180,702 $152.820 596,564
Total Gross Revenue Uss 000 $35519.350 s0 s0 s0 $0 $1700463 2045850  $1235481  S1S86156  $1763740  S1812408  $1325476  S1034714  $1519982 $997819  $1213841  $1064520 $897005  S1143300  $1258743  $1169,087
Treatment
CuConcentrate US$80.00 /dmtcone | US$ 000 51455215 $55057 571796 $49884 s62794 $ 75459 564113 $57.451 544104 556438 545857 550553 543969 34629 $38975 $47.180 548703
As Penaly US$03.00 /dmicone | US$ 000 $0 sa41 s7.483 $8347 $5021 124 sB618 565616 58766 s6878 57563 $6595 s5.190 $5846 s7077 $6971
Mo Concentrate: US$0000/dmtcone | US$ 000 s0 0 s0 0 s0 0 s0 0 s0 0 s0 0 s0 50 s0 0 s0
Refining cost
Au USS450/02 Au US$ 000 510871 5587 5659 $310 5300 s427 582 s419 5383 $483 s325 s 402 5399 $310 s210 5267 sor2
Ag USS0.401 0z Ag US$ 000 1573 $330 s 443 $a44 531 $500 sa52 s644 sa0 s641 s513 $638 s630 $513 556 $678 588
cu US$0,08/1bCu US$ 000 $807.063 $41025 549429 $28326 536567 $42116 s42582 $31579 523560 34585 s22322 27,546 523726 $195%2 s2449 27919 527,069
Mo US$0.00/b Mo Uss 000 s0 $0 s0 $0 s0 $0 s0 $0 s0 $0 so s0 so 50 so s0 s0
Total Charges Uss 000 52,468,958 so s0 s0 s0 596998 $125.468 $86.446 $108539 s123613 s112853 s08711 $75132 s102012 57589 s86721 $75324 $60.179 s70081 sea121 583603
Net Smelter Return Uss 000 $33,050393 so so s0 S0 $1603464  $1920391  $1149035  S1477617  $1640127  S1609555  $1226765 5950583 $1417070 so21925  $1127119 $989,196 searsls  S1073219  S1175622  $1085484
Royalty NSR Input Rate Info Uss 000 s1382.165 s0 s0 50 50 $50516 $71605 sa3202 55515 s67501 69215 $52202 $42025 $50,010 $40725 548,295 543069 $37200 4582 549866 s46728
Proforma
Net Revenue USS 000 531668227 s0 s0 50 50 $1543048  $1848786  S1105793  $1422101  $1572586  S1630311  $1174863 5917557 $1358060 5881200 1078825 946,127 $800576  $1027.393  S1125756  $1038756
UnitNSR Usst milled 52866 $5514 54622 s2764 53555 53931 54076 52936 $2204 53395 52206 52697 52365 52001 52568 s2814 52597
Other Income
‘Gold Stream Upiront Payment 202,500 Uss 000 202500 s0 $50625 550625 $101.250 50 so 50 so 50 s0 50 s0 50 so 50 so 50 so 50 so
Total Revenue Uss 000 531870727 so 550625 550625 $101250  $1543048  $1848786  $1105793  $1422101  $1572586 1630311  S1174563 5917557 $1356060 s881200 1078825 946,127 $800576  $1027.393  S1125756  $1038756
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Vear 2022 2025 2021 2035 5025 2027 2028 2025 2030 2031 2032 2033 2031 2035 2036 2037 2038 203 2010 2001
INPUTS uNTS TOTAL Year -4 Year-3 Year -2 Year -1 Year1 Year2 Year3 Yeard Years Year6 Year7 Years Yearg Year 10 Year 11 Year 12 Year 13 Year 14 Year 15 Year 16
[GPERATING COST
Mining (Open Pi) st moved s181 s164 s182 s174 $150 s161 $216 5176 $158 $146 $170 $160 s168 $139 s146 s172
Processing USSH milkd $553 $553 $553 $553 $553 $553 $553 $553 $553 3553 5553 3553 5553 5553 5553 5553
Freight Costio Port & Port Ops USSt milkd s05¢ 5080 5073 s051 306 s077 3065 3045 5060 s047 051 5045 5035 5040 5048 5050
Freight Costio Asia. USSi milkd s107 $160 $146 s101 $128 5153 $130 5090 s119 5003 5103 5089 5070 5079 5096 5009
USSt miled 3006 5008 3006 5008 5006 5006 3006 5006 5006 5006 5006 5006 5008 5006 5006 5006
USsi milkd 5087 5123 5086 5086 5086 5086 5086 5086 5086 5086 5086 5086 86 5086 86 5086
Total Unit Operating Cost USSt milled $1203 31858 51599 31499 s13.40 $1367 $1613 $1343 31368 $1245 $1327 s1294 $1279 s1201 31218 $1507
Mining (Open Pi) Uss 000 $5378.748 3261425 294,105 3280919 $201,387 3106848 $309201 $225383 3217037 $184,129 $211,03 206,168 $211574 517499 3171702 285,306
Processing USs 000 $6.109,740 $ 154840 $221.200 $221200 $221,200 $221200 221,200 221,200 $221200 5220856 $221200 221,200 $221200 221,200 $221200 $221,200
Freight Cost o Port & Port Ops US$32.59 / dint conc. Uss 000 $502818 $22.429 $20248 520321 325581 $30740 326,118 517,067 523806 $ 18681 520594 $179012 s14.107 315877 $19220 319840
Freight Costo Asia USS$65.00 / dmt conc. Uss 000 1182363 544733 $58334 540531 $51020 s61311 52001 $35.834 s47.481 $37258 s41074 $35.725 528136 $31,667 538334 $39571
pex USS 000 565,965 52356 52356 52356 52356 52356 52356 52,356 52,356 52356 52,356 52356 52,356 52356 52,356 52356
USS 000 5957467 534,400 34,400 534,400 34,400 534,400 34,400 . 34,400 534,400 34,400 534,400 34,400 534,400 34,400 534,400 34,400
Total Operating Cost USs 000 $14.287,100 $520.183 $639,733 $500.727 $535943 $546855 5645366 $530.383 $537,140 $547.180 497,680 $530,660 $517,760 $510773 480,496 $487.212 3602672
Operating Cashflow Uss ‘000 317583627 s0 $50625 350625 $101250  $1023765  $1200053 506,066 $886158  $1,025731 5984944 635180 $380,418 $810881 $383520 $548164 5428367 288803 3546897 $638544 436,083
Corporate Overheads Costs Uss 000 895,747 $3.440 $3440 $3.440 $3440 $3.440 $3440 $3.440 $3440 $3.440 $3440 $3.440 $3440 $3.440 $3440 $3.440 $3440
[CAPITAL COST
Direct Cost
Mining USs 000 $739.137 5204551 146,600 $161621 226366 s0 $0 s0 $0 so $0 so0 $0 so $0 so 50 so0 50 so0 50
USS 000 $1220316 $0 5247276 $501,183 8471856 s0 50 s0 50 s0 $0 s0 $0 s0 $0 s0 $0 s0 $0 s0 $0
Infrastructure USS 000 50 50 50 so0 50 so0 50 so0 50 so0 50 so 50 so 50 so 50 so 50
aiings USS 000 s0 50 50 s0 s0 s0 50 s0 50 s0 50 s0 50 s0 50 s0 s0 s0 s0 s0 s0
Total Direct Cost USs 000 $1959.453 5204551 $393876 5662804 5698222 s0 so0 s0 so s0 so s0 so s0 so 50 so0 50 s0 50 so0
Other Costs
PCM J Owners / Indirect Cost Uss 000 596,000 s0 330,000 30,000 X $0 s0 s0 s0 $0 s0 $0 s0 $0 s0 $0 s0 $0 s0 s0 s0
Subtotal Costs Uss 000 $2,05.453 5204551 $423876 $692.804 5738222 s0 so s0 so s0 so s0 so s0 so 50 so0 50 s0 50 s0
Contingency Uss 000 $330923 s0 s0 s0 $0 330023 s0 s0 s0 s0 s0 s0 s0 s0 s0 s0 s0 s0 s0 s0 s0
Initial Capital Cost Uss 000 $2,386.376 204,551 $423876 $692,804 $734222  $330923 s0 s0 s0 s0 s0 s0 s0 $0 s0 $0 s0 $0 s0 $0 s0
Sustaning Uss 000 $1537.425 so0 so0 50 50 471767 $151169 568,665 526903 54739 $121.553 567,787 518808 519,693 518955 5210503 590992 $5658 5800 $34619 510748
Working Captal USss 000 o) ($33.905) ($36.359) (s40415) ($2701) 3107229 $133047 ($47,393) 332920 516,002 ($145618) (528,547) ($13,005) 36,059 ($39072) ($15507) $8.903 s2181 $19.048 $2479 ($3:194)
Asset Sales Uss 000 ($60018) s0 s0 $0 s0 s0 s0 $0 s0 $0 s0 $0 s0 $0 s0 50 s0 50 s0 50 s0
Jamation and closure USss 000 495,184 so0 s0 s0 $0 $0 s0 $0 so0 s0 s0 $0 so0 s0 s0 s0 so0 s0 s0 s0 s0
Total Capital Cost Uss 000 34358967 8170646 $387,522 3652389 $731518  $909919 $284216 s21272 350823 $20781 $106935 $39240 5803 55752 ($20117) 5104997 399895 $7830 32028 $37,008 87554
[PRETAX CASH FLOW.
Net Pre-Tax Cashflow Uss 000 $13,128914 (8170646) (833807)  ($601764)  (5630268)  $110406 921,397 5481353 $822895  $1001510 874569 $502,501 $371175 5751688 400197 5349728 $325032 s277524 523200 $508,007 425089
Cumative Pre-Tax Cashflow Uss 000 (5170646) ($507543)  (S1109307)  (SL739575) ($1629169)  (S707772)  (5226419) 5596476 $1507986  $2472556  $3065056  $3436231  $4187919  $4588116  S4937843  $5262875  $5540399 6063608 S6G6LE15  $7086,704
Taxes Uss 000 (54,220.280) s0 s0 s0 S0 (8255081)  ($226170) (548707)  (5143058)  ($246982)  (5214629) (598.602) ($16030)  ($165072) ($16.248) (s47008)  (s112:386) (sB2484) (5175335 (5203030) (5138538
CAMYEN Uss 000 (s119,851) s0 s0 s0 s0 s0 s0 s0 s0 ($9.063) (56.415) ($2800) $372) ($5.790) ($360) s0 ($3.46) ($2899) (56289) ($6842) (s4818)
Retention Return Uss 000 $113333 s0 311333 $11333 $11333 $11333 $11333 $11333 $11333 $11333 511333 $11333 s0 s0 s0 s0 s0 s0 s0 s0 s0
VAT Paid Uss 000 ($2892,157) s0 ($62004)  ($104382) (8117043  (8229367) (8148382 (899910) ($95873) ($91372) (8120919 ($93130) ($87,421) ($97019) (676960)  ($116656) ($99375) (583,688) (5808669) (584,440) (598,187)
VAT Colected Uss 000 2892157 $0 $0 s0 $187391  $229769 $117,043 $229.367 5148382 599910 595873 s91372 5120919 593130 $87,421 597,019 $76960 116656 $99375 583688 80,669
After-Tax Cashfiow Uss 000 $8902116 (5170646) ($387567) (5694813  (3548587)  (3132.940) 5675220 $573436 5743680 5765336 639813 $500,674 388270 576,932 394,050 $283,084 5187085 5225108 360289 5387383 264217
Cumuiative Afier-Tax Cashfiow Uss 000 (170646) ($558213)  (51253025) (S1801613) ($1934553) (81259332 (5685896 $57.784 $823120  $1462933  $1963608  $2351878  $2028810  $3322860  $3605043  $3793029  $4018137  $4378427  $AT65810  $5030027
[PROJECT ECONOMICS
Pre-Tax RR %
Pre-tax NPV at 5% discounting 5.0% Uss 000 $5.242007
Pre-tax NPV al 8%discounting 8.0% USS$ 000 3,169,795
Pre-tax NPV at 10% discouning 100% Uss 000 $2.288546
After-Tax RR % 1979%
After-Tax NPV at 5% discounting 5.0% Uss 000 $3.451,349
‘After-Tax NPV at 8% discounting 8.0% USS$ 000 51986521
After-tax NPV at 10% discounting 100% Uss 000 $1357510
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SLR®

eUTS unrs TOTAL Yoar 17 Year 16 Yoar 19 Year 20 Yoar21 Year 22 Yoar23 Year 24 Yoar 25 Year 26 Yoar 27 Year 26
VNG
Open Pit
Operatig Days 365 days 10220 365 365 365 365 365 365 365 35 365 35
Tomnes miled per day tones / day 108,105 117293 144751 137,205 134534 123514 118881 11718 111,055 12580 233 13300 5
Tonnes moved per day tonnes / day 207245 410952 398,765 350988 190536 159511 136.489 122019 120723 1733 109589 109637 91009
Producton 000 omes 1104835 42812 52834 50,153 49,105 45,083 4339 0777 40535 4109 85 4855 -
ast - | o00tomes 2016805 107,186 92715 77958 20477 13175 6127 3760 3520 1736 30015 35,163 33218
Total Moved 000 tomes 3037857 149998 145549 128111 69582 58,258 49518 44537 44,064 42828 40000 0018 33218
Stipping Ratio 250 175 155 009 004 a60.12 724 B
ill Feed 000 tonnes 1104835 40,000 40000 40,000 40000 40,000 41275 0777 40535 100 40000 40000 3218
uGrade ot 021 016 021 025 022 015 017 018 016 015 015 028 036
g Grade ot 283 312 314 140 175 204 306 310 28 212 260 43 553
CuGrade % 0.48%| 038% 042 051% 0.485% 0.40% 042 0415 0485 038% 025% 0.40% 0.45%)
Mo Grade % 0.03%| 0025 002% 003% 00a% 0083 001% 003% 003% 0025 002% 0025 0.01%)
Contained Au o : 109,662 268829 319331 277,280 196,907 219873 230,139 211638 105964 191,626 358,952 381263
Coniained Ag oz 100,686,751 4018080 4036406 1803696 2250906 2617578 4055463 4065617 3680189 2795875 3309978 5581206 5909244
Gontained Cu tonnes 5324.607 152,004 169335 203819 190264 160910 173687 177,423 194,400 157328 101355 159902 150500
Coniained Mo tomes 324905 9170 8492 11905 14069 15978 14661 10259 11507 9123 7o12 6626 4715
Recovery
Copper Concentiate
‘AuRecove % 35.4%) 3% 308% 3% a37% a13% 35.4% a7 32.0% 53 31.7% 314 31.2%)
AgRecovery % 24 8%) 52% 425% 57.7% 599% s44% 6% a12% a29% 4719 3550 02% 085
CuRecovery % 86.0%| 86.4% 87.0% %075 86.8% 86.2% 87.0% 87.6% 87.4% 86.9% B25% 86,0 86.5°%|
Moly Concentrate
Mo Recovery [3 4379 as% s19% 6% 0% 2% 550 s1% a9 as a3 E 255
Production
‘Copper Concentrate
A o 2602871 66,735 93562 139207 121103 81258 77.825 72961 71817 69214 60,665 112639 118804
g oz 43701303 181539 1715422 1041138 1348184 1423930 1,888,003 1673281 1576963 1316005 1189621 2241803 2409287
cu tonnes 4588785 131308 148912 184835 165217 138,603 151264 155.415 169872 136,173 83580 157,449 130213
Mol Concentate
Vo tomes 142593 322 4364 7589 8492 9910 8110 5280 5705 3160 3365 2005 180
Copper Concentrate amt 18,190,193 539,503 565575 653,134 920733 865017 643,380 627,001 638,549 549616 520,698 566,380 479514
‘Augrade in concentate ot 45 38 51 65 1 29 38 35 35 39 36 62 77
Aq grade in concentrat ot 0.7 1047 013 495 451 512 013 830 768 75 711 1231 1563
Cugrade inconcentiate % 25.2% 23% 2%3% 3% 178% 16.0% 5% 2u8% 26.6% 2090 16.1% 203% 21.2%
in concentate % 0.44%) 0508 050% 00%% o13% 0.19% 0a1% 031 038% 034% 0.0 1220 171%
Concentrate Moistre 05%
Copper Concentrate wmt 20099661 596,136 624925 721,695 1027320 955,820 710017 692918 705579 607,310 575357 625,804 520,849
Moly Concentrate ant 285,186 644 8728 15178 16985 19819 16221 10560 11410 6320 6730 4189 2367
Mo grade inconcenate 50% % 0% 50% 0% 50% 0% 0% s0% 0% 0% 0% 0% S0 0%
Concenvate Moistre 20%
Mol Concenate vt 201,008 684 8906 15,488 17331 20224 16552 10775 11643 69 6868 4215 2415
Total Concenirate Tomes vt 20330666 603,119 633850 737,183 104661 976043 727,469 703,698 nr22 613759 82220 630119 532265
Total Recovered
Au oz 2602671 66,735 93562 139297 121,103 81258 77845 72,961 7617 69214 60666 12639 118844
g oz 43701303 181589 1715422 1041138 1348184 142393 1,888,003 1673281 1576.963 1316095 1189621 2241803 2409287
cu tonnes 4588785 131,308 18912 184835 165217 138693 151,264 155415 169872 136773 83580 137,449
Mo tonnes 1025928 3422 4364 7589 8492 9910 8110 5280 5705 3160 3365 2005 1184
REVENUE
Metal Prices
A US$1,300 /02 Au Ussioz Au 51300 51300 51300 51300 51300 51300 51300 51300 51300 51300 51300 51300 51300
A USS18.00/02 Ag Ussioz Ag $1800 $1800 $1800 $1800 $1800 $1800 $1800 $1800 $1800 51800 $18.00 51800 $18.00
cu US83.00/b Cu UssbCu 5300 5300 5300 5300 5300 5300 5300 5300 5300 5300 5300 5300 5300
Vo USS1L00 /B Mo Ussib Mo $1100 1100 $1100 $1100 $1100 $1100 $1100 $1100 $1100 1100 $1100 1100 $1100
Copper Conceniate Payabe %
A % 526 20% 94.0% 94.0% 920% %0.0% 920% %20% 920% 920% 2.0 94.0% 95,0%|
A9 % 90.0% 20.0% 900% 20.0% 900% 20.0% 900% 20.0% 90.0% 900% 90.0% 00 90.0%|
cu % 9615 96.0% 96.0% 965% 96.0% 96.0% 96.0% 96.0% 96.0% 96.0% 96.0% 96.0% 96,0%|
Moy Concentrate Payabie %
Vo 3 as.0%] Bs.0% as0% B5.0% as5.0% as.0% as5.0% 8s.0% as5.0% s50% 85.0% 8508 85.0%)
Copper Concenirate Payale
A oz 21581513 61307 o7.018 130939 1115 73132 71617 67,124 66,071 63677 55613 105,880 112002
A9 o 30331173 1634301 1543880 937,024 1213365 1281537 1699203 1505953 1419267 1184486 1070659 2017704 2168358
cu tomes 4410619 126055 142,055 178,366 133145 149,198 163077 131302 131951
Mo tonnes - - - - - - - - - - - - -
Moly Concentrate Payable
™ tomes 1212039 2909 3709 6as1 7218 8423 6894 4488 4849 2686 2860 1780 1006
Gold Steaming Reverue
Stream Convacted Producion 20 oz 483163 12279 1759 26,188 22283 14626 14323 13,425 13214 12735 11163 21176 22500
Stream Price 0% UsDIoz 5300 5390 300 5390 300 5390 5300 5390 5300 5390 300 5390 300
Gold Stieam Revenve Yamana Uss 000 188,434 54789 56860 s10213 8690 5700 5586 5523 5150 4067 54353 58250 58206
Gold Revenue at Spot Price
Gold Production at Spot Price: 80% o 1832652 917 70359 104751 89,132 58505 57204 53699 52857 50942 44650 84,704 90322
Gold Spot Price Uspioz $1300 51300 $1300 51300 51300 51300 51300 51300 51300 51300 51300 51300 51300
Gold Revenue at Spot Price Uss 000 2512448 $63852 91466 5136176 s115872 $76057 74482 69809 se8714 66224 58045 5110116 117418
Aletals Gross Revenue
Au Gross Revenve Uss 000 2700881 o611 598326 5146390 s 120562 1761 580068 75044 573868 71191 56239 118374 s126220
g Gross Revenve USs 000 5707.961 $29417 527790 516866 21001 523068 530585 527107 525507 $21321 19272 536319 539030
CuGross Revenve Uss 000 20171214 sam712 $045486  $1179688  $1049011 5880603 $960.419 5986777 51078568 saeBaLL $530676 5872700 $626.750
0 Gross Revenue USs 000 939 57053 589952 515643 $17505  S208271 $167.179 5108833 $117.602 565139 569365 : 396
Total Gross Revenue Uss 000 $35509350 |  $1002300  S116155  $1499380 1370468  S1180703  $1238252  S1197761  S1295584  $1026062 seBL7I2 1070573 $1016410
Treament
CuConcenate USS8000 /miconc | US$1000 1455215 $43160 545206 52251 574379 $69201 551470 $50167 51088 543,969 41656 sa5311 38361
As Penalty US$03.00/amiconc | USS 000 5180076 s6474 $6.767 $0 s0 s0 $5.914 55,161 $5.452 54000 sa58s $19113 s23222
Mo Concertate USS0000 /dmiconc | US$1000 s0 0 50 0 s0 50 50 50 50 0 s0 50 s0
Relining cost
A USS450/ 0z Au Uss 000 s10871 276 539 5589 501 $329 sa2 $302 s207 287 s251 476 508
g USS040 /02 Ag Us$ 000 15732 s650 s618 $375 5 485 $513 5680 $602 5568 sa74 128 $807 867
cu US5008/bCu USs 000 $807.063 $23066 526158 $32638 s29022 $24363 526571 $27301 529810 $24026 14682 $24145 s22873
Mo USS000 /Mo Uss 000 s0 50 s0 50 s0 50 s0 50 s0 50 50 50 s0
TotalCharges Uss 000 2468958 $73630 57920 85852 5104368 94,406 584958 83533 ser201 $72760 s61702 89852 sa5832
Net Smelter Return Uss 000 33050393 5928670 $1082350  S1413528  $1266080  $1095207  $115204  $1114228  $1208343 5953207 620011 980721 930578
Royaly NSR Iput Rate nto Uss 000 1382165 sa0891 s 46,465 558280 s53777 sa7450 549334 sarees 51233 sarge1 520670 $43280 40,400
Proforma
Net Revenue Uss 000 531608227 s887767  $1035885  $1355230  $1212303  S107867  $1103959  S1066383  $1157,109 so1tats $500310 3937440 $890.179
UnitNSR Usst milled $2866 52219 $25%0 33388 53031 52620 52675 32615 52855 s2218 51476 $2344 $2680
Other income
Gold Stream Uprort Payment $202,500 Uss 000 5202500 s0 s0 s0 s0 s0 s0 s0 s0 0 s0 0 s0
Total Revenue Uss 000 31870727 s887787 1036885  $1355280  $1212303  S104787  $110395  S1066383  S11S7100  $911d1s $500310 3937440 $890179
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Year 2042 2043 2044 2045 2046 2047 2048 2049 2050 2051 2052 2053
INPUTS UNITS TOTAL Year 17 Year 18 Year 19 Year 20 Year 21 Year 22 Year 23 Year 24 Year 25 Year 26 Year 27 Year 28
OPERATING COST
Mining (Open Pit) USSit moved $181 $2.09 $216 $2.04 $197 $2.09 $2.16 $225 $228 $224 $129 $1.92 $164
Processing USSt milled $553 $553 $553 $553 $553 $553 $553 $553 $553 $553 $553 $553 $553
Freight Costto Port & Port Ops USSt milled $054 $0.44 $0.46 $053 $0.76 $0.70 $051 $050 $051 $0.44 $0.42 $0.46 $0.47
Freight Cost o Asia USSt milled $107 $088 $092 $1.06 $151 $141 $101 $1.00 $1.02 $087 5085 $092 $094
WRF Opex USst milled $0.06 $0.06 $0.06 $0.06 $0.06 $0.06 $0.06 $0.06 $0.06 $0.06 $0.06 $0.06 $0.07
GeA USSt milled $0.87 $086 $0.86 $0.86 $0.86 $0.86 $083 $0.84 $0.85 $084 $0.86 $0.86 $0.86
Total Unit Operating Cost Usst milled $1293 $15.60 $15.70 $14.56 $1214 $1161 $10.55 $1039 $10.45 $10.06 $9.01 $9.75 $952
Mining (Open Pit) US$ 000 $5378,748 $313402 $314,900 $260,905 $136,955 $121,917 $107,460 $100,317 $100,492 $95834 $51,634 $76,782 $54,601
Processing US$ 000 $6,109,740 $221,200 $221,200 $221,200 $221,200 $221,200 $228,253 $225,498 $224,159 $227,236 $221,200 $221,200 $183,697
Freight Costto Port & Port Ops US$32.59 / dmt conc US$'000 $592,818 $17,582 $18,432 $21,286 $30,300 $28,191 $20,968 $20,437 $20,810 $17,912 $16,970 $18,459 $15,627
Freight Costto Asia US$65.00 / dmt conc US$ 000 $1,182,363 $35068 $36,762 $42454 $60,433 $56,226 $41,820 $40,761 $41,506 $35,725 $33845 $36815 $31,168
WRF Opex US$ 000 $ 65,965 $2,356 $2,356 $2356 $2,356 $2356 $2,356 $2.356 $2356 $2,356 $2356 $2,356 $2356
G&A US$'000 $957,467 $34,400 $34,400 $34,400 $34,400 $34,400 $34,400 $34,400 $34,400 $34,400 $34,400 $34,400 $ 28,667
Total Operating Cost USS 000 $14,287,100 $624,008 $628,050 $582,600 485,643 $464,290 $435,257 $423,769 $423722 $413463 $360,404 $390,012 $316,117
Operating Cashflow US$'000 $17,583,627 $263,779 $407,835 $772,639 $726,660 $583557 $668,703 $642,614 $733,387 $497,953 $229,936 $547,429 $574,062
Corporate Overheads Costs US$'000 $95,747 $3,440 $3,440 $3,440 $3,440 $3440 $3,440 $3440 $3,440 $3,440 $3440 $3,440 $2,867
CAPITAL COST
Direct Cost
Mining US$ 000 $739,137 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Processing US$ 000 $1,220316 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Infrastructure US$ 000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Tailings US$ 000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Total Direct Cost US$'000 $1,959,453 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Other Costs
EPCM / Owners / Indirect Cost US$'000 $96,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Subtotal Costs US$'000 $2,055453 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Contingency US$ 000 $330,923 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Initial Capital Cost US$'000 $2,386,376 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Sustaining US$ 000 $1537,425 $54,674 $23,687 $21,240 $2,005 $1,027 $6,152 $ 45,608 $22573 $4,661 $5312 $26,933 $195
Working Capital US$ 000 ($0) ($19,689) $17.309 $26,654 ($8.560) ($13,355) $3762 ($9,628) $11,275 (817,225) ($26,498) $24,945 ($72,586)
Asset Sales US$ 000 ($60,018) $0 $0 $0 0 $0 0 $0 $0 $0 $0 $0 ($60,018)
Reclamation and closure US$ 000 $495,184 $0 $0 $20,000 $20,000 $20,000 $20,000 $20,000 $20,000 $20,000 $20,000 $20,000 $315,184
Total Capital Cost US$'000 $4,358,967 $34,985 $40,996 $67,804 $13445 $7672 $29,915 $55979 $53848 $7436 ($1,186) $71,878 $182775
PRE-TAX CASH FLOW
Net Pre-Tax Cashflow US$ 000 $13,128,914 $225,355 $363,309 $701,305 $709,775 $572,445 $635,348 $583,194 $676,099 $487,078 $227,682 $472,111 $388,420
Cumulative Pre-Tax Cashflow US$'000 $7,312,059 $7,675458 $8376,762 $9,086,537 $9658982  $10294330  $10877524  $11,553623  $12040701  $12,268,383  $12740493  $13,128,914
Taxes US$'000 ($4,220,280) ($73,237) ($127,218) ($247,322) ($234,214) ($189,169) ($219,936) ($204,872) ($238,936) ($160,103) ($67,001) (8175,122) ($93,789)
CAMYEN US$ 000 ($119,851) ($1,904) (84,251) ($8,666) ($8.429) ($6,895) (87.997) ($6,948) ($8.462) ($5815) ($2.410) ($6,108) ($3,170)
Retention Return US$ 000 $113,333 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
VAT Paid US$ 000 ($2,892,157) ($105,989) ($107,598) ($101,429) ($77,205) ($72,864) ($71.778) ($74,110) (873.762) ($64,694) ($54,825) ($71,253) ($29,852)
VAT Collected US$ 000 $2,892,157 $84,440 $98,187 $105,989 $107,508 $101,429 $77,205 $72,864 $71,778 $74,110 $11,068 $2,001 $30,543
After-Tax Cashflow US$ 000 $8,902,116 $128,664 $222,519 $449,877 $497,525 $404,946 $412842 $370,129 $426,717 $330,575 $114514 $221628 $292,152
Cumulative After-Tax Cashflow US$ 000 $5,158,691 $5,381,210 $5,831,087 $6,328,612 $6,733,558 7,146,400 $7,516,529 $7,943,247 $8,273,822 $8,388,336 $8,609,964 $8,902,116
[PROJECT ECONOMICS
Pre-Tax IRR % 25.7%
Pre-tax NPV at 5% discounting 5.0% US$ 000 $5,242,007
Pre-tax NPV at 8%discounting 8.0% US$'000 $3,169,795
Pre-tax NPV at 10% discounting 10.0% US$ 000 $2,288,546
After-Tax IRR % 19.7%
After-Tax NPV at 5% discounting 5.0% US$ 000 $3,451,349
After-Tax NPV at 8%discounting 8.0% US$'000 $1,986,521
After-tax NPV at 10% discounting 10.0% US$ 000 $1,357,510
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22.4 Cash Flow Analysis

The financial analysis indicates that the Project has a pre-tax net cash flow of $13,129 million and an after-
tax net cash flow of $8,902 million with a payback period of eight years (from notice to proceed). The
pre-tax NPV at an 8% discount rate is $3,170 million and the after-tax NPV at an 8% discount rate is $1,986
million. The pre-tax IRR is 25.7% and the after-tax IRR is 19.7%. The financial model is related to the base
case mine plan of processing 40 Mtpa.

22.5 Sensitivity Analysis

Project risks can be identified in both economic and non-economic terms. Key economic risks were
examined by running cash flow sensitivities:

e Metal prices

e Head Grades

e Recoveries

e Operating costs

e Pre-production capital costs

After-tax NPV and IRR sensitivity over the base case have been calculated for -20% to +20% variations.
The NPV and IRR sensitivities are shown in Figure 22-1 and Figure 22-2, respectively, and in Table 22-2.
The Project is most sensitive to metal prices followed by head grades, operating cost, capital cost, and
metal recoveries.

$4,000,000
$3,500,000 /
$3,000,000 /
$2,500,000
=@—Head Grade
=—¢—Recovery
$2,000,000 ——Metal Price

=3¢=0Operating Cost
=@ Capital Cost

$1,500,000 \.(
$1,000,000 ///
$500,000 /

$0

After-Tax NPV at 8% Discount Rate (US$ '000)

70% 80% 90% 100% 110% 120% 130%

Percent Change From Base Case

Figure 22-1: After-Tax NPV Sensitivity Analysis

Yamana Gold Inc. | Agua Rica Integrated Project, SLR Project No: 233.03494.R000
NI 43-101 Technical Report - August 31, 2022 22-8



Table 22-2:

After-Tax NPV and IRR Sensitivity
Yamana Gold Inc. — Agua Rica Integrated Project

SLR”

Head Grade! NPV at 8% IRR

(%Cu) (US$ 000) (%)

0.80 0.39 655,947 12.3
0.90 0.43 1,329,030 16.2
1.00 0.48 1,986,521 19.7
1.10 0.53 2,629,678 23.0
1.20 0.58 3,272,381 26.1
Recovery? NPV at 8% IRR

(%Cu) (Us$ 000) (%)

0.90 77.4 1,329,030 16.2
0.95 81.7 1,662,878 18.0
1.00 86.0 1,986,521 19.7
1.05 90.3 2,309,418 214
1.11 95.5 2,6393,949 23.3
Metal Price3 NPV at 8% IRR

(USS/Ib Cu) (USS 000) (%)

0.80 2.40 462,617 11.1
0.90 2.70 1,236,193 15.7
1.00 3.00 1,986,521 19.7
1.10 3.30 2,718,430 234
1.20 3.60 3,449,884 26.9
Operating Costs NPV at 8% IRR

(USS/t) (Uss$ 000) (%)

0.90 11.64 2,293.921 21.3
0.95 12.29 2,140,560 20.5
1.00 12.93 1,986,521 19.7
1.13 14.55 1,596,360 17.7
1.25 16.16 1,194,017 15.5
Capital Costs NPV at 8% IRR

(us$ 000) (Us$ 000) (%)

0.90 3,923,070 2,251,602 22.6
0.95 4,141,019 2,119,478 21.1
1.00 4,358,967 1,986,521 19.7
1.13 4,903,838 1,654,130 16.8
1.25 5,448,709 1,321,739 14.4
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1. Copper head grade shown, however, sensitivity applies to all metals.
2. Copper recovery shown, however, sensitivity applies to all metals.
3. Copper price shown, however, sensitivity applies to all metals.
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Figure 22-2: After-Tax IRR Sensitivity Analysis
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23.0 ADJACENT PROPERTIES

There are no adjacent properties that are relevant to this Technical Report in terms of mineralization and
Mineral Resources. The Project, however, will be developed and operated using the existing
infrastructure and facilities of Alumbrera located approximately 35 km west of the Agua Rica Cu-Au-Ag-
Mo deposit. Alumbrera concluded open pit mining in 2018. Upon formal integration, the remaining
resources of the Alumbrera property will become part of the Integrated Project inventory and the local
team expects to advance studies in order to assess the economic potential of these resources.

The following Alumbrera facilities are projected to integrate with Agua Rica: processing plant, tailings
dam, concentrate pipeline, filter plant, rail system from Tucumdn province to Rosario port, and
concentrate shipping facilities at Rosario port.

The Project generates significant synergies and lowers execution risk by bringing together the extensive
Mineral Resource of Agua Rica with the existing infrastructure of Alumbrera. The integration of the Agua
Rica deposit and Alumbrera’s existing infrastructure and facilities is expected to create a high quality and
low risk brownfield project that will bring significant value to shareholders and local communities and
stakeholders. This unique opportunity will enhance Project economics while also reducing both the
Project complexity and environmental footprint.
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24.0 OTHER RELEVANT DATA AND INFORMATION

No additional information or explanation is necessary to make this Technical Report understandable and
not misleading.

24.1 Project Execution Plan

The project execution plan for the Project has been updated from the 2013 FS and meets PFS level
requirements.

The priorities for the Project are safety, quality, cost, and schedule.

For the execution phase (detailed engineering, procurement, construction), a Parties’ team will manage
the overall Project, including the early works program, mine development (including crusher platform
earthworks), conveyor tunnel, mine facilities, infrastructure and services, offsite facilities, and Alumbrera
concentrator modifications. The mine development and crusher platform will be directly managed by the
Parties’ mining team. A Project Director will manage the Parties’ work and the overall Project.

An experienced Engineering, Procurement, Construction Management (EPCM) And/or Engineering,
Procurement, Construction (EPC) company will be contracted to carry out most of the detailed design,
procurement, contracts management, construction management, and project management. Specialist
companies will be contracted to carry the design work in areas such as water management, waste rock
deposition and tailings disposal. EPC packages will be considered. The permanent camp at the Agua Rica
mine site will likely be an EPC package.

The EPCM/EPC Contractor will procure and award the equipment and materials purchases and
subcontracts for its scope; the Parties’ team will procure the remaining items for their scope and/or
delegate this work to the engineering companies or the EPCM/EPC company.

All the sustainable development work and government relations will be managed by the Owners’ team.

The Owners’ team responsibilities for the execution phase are shown in Figure 24-1, and the EPCM/EPC
Contractor’s responsibilities are shown in Figure 24-2.

Agua Rica
Joint Venture

N

Project
Director
I I 1
. Functional Project Finance and Contracts
Management Manager Administration } ‘ (Part Time) ’
P Access Road Upgrade » Mine Site Services P Finance » Travel
P Pre-stripping P Truckshop and Associated P Accounting » Camp Management
» Mine Development Services » HR P General Administration Services
» Crusher Platform » Primary Crusher P Sustainable Development
» Rosado Road to Crusher Platform » Tunnel P Permitting
» Access Roads to WRF 1 » Qverland Conveyor » Government Relations
» Water Management » Alumbrera Concentrator
(Mine Areaand Waste Dump) » Offsites (Roads and Power)
» Camps and Temporary Facilities
» Tailings Disposal
P Site-Wide Water Management
Figure 24-1: Areas of Responsibility Under Owner Organization for Execution Phase
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Owner
Project Manager

N

EPCM/EPC
Project Manager

QA/QC HSEC
I
‘ Project Procurement Construction
Engineering Controls (Except EPCs) Contracts (All) Management

P Primary Crusher
» Conveyor (or Subcontractor)
¥ Tunnel (Subcontracted LPC)
» Concentrator Modification
(or Subcontractor)
» Mine Site Services
(or Subcontractor)
» Truckshop (Subcontracted EPC)
P Offsites (or Subcontractor)
» Camps (Subcontracted EPC)
» Temporary Facilities
» Tailings Disposal (Subcontractar)
» Water Management (Site-Wide)

Figure 24-2: EPCM/EPC Scope and Organization for the Execution Phase

24.1.1 Engineering

Ongoing value-seeking phases, including PFS-B, will be completed with the goal of reducing costs and the
schedule. In addition drilling and testing programs will be carried out, designed to provide information
required for the FS and detailed engineering.

Key non-mine engineering activities include the design of the crushing and conveying system, water
management system and concentrator modifications. Detailed engineering for these systems will
commence immediately following full notice to proceed (FNTP).

Detail engineering activities are expected to be substantially complete in 12 to 14 months, however, final
vendor drawing receipt will extend the total engineering duration to 20 months. Vendor drawings will be
purchased early when necessary to improve the schedule.

The Parties will assemble a team of key discipline engineers led by an overall Engineering Manager to
manage the engineering performed by the various companies. The Parties’ engineers, depending on their
responsibilities, may be located in one of the engineering company’s offices or in one of the Project
offices. The Parties’ team will approve key documents according to an agreed document approval matrix.

Detailed engineering will be performed by the EPCM/EPC company and Argentinean companies where
possible. Materials that can be sourced within Argentina will be purchased if they can be supplied at
competitive prices.

The key crushing and conveying specialty design will be performed outside of Argentina in a centre with
experience.

Other engineering work (access roads, power line, water management, buildings, services, and camps)
will be awarded to qualified companies and will be performed in Argentina where possible.
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24.1.2 Procurement

The EPCM/EPC Contractor’s material management organization will be structured to purchase most of
the equipment and materials required for the Project. The exceptions will include (1) major mining
equipment and (2) equipment and materials included in the subcontracted EPC contracts. The EPCM/EPC
Contractor will act as agent for the Parties.

A project freight forwarder with worldwide coverage and with strong project experience in Argentina will
be appointed as early as possible in order to coordinate offshore and onshore logistics activities.

24.1.3 Construction and Contracts

Construction will be managed by the main EPCM/EPC Contractor and the third party EPC contractors.

Ongoing capital construction after project start-up will be managed by the Parties. This will include
expansions to the existing TSF and future in-pit tailings deposition.

The mining work will be executed by a dedicated mining team under the Parties’ management.

The majority of the early works program will be executed using engineering subcontracted to qualified
Argentinean firms; construction will be performed by local contractors managed by the EPCM/EPC
Contractor.

The EPCM/EPC Contractor will divide the work into work packages and will subcontract the work (as agent
for the Parties) to Argentinean construction contractors such as Techint and Skanska. A preassembly and
modularization facility will be established offsite to (1) reduce the number of site hours required at high
elevation, (2) reduce the camp size, and (3) allow construction works to progress while minimizing travel
to remote site locations. All construction labour will be housed in camps.

There are two principal construction sites: Agua Rica mine site and Alumbrera. The main EPCM/EPC
Contractor will be responsible for both sites.

The contracting strategy is based on award of multiple subcontract packages to established contractors
with the experience and resources to successfully execute the work.

The main construction contracts will be for the conveying tunnel, crushing and conveying system, power
line, access roads, water management, mine buildings/facilities and camp. There will also be a large
number of small contracts for items such as temporary facilities, construction services and site services,
where smaller, local contractors will be preferred and encouraged to bid.

The control of construction progress will be the responsibility of the EPCM/EPC Contractor. A specialist
guantity surveying company will be subcontracted to measure and report on installed quantities on a daily
basis.

24.1.4 Pre-Commissioning and Commissioning

Early in the detailed engineering phase, operating systems and subsystems will be defined and integrated
into the Project schedule. These will form the basis of planning, reviewing (including Hazop review) and,
ultimately, pre-commissioning, turnover, and commissioning of the facilities.

The pre-commissioning activities for the crushing and materials handling systems and concentrator
modifications will be performed by a team of specialists managed by the EPCM/EPC Contractor’s Pre-
commissioning Manager. Care and control of each subsystem will pass from construction to pre-
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commissioning when the defined components are installed, rotated if required, and determined to be
complete under the subsystem’s protocols.

Completion of pre-commissioning activities is reached when each of the components of the subsystem
are mechanically and electrically checked; run-in, interlocks and safety systems certified as functional; and
the subsystem punch list items signed off or deemed sufficient by the Parties’ representatives. At this
point, mechanical completion is reached, and the systems are turned over to the Parties’ operations team,
who will perform commissioning and ramp-up. The EPCM/EPC Contractor will maintain technical
personnel on the Project, who will work under the direction of the Parties to assist in commissioning the
systems.

Commissioning will be performed by the Parties’ operations team supported by a small team of the
EPCM/EPC Contractor’s technical personnel. During commissioning, feed will be introduced to the system
and ramp-up will begin.

Systems that can be isolated may be commissioned before the entire project has been completed. For
example, the electrical transmission and sub-station systems could be energized and commissioned. The
crushing line could be commissioned to deliver ore to the surge bin. The ore overland conveyor could be
commissioned to deliver material to the existing concentrator coarse ore stockpile. Ore then could be
passed through the concentrator.

24.1.5 Project Schedule

The overall schedule objective of the Project is to complete ramp-up to full design throughput during 2026
to process Agua Rica mine ore through the existing Alumbrera process plant. To achieve this objective,
the Project will need to start EIA preparation involving all stakeholders in a baseline review. The Project
will also need to continue with phased, limited releases of work until the anticipated completion of the
FS.

The first phase is the FS, which extends from budget approval in 2020 to FNTP. The FS includes the
development of two main work packages that are required to provide design information to support the
FS work and obtain FNTP. These work packages are:

e Geology, metallurgical and geotechnical drilling, and investigations: The contract for drilling and
investigations at site is scheduled to be awarded in late 2020. The laboratory analysis performed
on the samples will cover the tunnel geotechnical characterization, mine area geotechnical
characterization, waste dump WRF condemnation report, overall site geotechnical
characterization, and metallurgical test work.

e Feasibility engineering design and studies: Feasibility engineering is scheduled to be awarded in
2020.

FNTP is conditioned by the FS stage gate review and EIA approval by the Argentinean authorities.

The Project includes a significant preproduction mining effort, which is the key driver influencing the front
end of the overall construction schedule. Preproduction mining includes development of the haul roads,
pit, and the crusher platform. The crusher platform is included within this work due to its extensive nature
and immediate proximity to the pit and haul road development. Preproduction mining will be performed
with mining equipment by a mass earthworks contractor in the first stage and by the Parties in the final
prestripping stage.

The Parties will manage the early works program until the EPCM/EPC Contractor completes mobilization.
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24.1.5.1 Critical Paths

The Project will continue with limited release of work until FNTP. The FS will integrate all studies, contract
bidding processes, and permit approval processes that are required for the Parties’ approval of the
complete execution budget, FNTP. The execution phase will begin with no constraints on the budget to
start detailed engineering, procurement, and mobilize contractors to start early works at the site. The
Project critical paths are summarized below by phase.

Completion of PFSs is critical for budget approval of the FS. A delay in PFS completion and budget approval
will directly impact the Project completion date.

24.1.6 Operations Plan
A total staff of 953 will be required for the Agua Rica operations phase, excluding contract workers.

The operations plan for Agua Rica is based on the operations plan recently used at Alumbrera. This
approach will provide the Project with a successful operations model that will be customized for Agua
Rica.

It is important to note that the Alumbrera operation is on standby. Open pit operations ceased in August
2018 and Alumbrera is currently performing progressive rehabilitation on the main waste dumps as well
as a care and maintenance program for all infrastructure.

24.1.6.1 Organization

The organizational structure and support systems (e.g. leadership style) for the Project will be aligned with
the Parties’ principles and values and is expected to create its own culture.

The organizational structure is expected to be similar to the Alumbrera operating structure. The
concentrator, filter plant, port operations, and general administration teams are to be managed using a
structure that was proven effective at Alumbrera.

The mine and infrastructure management areas will be modified to reflect the differences in mining fleet
size and operational requirements between the two operations. Figure 24-3 shows the proposed
organization chart for the mining area (mine operations and maintenance).

Figure 24-4 shows the proposed organization chart for the infrastructure area. The major infrastructure
organizational change from Alumbrera will be the addition of a management structure for the ore and
waste overland conveyor systems. This new area will have a dedicated superintendent for operations and
maintenance.
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Figure 24-4: Infrastructure Organization Chart

24.2 Direct Workforce

Table 24-1 below outlines the estimated number of employees per department required during Agua Rica
operations. Additional contractors outside of this structure will be utilized as required.

Table 24-1: Distribution of Employees by Department during Operations

Yamana Gold Inc. — Agua Rica Integrated Project

Stratum
Department Shift Coverage
4 3 2 1
General Manager 1 0 0 1 0
Concentrator 0 1 5 119 205
ls\fleirr\mltiec:iperations, Maintenance & Technical 0 1 3 81 498
Crushing and Conveying 0 0 1 12 180
Sustainable Development 0 1 4 20 0
Administration and Finance 0 1 5 43 0
Human Resources 0 1 4 45 3
Legal 0 0 1 5 0
Institutional Affairs 0 1 1 3 0
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Stratum
Department Shift Coverage
4 3 2 1
Agua Rica (Operations Phase) 0 1 5 0
Infrastructure and Projects 0 1 4 41 67
Agua Rica Integration 0 1 0 0 0
Subtotal (Excludes Other Contractors) 1 9 29 375 953

24.3 Risk Assessment and Management

Risk assessment and management for the Project is based on the risk assessment carried out for the 2013
FS. That assessment resulted from a series of workshops held to identify potential risks, which were
evaluated using Glencore’s risk assessment calculator shown in Table 24-2.

Table 24-2: Glencore Risk Assessment Calculator
Yamana Gold Inc. — Agua Rica Integrated Project

Consequence
1 2 3 4 5
Insignificant Minor Moderate High Catastrophic
A Imminent M11 M16
Z B Probable M7 M12
g C Possible
a D Improbable
E Rare M5 M10 M15

24.3.1 Major Risks Identified in 2013
Risks were divided into the following main categories:

e Investment risk

e Business risk

e Project risk

e Economic and financial risk
e Schedule risk

e Human resources risk

Each main category was divided into several sub-categories.

24.3.2 Risk Changes
A summary of the risk changes is as follows:

e Gap in copper production between the end of the Alumbrera LOM and Agua Rica start-up: This is
no longer applicable.
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High arsenic content in concentrate: This issue remains at risk level H25 before mitigation,
however, the mining team has produced a mine plan that limits the arsenic grade in the ore fed
to the concentrator, to a level that limits the arsenic grade of the concentrate to <0.5% As. In
addition, a concentrate blending plan will be implemented to smooth short term variations. The
residual risk is now considered to be M13.

Early works completion: The 2013 Agua Rica schedule included an early works program that
commenced construction before the Parties’ FNTP and required an early environmental permit.
This item is no longer applicable. Permit delays are covered as a separate item.

Contractor aversion to working in Argentina: This issue still carries risk, however, there are
foreign contractors working in Argentina. It is considered that the mitigation measures proposed
in 2013 are still applicable and will reduce the risk to M13.

Power line IIA approval and construction delays: This issue is still a risk, however, the impact is
greatly reduced as the mine plans to use hydraulic shovels. In addition, waste will now not be
crushed and conveyed. These changes significantly lower the power demand. The 2013
mitigation measures are still applicable, and the residual risk is now estimated to be M8.

24.3.3 New Risks

The main scope difference between the 2013 Agua Rica study and the current study is the removal of
waste crushing, conveying, and stacking. This has been replaced by truck hauling to the designated WRF
area. This is evaluated as a new risk. The Project team also considered that the ore conveying system,
tailings disposal, social responsibility, and environment should be re-evaluated.

New risks identified in 2019 are summarized in the list below:

Schedule risks:

o Construction of the WRF (new proposed WRF to be constructed in the adjacent drainage west
of the mine)

Project risks:
o WREF design
o WREF social and environmental acceptance

o Expansion of existing Alumbrera tailings dam (potential rejection by the authorities and
technical risks)

o Use of Alumbrera open pit for tailings disposal rejected
o Overland conveyor system failures
o Social/community

o Environmental (IIA/EIA) approval

The high risks from 2013 and 2019 were consolidated into a new risk table. Initially, a total of 20 high risks
were identified in the combined 2013 and 2019 listing. After mitigation nine high risks remained.
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24.3.4 Mitigation

Mitigation measures have reduced the risk exposure level of all 20 high risks. Eleven of the 20 high risks
were reduced to moderate risks by mitigation actions.

24.3.5 Ongoing Risk Management Process

Risk identification, mitigation, and control will continue through to the completion of the Project. In the
next stages of the Project, new risks will emerge, and these will be treated by applying the processes
described previously.

Areas where new risks could emerge are the permitting process where the authorities could impose
unexpected stringent conditions, land acquisitions (e.g. around the WRF) and granting (or renewal) of
rights-of-way.
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25.0 INTERPRETATION AND CONCLUSIONS

Based on the Mineral Reserve estimate updated in June 2019, positive results achieved for PFS-A are as

follows:

Proven and Probable copper Mineral Reserves increased from year-end 2018 by 21% to
11.8 billion pounds, and gold Mineral Reserves increased by 12% to 7.4 million ounces.

Initial capital cost estimate of $2.39 billion realizes significant synergies from using the
infrastructure and facilities of Alumbrera.

Annual production for the first 10 full years increased to 533 million pounds of copper equivalent
production, including 107,000 ounces of gold and contributions of molybdenum and silver.

Capital costs expected to fall well within the lower half of the cost curve, with cash costs
decreased to USS$1.29/Ib Cu for the first 10 years of production, and AISC decreased to
USS$1.52/1b Cu for the same period (non-GAAP financial measure).

Project expected to generate strong economic returns, with NPV increased to $1.935 billion and
increased after-tax IRR of 19.7%.

Opportunities to further improve the economics will be evaluated in a subsequent FS. These
opportunities include converting economic grade Inferred Mineral Resources within the pit and
expanding throughput scenarios to increase metal production and returns.

Several assumptions were made during the execution of the conceptual design of mining ancillary
facilities, which need to be confirmed in more advanced stages of the Project with specific site
investigations and lab testing.
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26.0 RECOMMENDATIONS

It is recommended to continue into the FS to enhance the pre-feasibility phase in terms of value creation
and risk mitigation including the following:

1.
2.

10.

11.
12.

13.

14.

15.

Develop full FS stage work plan, including tasks, schedule, and budget estimate.

Upgrade and advance mining ancillary facilities and associated water management structures to
a PFS level.

Conduct alternative analysis for upstream water management systems.
Conduct further stability analysis for Alumbrera tailings storage facility (TSF) expansion.

Carry out a conceptual level evaluation (including mine plans) of the potential to mine additional
Mineral Resources from the Alumbrera deposit including potential underground mine
development and additional pushbacks in the open pit.

Conduct a trade-off study to determine the most effective and efficient Agua Rica loading and
drilling equipment to be utilized for mining (Diesel/Hydraulic vs Electric). Complete assessment
of all aspects — optimum match to operating requirements and project value.

Update risk register based on current project development scenario.

Conduct a throughput increase analysis by evaluating the maximum installed capacityof current
facilities.

Obtain an independent view on current and future market conditions for sale of coppercustom
concentrates.

Review Project development schedule for alternatives and opportunities to improveschedule
duration and critical paths.

Assess and select the best grinding circuit option for the Project.
Determine and define metallurgical test work program, including:

o Test work purpose

o Benefit/cost

o Sample requirements
o Drilling plan

o Sample management
o Schedule, etc.

Evaluate best approach to overall requirements of condemnation drilling for multiple purposes in
different areas. Purposes include:

o Metallurgical, geotechnical, hydrological, geo-hydrological, acid rock drainage (ARD)
characterization, waste degradation (stability), etc.

Areas for additional drilling include:
o Mine, ore stockpiles, infrastructure sites, tunnel, overland conveyor route, etc.

Conduct assessment of arsenic treatment alternatives, including alkaline sulphide leach, and
roaster (conceptual, upside).
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16. Conduct assessment of existing concentrate pipeline for current conditions and requirements to

maintain. Conduct test work and analysis of Agua Rica concentrate (rheology, etc.) to determine
estimated transport capacity of existing pipeline.

17. Develop full comprehensive water management plan to complete the Project. Include water
treatment alternatives, water balance, etc.

A fully developed work plan and budget is required for the FS stage. This will include resources and input
from the Project management team, Parties’ team representatives, consultants, and engineering firms as
required to develop a complete work program for the Project.

In addition to the study tasks listed, the following tasks will be required to complete the FS, including
engineering design of layouts, drawings, and material take-offs to support a capital estimate update,
report editing and compilation, project scheduling, etc.
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